
Capital Maintenance Plan

Draft 2/08/2022

2/14/2022

HOOD RIVER - WHITE SALMON BRIDGE 
FISCAL

Capital Improvements Plan CALENDAR #

Bridge 

Component Group
Project (Scope of Work)

Expected 

Duration

Estimated Cost 

(Current Dollars)
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Bridge Deck Overlays 8 mos. 600,000$             E C

OR Approach Spans Replacement 24 mos. 847,000$             

WA Approach Spans Replacement 36 mos. 4,117,000$          

Scour Evaluation 2 mos. 15,000$               E

Pier Concrete Repairs and/or Rip-Rap Blanket 24 mos. 1,500,000$          

Pier Cap Maintenance 1 mo. 60,000$               C

Misc.Steel Repairs (annual) 9 mos. 30,000$               

Lift Span - Phase 1 Seismic 24 mos. 1,752,000$          

OR Deck Truss Spans - Phase 1 Seismic 24 mos. 6,000,000$          

WA Deck Truss Spans - Phase 1 Seismic 24 mos. 6,000,000$          

Maintenance Painting 12 mos. 500,000$             E C C

Bridge Painting - Lift Span 18 mos. 4,329,000$          

Deck Truss Repainting (2 projects) 48 mos. 29,600,000$        

Lift Span Guardrail Replacement 9 mos. 200,000$             E C

Bridge Rail Replacement 18  mos. 2,730,000$          

Open Grid Steel Decking Replacement 24 mos. 10,523,000$        

Rehab Live Load Supports 3 mos. 100,000$             E C

Replace Rack Pinion Shafts, Couplings, Keys 3 mos. 250,000$             E C C  

Replace Wire Ropes - Engineering 4 mos. 60,000$               E

Replace Wire Ropes - Construction 2 mos. 1,600,000$          C

Load Posting Testing & Analysis 5 mos. 300,000$             E

Load Posting Rehabilitation 5 mos. 250,000$             C

Embankment Sloughing at S. Abutment 3 mos. 40,000$               C

Weigh-In-Motion System 6 mos. 415,000$             C

Inspection & Maintenance Plan

Deck and Joint Maintenance bi-annual 20,000$               

ODOT Underwater Inspections (2-yr cycle) 3 mos. -$                     

Pier Underwater Inspection and Analysis (5-yr cycle) 3 mos. 50,000$               

Channel Scan at Pier Foundations (3-yr check) 2 mos. 40,000$               

Clean and Reset Bearings (4-yr cycle) 2 mos. 20,000$               

ODOT Routine & Fracture Critical Insp (2-yr cycle) 2 mos. -$                     

Clean Low Chord Debris (4-yr cycle) 1 mo. 10,000$               

Grid Deck Crack Welding Semi-annual 60,000$               

Replace Bolts & Guard Rail Segments Annually 60,000$               

Paint Centerline 10,000$               

M&E Maintenance Inspections (5-yr cycle) 1 mos. 100,000$             

Lubricate Wire Ropes annually 10,000$               

System Maintenance Annually 85,000$               

ETC Hardware Warranty Annually 42,000$               

 

WORK IMPORTANCE KEY:

Capital Impr Insp & Maint

Essential Essential High probability of occurrence | required to continue safe and continuous bridge operation.

Priority Priority Medium to high probability | needed to prevent bridge service disruption.

Recommend Recommend Low to medium probability | needed to maintain operating efficiency and ensure safety.
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 $          1,417,000  $          2,462,000  $             857,000  $             367,000 
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80,810,000$   68,318,000$   35,400,400$   6,027,000$     79,135,000$   92,988,000$   
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Rehab Review & Financing


