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Hood River 4S2 
Airport Advisory Committee 

Meeting Minutes 
March 27, 2012 

 
PRESENT: Committee Members-- Chair Jeremy Young, Scott Perry, Richard Clarke, 
Hoby Streich, Bill Avolio and John Benton.; Staff-- Dave Koebel (FBO), Michael 
McElwee (Port). Guests: Bud Pepitone, Gary Veatch, Joe Roshak & Matt Macrostie, 
Century West 
 
INTRODUCTIONS 
Chair Jeremy Young called the meeting to order at 1:05 p.m.  Michael McElwee 
announced that Mike Doke was no longer with the Port and indicated he would be the 
staff liaison to the AAC for the foreseeable future. 
 
RUNWAY SHIFT PROJECT 
Jeremy Young asked Joe and Matt to discuss the coming project. The following key 
points were made: 

 Survey is complete.  Engineering started in January. 

 Runway shift project will impact airport operations.  Need to identify issues 
and minimize negative impacts during construction as much as possible. 

 Layout Plan—a draft plan prepared by Century West (C/W) was handed out.  
The following was noted by Century West: 

o Runway stays the same length 
o N. Ramp will lose one row of tie-downs 
o Fuel tank will not need to be re-located 
o Some tie-downs on south ramp will be lost 
o New runway lights will be installed   
o The entire runway will receive new paving overlay  
 

 Construction— the following issues were noted by C/W: 
o Will require closure when work occurs within 75 ft of runway c/l 
o Bid documents will define allowed closure times and direct contractor 

to minimize impacts to airport operations 
o Contractor will likely be required to work at the east end, then west end 

keeping 1,780 runway open with displaced threshold 
o Trade-off between closing airport fully for short period vs. intermittent 

closures for longer period 
o Resident engineer (RE) from C/W will be at airport full time during 

construction. RE will coordinate NOTAMs with FBO & Port 
 

 Schedule—C/W described the following overall project schedule: 
o April/May-- engineering, permitting & FAA grant paperwork 
o Late May-- bidding 
o June-- bid opening & contract execution 
o July-October-- Construction 
 
 
 



Port of Hood River Airport Advisory Committee Meeting Minutes                                  March 27, 2012 

 Committee Comments—combined with lengthy discussion, the committee 
made the following key points: 

o Minimize loss of tie-downs.  Seek exemptions from GFAA if possible to 
reduce number of tie-downs lost even if portion of airport retains B-1 
standard 

o Days of total closure represent a significant burden—minimize 
o Can taxi-way be used as a temporary runway? C/W will discuss with 

FAA 
o Avoid moving fuel tank if possible 
o Avoid “off-set” of n/s connectors 
o Port should anticipate that the final over-run area will have 

maintenance costs 
o No construction should occur during Fly-In dates 
o Is there a plan to alert users of Orchard Road when closure will occur?  

C/W will discuss with County Engineer 
o Committee would like to review a final draft layout plan.  C/W will 

prepare and distribute through the Port 
 
OTHER ISSUES 
Committee members raised the following additional issues: 

 Can a windsock be installed on the FBO Building? Port will pursue 

 Ordinance 23 needs to be updated as follows: 
o Allow assembly of gliders in paved area on north ramp or enforce the 

current Ord. 23 which says assembly is allowed in Glider Operations Area 
and is not being followed 

o Install a hold short line.  Ord. 23 refers to one but it doesn’t exist 

 McElwee briefly described the current work going on at the Aero-Spray site to 
replace the wash-down pad 

 McElwee described the Port’s response to FAA request to clarify whether TTF’s 
exist at the airport.  Veatch stated that the recent federal legislation prevented 
the FAA from withholding funds from airports based on TTF situation and offered 
to forward the relevant legislative language 

 Next meeting will be held in late May 
 
ADJOURN 

Chair Young adjourned the meeting at 3:05 p.m. 
 
 
 

Minutes prepared by:  Michael McElwee 
 


