
PORT OF HOOD RIVER COMMISSION 
MEETING AGENDA 

Tuesday, March 5, 2019 
Marina Center Boardroom 

5:00 P.M. 
Regular Session 

1. Call to Order
a. Modifications, Additions to Agenda

2. Public Comment (5 minutes per person per subject; 30-minute limit)

3. Consent Agenda
a. Approve Minutes of March 5, 2019 Regular Session (Maria Diaz – Page 3)
b. Approve Contract with T&L Communications, Inc. for Fire Suppression System Repairs in Port Various Port

Buildings Not to Exceed $10,900 (Anne Medenbach – Page 7)
c. Approve Accounts Payable to Jaques Sharp in the Amount of $8,910 (Fred Kowell – Page 31)

4. Reports, Presentations and Discussion Items
a. BreezeBy Terms & Conditions Changes (Fred Kowell  – Page 35)
b. Bridge Replacement Project Update (Kevin Greenwood (via telephone – Page 37)

5. Director’s Report (Michael McElwee – Verbal) 

6. Commissioner, Committee Reports
a. PNWA Mission to Washington DC Everitt, Shortt

7. Action Items
a. Approve Amendment No. 3 to Task Order 3 with Century West Engineering for Wetland Mitigation Services

at the Airport Not to Exceed $23,627 (Anne Medenbach – Page 45)
b. Approve Task Order 6 with Century West Engineering for design of the North Ramp FAA project, not to

exceed $168,672.88 (Anne Medenbach – Page 55)
c. Approve Contract with HRK Engineering for Engineering Services at the Lower Mill Not to Exceed $13,836

(Anne Medenbach – Page 67)
d. Approve Project Review Reimbursable Agreement with the Washington State Dept. of Transportation Not to

Exceed $62,500 (Kevin Greenwood – Page 75)

8. Commission Call

9. Executive Session under ORS 192.660(2)(e) Real estate negotiations and ORS 192.660(2)(h) Consultation with legal
counsel regarding current litigation or litigation likely to be filed.

10. Possible Action

11. Adjourn

If you have a disability that requires any special materials, services, or assistance, please contact us at 541-386-1645 so we may 
arrange for appropriate accommodations. 

The chair reserves the opportunity to change the order of the items if unforeseen circumstances arise.  The Commission welcomes 
public comment on issues not on the agenda during the public comment period.  With the exception of factual questions, the 
Commission does not immediately discuss issues raised during public comment.  The Commission will either refer concerns raised 
during public comment to the Executive Director for a response or will request that the issue be placed on a future meeting 
agenda.  People distributing copies of materials as part of their testimony should bring 10 copies.  Written comment on issues of 
concern may be submitted to the Port Office at any time.    
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 Port of Hood River Commission 
Meeting Minutes of March 5, 2019 Regular Session 
Marina Center Boardroom 
5:01 p.m.               

THESE MINUTES ARE NOT OFFICIAL until approved by the Port Commission at the next regular meeting.  

5:01 P.M. 
Regular Session 

Present:  Commissioners Hoby Streich, John Everitt, Ben Sheppard, Brian Shortt, David Meriwether; Legal 
Counsel Jerry Jaques; from staff, Michael McElwee, Fred Kowell, Kevin Greenwood, Genevieve 
Scholl, Anne Medenbach, Daryl Stafford, Maria Diaz. 

Absent: None 
Media: Emily Fitzgerald, Hood River News 

1. CALL TO ORDER:  President Hoby Streich called the regular session to order at 5:01 p.m.
a. Modification, Addition to Agenda:

1. Added Revised Intergovernmental Agreement with ODOT for Bridge Access
2. Move item (d) Approve Addendum No.1 to Lease with Real Carbon in the Big 7 Building to
Action Item.

2. PUBLIC COMMENT:
a. None

3. CONSENT AGENDA:
a. Approve Minutes of March 5, 2019 Regular Session.
b. Approve Lease with Hood River Yacht Club at South Basin Dock.
c. Approve Extension of Lease Term with Oregon Brineworks in the Timber Incubator Building.
d. Approve Contract with PSquare for Installation of Lane System Accessory Component Upgrades
Motion: Move to approve Consent Agenda. 
Move: Everitt 
Second: Shortt 
Discussion:  None 
Vote: Unanimous 

4. REPORTS, PRESENTATIONS AND DISCUSSION ITEMS:
a. Hood River Valley Multi-Jurisdictional Parks Open Space & Recreational Master Plan Update –Mark Hickock
provided a slide presentation on the Hood River Valley Multi-Jurisdictional Parks Open Space & Recreational Master
Plan. Mr. Hickock noted that an invitation for participation for this plan has been extended to City, County, Port of
Hood River and Hood River School District. Hickock informed that the plan is comprised of an assessment of the
properties and inventory, and community outreach. Hickock then reviewed the survey’s findings, noting that trails
and waterfront parks and open spaces came in on top for community needs to utilize. Athletic fields came in to a
lower interest to the community, a notable change since the 2012 Master Plan. Hickock relates this to different
factors but also to a decrease in interest on certain sports that were historically in the past more popular. Indoor
recreational space, likewise, came on top in the survey. Hickock verbalized that a joint effort is important to meet
some community needs, for example, the desire of a community center. Hickock also expressed the desire for all
agencies to adopt the plan and have goals listed within a matrix for all agencies, as well as to show how all agencies
are inter-related. Hickock provided an update of the previous group meeting, noting that there was a consensus
that all agencies within their agency discuss the plan goals, roles, and capital improvements, and to delegate two
members, two elected officials within their agency to come back with feedback for the Master Plan within the next
two months.

b. Event Site/Marina Restroom Improvement Presentation - Liz Olberding, Architect rendered a three-dimensional
sketch for the Event Site and Marina Restrooms upgrades. Olberding first demonstrated the recommended changes
for the Marina restrooms to meet ADA compliance and the first recommended change based on her analysis is to
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construct a new 80-85 feet long path that would meet the 5% slope require by ADA, furthermore, an 8.3% sloped 
path with landings and handrails with a much higher cost was mention as another option. Olberding mentioned 
that interior changes for two of the bathrooms would be minimal and recommended that grab bars and sinks be 
replaced, leaving more of the significant changes to the two unisex bathrooms. The second demonstration 
Olberding provided was the recommended changes for the Event Site bathrooms. Olberding noted that the main 
critical issue presented with the Event Site restrooms was that they are being used mainly for changing and to 
alleviate restrooms to be used for the intended purpose, she proposes construction of a 10’ x 24’ fence enclosure 
to provide changing rooms, and a 3’ cantilevered roof extension and an additional 10’ front cover area. The 
Commission expresses consensus to have staff continue with process and present an estimated cost. 
 
c. Financial Report for the Six Months Ending December 31, 2018. Fred Kowell, Chief Financial Officer, presented 
an update for financial reports. Kowell started with an update for the Bridge Traffic and Revenue Report, he noted 
no significant changes in traffic between first quarter to second quarter. Kowell then presented the Schedule of 
Expenditures, he explained the Personal Services were on track accordingly, Materials and Services were high due 
to yearly tax expenditures, and revenues showing much higher. He outlined that Maintenance is incurring higher 
than expected on equipment and vehicles gasoline. 
 
d. Bridge Replacement Project Update. Kevin Greenwood, Bridge Replacement Project Director, summarized the 
memo from WSP regarding a change in scope for the Navigation Impact Report. Greenwood explained that the 
changes are due to requested US Coast Guard Permit Coordination on the navigation clearance for the replacement 
bridge. Greenwood further explained that the reallocating budget across tasks to have no change in total contract 
value. In conclusion to the task change, Greenwood note that if there were adjustments within a task with the WSP 
contract, Michael McElwee, Executive Director would manage the task changes. For material budget bottom line 
changes, Commission approval is required. Greenwood lastly advised Commission that ODOT has now been 
elevated to a peer partner lead agency after discussions with FHWA.  
 
5.  Director’s Report: Michael McElwee, Executive Director recommended that the April 2 Spring Planning and 
Commissioners Meeting be moved to April 9, 2019 and the second monthly Commissioners Meeting to April 23, 
2019. McElwee provided Commissioners with the Summit Strategies Agenda for the PNWA Mission to Washington 
DC. Commissioners and Director discussed feedback for the Retreat Meeting. McElwee noted that having an 
evaluation process and specific job description forms for Port’s staff by May is one of his goals for the Working Plan. 
McElwee lead Genevieve Scholl to brief staff with Gorgeous Nights Reception agenda. Scholl noted that Governor 
Kate Brown will be attending the first night of Gorgeous Nights Reception and 67 RSVPs. McElwee informed that 
the Marina Green will not be available for usage until is in better conditions. McElwee also noted that Mark’s Marine 
will be repairing pilings that were demanded by the Queen of the West this past summer and using the Cruise Ship 
Dock to perform repairs for another customer.  McElwee informed that a demand for a resource in Nichols Basin 
for people to leave drafts and kayaks is still a budget challenge. He advised Commissioners staff will continue to 
research the market for alternatives. McElwee briefed the Commission that the Lower Mill wetland permit 
submission has been returned for further explanations, and this would impact the ConnectOregon VI Project. He 
advised Anne Medenbach will continue to work on permit. McElwee concluded his report with updates for various 
maintenance projects. 
 
6.  COMMISSIONER, COMMITTEE REPORTS:  
Anne Medenbach briefed the Commission on the AAC Meeting, held on February 19, 2019. She noted that Port held 
a meeting with Jeanette Road residents to go over COVI project on February 8, 2019, FBO fuel sales were up in 
January and down in February, WAAAM will be moving forward with fundraising for new expansion, and CGCC is 
moving ahead with their plan for a Skill Center in the Dalles with an interest in aviation. 
 
7.  ACTION ITEMS:  
a. Approve Lease Addendum No. 3 with Pfriem Brewing Co. in the Halyard Building. Authorize lease addendum 
No.3 with Pfriem Brewing Co. business expansion plan wherein significant tenant-funded improvements are 
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needed to accommodate their business. This addendum requires additional exterior building space be converted 
from parking to other uses. 

Motion:  Approve Lease Addendum No. 3 with Pfriem Brewing Co. in the Halyard Building 
Move:  Sheppard 

 Second:  Everitt 
Discussion:   None 
Vote: Unanimous 

 
b. Approve Lease Addendum No.3 with Pfriem Brewing Co. Exibit B - Contract with Pacific Power. Authorize 
general contract with Pacific Power (PP&L). Business expansion plan wherein significant tenant-funded 
improvements are needed to accommodate their business. Improvements require additional power- Pacific 
Power needs to install an additional transformer to meet Pfriem power needs.  

Motion:  Approve General Contract with Pacific Power. 
Move:  Everitt 

 Second:  Shortt 
Discussion:   None 
Vote: Unanimous 

 
c. Approve Intergovernmental Agreement with ODOT for 1-84 Bridge Replacement Project Access. Authorized 
Inter-Governmental Agreement with the Oregon Transportation providing access for the I-84 Bridge Replacement 
Project 

Motion:  Approve Intergovernmental Agreement with ODOT for Bridge Access, subject to changes and 
modification by Executive director and reviewed by Port’s counsel.  
Move:  Shortt 

 Second:  Meriwether 
Discussion:  Subject to modifications to IGA; verbiage regarding completion or termination agreement for 

restoring property agency’s property and access route, and verbiage added for Port ability to 
terminate agreement. 

Vote: Unanimous 
 

d. Approve Addendum No. 1 to Lease with Real Carbon in the Big 7. Authorize Lease Addendum No.1 with Real 
Carbon in the Big 7 to continue through January 31, 2019, one Lease Renewal option term of two years through 
January 31, 2022 is added to the Lease on the condition that Leesee complies with all option term requirements in 
Lease. 

Motion:  Approve Lease Amendment with Real Carbon in the Bib 7 building. 
Move:  Meriwether 

 Second:  Shortt 
Discussion:   None 
Vote: Unanimous 

 
 
8.  COMMISSION CALL:  
 
9.  EXECUTIVE SESSION:  President Streich recessed Regular Session at 8:00 p.m. to call the Commission into 
Executive Session under ORS 192.660(2)(e) Real Estate Negotiations, ORS 192.660(2)(h) Consultation with legal 
counsel regarding current litigation or litigation likely to be filed. 
 
11.  POSSIBLE ACTION: None. 
 
12.  ADJOURN:   

Motion: Motion to adjourn the meeting. 
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 Move:  
 Second:  
 Discussion: None 
 Vote: Unanimous 
 MOTION CARRIED 

 
The meeting was adjourned at 8:00 p.m. 
        
      Respectfully submitted,              
        
 
      ___________________________ 
      Maria Diaz 
 
ATTEST: 
 
 
_________________________________ 
Hoby Streich, President, Port Commission 
 
 
_________________________________ 
John Everitt, Secretary, Port Commission 
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Commission Memo 

Prepared by: Anne Medenbach    
Date:   March 19, 2019 
Re:   T & L Communications Contract 
 

 

T & L Communications Inc. maintain of Port building fire systems. They do annual inspections 
and this year, discovered several issues that need to be fixed or updated. The attached 
contract is for these various repairs.  

 

RECOMMENDATION: Approve Contract with T & L Communications Inc. for fire system 
repairs at multiple Port buildings not to exceed $10,900.00  
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Commission Memo 

Prepared by: Fred Kowell    
Date:   March 19, 2019 
Re:   Accounts Payable Requiring Commission Approval          
 

 

Jaques Sharp                                    $8,910.00 

     Attorney services per attached summary     

 

TOTAL ACCOUNTS PAYABLE TO APPROVE                                        $8,910.00 
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Commission Memo 

Prepared by: 
Date:  
Re: 

Fred Kowell  
March 19, 2019 
 BreezeBy Terms & Conditions

The Port continues to encourage our customers to move from cash payments to Breezeby, 
but one thing that we are seeing is a large uptick in credit card fees. Part of this has to do 
with customers that are replenishing their accounts multiple times during the month. Staff 
would like to put in place some steps to assist our customers by having only a monthly 
charge to their accounts.  Here are some steps we can take: 

• A Replenishment Analysis is run on a monthly basis and calculates the monthly usage
based on the last three-month usage for every account and identifies only those
accounts with suggested changes to their Low Balance Total (LBT) and their
Replenishment Amount (based on logic within the system). To minimize the letters
sent, additional parameters are included in the process to ensure that the
recommended changes are substantial compared to existing threshold.

• Letters/Emails are spooled to customers to indicate the recommended threshold and
they will be given a date on which the updates will occur.

• Customers have an option to contact the Office and opt-out of the update (due to
constraints like financial hardship or other reasons).

• If the customer does not contact the CSC to opt-out of the replenishment update, a
second monthly process will run on the due date which updates the thresholds as
recommended by the Replenishment Analysis process. Accounts that have opted out
will not be updated. An email will be sent to the customer indicating that the
thresholds have been changed.

The Replenishment Analysis process can also be programmed to recommend a reduction in 
the thresholds automatically when the usage decreases. The front office will be able to 
reduce the threshold if requested by the user. 

This will be a win-win for both the customer and the Port by having fewer charges to a 
customer’s bank card during the month and having a more suitable charge based upon a 
customers activity.   

RECOMMENDATION:  Discussion.  
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Project Director Report 
March 19, 2019 

 1 

The following summarizes Bridge Replacement Project activities from Mar. 5-14, 2019.  

FINAL ENVIRONMENTAL IMPACT STUDY (FEIS) 

Key Milestones to follow: 
Several meetings have been held with ODOT and FHWA. ODOT will now have an 
increased role as a co-lead agency. With this increased stature, ODOT has requested 
additional information that will extend some review periods. In addition, FHWA would 
like to review final reports, not concurrently along the Port and ODOT. 
 
WSP has distributed the March schedule and a change log based upon requests from the 
agencies and weather-related delays. 
 
Change log is a good addition, but staff will be discussing adding additional milestones 
aside from the ROD. Staff is looking to better explain delays that don’t result into a 
schedule impact. Staff also wants to show the critical path on the key milestones and 
how delays affect those results. 
 
Navigation Impact Report 
Survey is underway. Project team has presented project to USCG Harbor Safety 
Committee. It looks unlikely that a vessel over 80-ft. will be identified. 
 
Other items 

• Met with Coast Guard (USCG) and Army Corps (USACE) on March 14th to discuss 
navigation issues and to follow up on permit plan. The primary NEPA issue for the 
USCG is to confirm the clearance prism under the bridge and they agreed to send 
a memo noting that they are in agreement with the 80’ clearance. The USACE 
does require that a permit plan (Sec. 404/408) be included as part of NEPA. 
Project Director will be following up with USACE on discussing potential of 
reimbursement responsibilities for the project. 

• A number of memos/reports are being reviewed and making the rounds. 
 
GOVERNMENT AFFAIRS UPDATE 

SB 5971 and 5972 continue to work their way through the Senate Committee process. 
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Staff will attend and bring project boards to Gorge-ous Night event in Olympia (March 
19th). Project Director had the opportunity to brief Governor Brown on the NEPA process. 
 
PUBLIC INFORMATION UPDATE 

• Presenting to Hood River Rotary on April 18th. 
• Presenting to Hood River City Council on April 22nd. 
• April Update is included in the packet. 
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WSP USA 

Suite 1600 

851 SW 6th Avenue 

Portland, OR 97204 

  

Tel.: +1 503 478-2800 

wsp.com 

MEMO 

TO: Kevin Greenwood, Hood River Bridge Replacement Project Director, Port of Hood River 

FROM: Angela Findley, WSP 

SUBJECT: Projected Work – Through March 2019  

DATE: March 12, 2019 

 

The following work is projected to occur from March 12-March 31: 

TASK 1. PROJECT MANAGEMENT 

 Client progress meeting on March 22 

 Invoice for February activities 

 Coordination with Port, Consultant Team and other agencies 

TASK 2. PUBLIC INVOLVEMENT 

 Begin planning community outreach and environmental justice activities for April 

 Website content updates as needed 

 Support Port with post-Working Group Meeting #2 activities as needed 

TASK 5. ENVIRONMENTAL 

 Coordinate with ODOT, WSDOT and FHWA on technical reviews, tribal coordination and all 

other facets of NEPA compliance 

 Finalize the Environmental Study Plan 

 Finalize the Agency Coordination Plan 

 Finalize invitation letters to cooperating/participating agencies; coordinate with FHWA to 

distribute 

 Revise the Tribal Coordination Plan; submit to FHWA for review 

 Revise the Methodology Memo for all resources (except cultural resources and transportation) 

 Revise the Cultural Resource Area of Potential Effects (APE) and Methodology Memo; 

coordinate with ODOT and WSDOT to submit to the OR and WA State Historic Preservation 

Offices (SHPOs) 
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 Prepare the OR SHPO permit application and submit 

 Coordinate FHWA’s signature on the Draft EIS Re-evaluation 

 Prepare a draft outline for the Supplemental EIS 

TASK 6. ENGINEERING 

 Conduct the aerial survey and bathymetric survey (weather permitting) 

 Continue the refined roadway and stormwater design associated with the roadway approaches 

to the bridge, including pedestrian/bicycle connections 

TASK 7. TRANSPORTATION 

 Continue preparing the Transportation Technical Report 

TASK 8. PERMIT ASSISTANCE 

 Make presentation to the Lower Columbia River Harbor Safety Committee on March 13 

 Meet with the US Coast Guard and US Army Corps of Engineers on March 14 

 Record data received from the river users survey 

 Continue preparing the draft Navigation Impact Report 
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Hood River Bridge Replacement Project - Schedule Change Log
Updated 3/12/2019

Date Line No. Date Line No. Activity Name
83 83 CO Event #3 Changed topic to "TBD" None No
87 87 EJ Event #2 Changed topic to "TBD" None No

126-127 n/a Revised plan & FHWA review Deleted rows as this agency review 
was not needed

Finalized plan 13 days early No

136 134 WSDOT Coordination Mtg #2 WSDOT needed to reschedule Meeting delayed 4 days No
147 145-147 Invitation Letters Separated reviews; Port/ODOT first 

and then FHWA; added lines 140-141
Added 9 days to finalizing the plan; also delays circulating 
methodology memo to agencies (line 165)

No

n/a 183 USFWS & NMFS Issue Biological 
Opinions

Added milestone activity to show 
linkage betwee the Biological 
Assessment and the FEIS

None No

187 and 198 188 and 199 ODOT review of Cultural Resources 
Area of Potential Effects (APE) and 
Methodology Memo

ODOT asked for more information 
before completing its review; meeting 
scheduled for 3/15 to resolve issues; 
also deleted SHPOs review on line 198 
as it was correctly on line 200

Expect a 10 day delay, but will confirm on 3/15; also delays 
lines 201-209 by 10 days

No

n/a 200 WSDOT review of Cultural Resources 
Methodology Memo

Added review time for WSDOT Delays lines 201-209 by 10 days No

269 271-273 Aerial survey, basemap and DTM Weather has prohibited aerial survey; 
3/17 may be a possible flight day if 
weather holds

up to 20 day delay, no impact to design schedule No

279 281 Bathymetric survey Weather has delayed survey up to 15 day delay, no impact to design schedule No
n/a 305 Photo Simulations Added activity to have follow up 

meeting with ODOT after 3/26 Gorge 
Comm mtg (line 367); input from 
Gorge Comm and ODOT is critical to 
identifying photo sim locations

Subsequent photo simulation activities delayed 6 days No

346 349 Conduct survey Date for receiving all river users 
surveys was extended to the end of 
March

Added 12 days to survey and subsequent reporting; also 
delays the start of any additional bridge design to address a 
vertical clearance change by 12 days (line 293)

No

350 353 Navigation Impact Report (NIR) Fixed missing predecessor link Added 15 days to the next activity "Confirm navigation 
clearance with USACE/USCG"

No

n/a 355-358 Meetings with various navigation 
agencies/river users

Added meetings that support the 
navigation/river users survey and 
USCG coordination

None No

n/a 366-367 Gorge Commission meetings added to 
coordinate on the National Scenic 
Area compliance

Gorge Commission meetings added to 
coordinate on the National Scenic Area 
compliance

Meeting on 3/26 was arranged in mid-Feb, this was earliest 
available meeting time with Exec Director

No

Delay to ROD?

3/12/20192/12/2019

Prior Schedule Current Schedule
Explanation Change Impact to Schedule
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EIS UPDATE

How would bridge replacement 
benefit the Columbia River 
Gorge communities?

The Hood River Bridge provides a critical 
connection for residents and visitors 
to the Columbia River Gorge National 
Scenic Area. One of only three bridges 
spanning the Columbia in this region, 
the bridge is a critical rural freight 
network facility for agriculture, forestry, 
heavy industry and high-tech companies 
with freight originating throughout the 
northwest. The existing bridge is nearing 
the end of its serviceable life and is 
obsolete for modern vehicles with height, 
width, and weight restrictions and is also 
a navigational hazard for marine freight 
vessels. The bridge has no sidewalks 
or bicycle lanes for non-motorized 
travel and would likely not withstand a 
large earthquake. 

If project funding is secured, the new 
bridge would provide a safe and reliable 
way for everyone to cross or navigate 
the Columbia River—by car, truck, bus, 
bicycle, on foot, or on the water. A new 
bridge would support a thriving economy 
and livable communities.

In December 2003, a draft environmental impact statement (EIS) was published 
as part of a bi-state collaborative effort. This draft EIS was the first step in 
complying with the National Environmental Policy Act (NEPA). Currently, the 
Port of Hood River (Port) is advancing the project to complete the EIS effort and 
position the project for future funding and construction.

What’s new on the project?
 ● Continued collecting data through a navigation survey  with river users. 
 ● Presented to the Lower Columbia River Harbor Safety Committee.
 ● Held a second Working Group meeting to provide an update on NEPA 

strategy, traffic analysis results, and community outreach efforts and input.
 ● Documented the methodology that will be applied to the environmental 

impacts analysis for the EIS.
 ● Sending letters to tribes and federal, state and local agencies to formalize 

their participation in the project’s NEPA process.
 ● Coordinating with the Gorge Commission and other agencies to assess visual 

changes that would result from a new bridge.
 ● On-going design refinement of the roadway approaches to the bridge and 

stormwater treatment concepts.

What are the next steps?
 ● Circulate environmental methodology memo to tribes and agencies 

participating in the NEPA process.
 ● Coordinate with state historic preservation offices and tribes to identify the 

area be studied for historic and archaeological resources.
 ● Conduct aerial and bathymetric surveys (weather permitting) to support the 

new bridge design.
 ● Arrange meetings with tribes.
 ● Prepare the Navigation Impact Report.
 ● Set the preliminary project design to be used for the environmental technical 

analysis.

To learn more about the project, please visit us at:

www.portofhoodriver.com/bridge
PROJECT CONTACT
Kevin Greenwood, Project Director 

 541-436-0797 
 kgreenwood@portofhoodriver.com

2019 2020 2021

WE ARE HERE

Environmental
Compliance

Agency/Stakeholder
Outreach

Technical Study Updates

Environmental
Compliance

Final EIS/Record of DecisionSupplemental Dra� EIS

Agency/Stakeholder
Outreach

Technical Study Updates

Community Meeting Community Meeting

2018
Q4Q3 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1Q4Q3 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

APRIL 2019

River User Navigation 
Survey open through 

March 30: 
http://bit.ly/ColumbiaNav
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Commission Memo 

Prepared by: Anne Medenbach    
Date:   March 19, 2019 
Re:   Century West Engineering 

Task Order No. 3 - Amendment No. 3 
 

 

Task Order 3 encompasses both the EA and the wetlands permitting process. Staff is now 
working on the 4th wetland fill permit submission for the on-site wetland mitigation at the 
airport.  The revised wetland permit is scheduled to be submitted April 1st. Staff is working 
with the Consultants and DSL, as well as bringing in a 3rd party wetland specialist to give the 
submission additional review.  

 

The initial contract amount was over the project estimate approved by the FAA in our annual 
CIP letter.  However, in our Joint Planning meeting in October, staff, the FAA and consultants 
discussed the likelihood of 
increased project costs and the 
need for additional funds. The 
solution was as follows: The 
Port receives $150,000 per year 
of NPE’s1 from the FAA for 
active projects. If we don’t have 
a project we can lend those 
NPE funds to another airport 
until we have a project, then 
we get those funds back when 
needed. Or we can use the 
funds. In this case, where we 
need additional NPE funds we 
can either:   

1.  Borrow against future NPE’s. The Port will have available NPE’s totaling $150,000 in 2021.  

                                                      
1 Non-primary entitlement funds are specifically for general aviation airports listed in the latest published 
National Plan of Integrated Airports (NPIAS), that show needed airfield development. 
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2. Borrow from other airports who are not using their NPE’s and pay them back when the 
Port has excess. We have done this in the past and it has worked well. ODA is already looking 
for eligible monies that other airports.  

Both options require that the Port fund the project now and get reimbursed when NPE funds 
are available. These funds come at 90/10 cost to the Port. Staff recommends that the Port 
move forward with the contracts and current projects now, as NPE funds will be reimbursed 
either in 2021 when more NPE funds are available, or sooner if we are able to find airports 
with excess NPEs. Either way, the projects will be funded as they are considered as eligible 
costs under the FAA grant requirements.  

 

RECOMMENDATION: Approve Amendment No. 3 to Task Order No. 3 with Century West 
Engineering, not to exceed $23,627.  
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Commission Memo 

Prepared by: Anne Medenbach  
Date:  March 19, 2019 
Re:  Century West Engineering - Task Order No. 6 

Design for the FAA north ramp rehabilitation project is starting this Spring. This project 
entails removing, relocating and repaving the existing north ramp. This will require filling in a 
portion of the wetland (currently in the permitting process) and will need to tie into the new 
COVI paving, which is going to bid in April.  

Both projects need to coordinate the wetlands, stormwater and paving designs. As the COVI 
project is nearing design completion, it is important to get moving on north ramp design 
to ensure seamless projects. 

The FAA must approve the design scope and fee for the Port to receive the grant funds for 
it. Staff has gone through an independent fee estimate and FAA process and the FAA are 
likely to give final approval on the 18th.  

RECOMMENDATION: Approve Task Order No. 6 with Century West Engineering, subject 
to FAA approval and not to exceed $168,672.88.  
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Task Order Number 6 
 

KEN JERNSTEDT AIRFIELD 
 

NORTH APRON REHABILITATION PROJECT 
 

DESIGN & BIDDING SERVICES 
 

March 6, 2019 
 
This Task Order is made effective as of ______________ under the terms and conditions 
established in the Personal Services Contract, dated May 21, 2014 (the Agreement), 
between Port of Hood River (Owner) and Century West Engineering Corporation 
(CWEC).  This Task Order is made for the purpose of: providing design services for the 
FAA AIP funded North Apron Rehabilitation Project at Ken Jernstedt Airport.  

 
GENERAL 
 
The scope of the project is to provide engineering design and bidding services for 
proposed improvements at Ken Jernstedt Airfield.  Plans, technical specifications, and 
bidding documents will be prepared for bidding/solicitation of the work.  Construction 
administration and observation services will be provided under a separate agreement. 
 
The Airport Layout Plan, approved in May of 2018, identified the North Apron area for 
redevelopment and rehabilitation. As part of a separate project, the area to the North of 
the existing apron is being developed in anticipation of a new FBO building and a 
relocation of the existing FBO’s operations to the North side of the airport.  This project 
will include a rehabilitation of the existing apron pavement and a reconfiguration of the 
apron geometry to include parking positions, apron taxilanes, and taxiway connections 
as shown on the ALP.  Part of the reconnection includes elimination of a direct apron to 
runway connection.  Also as part of this project, the design of the mitigation site 
identified in the recently approved Environmental Assessment will also be completed to 
address wetland impacts resulting from this project.  The mitigation site will be located 
just to the East of the apron area and will have a direct hydraulic connection from the 
North Apron Rehabilitation area. 
 
The improvements include: 
 

1. Construct two (2) taxiway connections to the existing North parallel taxiway 
eliminating a direct apron connection to Runway 7. 

2. Construct pavement underdrains for the new taxiway and apron pavements. 
3. Rehabilitate and reconfigure the North parking apron as shown on the 2018 ALP 
4. Construct taxiway and apron pavement markings for the new configuration. 
5. Install new L-853 elevated reflectors for all new taxiways and at apron edges. 
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PHASE I – PRELIMINARY DESIGN SERVICES 
 
Task 1 Project Management 
   

1. Finalize work scope and negotiate contract.   
 
2. Carry out project administration including, but not limited to monitoring design 

and project schedules, coordination of project with the Port and FAA, monitoring 
and reporting technical and budget issues to the Port and FAA, and preparation of 
monthly consultant invoices for submittal to the Port for the duration of the 
project. 

 
3. Update DBE goals and DBE plan as needed. 

 
4. The project manager and project engineer will attend a pre-design meeting with 

the Port and FAA via telephone conference. 
 

5. Coordinate project team and sub-consultants. 
 

6. Conduct in-house quality control for each element of design. 
 
Task 2 Design Surveying 
 

1. Reestablish horizontal (NAD 83/91) and vertical control (NAVD 88) for survey work 
at the Airport.  Establish one (1) benchmark for elevation control and a minimum 
of two (2) additional points for horizontal control if needed. 

  
2. Conduct a topographic survey of the areas adjacent to the North side taxiways, 

apron, and infield/safety areas to complement previously surveyed areas. 
 
Survey data, on pavement surfaces, shall be collected at cross sections (or grid if 
appropriate) on a 25’ (maximum) interval.  Survey data, off of pavement surfaces, 
shall be collected at cross sections (or grid if appropriate) on a 50’ (maximum) 
interval. 
 
The topographic survey shall show existing pavement striping/markings, edge 
lights and reflectors, signs, ditches, swales, drainage structures, pipelines, fences, 
buildings, tie-down anchors, pavement edges (AC and PCC) gravel areas, utilities, 
test pits, pavement core locations, NAVAIDS and other structures or surface 
features within the survey limits. 

 
3. Contact the utility notification (“one call”) center to request utility locates within 

the survey limits.   Engage a private utility locate firm to locate on-airport 
electrical utilities.   
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4. Using the data collected from survey revise the existing digital terrain model of 

the area previously surveyed. 
 

5. Develop a contour map at a scale of 1”=50’ for use in the design. The contour 
interval shall be 0.5 feet. 

 
6. Elevations on pavement areas, and for drainage structures shall be accurate to 

0.01 feet and natural ground elevations shall be accurate to 0.10 feet. 
 
Task 3 Geotechnical Investigation 
 

1. Perform a site investigation including excavation of two (2) test pits to depths of 
2 to 10 feet (depending on refusal/basalt rock depth), collection of soil samples 
for laboratory testing, and preparation of field logs. 

 
2. Core the existing apron pavement in a minimum of three (5) locations.  

Determine the thickness of the existing asphalt pavement, depth of existing base 
material, depth of existing subbase material, and depth to native subgrade.  
Determine the moisture content of the native subgrade soil underneath the 
existing pavement at each core location.  Prepare a tabulation of all core data.  
Patch core holes with non-shrink grout. 
 

3. Perform 2 percolation tests in the area identified for the on-site wetland 
mitigation area and approximately 3’ below existing ground elevations. 

 
4. Examine the collected soil samples in the laboratory and conduct the following 

tests: 
 

o 2 CBR tests; 
o 2 Standard Proctor tests; 
o 2 Atterberg limit determinations; 
o 2 sieve analysis; 
o Unit weigh and moisture content determination for each sample 

taken; 
o FAA soil classification for each sample taken. 

 
5. Prepare a preliminary soils report presenting preliminary findings, test results 

and recommendations.  Review and discuss findings and recommendations with 
the Engineer, prior to preparing a final report.  The report shall specifically 
include recommendations regarding pavement underdrains, frost considerations 
for pavement section design, the potential for encountering unsuitable 
materials. 

 
6. Prepare a final soils report presenting final recommendations, findings and test 
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results. 
 
Task 4  Preliminary Design 
 

1. Review past mapping, plans, documents and other available information 
pertaining to the project.   
 

2. The project manager and project engineer will make one (1) site visit and 
inspection during the survey and geotechnical investigation.  
 

3. Make recommendations and prepare the design for surface and subsurface 
drainage of the project area.  Drainage features may include inlets, pipes, 
underdrains, ditches, swales, manholes and other appurtenances to provide site 
drainage.  
 

4. Prepare a pavement section design.  The basis of the pavement section design 
will be light aircraft (30,000 lbs, SWG design).  The pavement section design 
assumes a new section for new pavements.   
 

5. Prepare Preliminary Plan Set – Approximately 24 sheets – 60% 
 
a. Prepare preliminary plans for the reconfiguration of the North apron. 
 
b. Prepare preliminary plan and profile for new apron taxilanes. 
 
c. Prepare an erosion control plan and details. 
 
d. Prepare demolition plans to depict civil and electrical items scheduled for 

removal. 
 
e. Prepare preliminary grading plans for new apron and taxilane pavements and 

for each intersection impacted by the new connections to the existing 
parallel taxiway. 

 
f. Prepare pavement marking plans for the North apron and new taxiway 

connections. 
 
g. Prepare the layout for L-835 elevated reflectors for the North apron and new 

taxiway connections. 
 
h. Prepare the duct plans for taxiway crossings for future use.  
 
i. Prepare miscellaneous details required for construction. 
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j. Prepare construction work area/phasing/safety plans for the construction 
drawing set.  

 
6. The project manager and project engineer will attend a 60% review meeting with 

the Port to discuss alternatives and cost at the Port offices. 
 

7. Prepare a NPDES 1200-C permit application and obtain the permit on behalf of 
the Port.  The Port will pay permit application fees. 

 
8. Prepare FAA form 7460-1 for the construction of the improvements. 

 
9. Prepare construction phasing recommendations, construction operations and 

safety plan and prepare associated report to FAA requirements.  Submit the 
construction safety and phasing plan (CSPP) to FAA, along with 60% safety and 
phasing plans, for approval. 

 
10. Meet with the Port and/or the Airport Advisory Committee to discuss criteria 

and options for closures and development of work areas. 
 

11. Prepare preliminary (90%) quantity and construction estimates for the project. 
 

12. Prepare preliminary (90%) plans. 
 

13. Prepare preliminary contract documents (90%), including contract boilerplate 
and technical specifications for the Project. 

 
14. Provide five (5) sets of review documents.  One (1) set to be sent to FAA.  Allow 

four (4) weeks for FAA review. 
 

15. Prepare an engineer’s design report to the established FAA requirements. 
 

16. Submit Engineer’s Preliminary Design Report and 90% documents  
 

Task 5 – Wetland Mitigation Site Design 
 

1. Prepare grading design and grading plans for the wetland mitigation site for 
inclusion in the preliminary contract documents. This assumes the previous 
preliminary design performed as part of the Environmental Assessment effort 
will act as the starting point for this project. 
 

2. Prepare planting design and planting plans based on preliminary grading plans 
and the Compensatory Wetland Mitigation Plan previously prepared for the Port.  
Prepare temporary irrigation plans for the proposed plantings. 
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3. Prepare technical specifications related to the wetland mitigation, grading, 
planting and temporary irrigation plans for inclusion in the contract manual. 

 
 
PHASE II – FINAL DESIGN AND BIDDING 
 
Task 1 Final Design Activities 
 

1. Solicit, receive, record and incorporate preliminary design comments and respond 
as necessary to requests for additional information. 

 
2. Provide final construction drawings. 
 
3. Provide the final contract manual, including contract boilerplate and technical 

specifications.  Develop specifications using Advisory Circular 150/5370-10 (latest 
edition), Standards for Specifying Construction of Airports. 

 
4. Complete final quantity calculations and prepare an Engineer’s detailed estimate 

of construction costs for the project. 
 
5. Submit final construction documents for bidding to the Port and FAA. 

 
6. Provide electronic contract construction documents for bidding.  Five sets will be 

used by the engineer during construction. 
 
Task 2 Bidding Period Services 
 

1. Answer questions and provide clarifications to potential bidders during the 
construction contract bidding process.  The Engineer will distribute bidding 
documents to bidders and plan centers. 

 
2. Prepare addenda as necessary to clarify bid documents.  Distribute any 

necessary addenda to bidders and plan centers. 
 

3. Organize, attend, and conduct a pre-bid conference.  The project manager and 
project engineer will attend the meeting. 

 
4. Attend the bid opening. The project engineer will attend the meeting. 

 
5. Analyze bids, prepare a bid tabulation and make a recommendation to the Port 

and FAA for award of bid. 
 

6. Assist the Port and FAA with grant application(s) related to the construction of 
project specific airport improvements. 
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PHASE III – CONSTRUCTION SERVICES 
 
Construction services are not included.  These services will be performed under a 
separate agreement or work order. 
 
SCHEDULE FOR SERVICES 
 
CWEC shall perform the Services and deliver the related Documents (if any) according to the 
following schedule:  
 
 CWEC anticipates Notice-To-Proceed for this Scope of Services March 27, 2019 and 

anticipates task completion by December 31, 2019. Detailed schedule is attached as Exhibit 
A. 

 
COMPENSATION 
 
In return for the performance of the foregoing obligations, Owner shall pay to CWEC the not to 
exceed amount of $168,672.88  based on the attached Fee estimate attached as Exhibit B.  

  
IN WITNESS WHEREOF, Owner and CWEC have executed this Task Order. 
 
PORT OF HOOD RIVER                                              Century West Engineering Corporation  
(Owner)     (CWEC) 

Signature   Signature   
 
Name   Name   
 
Title   Title    
 
Date     Date   
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Principal Sr. Project Sr. Project Engineer- Civil Int. CADD
Engineer Manager Engineer in-Training Designer Technician Clerical

(EIT) Total Total
$250.00 $180.00 $121.00 $95.00 $102.00 $81.00 $73.00 Hours Fees

Task 1: Project Management/Administration
Finalize Scope and Schedule, Negotiate Contract 4 4 8 $1,012.00
Project Administration 2 24 16 42 $5,988.00
Pre-Design Meeting 2 2 2 6 $748.00
Coordinate Team and Subs 8 2 10 $1,682.00
Conduct In-House QA/QC 2 16 4 22 $3,864.00
Provide Project Advertisement 1 1 2 2 2 8 $799.00

Subtotal Task 1: 4 55 9 2 0 2 24 96 $14,093.00

Task 2:  Design Surveying
Coordination with Survey Subconsultant 2 2 $360.00

Subtotal Task 2: 0 2 0 0 0 0 0 2 $360.00

Task 3:  Geotechnical Investigation
Coordination with Geotechnical Subconsultant 4 4 $720.00

Subtotal Task 3: 0 4 0 0 0 0 0 4 $720.00

Task 4:  Preliminary Design
Review Prior Mapping and Plans 2 2 4 $446.00
Site Visit During Survey/Geotechnical 8 8 16 $2,408.00
Evaluate Site Drainage/Pavement Underdrains 2 6 6 14 $1,698.00
Prepare Pavement Design 2 8 2 12 $1,324.00
Preliminary Plans-Approx. 24 Sheets (60%) 4 20 28 48 100 70 270 $28,418.00
60% Review Meeting w/Port 8 8 16 $2,408.00
Prepare 1200-C Permit 2 8 16 8 2 36 $3,810.00
Prepare FAA 7460-1 2 4 4 10 $1,252.00
Construction Safety and Phasing Plan 4 8 12 2 4 30 $3,324.00
Port/Airport Advisory Committee (AAC) meeting 6 6 12 $1,806.00
Preliminary preliinary quantities and Engineer's Estimate 2 4 16 8 30 $3,180.00
Preliminary Plans-Approx. 24 Sheets (90%) 2 8 12 24 60 30 136 $14,222.00
Preliminary Contract Manual (90%) 12 20 10 4 46 $5,822.00
Print Review Documents (5 sets) 2 2 2 6 $710.00
Engineers Design Report 2 8 16 4 2 32 $3,402.00
Submit Design Report & 90% Documents 2 2 4 $506.00

Subtotal Task 4: 6 82 122 150 198 100 16 674 $74,736.00

Task 5:  Wetland Mitigation Site Design
Coordination on wetland mitigation grading 2 2 4 4 12 $1,306.00
Coordination on planting and irrigation plans 2 2 4 $404.00
Coordination of wetland mitigation site technical specifications 2 2 4 8 $982.00

Subtotal Task 5: 0 4 6 8 0 6 0 24 $2,692.00

Phase 1 - Preliminary Design Services

Port of Hood River - Ken Jernstedt Airfield - North Apron Rehabilitation Project
Exhibit B - Design and Bidding Services - Fee Estimate

CWE Contract 12399.015.01
CENTURY WEST ENGINEERING CORPORATION

3/6/19
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Task 1:  Final Design
Incorporate Review Comments 2 6 8 $1,086.00
Final Construction Plans 2 6 6 18 40 20 92 $9,716.00
Final Contract Manual 2 2 6 10 $1,586.00
Final Engineer's Estimate 2 2 6 4 14 $1,464.00
Print 5 Sets, Submit to Port and FAA 2 2 4 8 $696.00

Subtotal Task 1: 4 12 22 24 40 22 8 132 $14,548.00

Task 2:  Bidding Period Services
Assist with Bid Questions, Prepare Addenda 2 8 16 16 42 $5,044.00
Conduct Pre-bid Conference 8 8 2 18 $2,554.00
Attend Bid Opening, Prepare Bid Tab 2 8 10 $1,328.00
Assist with FAA Grant Application for Construction 2 4 4 10 $1,168.00
Recommendation/Notification of Award 2 2 4 $388.00

Subtotal Task 2: 2 20 38 0 0 4 20 84 $10,482.00

Century West Expenses Miles Rate Each Markup

Site Visit for Survey/Geotechnical 138 0.545$            1 1.1 $82.73
60% Review Meeting 130 0.545$            1 1.1 $77.94
Port/Airport Advisory Committee Meetings 130 0.545$            1 1.1 $77.94
Pre-Bid Conference 138 0.545$            1 1.1 $82.73
Bid Opening 130 0.545$            1 1.1 $77.94

Copies $50.00
Postage $500.00
Printing $1,200.00
Plotting $150.00
Field Supplies $50.00

Phase 1 - Task 2 - Survey Subconsultant - Terra Surveying $2,000.00 1.1 $2,200.00

Phase 1 - Task 3 - Geotechnical Subconsultant - Foundation Engineering Inc. $8,000.00 1.1 $8,800.00

Phase 1 - Task 5.1 - Environmental Subconsultant - BergerABAM $12,503.00 1.1 $13,753.30
Phase 1 - Task 5.2 - Environmental Subconsultant - BergerABAM $10,214.00 1.1 $11,235.40
Phase 1 - Task 5.3 - Environmental Subconsultant - BergerABAM $11,549.00 1.1 $12,703.90

Subtotal Subconsultants and Expenses $51,041.88

Total Hours 16 179 197 184 238 134 68 1016 -
Total Fees $4,000.00 $32,220.00 $23,837.00 $17,480.00 $24,276.00 $10,854.00 $4,964.00 - $168,672.88

Phase 2 - Final Design and Bidding Services
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Commission Memo 

Prepared by: Anne Medenbach    
Date:   March 19, 2019 
Re:   HRK Engineering Contract 
 

 

HRK Engineering (HRK) staff have worked with the Port throughout the Lower Mill 
Development project, under the business names of Vista and LEI. Carlos Garrido started a 
new company, HRK. The Lower Mill has an access drive that provides access for the southern 
three lots. Initially this was not paved as the Port did not know whether it would serve one 
user or multiple. Staff is now clear that it will be more than one user and therefore there is a 
need to pave the road before sales commence.  

This contract is for design, bid services, density testing during construction, and inspections. 
This is a reasonable price for this type of work. Staff hopes to go out for quotes for this work 
in April. Carlos is very knowledgeable of the project and has been involved since the start.   

 

RECOMMENDATION: Approve Contract with HRK Engineering & Field Services, LLC for 
design of the Lower Mill access drive, not to exceed $13,826.00  
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Commission Memo 

Prepared by: Kevin Greenwood  
Date:   March 19, 2019 
Re:   WSDOT Project Review Agreement 
 

Since the National Environmental Protection Act (NEPA) covers a project that extends into 
two states, the Washington State Dept. of Transportation (WSDOT) has authority to review 
NEPA documents pertinent to activities in Washington state. 

Most of the technical studies include a Washington state component. For example, WSDOT 
will want to review and provide input on the conceptual roadway intersection design. 
WSDOT’s cultural resources team will want to participate in how the project engages the 
Yakama Nation as well. 

Like the Oregon Dept. of Transportation (ODOT), WSDOT requires project owners to 
reimburse the department for staff time dedication to this review. The Port and WSP have 
had three different meetings with WSDOT to discuss the project and determine their role. In 
the project schedule, any reference to ODOT would also include a WSDOT review but only on 
the elements that apply to Washington jurisdiction. (ODOT is reviewing the project from an 
overall perspective.) The department’s planning manager has determined that a “not to 
exceed” amount of $50,000 should adequately cover their staff time. The agreement also 
allows for a 25% contingency for a total contract amount of $62,500. This amount is included 
in the Bridge Replacement Project’s $5 million budget. The Port’s legal counsel and CFO have 
reviewed the document. 

Other items of note: 
• Removed language that only WSDOT may benefit from the reviews (§1.3). 
• WSDOT will invoice the Port on a monthly basis with a summary of work 

completed (§2). 
• No deposit amount is required (Surety Amount $0). 
• Amount includes a $12,500 contingency, and any changes above that will 

require Port approval (§3.1). 
• Port’s legal counsel felt that WSDOT’s indemnification clause, though not 

favorable, were low risk. During negotiations, WSDOT stated that Sec. 5.1 would 
not be amended. 

• WSDOT has agreed to review documents currently due but will not submit their 
comments to the Port until a signed agreement is received. 

• Upon Commission approval and Executive Director signature, Project Director 
will submit to WSDOT on March 20th. 

 
RECOMMENDATION:  Authorize a Project Review Reimbursable Agreement with the 
Washington State Dept. of Transportation in an amount of $62,500.  
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Project Review 
Reimbursable Agreement

Project Review 
Reimbursable 

Agreement

Applicant or Local Agency

Agreement Number

J 

Billing Address

Region Contact Email

Contact Name Contact Phone

Estimated Costs
This estimate is based on the best available information to date and includes 
WSDOT’s Indirect Cost Rate

Surety Amount

$ 

 Not Applicable

SR MP Project Name

Detailed Description of Work by WSDOT

 Project Review

 Inspection

 Other
(see description of work)

This AGREEMENT is entered into by and between the Washington State Department of Transportation, hereinafter 
“WSDOT,” and the above named “APPLICANT OR LOCAL AGENCY”, hereinafter the “ENTITY;” herein after referred to 
individually as the “Party” and collectively as the “Parties.”

Recitals

1. The ENTITY has requested WSDOT to perform the above described work, and WSDOT is authorized and willing to
perform the work.

2. The ENTITY is responsible for the costs associated with the work.

NOW THEREFORE, pursuant to the terms, conditions and performances contained herein and/or attached hereto, and by 
this reference made a part of this Agreement, 

It Is Mutually Agreed to As Follows:

1. GENERAL

1.1 The WSDOT agrees to perform the above described work requested by the ENTITY, using state labor,
equipment and materials.

1.2 To secure payment of the potential costs incurred in the review process, WSDOT requests that a Surety 

or Money Order in the amount listed above accompany the endorsed original copy of this Agreement.

the ENTITY or any other third party.

Port of Hood River

D1632 1000 E. Port Marina Drive 
 Hood River, OR 97031

Southwest kgreenwood@portofhoodriver.com

Kevin Greenwood, Project Director 541-436-0797

0

14 65.08 Hood River-White Salmon (HR-WS) Bridge Replacement

Review design and documentation, and provide input to the Port of Hood River (Port), associated 
with design elements within, impacting, or relevant to existing WSDOT right of way for the Port's 
efforts to advance the Environmental Impact Statement required for the potential replacement of the 
existing Hood River Bridge (owned and operated by the Port) over the Columbia River located 
between White Salmon, Washington, and Hood River, Oregon. 

*Current Indirect Cost Rate (ICR) is 11.78% and is valid through June 30, 2019.

 $50,000.00*

---------------------------------------------------------------------------------------------------------------------------------------
------------------------------------------
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2. PAYMENT

2.1 The ENTITY, in consideration of the faithful performance of the work by WSDOT, agrees to reimburse 
WSDOT for the actual direct and related indirect costs associated with the work, including WSDOT’s current 
administrative indirect cost rate.

2.2 The ENTITY agrees to make payment for the work by WSDOT within thirty (30) calendar days from the date 
of a state invoice.

2.3 The ENTITY agrees that if it fails to make payment within thirty (30) calendar days of the invoice, the WSDOT 
may charge interest in accordance with RCW 43.17.240 and may elect to send the outstanding invoice(s) to 
a WSDOT contracted collection agency resulting in the assessment of additional fees and/or penalties.

2.4 Upon payment of all WSDOT invoices by ENTITY, WSDOT will release rights of remaining Surety Amount.

3. INCREASE IN COST

the estimated cost of work by written amendment, signed by both Parties.

4. ASSIGNMENT

4.1 This Agreement, and any claim arising under this Agreement, shall not be assignable or delegable by either
Party, either in whole or in part.

5. INDEMNIFICATION

agents from and against all claims, suits or actions arising from the negligent acts or omissions of ENTITY, 

invitees and/or agents while performing under the terms of this Agreement. This defense and indemnity 
obligation shall not include such claims, actions, costs, damages, or expenses which may be caused by the 

provided, however, that if the claims, suits or actions are caused by or result from the concurrent negligence 

assigns, contractors, sub-contractors, tenants, sub-tenants, licensees, invitees and/or agents. ENTITY 

this waiver was the subject of mutual negotiations. 

6. AMENDMENT

6.1 This Agreement may be amended by the mutual agreement of the Parties. Such amendments shall not be
binding unless they are in writing and signed by persons authorized to bind each of the Parties.

7. TERMINATION

7.1 Either Party may terminate this Agreement, with or without cause, by providing written notice to the other

termination.

8. DISPUTES

8.1 The Parties shall work collaboratively to resolve disputes and issues arising out of, or related to this
Agreement. Disagreements shall be resolved promptly and at the lowest level of hierarchy.
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8.2 In the event that a dispute arises under this Agreement which cannot be resolved by the parties as outlined 
in Section 8.1, the dispute will be settled in the following manner: Each Party will appoint a member to a 
dispute board. The members so appointed will jointly appoint a third member to the dispute board who is 

terms, and applicable statutes and rules and make a determination of the dispute. The determination of the 

will be equally shared between the Parties. Each Party shall be responsible for its own costs, including 
attorneys fees.

8.3 The Parties agree that any legal action to enforce any right or obligation under this Agreement may only be 
brought in Thurston County Superior Court.

9. TERM OF AGREEMENT

has completed the above described work and the ENTITY has made full payment, whichever comes last, 

IN WITNESS WHEREOF, the Parties hereto have executed this Agreement as of the date last signed by the 
PARTIES below.

REQUESTING ENTITY
WASHINGTON STATE  

DEPARTMENT OF TRANSPORTATION

By: By: 

Printed: Printed: 

Title: Title: 

Date: Date: 

TIN or Social Security Number of Requesting Entity:

93-6002559

(79)

mac
Typewritten Text
Michael McElwee

mac
Typewritten Text
Executive Director

mac
Typewritten Text
March 20, 2019



 

 

 

 

 

 

This page intentionally left blank. 

(80)


	03.19.2019.draftstaffagenda
	PORT OF HOOD RIVER COMMISSION
	Marina Center Boardroom


	Minutes 3.5.19
	Port of Hood River Commission
	Meeting Minutes of March 5, 2019 Regular Session
	Marina Center Boardroom

	b.Memo-T&L
	T & L communications Contract
	c.Memo.Jaques
	c.Attachment.Jaques
	b.Memo.19.03.19BridgeUpdate
	2019.03.19.HRB1.Projected
	2019.03.19.HRB2.Changes
	2019.03.19HRB3.Update
	a.Memo.Breezeby Change to Terms and Conditions
	Breezeby Change to Terms and Conditions
	a.Memo Century West Task order 3 amendment
	a.Attachment.CW Task order #3 amendment #3
	b.Memo Century West- Task order #6 FINAL
	b.Attachment.TaskOrder6
	Task Order Number 6
	KEN JERNSTEDT AIRFIELD
	NORTH APRON REHABILITATION PROJECT
	DESIGN & BIDDING SERVICES
	March 6, 2019
	Task 1 Project Management
	1. Finalize work scope and negotiate contract.
	2. Carry out project administration including, but not limited to monitoring design and project schedules, coordination of project with the Port and FAA, monitoring and reporting technical and budget issues to the Port and FAA, and preparation of mont...
	3. Update DBE goals and DBE plan as needed.
	4. The project manager and project engineer will attend a pre-design meeting with the Port and FAA via telephone conference.
	5. Coordinate project team and sub-consultants.
	6. Conduct in-house quality control for each element of design.
	1. Answer questions and provide clarifications to potential bidders during the construction contract bidding process.  The Engineer will distribute bidding documents to bidders and plan centers.


	b.Attachment2.Task order 6 budget
	Fees

	c.Memo-HRK
	HRK contract
	d.Memo.2019.03.19WSDOTIGAMemo
	d.Attachment.2019.03.19WSDOTIGA
	a.Memo for Cloud Cap
	a.Attachment.Cloud Cap RFP response
	Re: Cloud Cap Technologies Lease

	b.Memo Tofurky Draft Lease

