
PORT OF HOOD RIVER COMMISSION 
MEETING AGENDA 

Tuesday, August 20, 2019 
Marina Center Boardroom 

5:00 P.M. 
Regular Session 

1. Call to Order
a. Modifications, Additions to Agenda

2. Public Comment (5 minutes per person per subject; 30-minute limit)

3. Consent Agenda
a. Approve Minutes of August 6, 2019 Regular Session (Maria Diaz – Page 3)
b. Approve Accounts Payable to Jaques Sharp in the Amount of $8,620 (Fred Kowell – Page 9)

4. Reports, Presentations and Discussion Items
a. Toll Violations Fines & Fees Discussion (Fred Kowell, Page 13) 
b. Bridge Replacement Project Update (Kevin Greenwood, Page 15)

5. Director’s Report (Michael McElwee – Page 21)

6. Commissioner, Committee Reports

7. Action Items
a. Approve 2019-2020 Executive Director Work Plan (Michael McElwee, Page 43)
b. Authorize Amendment No. 3 to Contract with HRT Security Services (Michael McElwee, Page 53)
c. Approve Intent to Award Contract for Lower Mill Grading & Paving Project, Barring No Protests (Anne

Medenbach– Page 57)

8. Commission Call

9. Executive Session under ORS 192.660(2)(e) Real estate negotiations.

10. Possible Action

11. Adjourn

If you have a disability that requires any special materials, services, or assistance, please contact us at 541-386-1645 so we may 
arrange for appropriate accommodations. 

The chair reserves the opportunity to change the order of the items if unforeseen circumstances arise.  The Commission welcomes 
public comment on issues not on the agenda during the public comment period.  With the exception of factual questions, the 
Commission does not immediately discuss issues raised during public comment.  The Commission will either refer concerns raised 
during public comment to the Executive Director for a response or will request that the issue be placed on a future meeting 
agenda.  People distributing copies of materials as part of their testimony should bring 10 copies.  Written comment on issues of 
concern may be submitted to the Port Office at any time.    
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 Port of Hood River Commission 
Meeting Minutes of August 6, 2019 Work Session and Regular Session 
Marina Center Boardroom 
5:00 p.m.                                                    
 
THESE MINUTES ARE NOT OFFICIAL until approved by the Port Commission at the next regular meeting.   
 

5:00 P.M. 
Regular Session 

 
Present: Commissioners John Everitt, Kristi Chapman, Ben Sheppard, David Meriwether; Legal Counsel 
Jerry Jaques; from staff, Michael McElwee, Fred Kowell, Kevin Greenwood, Genevieve Scholl, Anne 
Medenbach, Daryl Stafford, John Mann, and Maria Diaz. 
Absent: Hoby Streich.    
Media:  None. 
 
1.   CALL TO ORDER:  President John Everitt called the regular session to order at 5:05 p.m. 
 a. Modification, Addition to Agenda: None.  
2.   PUBLIC COMMENT: Hal Hiemstra, Port federal advocate with Summit Strategies spoke briefly to 
report on the familiarization tour for congressional staffers that occurred earlier in the day, with 
attendance by staff representatives for Rep. Earl Blumenauer, Rep. Peter DeFazio, Rep. Greg Walden, 
Rep. Kurt Schrader, Rep. Jaime Herrera Beutler. The group had a briefing on the bridge replacement effort 
from Project Director Kevin Greenwood, and then went on an e-bike tour of the Historic Columbia River 
Highway. Heimstra reported the Senate passed its reauthorization Bill for the Service Transportation for 
the next 5 years in which the bill includes $3.3 billion funding for a Bridge Repair Program at a state level. 
Heimstra noted efforts for funding on the Hood River Bridge Project would still require strong efforts to 
seek funding due to other committees' involvement. Heimstra noted a House Bill has not been 
introduced, however; a possible draft could be introduced before the end of the year, and a bill with real 
language introduced in early 2020.  
 
3.   CONSENT AGENDA:   

a. Approve Minutes of July 9, 2019 Regular Session.  
b. Approve Reimbursement to Electronics Assemblers for HVAC Installation.  
c. Approve Amendment No. 1 to Contract with WSP USA for Bridge FEIS.  
d. Authorize Bank Account Signing Authority for Commissioners Meriwether, Chapman, and 

Streich.  
e. Ratify Contract with J&C Pro Painting for Interior Painting at the Wasco Building.  
f. Approve Accounts Payable to Jaques Sharp in the Amount of $8,287.00.  

 
Motion:  Move to Approve Consent Agenda 

 Move:  Meriwether 
Second:  Sheppard 
Discussion:  None 

 Vote: Unanimous 
   

4.   REPORTS, PRESENTATIONS AND DISCUSSION ITEMS: 
a. Port Intern Project Report, Tyler Mann: Summer intern Tyler Mann presented the results of his 

study that resulted in a catalog of Oregon bridges that would likely benefit from implementing 
tolling to fund capital improvements to the facility. Mr. Mann presented his methods and criteria 
and gave a brief summary of the bridges he selected as likely targets for future toll technology 
marketing. CFO Fred Kowell commended Tyler on his work and the speed and efficiency with 
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which it was completed. Mr. Mann fielded questions from staff and the board and concluded his 
report.  

b. 2019-2020 Draft Executive Director Work Plan:  Michael McElwee presented the draft 2019-
2020 Executive Director Work Plan for review and requested Commission feedback before the 
next Commission meeting. The final work plan draft will be an action item for approval at the 
August 20 meeting. noted this to be his 14th annual Executive Director Work Plan. McElwee 
reviewed sections of the draft Work Plan; Agency-Wide Development, Real Estate Development 
and Planning, Waterfront, Bridge/Airport. McElwee noted first that the hardware and software 
systems for the license plate recognition are well underway in the testing stages. McElwee 
highlighted the Strategic Business Plan to take a significant effort and will need consultant aid for 
the anticipation of the projected financial and operational performance of the Port assuming 
different bridge replacement assumptions. McElwee noted software program to manage Port 
properties and projects is anticipated to be installed in this fiscal year. Lastly, McElwee mentioned 
the potential to enhance operational efficiencies through collaboration with Hood River Valley 
Parks & Recreation. McElwee noted under the Real Estate Development and Planning; to work 
with the commission to obtain specific approval of next real estate development acquisition and 
or development strategies, to evaluate options for implementation of Expo Phase II based on 
existing DDA with Key Development. McElwee noted the Confluence Business Park (Lot 1) would 
be a challenge despite the efforts made with the public infrastructure plan and work with URA 
board. McElwee noted a DDA is on the works with a business at the Lower Mill Site. McElwee 
updated under Waterfront Recreation from past discussions on improvements to Event Site 
restrooms, new access ramp to the docks, signage plans for the Waterfront, updates to 
Ordinance 24-2019, and install new Marina Rules and Regulations. McElwee reported for Bridge 
and Airport; to complete evaluation of ramps, to prepare a scope of work and schedule for 
Implantation of Bridge Replacement Phase II and reach 75% completion of the FEIS/NEPA scope, 
to prepare a Marketing & Development Strategy and update the Business Plan for the Ken 
Jernstedt Airfield. McElwee noted for Economic Development is focused on the collaboration 
among local public agencies. McElwee briefly updated under Communication and Community 
Relations, Governance and Board Communication and Personnel Management. Lastly, McElwee 
highlighted that Lot 1 will be the biggest issue and how to proceed under Real Estate 
Development. Commissioner Chapman sought clarification on the Lot 1 discussion. McElwee 
noted that a Work Session Meeting for the Real Estate Development tentatively scheduled for 
September. Commissioners requested that staff give background on development projects 
before Work Session Meeting.   
 

c. Livestreaming Commission Meetings Discussion – Commissioner Chapman: Genevieve Scholl 
reported that Commissioner Chapman had requested the Commission discuss the benefit and 
utility of livestreaming Commission and committee meetings. Scholl reported that staff had 
conducted limited research into the idea but had found no barriers to proceeding. Commissioner 
Chapman reported on discussions that she had had with Immense Imaging, the vendor that had 
provided livestream services to the City of Hood River and the City of the The Dalles councils last 
year. Scholl noted that the City of Hood River staff also reported positive results from 
livestreaming, but that audio mixing is a known challenge. Scholl will provide a menu of options 
for livestreaming at a future meeting.  
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d. Forth Electric Vehicle Charging Station Concept Plan & Funding Application: Michael McElwee 
updated Commissioners on Letter of Support to FORTH dated June 5, 2019. McElwee reported 
that based on a number of discussions with community members, Commissioner Chapman 
requested a discussion on the project and the process to provide the letter in support of the grant 
application. Chapman reported FORTH indicated a presentation had been given to the City of 
Hood River but was later cleared up by FORTH that they had only been talking to City's Manager, 
Mayor and City's Finance Director. Commissioner Meriwether reported FORTH presented the 
project to the Energy Council and noted that he understood FORTH is seeking for a collaboration 
to use a couple of parking spaces. Commission consensus to continue with the process. 

e. Bridge Replacement Project Update: Kevin Greenwood discussed plans to develop scope of work 
with ODOT’s cultural resources officer and a Personal Services Agreement to present to tribes 
interested in having ethnographic surveys completed as part of the NEPA process. Commission 
agreed that it made sense to be pro-active in anticipating agency needs. WSP has completed a 
twelve-month “cost to complete” (C2C) analysis and, after adjusting category line items, feels 
confident that the project is on track to be complete completed by the end of 2020 on budget. 
Greenwood recommended bringing Chuck Green, OTAK, to the meeting in September to present 
a status report on the C2C. Commission also discussed obtaining an engineering analysis on costs 
and schedule to develop post-NEPA design. Consensus was to have Greenwood return with a 
proposal from Mott McDonald. Greenwood also shared five photo simulations of the proposed 
bridge from key viewing areas in the region. Finally, the Commission appointed Commissioners 
Everitt and Chapman (alt.) to serve on the Environmental Impact Statement Working Group 
(EISWG). The next meeting for the EISWG is Sept. 12 in White Salmon.

a. MOTION: Approve President John Everitt as the Commission Representative and 
Commissioner Chapman as the alternate for representation on the Environmental 
Impact Statement Working Group (EISWG) for the Bridge Replacement Project.
Move:  Meriwether
Second: Sheppard
Discussion:   None
Vote: Unanimous

f. Director’s Report: Michael McElwee reported that Robert Worth, a 17-year toll staff member 
andfather of toll worker Valori Worth, has passed away. McElwee reported the Washington State 

Transportation Department notified the Port with information of a Tri-State Transportation Commission 
Conference in September at Skamania Lodge. McElwee reported participation in Pacific Power Public 
Safety Power Shutoff (PSPS) Plan; staff is preparing a communications plan and intern Jose Santillan is 
working on a  project that includes plan for an additional generator in case of a power outage. McElwee 
noted a proposal from Terry Moore for further assessment of opportunities for collaboration among 
public sector providers of park and recreation facilities and services in Hood River to be a great example 
of what fits under the Executive Directors Work Plan for Communications and Community Relations. 
Commissioners consensus for a proposal from Terry Moore from Center for Public Leadership. McElwee 
shortly briefed on the ongoing events on Port's property.  

8. COMMISSIONER, COMMITTEE REPORTS:
a. None
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9.  ACTION ITEMS:  

a. Approve Contract with Boswell Consulting for Washington Advocacy Services. 
Motion: Approve contract with Boswell Consulting for State of Washington legislative advocacy not to exceed 
$42,000, plus reasonable reimbursable expenses. 
 Move:   Meriwether 
 Second:  Chapman 
 Discussion:  None 
 Vote:  Unanimous 

b. Approve Contract with Thorn Run Partners for Oregon Advocacy Services. 
Motion: Approve Contract with Thorn Run Partners for State of Oregon legislative advocacy services not 
to exceed $42,000 plus reasonable reimbursable expenses. 
 Move:   Meriwether 
 Second:  Chapman 
 Discussion:  None 
 Vote:  Unanimous 

c. Approve Master License Agreement with Art of Community. 
Motion: Approve Master License Agreement with Art of Community for installation of public art on Port 
property, subject to legal counsel review. 
 Move:   Chapman 
 Second:  Meriwether 
 Discussion:  None 
 Vote:  Unanimous 

d. Approve Intergovernmental Agreement with MCEDD for Hood River County Energy Plan 
Coordination. 
Motion: Approve Inter-Governmental Agreement with the Mid-Columbia Economic Development District for 
Hood River Energy Plan implementation services not to exceed $10,000 plus reasonable reimbursable 
expenses. 

 Move:   Meriwether 
 Second:  Sheppard 
 Discussion:  None 
 Vote:  Unanimous 
 

e.  Approve Grant Agreement with the Federal Aviation Administration for Ken Jernstedt Airfield 
Grant 3-41-0026-012-2019. 
Motion: Approve the grant agreement with the FAA for grant number 3-41-0026-012-2019 in the amount of 
$324,660.   

 Move:   Meriwether 
 Second:  Chapman 
 Discussion:  None 
 Vote:  Unanimous 
 

10.  COMMISSION CALL: None.   
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11.  EXECUTIVE SESSION:  President John Everitt recessed Regular Session at 7:05 p.m. to call the 
Commission into Executive Session under ORS 192.660(2)(e) Real Estate Negotiations, ORS 192.660(2)(h) 
Consultation with legal counsel regarding current litigation or litigation likely to be filed. 
 
12.  POSSIBLE ACTION: None. 
 
 
13.  ADJOURN:   7:20p.m. 

Motion: Motion to adjourn the meeting. 
 Move:  
 Second:  
 Discussion: None 
 Vote: Unanimous 
 MOTION CARRIED 

 
The meeting was adjourned at 6:50 p.m. 
        
      Respectfully submitted,              
        
 
      ___________________________ 
      Maria Diaz 
 
ATTEST: 
 
 
_________________________________ 
John Everitt, President 
 
 
_________________________________ 
David Meriwether, Secretary 
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Commission Memo 

Prepared by: Fred Kowell    
Date:   August 20, 2019 
Re:   Accounts Payable Requiring Commission Approval          
 

 

Jaques Sharp                                    $8,620.00 

     Attorney services per attached summary     

 

TOTAL ACCOUNTS PAYABLE TO APPROVE                                        $8,620.00 
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Commission Memo 

Prepared by: Fred Kowell    
Date:   August 20, 2019 
Re: Toll Fines for Run-Throughs Vehicles  

Currently, when a vehicle repeatedly runs-through our toll facility, we look up the vehicle in 
either the Oregon or Washington DMV databases to find the address to send the bill to or 
give the customer a notice. This has been labor-intensive, and one in which we recoup the 
actual tolls from the violator and any ancillary costs. However, with the new camera 
technology coming on-line in the next 30-60 days, we need to define a toll fine and any 
ancillary costs (i.e., DMV, 3rd party, postage, etc.) that need to be added to the fine of a 
violator. 

I contacted several tolling agencies within the 6C Coalition, and it’s apparent that agencies 
have different tolling structures with regard to fines. One item that is unanimous among 
tolling agencies is that there is a grace period usually 3-10 days before the fine is 
implemented. The fines vary widely among tolling agencies however the Port has a parking 
policy with regard to fines.  

The Port’s current parking fine for a parking violation is $18 plus the parking fee. If the 
customer doesn’t pay within 30 days, the fine doubles to $36 and then goes up again after 60 
days old to $54. After 90 days, the account is given to our collection agency for collection 
with 30% of the account balance going to the agency upon payment. So, after 90 days, the 
fine is up to $74 plus the toll and any ancillary fees. The Port will get 60% of the balance 
when the customer finally pays. There will always be some small percentage of customers 
who never pay but that is going on currently with our run throughs and envelope policy for 
our tolling customers. It should be noted the parking fines were discussed with legal counsel 
and the ability to fine under ORS 777.  

A few items of policy we will need to consider: Should we have any grace period? The toll 
booth is operational unlike many tolling agencies who do not, thus the need to have a grace 
period. Should we use the same fine structure as the parking policy? Should the fine for a 
Class 3 vehicle and above be more than $18 since trucks do more damage to our bridge than 
other vehicles?  

For purposes of discussion, a Class 1 vehicle, (92% of our traffic) would be charged $2 plus 
$18 fine and any ancillary costs. If the vehicle is Class 3 or more, we could charge the 
customer the cash toll, plus $36 plus any ancillary costs or a $9 toll (Class 3 only), plus $36 
fine plus the ancillary costs.  

Ancillary costs are defined as postage, DMV costs, 3rd party identification costs, and any 
other costs the Port has to pay to issue the bill to the customer. 
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Currently, we use Duncan Solutions to handle our parking fines and the collection process. I 
would recommend we use the same vendor for toll fines since there are some benefits in 
doing so (Known software, processes and agreements with banks, etc.).  

There is no specific reason to follow any other agency, since our operation does not mirror 
other agencies or their varied tolling structures. 

 
RECOMMENDATION: Discussion.  
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The following summarizes Bridge Replacement Project activities from August 1-15, 2019.  

CONSIDERATION FOR INCREASED GEOTECH BORINGS 

The one engineering task that will have a meaningful impact to the Final EIS project is the 
Geotechnical Analysis. The current contract with WSP – shown as a direct expense (Subtask 
6.DE) – includes $232,000 for six geotechnical borings: two on land and four in water. The 
findings from these borings are quite valuable for identifying risks that would be accounted for 
in the design of the replacement bridge. Since the Final EIS will produce minimal (>3%) design, 
it may be prudent to take any project savings and apply the contingency toward increased 
borings. The data found from the borings can be used for decades, short of a geological event 
that would alter the riverbed. The borings are conducted at the location of each pier. 

The 2010 Type, Size and 
Location (TS&L) Study 
conducted three 
borings: all in-water. 
After the nine FEIS and 
TS&L borings, six in-
water bores would still 
remain. Since the 
project will be 
mobilizing to conduct 
the four in-water bores, future mobilization costs could be saved by adding the final six bores 
to the current contract. Simply dividing the $232k by the four in-water bores would result in a 
high estimate of $58k per bore. Multiplying the number by six would result in a contract 
amendment of perhaps $350,000 more to complete the remaining work and be ahead of the 
post-NEPA engineering planning. 

WSP has been asked to work with their subcontractor (Foundation Engineering Inc.) to 
develop a cost estimate for the additional borings. The in-water work period is from 
November through February and WSP anticipated it would take no more than a month to 
complete twelve borings. An amendment to the recently approved State Lands permit would 
need to be required, but the increased impacts are negligible and would avoid a second round 
of impacts. 

 

 

Fig. 1     
ENGINEER RECOMMENDED GEOTECHNICAL BORINGS FOR EC-2  

for EC-2 
(Preliminary 

Preferred 
Alternative) 

TS&L (2010) FEIS (2020) REMAIN TOTAL 

Land 0 2 0 2 

Water 3 4 6 13 

TOTAL 3 6 6 15 
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OTHER ITEMS 

• 2019 2Q ODOT Reimbursement Request submitted for $427,000. 
• September Update included in packet and being distributed through region. 
• Ethnographic Survey Scope of Work and Contract submitted to ODOT for review. 
• Developing Scope of Work for Engineering Analysis in conjunction with Post-NEPA 

activities. 
• Projected FEIS activities included in packet. 
• WSP sub-consultant, AquaTerra, conducting historic property surveys on White Salmon 

ridge. Approximately 90 properties had been identified for possible historic view impacts. 
Upon initial curb-side analysis, follow-up with property owners may be needed if further 
analysis is required. 

• Draft Biological Assessment scheduled for Project Team review this week. 
• Members of the Oregon legislature have been formally appointed to re-start I-5 bridge 

talks with members of the Washington legislature. 
• There has been considerable feedback during the review cycles for the cultural resource 

reviews. WSP anticipates that this will push out the FEIS/ROD nine days to December 22. 
The slight delays in the technical reports are resulting in a delay to the administrative draft 
of the SDEIS. WSP prefers to have the technical data current in the SDEIS so ODOT 
reviewers aren’t seeing prior comments or versions. This time investment should reduce 
the number of comments on the SDEIS review. All work is moving concurrently and when 
the second version of the SDEIS is produced, there will be less concurrent work to 
manage. Project Director will continue to monitor this with the Project Team. 

 
MEETING/OUTREACH SCHEDULE 

• Bi-monthly Project Lead Agency Coordination Meeting, Portland, Aug. 22 
• OPPA, Salem, Aug. 22 
• Monthly Project Team Meeting, Portland, Aug. 23 
• Monthly Cultural Resources Meeting, Portland, Aug. 23 
• Hood River Farmers Market, Sept. 6 
• White Salmon Huckleberry Festival, Sept. 6 
• Bingen Food Bank, Sept. 11 
• Bi-monthly Project Lead Agency Coordination Meeting, Hood River, Sept. 12 
• EISWG Meeting #4, White Salmon, Sept. 12 
• Klickitat County League of Women Voters Presentation, Bingen, Sept. 16 
• Bi-monthly Project Lead Agency Coordination Meeting, Portland, Sept. 18 
• Hood River Hops Festival, Sept. 21 
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WSP USA 

Suite 1600 

851 SW 6th Avenue 

Portland, OR 97204 

  

Tel.: +1 503 478-2800 

wsp.com 

MEMO 

TO: Kevin Greenwood, Hood River Bridge Replacement Project Director, Port of Hood River 

FROM: Angela Findley, WSP 

SUBJECT: Projected Work – Through September 15, 2019  

DATE: August 15, 2019 

 

The following work is projected to occur from August 15 to September 15: 

TASK 1. PROJECT MANAGEMENT 

 Client progress meeting on August 23 

 Invoice for July activities 

 Coordination with Port, Consultant Team and other agencies 

 Finalize the cost to complete 

TASK 2. PUBLIC INVOLVEMENT 

 Working Group #4 Meeting: prepare draft materials for Port review, finalize materials, attend 

and facilitate meeting on September 12 

 Community Outreach Event #3 and Environmental Justice Event #2: prepare draft materials 

for Port review, finalize materials, attend and facilitate meetings on September 7 and 

September 11, respectively. 

TASK 5. ENVIRONMENTAL 

 Coordinate with ODOT, WSDOT and FHWA on technical reviews, cultural resources, tribal 

coordination and all other facets of NEPA compliance 

 Complete and submit the draft biological assessment for Port and ODOT review; begin 

addressing review comments 

 Distribute the Methodology Memoranda to tribes; integrate comments as received into the 

technical reports 
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 Technical Reports 

o Finalize Group 2 (Land Use) 

o Revise and submit Group 3A (Noise), Group 3B (Social/Econ/EJ), and Group 4A 

(Fish/Wildlife, Wetland/Vegetation, Visual, Section 6(f)) for FHWA review 

o Submit Group 4B (Cumulative) for Port, ODOT and WSDOT review 

 Submit cultural resources fieldwork plan and obtain ODOT approval 

 Submit Administrative Draft #1 Supplemental Draft EIS for Port and ODOT technical review 

TASK 6. ENGINEERING 

 Refine roadway and stormwater design associated with the roadway approaches to the bridge, 

including pedestrian/bicycle connections, to support the Supplemental Draft EIS 

 Meet with ODOT to confirm additional comments on design received in July 

 Revise architectural concepts of the bridge from the pedestrian’s view to address Port and 

ODOT review comments 

 Revise photo simulations to address Port and ODOT review comments 

TASK 7. TRANSPORTATION 

 Meet with ODOT to confirm additional comments on the transportation analysis and report 

received in July 

 Finalize Transportation Technical Report to address ODOT comments 

TASK 8. PERMIT ASSISTANCE 

 Follow up with USCG to get preliminary comments on the draft Navigation Impact Report; 

revise as needed and resubmit for USCG formal review.  

 Coordinate with the remaining agencies that are still reviewing permit applications, primarily 

the US Army Corps of Engineers, for the in-water work associated with geotechnical 

exploration; address requests for information as needed. 

(18)



EIS UPDATE

How would bridge replacement 
benefit the Columbia River 
Gorge communities?

The Hood River Bridge provides a critical 
connection for residents and visitors 
to the Columbia River Gorge National 
Scenic Area. One of only three bridges 
spanning the Columbia in this region, 
the bridge is a critical rural freight 
network facility for agriculture, forestry, 
heavy industry and high-tech companies 
with freight originating throughout the 
northwest. The existing bridge is nearing 
the end of its serviceable life and is 
obsolete for modern vehicles with height, 
width, and weight restrictions and is also 
a navigational hazard for marine freight 
vessels. The bridge has no sidewalks 
or bicycle lanes for non-motorized 
travel and would likely not withstand a 
large earthquake. 

If project funding is secured, the new 
bridge would provide a safe and reliable 
way for everyone to cross or navigate 
the Columbia River—by car, truck, bus, 
bicycle, on foot, or on the water. A new 
bridge would support a thriving economy 
and livable communities.

In December 2003, a draft environmental impact statement (EIS) was published 
as part of a bi-state collaborative effort. This draft EIS was the first step in 
complying with the National Environmental Policy Act (NEPA). Currently, the 
Port of Hood River (Port) is advancing the project to complete the EIS effort and 
position the project for future funding and construction.

What’s new on the project?
 ● Holding the EIS Working Group #4 meeting and the community outreach 

meetings in September to provide a progress update and invite input on 
conceptual design of the roadway connections to the bridge; pedestrian and 
bicycle facilities; and visualizations of the replacement bridge. Check project 
website for dates and locations!

 ● Finalizing 13 of the 15 environmental technical reports; remaining two 
technical reports are in review by the Port, ODOT, WSDOT, and FHWA or in the 
fieldwork stage.

 ● Initiating consultation with seven Native American tribes; conducting cultural 
resources field surveys.

 ● Finalizing photo simulations of what the replacement bridge would look like 
and architectural sketch concepts.

 ● Advancing the Supplemental Draft EIS through internal technical reviews.
 ● Obtaining permits for in-water geotechnical investigations scheduled this fall.

What are the next steps?
 ● Advancing the Supplemental Draft EIS for internal policy compliance.
 ● Finalizing the biological assessment that evaluates impacts to threatened and 

endangered species.
 ● Summarizing results of the cultural resources surveys; continue to consult with 

Native American tribes.
 ● Finalizing the navigation impact report to address comments from the US 

Coast Guard.

To learn more about the project, please visit us at:

www.portofhoodriver.com/bridge
PROJECT CONTACT
Kevin Greenwood, Project Director 

 541-436-0797 
 kgreenwood@portofhoodriver.com

2019 2020

WE ARE HERE

Environmental
Compliance

Agency/Stakeholder
Outreach

Technical Study Updates

Environmental
Compliance

Final EIS/Record of DecisionSupplemental Dra� EIS

Agency/Stakeholder
Outreach

Technical Study Updates

Community Meeting Community Meeting

2018
Q4Q3 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4Q4Q3 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

SEPTEMBER 2019
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Executive Director's Report 
August 20, 2019 

Staff & Administrative 

• The congressional staff visit on August 6th was very successful. The event was organized
by Hal Hiemstra and Genevieve Scholl and led by Kevin Greenwood. The group
appreciated the chance to learn more about the bridge replacement project and visit the
Twin Tunnels via e-bike.

• John Mann, Daryl Stafford, and Commissioner Chapman attended a day-long training
session in Redmond on August 13 sponsored by SDAO. The training focused on the duties
and liabilities of special districts for board members and staff. Their participation in the
training also provides the Port a percentage credit on our insurance premium.

• Staff proposes a change in the September Commission meeting schedule. Due to the
Labor Day Holiday, the following dates are suggested for regular meetings:

o September 10
o September 24
o October 8
o October 22

If the above schedule is acceptable, possible dates for the ½ day retreat to focus primarily 
on real estate matters could occur on one of the following dates: 

o September 10 (Tuesday)
o September 11 (Wednesday)
o September 24 (Tuesday)
o September 25 (Wednesday)

Commissioners are asked to check their schedules for availability. 

• The OneGorge Steering Committee, on which Genevieve serves, has developed the
attached Proposed Action Plan for the purpose of strengthening the group’s advocacy
efforts and increasing participation. The full membership will review the document at
their next meeting on August 28 in White Salmon.

Recreation/Marina 

• Attached is the most recent weekly report prepared by written Event Site hosts 
Sharon and John Chow.

• The Marina Committee met on August 15. Please see Daryl’s minutes, attached.
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• From August 12-16, the Event Site hosted the annual AWSI (All Wind Sports Industry) 
Tradeshow where kiteboarding, SUP, and windsurfing manufacturers display products 
and provide demos and testing for retailers. 
Attendees come from all over the country. It 
represents the heart of the industry that drives the 
watersports here in the Gorge.  
  

• The new cyclone fence on the west side of the Marina 
Basin is complete. Facilities staff also installed several 
new concrete benches around Marina Park. (See 
photo to right).  
  

• A very large diameter deadhead emerged in the Marina Basin on August 8, likely stirred 
to the surface by backwash from the Cruise Boat. The log was removed by Port staff using 
a boat, tow truck and bobcat in a very creative sequence. (See photos below).  
 
 

 
• The second meeting of the Multi-Jurisdictional Parks Master Plan Subcommittee is 

scheduled for September 16. Commissioners Meriwether and Streich represent the Port 
on this sub-committee.  
 

• American Cruise Lines, Inc. (ACL) has expressed interest in improved docking facilities at 
the Port. Attached is a letter from ACL along with two concepts.  
 

• There have been two unfortunate incidents at the Event Site recently. On August 6th in 
the early morning the Event Site Hosts were awoken by a man yelling and throwing 
punches into the air around him. The police were called and escorted the individual off 
Port Property. On August 10th Port staff received a call from a visitor at the Hook reporting 
a man with a baseball bat pounding the boulders while screaming and yelling obscenities. 
Again, the police were called, and the man was removed from Port property. 
 

• A team of volunteer researchers and archivists from the Hood River County History 
Museum have signed on to help with the historic elements of the Waterfront Trail 
Interpretive Signage project. Former mayor and local historian Arthur Babitz is also 
providing support identifying historic photos for use in the project. Local photographers 
Richard Hallman and Blaine Franger have also been contacted to provide contemporary 
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photography for the project, and Paige and Rountree Rouse of Pageworks are handling 
design and procurement. Genevieve will provide a project update at a meeting this fall.  

Development/Property 
• I have met with a representative of downtown property owners who expressed 

concern about the food carts at the old Expo property.

• The City of Hood River has asked me to participate on a panel to review 
engineering proposals that address replacement of the waterfront storm sewer line. The 
City expects to select a firm by August 20.

• Staff recorded the road maintenance agreement and easements for the Lower Mill last 
week. This may need to be revised based on input from a potential buyer.

• Staff continues to discuss potential sale and build-to-suit options for Port properties with 
interested parties. There is new private inventory now on the market that staff is 
directing businesses too.

Airport 
• The next Airport Advisory Committee meeting will be held on Thursday the 22nd at

WAAAM.
• The airport is preparing for the annual Fly-In scheduled for the weekend of September

9th.
• Staff is moving forward on adding irrigation to two areas at the airport. This is required to

keep enough water rights in use to feed the irrigation for the wetland mitigation area in
2020. An irrigation company will be providing a quote that may come before the
Commission in September.

• Staff and the FBO are meeting to discuss emergency protocols at the Airport and to
determine how to train local HMS to respond to aviation related incidents as they differ
from normal vehicle incidents.

• We received the wetland permit from DSL on the 14th. USACE has pushed their timeline
for permits to beyond Labor Day. DEQ will likely have permits to the Port before USACE.

Bridge/Transportation 
• On August 9 a motor home crossing the bridge blew a tire resulting in significant traffic

backups. The vehicle had to be backed off the bridge because the tow companies were
unable to tow it.
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Proposed OneGorge Action Plan 
AS RECOMMENDED BY THE SPECIAL STEERING COMMITTEE 

______________________________________________________ 

Purpose: To significantly enhance the effectiveness and visibility of OneGorge and 
increase its lobbying efforts for desired economic development within the 6 counties of 
the Gorge. 

1. Steering Committee: Establish a OneGorge Steering Committee composed of a 
representative of all interests within the 6 counties of the Gorge to provide overall 
direction and encouragement for others to be active.  (Ports, Cities, Counties, 
Business Interests, Treaty Tribes, Chambers, Education Organizations, etc.). 

A. Meets monthly to guide the organization, encourage more active 
participation in members and enhance communication between 
members. 

B. Increase signatures on advocacy letters.  
C. Recruit new members from all sectors of the economic community.  
D. Plan and conduct an annual priority planning session. 
E. Encourage each sector to be more active. 
F. Plan and conduct the "Gorgeous Night Out" legislative receptions in 

Salem and Olympia and enhance these events by offering a prior day 
lobbying time for members. 

G. Enhance OneGorge presence and visibility with local government. 
H. Raise OneGorge recognition in media 
I. Report regularly to members. 
J. Conduct members surveys to keep abreast of differing needs and 

issues. 
K. Develop an annual calendar to help keep members appraised of key 

dates and events. 
L. Develop a Washington DC lobbying effort linked to other such events 

to help promote the economic development needs of the Gorge. 
2. Dues:  There will be no formal dues system in place.  Members will be 

encouraged to make voluntary donations and financial commitments to support 
the activities of OneGorge. 

3. Membership Meetings: Meetings of the full membership will be conducted 
quarterly. 

4. Annual Strategy Meeting: There shall be an annual fall (all members) strategy 
meeting at which legislative priorities shall be developed and reviewed with the 
full membership. Key legislators will be invited to attend in order to be aware of 
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OneGorge legislative priorities so that they will be able to represent the group in 
their respective chambers. Link annual meeting to support action for annual 
CEDS process and other Gorge economic development priorities, special 
projects and make use of outside experts to educate OneGorge on issues of 
importance. 

5. SUCCESS MEASURES:  
1. Annual priorities are established. 
2. Advocacy letter signatures increase to at least 50%. 
3. Economic development projects are regionally supported. 
4. Financial support to OneGorge increases.  
5. An annual member survey and report of actions is filed. 
6. Local recognition of OneGorge is clearly evident.  
7. OneGorge is clearly recognized and known in state capitals and 

Washington DC. 
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Port of Hood River Marina Committee 
Meeting Agenda 

Thursday, August 15, 2019   8am 
Port Boardroom 

 
Committee Members Attending 

Steve Tessmer, Josh Sceva, Ted Lohr, Lisa Bloomster 
 
Committee Members Absent 
 Ben Sheppard, Steve Carlson, Shawn Summersett 
 
Port Staff 
 Daryl Stafford, Marina Manager 
 
HRYC:  Update from Ted Lohr-  

The HRYC and Jr. Sailing Programs have had a very successful summer with sailing lessons mostly 
full for every session.  They have utilized the Yacht Club building for every class as a meeting 
place, versus meeting on the dock as they have in the past. The Yacht Club is interested in 
expanding the fenced area of their boatyard if the opportunity were to be available.  
 
The last two Free Monday Night Community Sailing gatherings had over 100 people show up.  
The Jr. Sailing Program, HRYC and the High School Sailing Team joined efforts to host the events 
and were extremely pleased with the turn out. 
 
The ever-popular Double Damned Sailboat Race from Cascade Locks to The Dalles was cancelled 
due to lack of wind, however there was a record turnout.  A few of the boats attempted and had 
a good time even though the conditions were lackluster.  Ted commented that he had 
participants tow their Moore 24 from the Great Lakes Region to make the Event, and that sailing 
in the Gorge is gaining interest across the country.   

 
Dock Walks:  Updates from Lisa Bloomster, Steve Tessmer, and Josh Sceva 

B-Dock has a few uneven floats that should be looked at this Fall, and there are still a few 
vessels with expired Registration Stickers.  Overall the docks look good with a small amount of 
housekeeping that should be encouraged.  The Committee suggested moving forward with 
default notices to all tenants with expired stickers. 

 
Marina Manager News from the Port: Daryl Stafford 

 Commissioner Ben Sheppard elected to the Marina Committee- Unfortunately Commissioner 
Sheppard had a prior commitment upon accepting his new position and was unable to 
attend.  Staff looks forward to introducing him to the Committee at our next meeting. 

 Night Security Update- HRT Security has been doing a wonderful job letting campers know 
that they cannot spend the night at the Marina.  It was mentioned that Marina parking lot 
made it on to some travel website that listed it as a “Free place to camp in Hood River.”  
Kenton has kindly explained that this is mis-information.  The Committee is unanimously 
grateful for his presence and glad that the Port has implemented night security. 

 Brian Shortt’s Marina Future Plan (See Exhibit “A”)- Commissioner Shortt made a 
presentation in April to the Commission before his retirement.  Attached is an outline of his 
discussion.  The Committee had several questions that staff was able to answer.  The 
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Committee agreed with his recommendations of Hot Berthing, a comprehensive 
Improvement (Maintenance and Repair) Plan, and expansion into the uplands area for dry 
land storage of trailers and small boats and would like to move forward with discussion on 
those topics. 

 OSMB Letter to Clean Marinas Regarding Derelict Vessels (See Exhibit “B”)- Discussion 
regarding proactive measures to keep out derelict vessels in the HR Marina, and the 
importance of all tenants staying current with their registrations to help support the OSMB.   

 Cruise Ship Update- Port staff has been contacted by American Cruise Lines with their desire 
to expand their visits to Hood River and possibly partner with the Port for future 
developments to the waterfront to accommodate their vessels.  Concerns were raised by 
the Committee Regarding: 

o Access to the Jetty and damage to the infrastructure (mainly the roads) and the 
banks of the jetty (erosion).   

o Current rates being are charged are way to low and that 2020 should reflect a 
significant increase.  

o Access in and out of the Marina and for recreation. 
o Access to the mouth of the Marina and any damage that may occur from the cruise 

lines docking practices.  Maintaining a safe environment for the small sailboats that 
are affected by the engine staying engaged causing strong turbulence should be 
considered in futures agreements. 
 

 Tenant Information- Staff provided the Committee with stats on the Waitlist YTD.  
o 21 slips turned over since January 1, 2019. 
o Current Wait Lists-  

 30’ and under-40 (current #1 position signed up 8/4/17) 
 Over 30’-5 (current #1 position signed up 11/1/2017) 
 Over 45’-1 (signed up 3/4/2018) 

o The Committee suggested an annual waitlist fee versus a one-time fee to better 
reflect that actual amount of people interested. 

 Pacific Power Warning of possible outages during summer months – Power Outage Strategy 
for the Marina.  The Committee expressed that they are used to power outages and the 
impact to the Marina would be minimal during the summer months.  Winter months pose a 
problem. 

 Riverkeepers Swim Guide- Online test results that are available to the public for water 
 tested in the Marina for E-Coli.  Reviewed process that Port and Riverkeepers use to 
 inform the public if there are 2 consecutive readings that are above the acceptable 
 results.   
 

Discussion Topics: 
 Rules & Regulations for 2020 

o Hot Berthing, Loan-a-Slip Program, Subleases- Various options to better utilize 
empty slips and generate additional income to support the Marina were discussed.   
 The General consensus was that people who are subleasing, or some 

variation of subleasing where they are using a slip that another tenant has a 
lease for, should be charged a significant amount more to use during the 
summer months, and that additional amount should go towards Marina 
upkeep. 
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 Subleases- If a tenant does not have a vessel and has already rented their 
slip for the allowed 6-month sublease, they may allow Port to rent for 6 
months in a sublease situation. 

o Sale of Boat- Replacement time limit for having no vessel in slip.  Several tenants 
have gone for over 2 plus years with no vessel in their slip. An idea discussed was to 
put them back on the waitlist to better utilize the slips, so they aren’t empty.  At this 
time, it was suggested to move forward on a case by case basis. 

o Boat work- Discussion to have better education to boatowners so that if they haul 
out their boat, they will not power wash it on Port Property.  It is part of the Rules 
and Regulations however some boatowners seem to not be aware of Port Policy, 
and that toxic bottom paint chips are a serious hazard to the environment.   

o Partnerships- The committee discussed a possible amnesty program to encourage 
boat owners to true up the current vessel information with the Port.  In the past 
there have been tenants that take on a “boat partner” as a work around the waitlist 
to encourage the sale of their boat. The Committee unanimously agreed that any 
boat partner must continue to have the slip owner listed on the insurance and 
registration and that the slip owner continue to be 100% responsible.  The Slip 
owner who has the agreement with the Port is ultimately responsible and must 
continue to be the point of contact with the Port. 

o Boat house requirements for floatation- discussion regarding requirements for the 
boathouses to insure safety for each tenant and their boathouse neighbors.  During 
heavy snow loads several boathouses have exhibited low float levels and tilting that 
were of concern.  Steve Tessmer agreed to research current standards, some 
provided by Staff, and work other boathouse owners to develop measurable 
criteria: 
 Required Encapsulation of floatation-  
 Freeboard Level above water- measured in inches (current averages 

researched are 14”) 
 Stability- Measured by degrees (current averages are 4 degrees maximum) 
 Reasonable time to request implementation from tenant- 

o Dinghy/ Jet Ski size allowed in slips- there have been questions from tenants 
regarding the size of dinghies and jet skis allowed in a slip with the vessel of berth, 
and a definition of what constitutes a dinghy.  Currently the Port allows a dingy or 
jet ski in the slip if it fits within the perimeter of the tenants slip and does not in any 
way impede the boat neighbor.  Suggestions of adding specific size clarification to 
the Rules and Regs were discussed. 
 A dinghy would be considered 12’ and under. 
 Add the definition to describe a dinghy- “A dinghy is defined as a small boat 

carried on or towed behind a larger boat as a tender or lifeboat.  Its primary 
use is transfers from larger boats, especially when the larger boat can’t dock 
at a suitable sized Port or Marina. 

 May not extend out the back of the slip. 
 2020 Rates 

o Options- In District / Out-District- The Committee was in favor of the idea of in-
district pricing and out of district pricing for moorage rates to help keep local people 
as part of the Marina Community.   

 New Contracts for all Tenants 2020- It was agreed that it would be a good time to put in 
 place new leases for all Marina Tenants with updated information from current years 
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 Rules and Regulations.  The goal is to have all owners listed on the Registration and 
 Insurance and to encourage compliance with Port Policy.  Brian Shortt had expressed 
 this in conversation with the Marina Committee in the past. 

 Parking Plan for Marina Tenants- Staff asked the Committee for feedback regarding issuing 
 parking passes for the vehicles at the Marina that belong to tenants to help 
enforcement of no overnight parking.  The overall opinion was that it would cause more 
work in the long run and that we should continue another year with no passes. 

 
 
 
Planning: 

 2020/2021 Budget of Capital Improvements for the Marina from the Port CFO, Fred Kowell 
o Boat Ramp Repair-$15,000   

 The Committee was glad to see this listed and wanted to express that is 
should be a priority.  The suggestion was to make sure it is extended far 
enough back to not be frequently damaged by prop-wash.   

o Boat Ramp Parking Lot Curb Repair- $10,000 
 Discussion on priorities put this project below the ramp. 

o Electrical $15,000 
  Partial of this was used for pedestal breaker installation on C-Dock South 

and the boat houses pedestals. 
o Marina Software $10,000 

 Port staff explained the difficulty of harvesting information and lack of tech 
support with the current system.  It was agreed that it would be best for the 
Marina to have a user-friendly system that would allow management to 
spend more time managing the Marina.  
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Exhibit “A” - Brian Shortt’s Marina Future Presentation to the Port of HR Commission 
 5/21/19 
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EXHIBIT “B”- Letter from OSMB 
Tue 8/6/2019 12:55 PM 
DOLPHIN Glenn * OSMB Glenn.DOLPHIN@oregon.gov 
Oregon Marine Board - Clean Marina Program - Abandonded and Derelict Boats 
 
Hello Clean Marina Participants,  
 
Sorry about the long email below but there is a lot to communicate to you about regarding this topic. 
 
I’m contacting you all today to ask for some information regarding boats being moored at your 
facilities.  I have spoken to a few of you recently regarding this growing issue of abandoned and derelict 
boats on Oregon waterways as the problem seems to be getting worse in some areas not better.  Some 
of you may have worked with James Cogle here at the Marine Board over the past 2 years as he was our 
program coordinator for this effort, well he left the agency a few months ago and I have been trying to 
fill-in for his duties until a replacement is hired (interviews are being held later this week).  Today I’m 
asking all of you to report back to me any recreational boats (no retired coastal fishing vessels at this 
time please) that are floating and tied to your docks that are in an abandoned and/or derelict condition 
that the owner has walked away from the boat leaving you the marina, the default owner of a boat that 
needs to end its life at a local disposal site. 
 
Those of you that I have visited with this summer and spoke to about the issue of large numbers of 
boats that are moored at your facilities with expired State of Oregon – Marine Board registration 
stickers, have heard my story about the Marine Boards budget declining over the years due to less boats 
renewing their registration.  These are also the types of boats that could easily become abandoned at 
the docks and become big issues in the near future.  I’m also receiving pressure from my manager (who 
is new to the agency, Josh has been here for about 4 months now) about why certified Clean Marinas 
allow their paying customers to have boats moored on the water and not actively require that they 
comply with state boating laws.  In-addition, the majority of you if not all of you at this time, have rules 
in-place in your signed moorage agreements that state the requirement to comply with all state boating 
laws which would of course include maintaining current registration status.  I have started working with 
a few of you recently in that I have provided a letter that describes the state boat registration law and 
asks boat owners to comply with the law in a timely fashion (60 days from date on notice).  I have 
always envisioned certified Clean Marinas to be the best of the best in the state and hope that you see 
yourselves in that same manor, therefore I do hope your willing to work with me on this and try to gain 
as close as possible to 100% boat registration compliance at your facilities which I would hope would 
lead to more responsible boat owners that take care of their vessels and keep them clean and in a 
seaworthy condition so that perhaps there can be less problem boats in the future to take care of.  
 
One of my many projects this month is to investigate a grant program that the federal agency NOAA is 
going to be opening soon to accept applications.  The Marine Board would like to apply for some funding 
to increase the amount of resources that we could have to work specifically with certified Clean Marinas 
like yourselves to get these types of boats out of the water and to decrease the numbers of these types 
of boats in the future.  Typically this type of program is called a vessel turn-in program where boats that 
are still floating and in the ownership of a marina that doesn’t want them and are not worth any money 
to sell, would be taken out of the water and sent off for disposal with the cost being covered by the 
Marine Boards derelict vessel removal fund.  In order for me to accurately report in my grant application 
what the need is and the amount of funding to request to fill that need, I would like to get a report back 
from you all on the status of any boats that meet this description that are currently at your marina.  If 
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you have this type of boat could you please respond back to me with the description of the boat, its size 
and type and the hull registration number, that way I can assess the need and put an application 
together for our grant proposal.  If at all possible, could I please receive this information from you during 
the next three weeks with just a short email describing the situation at your facility.  Please just respond 
back to me individually and not a reply to this whole group.  If you do not have any boats that would 
meet this description can you also please let me know that as well.  Thank you for your time and 
continued participation with the Clean Marina Program and I look forward to working with you all on 
this issue.   
 
Glenn Dolphin 
Aquatic Invasive Species Program Coordinator 
Clean Marina Program Coordinator 
Oregon State Marine Board 
503-378-2625 
glenn.dolphin@oregon.gov 
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Genevieve Scholl

From: sharon chow <windsurfingrednecks@hotmail.com>
Sent: Wednesday, August 14, 2019 8:00 AM
To: Michael McElwee; John Mann; Genevieve Scholl; Daryl Stafford
Subject: EVENT SITE HOST REPORT AUGUST 5th. - AUGUST 11th.

Please find below our weekly report.  It appears that we are truly on holidays......or my brain is at least.   😂 
Things look pretty busy at the ES this week.    
 
Cheers  
~ Sharon 
 
EVENT SITE HOST REPORT AUGUST 5th. ‐ AUGUST 11th.  
 
MONDAY AUG. 5th. 
Up and down gusty wind.  Apparently a transition day from no wind to 'lots' of wind.  Fairly quiet morning but busier in 
the afternoon.  Not really any issues....just a bit of 'no kiting in the bay' education.  Beach Sweep was light with only 1 
item.  Lot cleared by 9:40.    
 
TUESDAY AUG. 6th.  
Be careful what you wish for!! Windy, windy, windy.....through the night and all day.  Small and smaller sails were the 
order of the day.  We had a 'ton' of no kiting in the bay education.  One young fellow jumped the West End Jetty 3 times. 
The 3rd. time I got him on video........he landed very close to a couple of young people that were surfing in the bay.   We 
then spoke with his father and asked him to let his son know that if he did it again we would send the video to The Port 
and they could decide how they wanted to deal with it. The father was not happy with the kid and went looking for the 
son.  There was quite a bit of stuff at Beach Sweep and the lot was empty by about 9:45.    
 
WEDNESDAY AUG. 7th.  
OMG!!  Biggest wind we've ever seen here at the ES.  Definitely spectacular from the beach.....spectacular jumps, tricks 
and crashes!  Many were blown off the water and many were exhausted after their session.  There was a posse of about 
12 kids out surfing the waves all afternoon at the East end of the bay.  They were pretty cute!    We had lots of 'no 
jibing or kiting in the bay'.  We had quite a bit of stuff at Beach Sweep and the lot cleared by 9:30.  😃 
 
THURSDAY AUG. 8th. 
Another BIG WIND day.....although 'not quite' as big as yesterday.  Just the usual education......dog leashing, over‐length 
parking, curb parking, trainer kite flying.   . Beach Sweep was pretty large again.  Lot emptied by 10:00 ish.   
 
FRIDAY AUG. 9th.  
Finally.......reasonable wind.  😅. Everybody must have been wind starved because we parked out by 2:30.  Just some 
kite rigging area and over‐length parking education.   Went to The Dalles for the Car Cruise Night.  Came back about 8:30 
in the WORST RAIN STORM EVER!!!  The beach looked clear as we drove to the RV.  We had a couple of items that had 
been turned in earlier though.  The lot was empty before 9:30.   The Lightning show was spectacular!!! 😃 
 
SATURDAY AUG. 10th.  
Quiet in the morning.  We were gone from 10:30 ‐ 3:30 to the car show in The Dalles.  When we returned the lot was 
already parked out.  We had some kite area rigging education and redirected one person flying a trainer kite on the 
lawn, letting them know that the cleaner air was on the Sandbar.  Beach Sweep was a few items and we still had one 
vehicle in the lot when our heads hit the pillow at 9:30.  It was gone in the morning.    
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SUNDAY AUG. 11th.  
We did get wind but it was 'ever changing'.......smoothing out a bit much later in the day.  The parking lot reached about 
80% parking, which was a bit surprising for a Sunday.  I expected us to park out.  We had some 'no jibing in the bay' 
education, but that was about it.  😊. Only 1 item at Beach Sweep.  We moved over to the Jensen Lot around 10:00 so 
that we wouldn't have to move early Monday morning.   .    
 
 
 
 
 
 
Sent from my iPad 
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Commission Memo 

Prepared by: Michael McElwee    
Date:   August 20, 2019 
Re:   Executive Director 19/20 Work Plan  
 

 

Attached are tracked and clean versions of the Executive Director’s FY 19/20 Work Plan.  This 
Work Plan was reviewed at the Commission meeting on August 6. I have incorporated 
comments received from Commissioners and it is ready for final review and approval.  

 

RECOMMENDATION:  Approve Executive Director’s FY 19/20 Work Plan.  
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EXECUTIVE DIRECTOR 
FY 18/19 

WORK PLAN 
COMMISSION APPROVAL: 8/20/19 

 
Action:         Expected Completion   

          Completion    
 

I. AGENCY-WIDE MANAGEMENT 
 Goal:  Ensure that financial resources continue to be deployed effectively, with a high degree 
 of foresight and in anticipation of future Port needs. 
   

1. Install hardware and software and demonstrate capability  10/15/19 
to implement license plate recognition tolling technology 
at the Toll Booth. 
        

2. Update the 2014 Strategic Business Plan including a   4/15/20  
“Fiscal Sustainability Financial Model” anticipating the  
projected financial and operational performance of the Port  
assuming different bridge replacement timeframes.  
 

3. Select and install appropriate software programs to   6/30/20 
efficiently manage Port properties and projects.  
 

4. Evaluate the potential to enhance operational efficiencies  11/1/19 
through collaboration with Hood River Valley Parks &  
Recreation if approved by the Commission.         
           

II. REAL ESTATE DEVELOPMENT & PLANNING 
Goal:  Create significant, positive momentum toward development of the Port’s Real Estate 
Portfolio  consistent with community objectives and Commission direction.  

 
1. Work with the Commission to obtain specific approval   10/10/19 

of near-term real estate  acquisition and/or  
development priorities, assuming post-bridge cash flow  
is a primary test of project viability.  

 
2. Evaluate options for implementation of Expo Phase II  10/30/19  

Based on existing DDA with Key Development. 
  

3. Resolve Port role and financial participation in the plan  6/30/20 
to re-route  the downtown/waterfront storm line.    
     

4. Confluence Business Park (Lot #1) 
  
A. Prepare a strategy for phased implementation of   10/1/19 

Infrastructure with and without availability  
of tax increment financing. 
  

B. Seek City approval for an extension of the Preliminary  11/15/19 (49)



Subdivision Plan. 
C. Update the Waterfront traffic model to determine   12/1/19 

aggregate impacts of recent waterfront development.   
D. Prepare a Disposition and Development Policy for   4/1/20   

Commission review and discussion. 
E. Prepare a City/Port Public Improvement    5/15/20 

Development Agreement for Commission review.  
  

6. Lower Mill Site 
A. Prepare final DDA with Wy’East Laboratories     12/15/19 

for Commission approval.     
   
B. Complete construction of access  driveway  10/31/19 

 
       

III. WATERFRONT RECREATION 
 Goal:  Maintain and enhance the waterfront as a prime recreation area to support 
 economic development objectives and Strategic Plan goals. 
       

1. Work with OSMB to reach agreement on approach for   12/15/19 
long-term upgrades to the Transient Boat Dock area. 
         

2. Evaluate implementation of 2018 Waterfront Parking Plan 1/30/20 
and recommend changes for summer 2020. 
  

3. Prepare final plans for upgrades to the Event Site Restroom 6/01/20 
Block and construct upgrades if approved by Commission. 
 

4. Complete engineered plans and install new access ramp  5/1/20 
and connection for existing docks in the Nichols Basin. 

 
5. Develop and install an integrated signage plan for the   4/1/20   

Waterfront trail system. 
 
6. Obtain Commission approval for updates to Ordinance 24  11/1/19 

and the Marina Rules & Regulations. 
 

           
IV. BRIDGE/AIRPORT 
 Goal:  Complete significant transportation improvements to enhance site development 
 and economic development objectives. 
     

1. Complete evaluation of the concrete approach ramps  1/15/20 
and identify a specific scope and schedule for repairs. 
 

2. Complete underwater inspection of piers #8 and #10 and  12/15/19 
Identify scope and cost of repairs.  
    

3. Bridge Replacement  
A. Prepare a scope of work and schedule for  (50)



Implantation of Bridge Replacement Phase II 
“Pre-Development”. 

 
B. Reach 75% completion of the FEIS/NEPA scope  6/30/20 

being carried out by WSP Engineering. 
           

4. Complete construction of the North Ramp (Connect VI) 6/30/20 
Project.  
 

5. Prepare a “Marketing & Development Strategy” and   1/15/20  
update the Business Plan for the Ken Jernstedt Airfield.    

   
V. ECONOMIC DEVELOPMENT 
 Goal:  Ensure that the Port’s role in regional economic development activities is clearly 
 defined.  Confirm that the objectives are identified and adequate resources are in place to 
 be successful. 

    
1. Assess opportunities for collaboration among local public  3/15/20 

agencies and non-profits through 1:1 interviews.  
               

VI. COMMUNICATIONS & COMMUNITY RELATIONS 
 Goal:  Increase the understanding and awareness of the Port’s activities; identify 
 opportunities for successful partnerships with key public agencies and private business; 
 and participate in the life of the Hood River area community. 
  

1. Update Communications Plan for Commission approval. 10/15/18  
   

2. Prepare a detailed description of the “Community   11/30/18 
Support Initiative” for Commission discussion. 

              
VII. GOVERNANCE & BOARD COMMUNICATIONS 
 Goal:  Evaluate the Board’s governance and communications policies and provide 
 recommendations for improvements.          
  

1. Update the board & staff training policy.    02/1/20 
 

2. Continue to implement the existing plan for regular   Ongoing 
communication and management updates with Commission  
President and individual Commissioners.  

    
             
VII. PERSONNEL MANAGEMENT 
 Goal:  Ensure that appropriate personnel policies are in place. 

 
1. Revise/streamline staff performance evaluation forms  2/15/20 

 
2. Complete a modified 360 review of Executive Director   5/1/20 

performance and present to Personnel Committee. 
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VII. NEW OR UNPLANNED INITATIVES 
 Based on new Commission direction or identified need 
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Commission Memo 

Prepared by: Michael McElwee   
Date:   August 20, 2019 
Re:   HRT Security  

Contract Amendment #3  
 

 

At the October 16, 2018 meeting the Commission approved a three-month contract with 
HRT Security Services (“HRT”) to provide surveillance, monitoring, and enforcement services 
during overnight hours at various locations on the waterfront.  
 
At the February 5, 2019 meeting the Commission approved Amendment No. 1 to continue 
HRT’s services through June 30, 2019. On June 18, 2019 the Commission approved 
Amendment No. 2 extending the contract through June 30, 2020. 
 
Because HRT is representing the Port in various interactions with waterfront businesses, 
tenants, the public, and the Hood River Police, General Counsel Jerry Jaques recommends 
that the contract be modified to clarify the description of Port waterfront property where 
HRT security patrols occur, and the definition of services provided. Amendment No. 3 
incorporates those recommended changes.  
 
 

RECOMMENDATION: Authorize Amendment No. 3 to Contract with Kenton Chandler dba 
HRT Security Services. 

(53)



 

 

 

 

 

 

This page intentionally left blank. 

(54)



                                             AMENDMENT NO. 3 TO PERSONAL SERVICES CONTRACT 

                                                      (HOOD RIVER SECURITY - PATROL SERVICES) 

 

RECITAL: This Amendment No. 3 to the Personal Services Contract between Kenton Chandler dba Hood 
River Security (formerly known as HRT Security Patrol Services)  dated October 29, 2018, as amended by 
Amendment No. 1 dated February 5, 2019 and amended by Amendment No. 2 dated June 18, 2019 
(“collectively “Contract”), changes the description of Port waterfront property where Patrol Services 
occur and supplements the definition of Patrol Services. 

AGREEMENT: 

1. Patrol Services will occur on Port owned waterfront area property not leased to a third party 
generally described as bounded on the south by the northern boundary of I-84, on the east by 
the east side of the approach road to the Port’s interstate bridge, on the north by the northern 
shore of Port owned land abutting the Columbia River and on the west by the western shore of 
Port owned land abutting the Columbia River including the upland “Hook” area (“Premises”). 

2. Contractor is authorized by the Port Commission to exercise lawful control of the Premises to 
perform Contract services. Contractor is designated by the Port Commission as a “person in 
charge” of the Premises as defined in ORS 164.205 (5), who may direct a person to leave the 
Premises and cause a person to be charged with criminal trespass if the person fails or refuses 
to comply with Contractor’s request. 

 

DATED:________________________, 2019 

 

HOOD RIVER SECURITY                                                                             PORT OF HOOD RIVER 

 

___________________________________                                         _______________________________ 

 Kenton Chandler, Owner                                                                          Michael McElwee, Executive Director 
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Commission Memo 

Prepared by: Anne Medenbach    
Date:   August 20, 2019 
Re:   Contract for Lower Mill Grade and Pave 
 

 

An Invitation to Bid on the Lower Mill Grading & Paving project was issued August 6. The 
project scope includes:  fill in the wetland per the DSL permit, bring the site up to grades, 
install and connect a drainage ditch, grade the site to construction grades and pave the 
access road to lots 1017, 1101 and 902. The budgeted amount for this project is $260,000. 
The engineers estimate is $299,000 including a 5% contingency. There is a $30,000 item in 
the Lower Mill budget for Due Diligence, and staff recommends utilizing this amount to cover 
any bid overage.  

There was a mandatory walk-through on August 15 with six companies in attendance. Bids 
are due on August 20th at 2:00 PM. Staff will have determined the lowest responsive and 
responsible bidder by the time of the Commission meeting at 5:00. At that time, staff will 
request the Commission approve an Intent to Award Contract with the Bidder in a Not to 
Exceed amount and barring no bid protests. That protest period is 7 days from the Notice of 
Award.  

This project has a 40-day work window, completing November 1. It is imperative to award 
the contract and move forward, with work commencing September 9. If there are bid 
protests, then staff will bring the contract back to the Commission on September 10. This is 
not anticipated.  

Staff will provide the Commission with an updated memo at the August 20 meeting showing 
the bid results and the contract amount. The contract is in the Invitation to Bid, included in 
this packet.  

 

RECOMMENDATION:  Recommended action will be provided at the meeting.  
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Lower Mill Grading and Paving 
Project 

 
August 6, 2019 

 
PORT OF HOOD RIVER 
1000 E. PORT MARINA DRIVE 

Hood River, Oregon 97031 
MICHAEL S. MCELWEE 
EXECUTIVE DIRECTOR 

 
 
 

Engineer: HRK Engineering and Field Services 
   Carlos Garrido 
   489 N. 8th Street, Suite 201 
   Hood River, OR 97031 
   Telephone: (541) 386-6480 

 
 

 
Owner:  PORT OF HOOD RIVER 
   1000 E. Port Marina Drive 
   Hood River, Oregon 97031 
   Telephone: (541) 386-1645 
   Fax: (541) 386-1395 
   porthr@gorge.net 
   www.portofhoodriver.com 
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PART 1 
 

SCHEDULE 
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SCHEDULE 

 
 

Invitation to Bid Advertised     August 6, 2019-August 14, 2019 
 
Mandatory Pre-Bid Walk Through    August 15, 2019, 2 P.M PDT 
 
Bids Due       August 20, 2019, 2 P.M. PDT 
 
Bid Opening       August 20, 2019, 2 P.M. PDT 
 
First-Tier Subcontractor Disclosure Form Due  August 20, 2019, 4 P.M. PDT 
 
Notice of Intent to Award Issued    August 21, 2019 
 
Protest Deadline      August 28, 2019 
 
Award of Contract      August 29, 2019 
 
Required Documents Due from Awarded Contractor September 6, 2019 
(Including bonding and insurance) 
 
Substantial Completion     November 1, 2019 
 
Final Completion      November 15, 2019 
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INVITATION TO BID  
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Invitation to Bid 
Lower Mill Grading and Paving Project 

The Port of Hood River is requesting bids for Lower Mill Grading and Paving at Hood River, Oregon 
97031.  This work includes:  

1. Grading:  
a. Excavate unsuitable material from wetland 
b. Place structural fill to proposed grades 
c. Grade site to proposed contours 
d. Locate existing culvert and create drainage path 
e. Install rip rap at bottom of ditch 

2. Paving: 
a. Remove unsuitable road material 
b. Import and install base rock to speck 
c. Pave with approx. 305 ton of hot mix AC 
d. Reshape existing ditch 
e. Install road markings as specified 

 
This is a Prevailing Wage project subject to ORS 279C.800 to 279C.870. 
 
Beginning Tuesday, August 6, 2019, a complete solicitation document, including scope of work, sample 
contract, and design specifications, may be examined or purchased during normal business hours at: 
 

Port of Hood River 
1000 E. Port Marina Drive 
Hood River, Oregon 97031 

 
 

There will be a $15 nonrefundable charge for each printed copy of the solicitation document.  The 
document can also be viewed or printed online at https://portofhoodriver.com/projects/rfp-bid-
center/lower-mill-grading-and-paving-project/. If plans are obtained online, please subscribe to project 
updates using the registration form at the bottom of the project page.  Plan Holders will be notified of 
any bid addenda by email. 
 
There is a mandatory project walk-through for prospective prime contractors at the work area 
scheduled on Thursday, August 15, 2:00 PM the driveway to be paved, on 3331 Neal Creek 
Mill road, near Odell, OR.  Contractors that do not have an authorized presentative attending this 
walk-through will be considered non-responsive. 
 
Bidders are not required to be pre-qualified under ORS 279C.430. 
 
Bids must be addressed to Michael McElwee, Executive Director, Port of Hood River.  Bids must be 
delivered by 2:00 P.M. PDT on Tuesday, August 20, 2019 the Port office located at 1000 E. Port 
Marina Drive, Hood River OR 97031.  Bids will not be accepted after 2:00 P.M. PDT on Tuesday, August 
20, at 2:00 P.M.  Bids will be publicly opened in the Port office immediately following the bid deadline. 
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INSTRUCTIONS TO BID 
 
 OWNER: Port of Hood River, 1000 E. Port Marina Drive, Hood River, OR 97031, Telephone 

(541) 386-1645, Fax (541) 386-1395, Email porthr@gorge.net, Website 
www.portofhoodriver.com. 

 
This Invitation to Bid and the resulting Contract are governed by Oregon Law. Specific laws and 
rules that govern the solicitation process are found in Chapters 279A and 279C of the Oregon 
Revised Statutes (ORS), and Chapter 137, Divisions 046 and 049 of the Administrative Rules of 
the Oregon Department of Justice (OAR). Bidders should obtain and become acquainted with the 
applicable provisions of the above laws and rules.  

 
      DESCRIPTION 

Bids are requested to grade a 5.87 acre site in Odell OR and pave the access road to the site. 
The grading work consists of: fill wetland, grade a 4.85 acre site to specified contours, route a 
drainage ditch. The paving work consists of: grading, importing base material and paving 
16,900 sf of road with 3” of Hot mix AC. This is a Prevailing Wage Project subject to ORS 
279C.800 to 279C.870. Project scope of work, plans and specifications are included in this 
Contract Solicitation document.  

 
The work contemplated under this Contract includes all labor, tools, machinery, materials, 
transportation, equipment and services necessary for, and reasonably incidental to, the 
completion of all work in connection with the project described in the Contract, the General 
Conditions, all applicable special conditions, plans, specifications, and addenda. 
 
All questions regarding the project should be directed via email (not phone) to Anne 
Medenbach at amedenbach@portofhoodriver.com . Questions and answers will be posted 
on the Port of Hood River web page.  Each contractor must register on the website 
www.portofhoodriver.com on the Bid Center page. All updates will be posted on this page and 
emailed to the plan holders list.  

 
REGULATORY PERMITS 
Approval for this project was obtained from State and Federal jurisdictions. Permits are included 
for reference, and copies must be kept at the job site. 
 
INVITATION TO BID DOCUMENT AVAILABILITY 
A complete solicitation document may be examined or obtained ($15.00) during normal working 
hours at the Port office, 1000 E. Port Marina Drive, Hood River, Oregon after 2:00 P.M. PDT on 
Thursday, September 24, 2018 or by calling the Port Office (541)386-1645. Plans will be 
available to download at the Port of Hood River website project page at:  
https://portofhoodriver.com/projects/rfp-bid-center/lower-mill-grading-and-paving-
project/ 
 
SOLICITATION LAW AND RULES 
This ITB and resulting Contract are governed by Oregon Law.  Specific laws and rules that 
govern the solicitation process are found in Chapters 279A and 279C of the Oregon Revised 
Statues, and Chapter 137, Divisions 046 and 049 of the Administrative Rules of the Oregon 
Department of Justice (Model Public Contracting Rules).  The ITB and resulting Contract may be 
subject to other laws and rules.  Offerors should obtain and become acquainted with the 
applicable provisions of the above laws and rules.  

 
BRAND NAME USAGE: 
Any brand name listed in the specifications without an “or approved equal” shall establish the 
minimum requirements for quality, utility, durability, function and purpose. Other brand names 
may be used in the construction of the product as long as they are equal to or better than the 
product brand named, and the brand name listed is not mandated pursuant to a brand name 
exemption.   

 

(66)

mailto:amedenbach@portofhoodriver.com
mailto:amedenbach@portofhoodriver.com
http://www.portofhoodriver.com/
http://www.portofhoodriver.com/
https://portofhoodriver.com/projects/rfp-bid-center/lower-mill-grading-and-paving-project/
https://portofhoodriver.com/projects/rfp-bid-center/lower-mill-grading-and-paving-project/
https://portofhoodriver.com/projects/rfp-bid-center/lower-mill-grading-and-paving-project/
https://portofhoodriver.com/projects/rfp-bid-center/lower-mill-grading-and-paving-project/


 

9 

 

 Any brand name listed in the specifications with an “or approved equal” shall establish the 
minimum requirements for quality, utility, durability, function and purpose.  Other brand names 
may be used in the construction of the project as long as they are equal to or better than the 
product brand named, and the proposed product has been approved in writing by the Owner’s 
Authorized Representative prior to installation, and the brand named is not mandated pursuant 
to a brand name exemption. 

 
 The Owner’s Representative shall determine, in its sole discretion, whether a product is “or 

approved equal.” 
 
 Any brand name listed in the specifications with an “or approved equal” or an “or approved 

equivalent” shall establish the minimum requirements for quality, utility, durability, function and 
purpose.  Other brand names may be used in the construction of the project as long as they are 
equal to or better than the product brand named, and the proposed product has been approved 
in writing during the bidding process detailed in the following section and the brand named is 
not mandated pursuant to a brand name exemption. 

 
SOLICITATION PROTEST; REQUEST FOR CHANGE; REQUEST FOR CLARIFICATION; 
REQUEST FOR BRAND NAME/PRODUCT SUBSTITUTION 

 If a Bidder finds discrepancies in, or omissions from the plans, specifications or Contract 
documents, or has doubt as to their meaning, the Bidder shall at once notify the Owner.  The 
Owner will then investigate and determine if an Addendum will be issued. 

 
 Bidders may, in writing, request brand approval, requests for substitutions, requests for 

clarifications, requests for change, Bid protest.   The Owner must receive this written protest or 
request no later than five (5) calendar days prior to the Bid Closing date.  The written protest or 
request shall include the reasons for the protest or request, and any proposed changes to the 
Bid specifications or contract terms.  Envelopes containing Bid protests shall be marked as 
follows: “Contract Provision Request for Change” or “Contract Provision Protest”, and Solicitation 
Document Identification Project Title. 

 
 Clarifications, whether verbal, in writing, or included in an Addendum or Addenda as a 

“clarification,” do not change Plans, Specifications, contractual terms, or procurement 
requirements of an ITB.  If a request for clarification raises an issue that the Owner determines 
should be handled by formally amending the ITB, the Owner will do so only by announcing such 
a change in an Addendum or Addenda, not through information identified as a “clarification.” 

 
The Owner will promptly respond to each properly submitted written request for brand approval, 
request for substitution, request for change, and protest.  Where appropriate, the Owner will 
issue ITB revisions via Addenda made by fax or email and will posted on the Owner’s website. A 
Bidder shall provide written acknowledgement of receipt of all issued Addenda with its Bid.  

 
 INFORMAL RESPONSES DO NOT AFFECT THE PROVISIONS OF THE ITB.  PROVISIONS OF THE 

ITB CAN ONLY BE CHANGED VIA ADDENDA ISSUED BY THE OWNER. 
 
 Pursuant to OAR 137-049-0250, no protest against award because of the content of bid 

specifications or contract terms shall be considered after the deadline established above for 
submitting protests of bid specifications or contract terms. 

 
 
EXAMINATION OF THE CONTRACT DOCUMENTS AND WORK SITE 
Bidders should carefully examine the bid and contract documents and familiarize themselves 
with the work site to fully acquaint themselves with all the conditions and matters which can in 
any way affect the work or the cost thereof. 
 
Each bidder shall thoroughly examine and be familiar with legal and procedural documents, 
general conditions, specifications, drawings, plans, addenda (if any), and all other Contract 
Documents. The submission of a bid shall constitute an acknowledgment upon which the District 
may rely, that the bidder is experienced in the uses and interpretation of plans and 
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specifications such as those included in the Contract Documents and has thoroughly examined 
and is familiar with the Contract Documents. 
 
The failure or neglect of a bidder to receive or examine any of the Contract Documents, perform 
sire investigations and/or other investigations or examinations shall in no way relieve the bidder 
from any obligations with respect to the bid or the contract. No claim for additional 
compensation will be allowed which is based upon a lack of knowledge of any Contract 
Documents or existing site conditions. 
 
BID FORMAT 
Sealed Bids must be received in the Port office, 1000 E. Port Marina Drive, or by mail to 1000 
E. Port Marina Drive, Hood River, OR  97031 on or before 2 P.M., Tuesday August 20, 2019.  

 
All Bids must be sealed and received prior to the bid closing time and date. All Bids shall be 
prepared in ink or by computer, but must be signed in ink by an authorized representative of 
the Bidder. Facsimile Bids will not be accepted. 
 
Required Information shall be submitted on the forms specific in the ITB. 
 
The following forms and schedules shall be completed, signed and included in the bidder 
package and shall be submitted prior to the Bid Deadline: 

• Bid Proposal 
• Bid Sheet 
• Contractor Registration Form 
• Bid Bond Form 

  
The following shall be submitted within two (2) working hours afer Closing. 

• First Tier Subcontractor Disclosure Form 
 

 Alteration and erasures made before Bid submission must EACH be INDIVIDUALLY initialed in 
ink by the person signing the Bid.  Bids, once submitted, may be modified in writing before 
closing.  Modifications made after Offer submissions shall be prepared on Bidder’s letterhead, be 
signed by an authorized representative, and state that the modifications amend and supersede 
the prior bid.  Failure to comply with the provisions of this paragraph shall result in Bid 
rejection.  Nothing in this paragraph shall be construed as allowing the Bidder to alter or 
otherwise change the form of the proposal, the form of the Contract, the conditions of the Bid, 
the specifications, and/or plans attached to the Bid documents. 
 
Modifications must be submitted in a sealed envelope marked as follows: 
 Lower Mill Grading and Paving project 
 Closing Date 

Bidder Legal Name 
Oregon CCB # 

 
Bidders may not modify bid after closing. 

 
BID SUBMISSION 
All Bid documents requiring signature must be signed in ink by an authorized representative. 
 
Bids must be submitted in a sealed package or envelope.  To insure proper identification and 
handling, all packages and envelopes shall be clearly marked as follows: 
 
 Lower Mill Grading and Paving project 
 Closing Date & Time 

Bidder Legal Name 
Oregon CCB # 

  
Port of Hood River 
Attn: Michael McElwee 
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1000 E. Port Marina Drive 
Hood River OR   97031 

  
      BID WITHDRAWAL 

Bids may be withdrawn in writing submitted on the Bidder’s letterhead, signed by an authorized 
representative, and received by the Owner prior to closing.  Offer withdrawals submitted in 
writing must be labeled as such and contain the Project Name.  
 
Bids may be withdrawn in person before Closing upon presentation of appropriate identification 
and evidence of authorization to act for Bidder.  Signature confirmation of withdrawal may also 
be required. 
 
CLOSING AND OPENING?FIRST TIER SUBMITTAL 
Bids will be received until 2:00 PM PDT on Tuesday, August 20, 2019  where they will be 
immediately opened publicly and read aloud. Award decisions will not be made at Bid opening.   

 
Bids received after 2:00 PM PDT on Tuesday, August 20, 2019  will be non-responsive and not 
be opened.  

 
First Tier subcontractors disclosure forms must be returned within two (2) working hours after 
closing, at the Port of Hood River office, 1000 E. Port Marina Drive, Hood River, Oregon.  Failure 
to comply with this requirement shall result in rejection of the Bid as non-responsive. 

 
Prior to the Intent to Award Announcement, the Port of Hood River may post preliminary bid 
results on its website www.portofhoodriver.com.  Such postings are preliminary and are not final 
until all submission materials are validated. 
 
BID ACCEPTANCE 
A Bid is a firm offer, irrevocable, valid and binding on the Bidder for not less than thirty (30) 
calendar days from the closing date. 
 
The Port of Hood River may request, orally or in writing, that Bidders extend, in writing, the 
time during which the Port of Hood River may consider their Bid.  If a bidder agrees to such 
extension, the Bid shall continue as a firm Bid, irrevocable, valid and binding on the Bidder for 
the agreed-upon extension period. 
 
METHOD OF AWARD 
The responsiveness and responsibility of Bidders and their proposed Subcontractors will be 
considered in making the award. 
 
Base Bid, and alternates (if applicable), unless modified by addendum.  The Port reserves the 
right to arrange the proposal forms with alternates and additives, if such be to the advantage of 
the Port.  The bidder shall bid on all alternates and additives set forth in the proposal forms 
unless otherwise specified. 
 
Award will be made to the lowest responsive and responsible bidder. 
 
BID EVALUATION CRITERIA 
Bids will be evaluated to identify the lowest responsive Bid submitted by a responsible Bidder 
and not otherwise disqualified. (Refer to OAR 137-049-0390). Adjustments made to account for 
reciprocal preferences will be for Offer evaluation purposes only. No such adjustments shall 
operate to amend Bidder’s Bid or any Contract awarded pursuant thereto. 
 
To be considered responsive, the Bidder must substantially comply in all material respects with 
applicable solicitation procedures and requirements and the solicitation documents.  In making 
such evaluation, the Port of Hood River may waive minor informalities and irregularities. 
 
Prior to award of a contract, the Port of Hood River will evaluate whether the apparent 
successful Bidder meets the applicable standards of responsibility identified in ORS 
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279C.375(2)(b) and OAR 137-049-0390.  In doing so, the Port of Hood River may investigate 
the Bidder and request information in addition to that already required in the ITB, when the Port 
of Hood River, in its sole discretion, considers it necessary or advisable. 
 
BID SECURITY REQUIRMENTS 
A surety bond, irrevocable letter of credit issued by an insured institution as defined in ORS 
706.008, cashier’s or certified check, executed in favor of the Port of Hood River in the amount 
equal to ten percent (10%)  of the total amount of the Bid, shall be submitted with or posted for 
all Bids as bid security unless the Contract has been exempted from this requirement under ORS 
279C.390. 
 
If the undersigned fails to (1) execute the contract, (2) furnish a Performace and Payment 
Bond, or (3) furnish the certificates of insurance within ten (10) calendar days of the written 
Notice of Intent-to-Award a Contract, then the Port of Hood River may cash the check, draw 
under the letter of credit or otherwise collect under the Bid Security. 

 
PROCESSING OF BIDS 
Neither the release of Bid Security, nor acknowledgement that the selection process is complete 
(whether by posting of a bid tabulation sheet, issuance of Notice of Intent to Award, or 
otherwise), shall operate as a representation by the Port of Hood River that any Bid submitted 
was complete, sufficient, lawful in any respect, or otherwise in substantial compliance with the 
ITB requirements. 
 
WITHDRAWAL OF BID ITEMS  
The Port of Hood River reserves the right to withdraw Bid items.  The deletion of one or more 
bid items will not affect the method of award. 
 
REJECTION OF BIDS 
The Port of Hood River may reject all Bids for good cause upon finding that it is in the public 
interest to do so. 

 
The Port of Hood River may reject a particular Bid for any reason listed under OAR 137-049-
0440. 
 
INTENT-TO-AWARD ANNOUNCEMENT 
The Port of Hood River reserves the right to announce its Intent-to-Award prior to formal 
Contract award by posting the tabulation sheet of Bid results on the Port of Hood River website, 
or by letter or fax.  The Intent-to-Award Announcement shall serve as notice to all Bidders the 
Port of Hood River intends to make an award. 
 
PROTEST OF INTENT-TO-AWARD 
Adversely affected or aggrieved Bidders shall have seven (7) calendar days  from the date of 
the Intent-to-Award Announcement within which to file a written protest.  Protests submitted 
after that date will not be considered.  Protests must specify the grounds upon which the protest 
is based. 
 
In order to be an adversely affected or aggrieved Bidder, the Bidder must claim to be eligible for 
award of the contract as the lowest  responsible and responsive Bidder and that any and all 
lower Bidders are ineligible to receive Contract award. 
 
An Actual Bidder who is adversely affected or aggrieved by the award of the Contract to another 
Bidder may protest award, in writing, within the timeline established.  The written protest shall 
state the grounds upon which the protest is based.  No protest of award shall be considered 
after the deadline. 
 
RESPONSE TO INTENT-TO-AWARD PROTESTS 
The Port of Hood River will respond in writing to Intent-to-Award protests submitted by 
adversely affected or aggrieved Bidders.  The Port of Hood River may also respond to Intent-to-
Award protests submitted by other Bidders for the purpose of clarification.  However, any 
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reponse made by the Port of Hood River is not intended to, and shall not in and of itself 
constitute, confirmation that the Bidder is, in fact, adverseley affected or aggrieved, and 
therefore entitled to protest an Intent-to-Award, or that the protest was timely filed.    
 
AWARD 
After expiration of the seven (7) calendar day Intent-to-Award protest period, and resolution of 
all protests, the Port of Hood River may proceed with final award.  If the Port of Hood River 
receives only one Bid, the Port of Hood River may dispense with the Intent-to-Award protest 
period and proceed with award of a Contract. 
 
COMMENCEMENT OF WORK 
Contractor shall not commence Work under this Contract until the Notice to Proceed has been 
issued.    
 
REVIEW OF AWARDED BID FILES 
Awarded Bid files are public records and available for review at the Port of Hood River office by 
appointment during regular business hours (Monday through Friday, 8am until 5pm). 
 
INFORMATION TO BE SUBMITED BY APPARENT SUCCESSFUL BIDDER 
The apparent successful Bidder shall provide all required proof of insurance to the Port of Hood 
River within ten (10) calendar days of notification of the Intent-to-Award.  Failure to present the 
required documents within ten (10) calendar days may result in Bid rejection.   Bidders are 
encouraged to consult their insurance agent about the insurance requirements as identified in 
Section G of the General Contract Conditons prior to Bid submission. 
 
Bidders must satisfy these insurance requirements by obtaining insurance coverage from 
insurance companies or entitites acceptable to the Port of Hood River that are allowed to 
provide such insurance under Oregon law.   
 
The successful Bidder shall be required to furnish a Performace and Payment Bond each in the 
total amount of one hundred percent (100%) of the awarded contract, executed in favor of the 
Port of Hood River, to ensure faithful performace of the Contract and payment for services and 
goods. 
 
The apparent low bidder shall provide all required bonding to the Port of Hood River within ten 
(10) calendar days of notification of Intent-to-Award.  Failure to present the required documents 
within  ten (10) calendar days may be grounds for award disqualification. 
 
The apparent successful Bidder, if a Joint Venture/Partnership, shall provide a copy of the Joint 
Venture Agreement or Partnership Agreement evidencing authority to Offer and to enter into the 
resulting Contract that may be awarded, together with corporate resolutions (if applicable) 
evidencing corporate authority to participate as a Joint Venture or Partner.  A contact person 
must also be designated for purposes of receiveing all notices and communications under the 
Contract.  All Partners and Joint Venturers will be required to sign the Contract awarded. 
 

 
OREGON PREVAILING WAGES RATES (BOLI REQUIREMENTS) 

 
The Contractor and subcontractors shall comply with all the provisions of 279C.800 
through 279C.870, relative to Prevailing Wage Rates.  The current (July 1, 2019 for 
Region 9) Prevailing Wage Rates for Public Works Contract in Oregon subject to the 
State PWR will apply to this project and can be found at:  
 

https://www.oregon.gov/boli/WHD/PWR/July%202019/Q%20-%20region%2009%20-7-
1-19.pdf 

 
The work takes place in Hood River County. 
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FIRST-TIER SUBCONTRACTOR DISCLOSURE INSTRUCTIONS AND FORM 
 
Pursuant to ORS 279C.370, Bidders are required to disclose information about certain First-Tier 
Subcontractors when the Owner estimates the contract value for a Public Improvement to be 
greater than $100,000.  Specifically, when the Contract amount of a First-Tier Subcontractor 
furnishing labor, or labor and materials, has a Contract value that is equal to or greater than 
five percent (5%) of the total project bid or $15,000, whichever is greater, or $350,000 
regardless of the percentage of the total project bid, the Bidder must disclose the following 
information about that Subcontract in its Bid submission or within two (2) working hours after 
Bid Closing: 

a) Subcontractor's name;  
b) Category of work that Subcontractor would be performing; 
c) Dollar value of each Subcontract. 

 
If the Bidder will not be using any subcontractors that are subject to the above disclosure 
requirements, the Bidder is required to write “NONE” on the Disclosure Form. 
 
The Port of Hood River must reject a Bid if the Bidder fails to submit the disclosure form with 
this information by the stated deadline.  

 
The Bidder must submit the Disclosure Form required by OAR 137-049-0360 either in its Bid 
submission or within two (2) working hours after closing. 
 
The Port of Hood River shall obtain, and make available for public inspection, the Disclosure 
Forms required by OAR 137-049-0360.  The Port of Hood River shall also provide copies of the 
Disclosure Forms to the Bureau of Labor and Industries as required by ORS 279C.835.  The Port 
of Hood River is not required to determine the accuracy or completeness of the information 
submitted.  Substitution of affected first-tier subcontractors shall be made only in accordance 
with ORS 279C.585. 
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PART 4 
 

BID PROPOSAL, BID SHEET, CONTRACTOR REGISTRATION FORM, 
AND FIRST TIER SUBCONTRACTOR DISCLOSURE FORM 
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BID PROPOSAL 
 
DATE: _____________________ 
 
PORT OF HOOD RIVER 
1000 E. PORT MARINA DRIVE 
HOOD RIVER, OREGON 97031 
 
PRICE SUBMITTAL:  
The Undersigned proposes and agrees, if this Bid is accepted, to enter into an agreement with the 
Port of Hood River to furnish all Work as specified or indicated herein for the ITB indicated and 
within the schedule indicted in the Invitation to Bid.  Bidder has familiarized itself with the Work and 
has visited and inspected the site and is familiar with all the field conditions, legal requirements 
(federal, state, and local laws, ordinances, rules and regulations), and conditions affecting cost, 
progress and performance of work, and has made such independent investigations as Bidder deems 
necessary.  Bidder has given the Port written notice of all conflicts, errors, and/or discrepancies that 
it has discovered in the Contract Documents and the written resolution thereof by the Port is 
acceptable to Bidder. 
 
BASE BID: Lower Mill Dirt Move 
 
 
FOR THE LUMP SUM OF: $_____________________________________________.  ($                  ) 
 

CHANGES TO THE WORK 

A. If adjustments to the work occur, the Bid Sheet will be used for basis of cost adjustment. 
If quantities are adjusted by more than 25% equitable overhead factor may be applied. 

 
BID ALTERNATIVES: 
 

A.  
 
The Undersigned agrees, if awarded the Contract, to complete this work not later than:  
 
______________________________, 20___. 
 
Company: _______________________________ Telephone: _______________ 

 
Company Address: ________________________________________________ 

 
Email: ________________________________________Fax: _______________ 

 
Construction Contractors Board Number_________________Expiration Date____________ 

 
I attest that I have the authority to commit the firm named above to this Bid amount and 
acknowledge that the firm meets the qualifications necessary to perform this work as outlined in the 
Invitation to Bid.  I understand that I will be required to provide necessary information to verify that 
the firm meets these qualifications if selected for the Contract. 
 
By: _____________________________________________________________ 
 
 

                        Signature / Name & Title / Date 
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BID SHEET 
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CONTRACTOR REGISTRATION FORM 
 

This Bid must be signed in ink by an authorized representative of the Bidder; any alterations or 
erasures to the Bid must be initialed in ink by the undersigned authorized representative. 

 
1. CCB Requirements 

All Bidders shall be licensed with the State of Oregon Contractors Board (CCB) prior to 
bidding on Public Improvement Contracts.  Failure to comply with this requirement shall 
result in Bid Rejection. 
 
All subcontractors participating in the project shall be similarly registered with the State 
of Oregon Contractors Board at the time they propose to engage in subcontract work.  
The CCB registration requirements apply to all public works contracts unless superseded 
by federal law.    

 
Construction Contractors Board Number: ____________ 
Expiration Date: _______ 

 
2. Asbestos Abatement Licensing Requirements 

An asbestos abatement license under ORS 468A.720 will not be required of the 
Contractor or its subcontractors. 

 
3. Joint Venture/Partnership Disclosure 

 
The Undersigned has authority on behalf of the following entity and is  
(check one of the following and insert information requested): 

 
___ a. A corporation organized and existing under the laws of the State of 
          __________; or 
___ b. A partnership/joint venture registered under the laws of the State 
          of ____________;  
  If yes, name of the contact person for the partnership/joint venture 
 ______________________________________________________;or 
___ c. A limited liability corporation (LLC) or limited liability partnership 
         (LLP) under the laws of the State of _______________; or 
___ d. An individual doing business under an assumed name registered  
          under the laws of the State of ______________.  
 

4. Addendum or Addenda Acknowledgement 
 

ADDENDA: The Undersigned hereby acknowledges receipt of the following Addenda: 
 
ADDENDUM NO.     DATED  ADDENDUM NO.      DATED 

     ____________  __________ ____________  ________ 
     ____________  __________ ____________  ________ 
     ____________  __________ ____________  ________ 
     ____________  __________ ____________  ________ 
       

5. Responsibility Inquiry/ Contractor References  
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6. Recycled Products 

Bidder will comply with the recycled products provision in the Invitation to Bid in 
accordance with ORS 279A.125. Contractors shall use recyclable products to the 
maximum extent economically feasible in the performance of the contract work as set 
forth in this document. 
 

7. Residency Information 
Bidder is a   (    ) Resident Bidder     (    ) Non-resident Bidder 

 
If a Resident Bidder, enter your Oregon business address: 
___________________________ 
___________________________ 

  
If a Non-resident Bidder, enter State of residency: _____________ 
 

8. Compliance with Tax Laws 
By my signature, I hereby attest or affirm under penalty of perjury: that I am 
authorized to act on behalf of the Contractor in this matter, that I have authority and 
knowledge regarding the payment of taxes, and that Contractor is, to the best of my 
knowledge, not in violation of any Oregon Tax Laws and any local tax laws administered 
by the Oregon Department of Revenue under ORS 305.620. 
 

9. Certification of Drug-Testing Law Requirements 
By my signature, I certify that Contractor shall demonstrate that an employee drug 
testing program is in place. 
 

10. Certification of Compliance with Non-Discrimination Laws 
By my signature, I hereby attest or affirm under penalty of perjury: that I am 
authorized to act on behalf of Contractor in this matter, and to the best of my 
knowledge, the Contractor has not discriminated against minority, women or emerging 
small business enterprises in obtaining any required subcontracts, and that the 
Contractor is not in violation of any Discrimination Laws. 
 

      11.     Signature of Bidder’s Duly Authorized Representative 
The Bid must be signed in ink by an authorized Representative of the Bidder.  Any 
alterations or erasures to the bid must be initialed in ink by the undersigned authorized 
representative. 
 
The undersigned acknowledges, attests and certifies individually and on behalf of the 
Bidder that: 
 
1. He/She is a duly authorized representative of the Bidder, has been authorized by 

Bidder to make all representations, attestations, and certifications contained in this 
Bid and all Addendum or Addenda, if any, issued. 

2. Bidder, acting through its authorized representatives, has read and understands all 
Bid instructions, specifications, plans, terms and conditions contained in this Bid 
document, including all attachments, exhibits, and Addenda, if any, issued.  

3. The Bid submitted is in response to the specific language contained in the Invitation 
to Bid, and Bidder has made no assumptions based upon either (a) verbal or written 
statements not contained in the Invitation to Bid, or (b) any previously issued 
Invitation to Bid, if any. 

4. The Owner shall not be liable for any claims or be subject to any defenses asserted 
by Bidder based upon, resulting from, or related to, Bidder’s failure to comprehend 
all the requirements of the Invitation to Bid. 

5. The Owner shall not be liable for any expenses incurred by Bidder in preparing and 
submitting its Bid or in participating in the Bid evaluation/selection process. 

6. The Bidder agrees to be bound by and comply with all applicable requirements of 
ORS 279C.800 through ORS 279C.870 and the administrative rules of the Bureau of 
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Labor and Industries (BOLI) regarding prevailing wage rates and payment of a fee 
to BOLI. 

7. The Bid was (1) prepared independently from all other Bidders, and without 
collusion, fraud, or other dishonesty and without any agreement, understanding, or 
planned common course of action with, any other vendor of materials, supplies, 
equipment, or services described in the Invitation to Bid designed to limit 
independent bidding or competition; and (2) the contents of this Bid have not been 
communicated by the Undersigned or its employees or agents to any person not an 
employee or agent of the Undersigned or its surety on any bond furnished with the 
Bid and will not be communicated to such person prior to the official opening of the 
Bids. 

8. Bidder is bound by and will comply with all requirements, specifications, plans, 
terms and conditions contained this Bid, including all attachments, exhibits and 
Addendum or Addenda, if any, issued. 

9. Bidder will furnish the designated items and/or services in accordance with the Bid 
specifications, plans, and requirements, and will comply in all respects with the 
terms of the resulting Contract upon award. 
Bidder represents and warrants that Bidder has the power and authority to enter 
into and perform the Contract and that the Contract, when executed and delivered, 
shall be a valid and binding obligation of Contractor enforceable in accordance with 
its terms. 

10.  All affirmations and certifications contained in sections 6,7,8,9 and 10 are true and 
correct. 

 
  
 
 Authorized Signature                                        Title  

 
 FEIN ID # or SSN #____________________________________ 
 
 Contact Person:_______________________________________ 
  
 Telephone Number (      )_____________Fax (      )____________ 
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FIRST-TIER SUBCONTRACTOR DISCLOSURE FORM 
 

 
Project Name_____________________________________________________________ 

 

Bid Opening Date__________________________________________________________ 

 

Name of Bidding Contractor__________________________________________________ 

 

Email Address____________________________________________________________ 

 
 CHECK THIS BOX IF YOU WILL NOT BE USING ANY FIRST-TIER SUBCONTRACTORS OF IF YOU ARE NOT 

 SUBJECT TO THE DISCLOSURE REQUIREMENTS (SEE INSTRUCTIONS). 
 

 
FIRST-TIER SUBCONTRACTORS 

 
Firm Name 
 
 

Dollar Amount 

Category of Work 
 
 

 

  

Firm Name 
 
 

Dollar Amount 

Category of Work 
 
 

 

  

Firm Name 
 
 

Dollar Amount 

Category of Work 
 
 

 

  

Firm Name 
 
 

Dollar Amount 

Category of Work 
 
 

 

  

Firm Name 
 
 

Dollar Amount 

Category of Work 
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PART 5 

 
BID BOND FORM 
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BID BOND FORM 

       
 
      Project Name:  Lower Mill Dirt Move 

 
 
We, ____________________________________, as “Principal,” 
(Name of Principal) 
 
And _________________________________, an ____________________ Corporation, 
(Name of Surety) 
 
 
authorized to transact Surety business in Oregon, as “Surety,” hereby jointly and severally bind 

ourselves, our respective heirs, executors, administrators, successors and assigns to pay unto the 
Port of Hood River (“Obligee”) the sum of ($_____________________________) 

_______________________________________________________________________ dollars. 
 
NOW, THEREFORE, if the proposal or bid submitted by Principal is accepted, and if a contract pursuant to 

the proposal or bid is awarded to Principal, and if Principal enters into and executes such contract 
within the time specified in the procurement document and executes and delivers to Obligee its good 
and sufficient performance and payment bonds required by Obligee, as well as any required proof of 
insurance, within the time fixed by Obligee, then this obligation shall be void; otherwise, it shall 
remain in full force and effect. 

 
IN WITNESS WHEREOF, we have caused this instrument to be executed and sealed by our duly 

authorized legal representatives this _______ day of ______________, 20____. 
 
 
PRINCIPAL:____________________________   SURETY: ___________________________ 
 
 
By ____________________________________    BY ATTORNEY-IN-FACT: 
      Signature 
 
_______________________________________   ___________________________________ 
Official Capacity             Name 
 
Attest: _________________________________   ___________________________________ 
Corporation Secretary                                           Signature 
 
       ___________________________________ 
       Address 
 
       ___________________________________ 
       City                                  State    Zip 
 
       ___________________________________ 
        Phone                                Fax 
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  PART 6 
 

PERFORMANCE BOND FORM 
 
PAYMENT BOND FORM 
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PERFORMANCE BOND FORM 
 
 

 Bond No. __________________________________ 
 Solicitation ________________________________ 
 Project Name ______________________________ 

 
 _________________ (Surety #1)   Bond Amount No. 1:   $___________________________ 
  
 _________________ (Surety #2)* Bond Amount No. 2:*   $___________________________ 

• If using multiple sureties 
     Total Penal Sum of Bond $___________________________ 
 

 
We, _______________________________________________, as Principal, and the above 
identified Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly 
and severally bind ourselves, our respective heirs, executors, administrators, successors and assigns 
firmly by these presents to pay unto the Port of Hood River the sum of (Total Penal Sum of Bond) 
__________________________________________________________ (Provided, that we the 
Sureties bind ourselves in such sum “jointly and severally” as well as “severally” only for the purpose 
of allowing a joint action or actions against any or all of us, and for all other purposes each Surety 
binds itself, jointly and severally with the Principal, for the payment of such sum only as is set forth 
opposite the name of such surety), and 
 
WHEREAS, the Principal has entered into a contract with the Port of Hood River, the plans, 
specifications, terms and conditions of which are contained in above-referenced Solicitation; 
 
WHEREAS, the terms and conditions of the contract, together with applicable plans, standard 
specifications, special provisions, schedule of performance, and schedule of contract prices, are 
made a part of this Performance Bond by reference, whether or not attached to the contract (all 
hereafter called “Contract”); and 
 
WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, 
conditions, requirements, plans and specifications, and all authorized modifications of the Contract 
which increase the amount of the work, the amount of the Contract, or constitute an authorized 
extension of the time for performance, notice of any such modifications hereby being waived by the 
Surety;  
 
NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal herein shall 
faithfully and truly observe and comply with the terms, conditions and provisions of the Contract, in 
all respects, and shall well and truly and fully do and perform all matters and things undertaken by 
Contractor to be performed under the Contract, upon the terms set forth therein, and within the time 
prescribed therein, or as extended as provided in the Contract, with or without notice to the 
Sureties, and shall indemnify and save harmless the Port of Hood River and members thereof, its 
officers, employees and agents, against any direct or indirect damages or claim of every kind and 
description that shall be suffered or claimed to be suffered in connection with or arising out of the 
performance of the Contract by the Principal or its subcontractors, and shall in all respects perform 
said Contract according to law, then this obligation is to be void; otherwise it shall remain in full 
force and effect.   
 
Nonpayment of the bond premium will not invalidate this bond nor shall the Port of Hood River be 
obligated for the payment of any premiums. 
 
This bond is given and received under authority of ORS Chapter 279C, the provisions of which 
hereby are incorporated into this bond and made a part thereof. 
 
 
 

(84)



 

27 

 

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED AND SEALED BY 
OUR DULY AUTHORIZED LEGAL REPRESENTATIVES: 
 
Dated this ___________________ day of _______________________________, 20_________. 
 
PRINCIPAL: _____________________________________ 
 
By: ____________________________________________ 
 Signature 
 
_______________________________________________ 
 Official Capacity 
 
Attest: _________________________________________ 
  Corporation Secretary 
 
SURETY: _______________________________________ 
[Add signatures for each if using multiple bonds] 
 
BY ATTORNEY-IN-FACT: 
[Power-of-Attorney must accompany each bond] 
 
_______________________________________________ 
Name 
 
_______________________________________________ 
Signature 
 
_______________________________________________ 
Address 
 
_______________________________________________ 
City   State   Zip 
 
_______________________________________________ 
Phone     Fax 
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PAYMENT BOND FORM 
 

 Bond No. __________________________________ 
 Solicitation ________________________________ 
 Project Name ______________________________ 

 
 _________________ (Surety #1)   Bond Amount No. 1:   $___________________________ 
 _________________ (Surety #2)* Bond Amount No. 2:*   $___________________________ 

• If using multiple sureties 
     Total Penal Sum of Bond $___________________________ 

 
We, _______________________________________________, as Principal, and the above 
identified Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly 
and severally bind ourselves, our respective heirs, executors, administrators, successors and assigns 
firmly by these presents to pay unto the Port of Hood River the sum to (Total Penal Sum of Bond) 
__________________________________________________________ (Provided, that we the 
Sureties bind ourselves in such sum “jointly and severally” as well as “severally” only for the purpose 
of allowing a joint action or actions against any or all of us, and for all other purposes each Surety 
binds itself, jointly and severally with the Principal, for the payment of such sum only as is set forth 
opposite the name of such surety), and 
 
WHEREAS, the Principal has entered into a contract with the Port of Hood River, the plans, 
specifications, terms and conditions of which are contained in above-referenced Solicitation; 
 
WHEREAS, the terms and conditions of the contract, together with applicable plans, standard 
specifications, special provisions, schedule of performance, and schedule of contract prices, are 
made a part of this Payment Bond by reference, whether or not attached to the contract (all 
hereafter called “Contract”); and 
 
WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, 
conditions, requirements, plans and specifications, and schedule of contract prices which are set 
forth in the Contract and any attachments, and all authorized modifications of the Contract which 
increase the amount of the work, or the cost of the Contract, or constitute authorized extensions of 
time for performance of the Contract, notice of any such modifications hereby being waived by the 
Surety; 
 
NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal shall faithfully and 
truly observe and comply with the terms, conditions and provisions of the Contract, in all respects, 
and shall well and truly and fully do and perform all matters and things by it undertaken to be 
performed under said Contract and any duly authorized modifications that are made, upon the terms 
set forth therein, and within the time prescribed therein, or as extended therein as provided in the 
Contract, with or without notice to the Sureties, and shall indemnify and save harmless the Port of  
Hood River and members thereof, its officers, employees and agents, against any claim for direct or 
indirect damages of every kind and description that shall be suffered or claimed to be suffered in 
connection with or arising out of the performance of the Contract by the Contractor or its 
subcontractors, and shall promptly pay all persons supplying labor, materials or both to the Principal 
or its subcontractors for prosecution of the work provided in the Contract; and shall promptly pay all 
contributions due the State Industrial Accident Fund and the State Unemployment Compensation 
Fund from the Principal or its subcontractors in connection with the performance of the Contract; and 
shall pay over to the Oregon Department of Revenue all sums required to be deducted and retained 
from the wages of employees of the Principal and its subcontractors pursuant to ORS 316.167, and 
shall permit no lien nor claim to be filed or prosecuted against the Port of Hood River on account of 
any labor or materials furnished; and shall do all things required of the Principal by the laws of this 
State, then this obligation shall be void; otherwise, it shall remain in full force and effect. 
 
Nonpayment of the bond premium will not invalidate this bond nor shall the Port of Hood River be 
obligated for the payment of any premiums. 
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This bond is given and received under authority of ORS Chapter 279C, the provisions of which 
hereby are incorporated into this bond and made a part thereof. 
 
IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED AND SEALED BY 
OUR DULY AUTHORIZED LEGAL REPRESENTATIVES: 
 
Dated this ___________________ day of _______________________________, 20_________. 
 
PRINCIPAL: _____________________________________ 
 
By: ____________________________________________ 
 Signature 
 
_______________________________________________ 
 Official Capacity 
 
Attest: _________________________________________ 
  Corporation Secretary 
 
SURETY: _______________________________________ 
[Add signatures for each if using multiple bonds] 
 
BY ATTORNEY-IN-FACT: 
[Power-of-Attorney must accompany each bond] 
 
_______________________________________________ 
Name 
 
_______________________________________________ 
Signature 
 
_______________________________________________ 
Address 
 
_______________________________________________ 
City   State   Zip 
 
_______________________________________________ 
Phone     Fax 
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PART 7 
 

CERTIFICATE OF INSURANCE FORM 
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CERTIFICATE OF INSURANCE FORM 
 

 
This is to certify to:  Port of Hood River, 1000 E. Port Marina Drive, Hood River OR 97031 
That the following described policy or policies have been issued to: 
 
 
 
_________________________________________________________________________________________ 

Name and Address of Insured 
 
 

 
_________________________________________________________________________________________ 

Name and Address of Insurance Company 
 

 
Description of Contract__________________________________________________ 

 
Types of Coverages 
 

 Limits of Liability Policy Number Expiration Date 

1.  Workers 
Compensation 

  
Statutory 

  

2.  Employer’s 
Liability 

  
$ 

  

3.  Comprehensive 
General Liability 

  
Bodily Injury 

 Property     
Damage 

 A.  Premises & 
Operations 

 
$ 

  
$ 

 B.  Blanket   
Contractual 

 
$ 

  
$ 

 C. Independent Sub-
Contractors 

 
$ 

  
$ 

 D. Products Liability & 
Completed Operations 

 
$ 

  
$ 

4. Comprehensive Automobile Liability 
(owner, hired, & non-owned) 

 

  
  

 Expires 12:01 Standard Time at the address of name insurance stated herein. 
 
 

 *Indicate the following property liability features:      Yes No_ 
 
  1.    “Broadform” including occurrence and care, custody and control.   ___ ___ 
 
  2.     Explosion, collapse and underground damage exclusions.   ___ ___ 

 
 
 

The insurer agrees that it will notify in writing, _______________________________________________________ of any material 
change, expiration or cancellation of the above-described policies not less than thirty (30) days before such change, expiration or 
cancellation becomes effective.  It is further agreed the above named owner, his officers, agent (including his engineer) and 
employees are included as additional named insureds, but only as respects the performance of the above-described contract. 
 
 
       ________________________________________ 
       Name of Insurance Company 
 
 
       ________________________________________ 
        Authorized Representative 
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PART 8 
 

GENERAL CONDITIONS (A-L) 
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PORT OF HOOD RIVER 
GENERAL CONDITIONS FOR PUBLIC WORKS CONTRACTS 

 
SECTION A 

General Provisions 
DEFINITION OF TERMS 

 
Alternate – One of two or more units of work or groups of bid items, identified separately in the proposal, 
from which Owner may make a choice between different methods or material of construction for performing 
the same work. 
 
Architect/Engineer-person appointed by the Port to make drawings and specifications, and to provide 
contract administration of the Work contemplated by this Contract. 
 
Bid-an offer in connection with an invitation to bid and a proposal in connection with a request for proposals. 
 
Bidder-means an Offeror in connection with an invitation to bid and proposer in connection with a request 
for proposals. 
 
Change Order-written order issued by the Port’s Authorized Representative to the Contractor requiring a 
change in the Work within the general scope of the Contract Documents. 
 
Claim-means a demand by Contractor for review of the denial of Contractor’s initial request for an 
adjustment of the Contract terms, payment of money, extension of Contract Time or other relief. 
 
Contract- the written agreement between the Port and the Contractor comprised of the Contract Documents 
which describe the Work to be done and the obligations between the parties. 
 
Contract Documents-means the solicitation Documents and addenda thereto, the Port of Hood River Public 
Improvement Contract, General Conditions, Supplemental General Conditions, if any, the accepted Bid, 
Plans, Specifications, amendments and change orders. 
 
Contract Period- as set forth in the Contract Documents, means the period of time beginning with the 
issuance of the Notice to Proceed and concluding upon Final Completion. 
 
Contract Price- the total of the awarded Bid amount, as increased or decreased by the price of approved 
alternatives and change orders. 
 
Contract Time-means any incremental period of time allowed under the Contract to complete any portion of 
the Work reflected in the project schedule. 
 
Contractor-person awarded the Contract for Work contemplated. 
 
Days-are calendar days, unless otherwise specified. 
 
Direct Costs-means the costs of materials, including sales tax, cost of delivery; cost of labor, including 
social security, unemployment insurance, and fringe benefits required by agreement or custom; worker’s 
compensation insurance; project specific insurance; bond premiums, rental cost of equipment, and 
machinery required for execution of the work; and the additional costs of field personnel directly attributable 
to the Work. 

 
Final Completion-means completion of all requirements under the Contract, excluding Warranty Work, and 
the final payment and release of retainage. 
 
Force Majeure-means an act, event or occurrence caused by fire, riot, war, acts of God, nature, sovereign, 
or public enemy, strikes, freight embargoes or any other act, event or occurrence that is beyond the control 
of the party to this Contract who is asserting Force Majeure. 
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Notice to Proceed-the official written notice from the Port stating that the Contractor is to proceed with the 
Work defined in the Contract Documents. 
 
Offer-a bid in connection with an invitation to bid and a proposal in connection with a request for proposals. 
 
Offeror-means a bidder in connection with an invitation to bid and proposer in connection with a request for 
proposals. 
 
Overhead-those items which may be included in the Contractor’s markup and that shall not be charged as 
Direct Cost of Work, including without limitation such Overhead expenses as wages or salary of personnel 
above the level of foreman and expenses of the Contractor’s office at the job site including expenses of 
personnel staffing the job site office. 
 
Owner-Port of Hood River. 
 
Owner’s (Port’s) Authorized Representative-those individuals identified in writing by the Owner to act 
on behalf of the Owner for this project.  
 
Person-an entity doing business as a sole proprietorship, a partnership, a joint venture, a corporation, a 
limited liability company or partnership, or any other entity possessing the legal capacity to contract.  
 
Plans-the drawings which show the location, type, dimensions, and details of the Work to be done under 
this Contract. 
 
Punchlist-the list of Work yet to be completed or deficiencies which need to be corrected in order to achieve 
Final Completion of the Contract. 
 
Record Document-means the as-built Plans, Specifications, testing and inspection records, product test 
data, samples, manufacturer and distributor/supplier warranties evidencing transfer to Owner, operational 
and maintenance manuals, shop drawings, Change Orders, correspondence, certificates of occupancy, and 
other documents listed in section B of these General Conditions, recording all services performed. 
 
Solicitation Document-means invitation to bid or request for proposal or request for quotes. 
 
Specification-means any description of the physical or functional characteristics of the Work, or of the 
nature of a supply, service or construction item.  Specifications may include a description of any requirement 
for inspecting, testing or preparing a supply, service or construction item for delivery and the quantities or 
qualities of materials to be furnished under the Contract.  Specifications will generally state the results or 
products to be obtained and may describe the method and manner of doing the work to be performed. 
 
Subcontractor- a person having a direct contract with the Contractor, or another subcontractor, to perform 
one or more items of the Work.  
 
Substantial Completion-the date when the Owner accepts in writing the construction, alteration, or repair 
of the improvement to real property or any designated portion thereof as having reached the state of 
completion when it may be used or occupied for its intended purpose.  Substantial Completion of facilities 
with operating systems occurs only after thirty (30) continuous days of successful, trouble-free operation. 
 
Substitutions- items that in function, performance, reliability, quality, and general configuration are the 
same or better than the product specified.    
 
Supplemental General Conditions-those conditions that remove from, add to, or modify these General 
Conditions.   
 
Work- the furnishing of all materials, equipment, labor, transportation, services and incidentals necessary to 
successfully complete any individual item or the entire Contract and the carrying out of duties and 
obligations imposed by the Contract Documents. 
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SCOPE OF WORK 
The work contemplated under this Contract includes all labor, materials, transportation, equipment and 
services for, and incidental to, the completion of all construction work in connection with the project 
described in the Contract Documents.  The Contractor shall perform all Work necessary so that the project 
can be legally occupied and fully used for the intended use set forth in the Contract Documents. 

INTERPRETATION OF CONTRACT DOCUMENTS 
Unless otherwise specifically defined in the Contract Documents, words which have well-known technical 
meanings or construction industry meanings are used in the Contract Documents in accordance with such 
recognized meanings.  Contract documents are intended to be complimentary.  Whatever is called for in one, 
is interpreted to be called for in all.  However, in the event of conflicts or discrepancies among Contract 
Documents, interpretations will be based on the following descending order of precedence: 
 

1. Contract amendments and Change Orders, with those of later date having precedence over those 
of an earlier date; 

2. The Port of Hood River Public Improvement Contract; 
3. The Plans and Specifications; 
4. The General Conditions; 
5. The Solicitation Document and any addenda thereto; 
6. The Accepted Offer. 

 
In the case of an inconsistency between the Plans and Specifications or within either document not clarified 
by addendum, the better quality or greater quantity of Work shall be provided in accordance with the Owner 
or Owner’s Authorized Representative’s interpretation in writing. 
 
If the Contractor finds discrepancies in or omissions from the Contract Documents, or if the Contractor is in 
doubt as to their meaning, the Contractor shall at once notify the Owner or the Owner’s Authorized 
Representative.  Matters concerning performance under, and interpretation of requirements of, the Contract 
Documents will be decided by the Owner’s Authorized Representative, who may delegate that duty in some 
instances to the Architect/Engineer.  Responses to the Contractor’s request for interpretation of Contract 
Documents will be made in writing by the Owner’s Authorized representative within any time limits agreed 
upon or otherwise with reasonable promptness.  Interpretations and decisions of the Owner’s Authorized 
Representative will be consistent with the intent of and reasonably inferable from the Contract Documents.  
Contractor shall not proceed without direction in writing from the Owner’s Authorized Representative. 

EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE 
It is understood that the Contractor, before submitting a bid, has made careful examination of the Contract 
Documents; has become fully informed as to the quality and quantity of  materials and the character of the 
Work required; and has made a careful examination of the location and conditions of the Work and the 
sources of supply for materials.   The Owner will in no case be responsible for any loss or for any 
unanticipated costs that may be suffered by the Contractor as a result of the Contractor’s failure to acquire 
full information in advance in regard to all conditions pertaining to the Work. 

 
SECTION B 

Administration of the Contract 

PORT’S ADMINISTRATION OF THE CONTRACT 
The Port’s Authorized Representative will provide administration of the Contract as described in the Contract 
documents (1) during construction, (2) until final payment is due and (3) during the one year period for 
correction of work.  The Port’s Authorized Representative will act on behalf of the Port to the extent provided 
in the Contract Documents, unless modified in writing in accordance with other provisions of the contract.  In 
performing these tasks, the Port may rely on the Architect/Engineer or other consultants to perform some or 
all of these tasks. 

 
The Port’s Authorized Representative will visit the site at intervals appropriate to the stage of the 
Contractor’s operations (1) to become generally familiar with and to keep the Port informed about the 
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progress and quality of the portion of the Work completed, (2) to endeavor to guard the Port against defects 
and deficiencies in the Work, and (3) to determine in general if Work is being performed in a manner 
indicating that the Work, when fully completed will be in accordance with the Contract Documents. 

 
The Port’s Representative will neither have control over or charge of, nor be responsible for the construction 
means, methods, techniques, sequences or procedures, or for the safety precautions and programs in 
connection with the work. 

 
Except as otherwise provided in the Contract Documents or when direct communications have been 
specifically authorized, the Port and Contractor shall endeavor to communicate with each other through the 
Port’s Authorized Representative or designee about matters arising out of or relating to the contract.  
Communications by and with the Architect/Engineer’s consultants shall be through the Architect/Engineer.  
Communications by and with Subcontractors and material suppliers shall be through the Contractor.  
Communications by and with separate contractors shall be through the Port’s Authorized Representative. 

 
Based on the Architect/Engineer’s evaluation of the Contractor’s Application for Payment, or unless otherwise 
stipulated by the Port’s Authorized Representative, the Architect/Engineer will review and certify the 
amounts due the Contractor and will issue Certificates for Payments in such amounts.  

CONTRACTOR’S MEAN AND METHODS; MITIGATION OF IMPACTS 
The Contractor shall direct and supervise the Work, using the Contractor’s best skill and attention.  The 
Contractor shall solely be responsible for and have control over construction means, methods, techniques, 
sequences and procedures and for coordinating all portions of the Work under this Contract, unless Contract 
Documents give other specific instructions concerning these matters.  If the Contract Documents give 
specific instructions concerning construction means, methods, techniques, sequences or procedures, the 
Contractor shall evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely 
responsible for the jobsite safety of such means, methods, techniques, sequences or procedures. 

The contractor is responsible to protect and maintain the Work during the course of construction and to 
mitigate any adverse impacts to the project, including those caused by authorized changes, which may affect 
cost, schedule, or quality. 

The Contractor is responsible for the actions of all its personnel, laborers, suppliers, and Subcontractors on 
the project.  The Contractor shall enforce strict discipline and good order among Contractor’s employees and 
other persons carrying out the Work.  The Contractor shall not permit employment of persons who are unfit 
or unskilled for the tasks assigned to them. 

MATERIALS AND WORKMANSHIP       
The intent of the Contract Documents is to provide for the construction and completion of every detail of the 
Work described.  All Work shall be performed in a professional manner and unless the means or methods of 
performing a task are specified elsewhere in the Contract Documents, Contractor shall employ methods that 
are generally accepted and used by the industry, in accordance with industry standards. 
 
The Contractor is responsible to perform the Work as required by the Contract Documents.  Defective work 
shall be corrected at the Contractor’s expense. 
 
Work done and materials furnished shall be subject to inspection and/or observation by the Port’s Authorized 
Representative to determine if they conform to the Contract Documents.  Inspection of the Work by the 
Port’s Authorized Representative does not relieve the Contractor of responsibility for the Work in accordance 
with the Contract Documents. 
 
Contractor shall furnish adequate facilities, as required, for the Port’s Authorized Representative to have safe 
access to the Work including without limitation walkways, railings, ladders, tunnels, and platforms.  
Producers, suppliers, and fabricators shall also provide facilities and access to their facilities. 
 
The Contractor shall furnish Samples of Materials for testing by the Port’s Authorized Representative and 
include the cost of the Samples in the Contract Price. 
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PERMITS 
The Port has obtained State and Federal permit approvals, hereby made part of the Contract Documents. 
Contractor shall obtain and pay for all other necessary permits and licenses, except for those specifically 
excluded in the Supplemental General Conditions, for the construction of the Work, for temporary 
obstructions, enclosures, opening of streets for pipes, walls, utilities, environmental work, etc, as required 
for the project.  Contractor shall be responsible for all violations of the law, in connection with the 
construction or caused by obstructing streets, sidewalks, or otherwise.  Contractor shall give requisite 
notices to public authorities.  The Contractor shall pay all royalties and license fees.  The Contractor shall 
defend all suits and claims for infringement of any patent or other proprietary rights and save harmless and 
blameless from loss, on account thereof, the Port, its properties, officers, employees, and contractors. 
 
COMPLIANCE WITH GOVERNMENT LAWS AND REGULATIONS 
Contractor shall comply with all federal, state and local laws, codes, regulations and ordinances applicable to 
the Work and Contract.   Failure to comply with such requirements shall constitute a breach of contract and 
shall be grounds for Contract termination.  Without limiting the generality of the foregoing, Contractor 
expressly agrees to comply with the following as applicable: 

i) Title VI and VII of Civil Rights act of 1964, as amended 
ii) Section 503 and 504 of the Rehabilitation act of 1973, as amended 
iii) The Health Insurance Portability and Accountability Act of 1996 
iv) The Americans with Disabilities Act of 1990, as amended 
v) ORS Chapter 659A, as amended 
vi) All regulations and administrative rules established pursuant to the foregoing laws 
vii) All other applicable requirements of federal and state civil rights and rehabilitations 
 statues, rules and regulations. 

Port’s performance under the Contract is conditioned upon the Contractor’s compliance with the provisions of 
ORS 279C.505, 279C.510, 279C.515, 279C.520, and 279C.530, which are incorporated by reference herein. 
 
Contractor shall comply with all applicable requirements of federal and state civil rights and rehabilitation 
statues, rules and regulations; and 

(a) Contractor shall not discriminate against Disadvantaged, Minority, Women, or Emerging Small 
Business enterprises, as those terms are defined in ORS 200.005, in the awarding of subcontracts 
(ORS 279A.110) 
(b) Contractor shall maintain, in current and valid form, all licenses and certificates required by tax, 
regulation, or this Contract when performing the Work. 

 
Unless contrary to federal law, Contractor shall certify that it shall not accept a bid from Subcontractors to 
perform Work as described in ORS 701.005 under this contract unless such Subcontractors are registered 
with the Construction Contractors Board in accordance with ORS 701.035 to 701.055 at any time they 
submit their bids to the Contractor. 
 
Unless contrary to federal law, Contractor shall certify that each landscape contractor, as defined in ORS 
671.520(2), performing Work this Contract holds a valid landscape contractor’s license issued pursuant to 
ORS 671.560. 
   
The following notice is applicable to Contractors who perform excavation Work.  ATTENTION: Oregon law 
requires you to follow rules adopted by the Oregon Utility Notification Center.  Those rules are set forth in 
OAR 952-001-0010 through OAR 952-001-0090.  You may obtain copies of those rules by calling the center 
at (503)232-1987. 
 
Failure to comply with any or all of the requirements set forth here shall be a breach of Contract and 
constitute grounds for Contract termination.  Damages or costs resulting from such noncompliance shall be 
the responsibility of Contractor. 
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INSPECTION 
Port’s Authorized Representative shall have access to the Work at all times. 
 
The Port’s Authorized Representative at its discretion will make inspection of Work.  The Port’s Authorized 
Representative will have authority to reject Work that does not conform to the Contract Documents.  Any 
Work found to be not in conformance with the Contract Documents, in the discretion of the Port’s Authorized 
Representative, shall be removed and replaced at the Contractor’s expense. 
 
Contractor shall make or obtain at the appropriate time all tests, inspections and approvals of portions of the 
Work required by the Contract Documents or by laws, ordinances, rules, regulations, or orders of public 
authorities having jurisdiction.  Unless otherwise provided, the Contractor shall make arrangements for such 
tests, inspections and approvals with an independent testing laboratory or entity acceptable to the Port, or 
with the appropriate public authority, and shall bear all related costs of tests, inspections, and approvals.  
Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work.  The Contractor shall give the Port’s Authorized Representative timely 
notice of when and where tests and inspections are to be made so that the Port’s Authorized Representative 
may be present for such procedures.  Required certificates of testing, inspection, or approval shall, unless 
otherwise required by the Contract Documents, be secured by the Contractor and promptly delivered to the 
Port’s Authorized Representative. 
 
Work done or materials used without inspection or testing by the Port’s Authorized Representative may be 
ordered removed at the Contractor’s expense. 
 
If directed to do so at any time before the Work is accepted, the Contractor shall uncover portions of the 
completed Work for inspection.  After inspection, the Contractor shall restore such portions of Work to the 
standard required by the Contract.  If the Work uncovered is unacceptable or was done with sufficient notice 
to Port’s Authorized Representative, the uncovering and restoration will be paid for as a Change Order. 
 
If any testing or inspection reveals failure of the portions of the Work to comply with requirements 
established by the Contract Documents, all costs necessary by such failure, including those of repeated 
procedures and compensation for the Port’s Authorized Representative and Architect/Engineer’s services and 
expenses, shall be at the Contractor’s expense. 
 
SEVERABILITY 
If any provision of this Contract is declared by a court to be illegal or in conflict with any law, the validity of 
the remaining terms and provisions shall not be affected and the rights and obligations of the parties shall be 
construed and enforced as if the Contract did not contain the particular provision held to be invalid.   
 
ACCESS TO RECORDS    
Contractor shall keep, at all times on the Work site, one record copy of the complete Contract Documents, 
including the Plans, Specifications, Change Orders and addenda, in good order and marked currently to 
record filed changes and selections made during construction, and one record copy of Shop Drawings, 
Product Data, Samples and similar submittals, and shall at all times give the Port’s Authorized 
Representative access thereto. 
 
Contractor shall retain and the Port and its duly Authorized Representatives shall have access to, for a period 
not less than six (6) years, all Record Documents, financial and accounting records, and other books, 
documents, papers and records of Contractor which are pertinent to the Contract including record pertaining 
to Overhead and indirect costs, for the purpose of audit, examination, excerpts and transcripts.  If for any 
reason, any part of the Contract is involved in litigation, Contractor shall retain all such records until all 
litigation is resolved.  The Port and/or its agents shall continue to be provided full access to the records 
during litigation. 
 
WAIVER   
Failure of the Port to enforce any provision of this Contract shall not constitute a waiver or relinquishment by 
the Port of the right to such performance in the future nor the right to enforce any other provision of this 
Contract. 
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SUBCONTRACTS AND ASSIGNMENT 
Contractor shall require each Subcontractor, to the extent of the Work to be performed by the 
Subcontractor, to be bound by the terms and conditions of these General Conditions, and to assume toward 
the Contractor all of the obligations and responsibilities which the Contractor assumes toward the Port 
thereunder, unless, 

(1) the same are clearly inapplicable to the subcontractor at issue because of legal requirements or 
industry practices, or 
(2) specific exceptions are requested by Contractor and approved in writing by Port. 

 
Where appropriate, Contractor shall require each subcontractor to enter in similar agreements with sub-
subcontractors at any level. 

 
At Port’s request, Contractor shall submit to Port prior to their execution either Contractor’s form of 
subcontract, or the subcontract to be executed with any particular Subcontractor.  If Port disapproves such 
form, Contractor shall not execute the form until the matters disapproved are resolved to Port’s satisfaction.  
Port’s review, comment upon or approval of any such form shall not relieve Contractor of its obligations 
under this Agreement or be deemed a waiver of such obligations of Contractor. 

 
Contractor shall not assign, sell or transfer it rights, or delegate its responsibilities under this Contract, in 
whole or part, without the prior written approval of the Port.  No such written approval shall relieve 
Contractor of any obligations of this Contract, and any transferee shall be considered the agent of the 
Contractor and bound to perform in accordance with the Contract Documents.  Contractor shall remain liable 
as between the original parties to the Contract as if no assignment had occurred. 

SUCCESSORS IN INTEREST 
The provisions of this Contract shall be binding upon and shall accrue to the benefit of the parties to this 
Contract and their respective permitted successors and assigns. 

  
PORT’S RIGHT TO DO WORK 
Port reserves the right to perform other or additional work at or near the project site with other forces than 
those of the Contractor.  If such work takes place within or next to the project site, Contractor will 
coordinate with all other contractors or forces, carry out the Work in a way that will minimize interference 
and delay for all forces involved, place and dispose of materials being used so as not to interfere with the 
operations of another, and join the Work with the work of others in an acceptable manner and perform it in 
proper sequences to that of the others.  The Port’s Authorized Representative will resolve any disagreements 
that may arise between or among Contractor and the other contractors over the method or order of doing all 
work (including the Work).  In case of unavoidable interference, Port’s Authorized Representative will 
establish work priority (including the Work), which generally will be in the sequence that the contracts were 
awarded.   

OTHER CONTRACTS 
In all cases and at any time, the Port has the right to execute other contracts related to or unrelated to the 
Work of this Contract.  The Contractor of this Contract will fully cooperate with any and all other contractors 
without additional cost to the Port in the manner described above. 

LITIGATION 
Any claims between Port and Contractor that arises from or related to this Contract and that is not resolved 
through the Port contract review board shall be brought and conducted solely and exclusively within the 
Circuit Court of Hood River County. 

ALLOWANCES 
The contractor shall include in the Contract Price all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Port may 
direct. 
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Unless otherwise provided in the Contract Documents: 
a. When finally reconciled, allowances shall cover the cost to the Contractor of materials and equipment 

delivered at the site and all required taxes, less applicable trade discounts; 
b. Contractor’s cost for unloading and handling at the site, labor, installation costs, Overhead, profit 

and other expenses contemplated for stated allowance amounts shall be included in the Contract 
Price but not in the allowances; 

c. Whenever costs are more than or less than allowances, the Contract Price shall be adjusted 
accordingly by Change Order. The amount of the Change Order shall reflect (1) the difference 
between actual costs and the allowances under Section (b) and (2) changes in Contractor’s costs 
under this Section. 

d. Unless Port requests otherwise, Contractor shall provide to Port a proposed fixed price  for any 
allowance work prior to its performance. 

SUBMITTALS, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
Design Build requirements apply. The Contractor shall prepare and keep current, for the 
Architect’s/Engineer’s approval (or for the approval of Port’s Authorized Representative if approval authority 
has not been delegated to the Architect/Engineer), a schedule and list of submittals which is coordinated 
with the Contractor’s construction schedule and allows the Architect/Engineer reasonable time to review 
submittals. Port reserves the right to finally approve the schedule and list of submittals. Submittals include, 
without limitation, Shop Drawings, Product Data, and Samples which are described below: 

a. Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by 
the Contractor or a Subcontractor (including any sub-subcontractor), manufacturer, supplier or 
distributor to illustrate some portion of the Work.  

b. Product Data are illustrations, standard schedules, performance charts, instructions, brochures, 
diagrams and other information furnished by the Contractor to illustrate materials or equipment for 
some portion of the Work. 

c. Samples are physical examples which illustrate materials, equipment or workmanship and establish 
standards by which the Work will be judged. 

 
Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. The purpose of 
their submittal is to demonstrate for those portions of the Work for which submittals are required by the 
Contract Documents the way by which the Contractor proposes to conform to the information given and the 
design concept expressed in the Contract Documents the way by which the Contractor proposes to conform 
to the information given and the design concept expressed in the Contract Documents. Review of submittals 
by the Architect/Engineer is not conducted for the purpose of determining the accuracy and completeness of 
other details such as dimensions and quantities, or for substantiating instructions for installation or 
performance of equipment or systems, or for approval of safety precautions or, unless otherwise specifically 
stated by the Architect/Engineer, of any construction means, methods, techniques, sequences or 
procedures, all of which remain the responsibility of the Contractor as required by the Contract Documents. 
The Architect/Engineer’s review of the Contractor’s submittals shall not relieve the Contractor of its 
obligations under the Contract Documents. The Architect/Engineer’s approval of a specific item shall not 
indicate approval of an assembly of which the item is a component. Informational submittals upon which the 
Architect/Engineer is not expected to take responsive action may be so identified in the Contract Documents. 
Submittals which are not required by the Contract Documents may be returned by the Architect/Engineer 
without action. 

 
The Contractor shall review for compliance with the Contract Documents, approve and submit to the 
Architect/Engineer Shop Drawings, Product Data, Samples and similar submittals required by the Contract 
Documents with reasonable promptness and in such sequence as to cause no delay in the Work or in the 
activities of the Port or of separate contractors. Submittals which are not marked as reviewed for compliance 
with the Contract Documents and approved by the Contractor may be returned by the Architect/Engineer 
without action.  

 
By approving and submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor 
represents that the Contractor has determined and verified materials, field measurements and field 
construction criteria related thereto, or will do so, and has checked and coordinated the information 
contained within such submittals with the requirements of the Work and of the Contract Documents.  
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The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and 
review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has 
been approved by the Architect/Engineer. 

 
The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from requirements of the Contract Documents by the Architect/Engineer’s review 
or approval of Shop Drawings, Product Data, Samples or similar submittals unless the Contractor has 
specifically informed the Architect/Engineer in writing of such deviation at the time of submittal and (1) the 
Architect/Engineer has given written approval to the specific deviation as a minor change in the Work, or (2) 
a Change Order has been executed by Port authorizing the deviation. The Contractor shall not be relieved of 
responsibility for errors or omissions in Shop Drawings, Product Data, Samples or similar submittals by the 
Architect/Engineer’s review or approval thereof.   
 
If any errors or omissions appear in the drawings, specifications or other documents the Contractor shall, 
immediately and before proceeding with that portion of the work affected, notify Owner or such error or 
omission.  Should the Contractor proceed with erroneous work without giving notice, Contractor shall be 
responsible for errors and make required corrections without additional cost to Owner. 

SUBSTITUTIONS 
The Contractor may make Substitutions only with the consent of the Port, after evaluation by the Port’s 
Authorized Representative and only in accordance with a Change Order. Substitutions shall be subject to the 
requirements of the bid documents. By making requests for Substitutions, the Contractor will provide the 
same warranty for the Substitution that the Contractor would for the product originally specified unless 
approved otherwise; certifies that the cost data presented is complete and includes all related costs under 
this Contract including redesign costs, and waives all claims for additional costs related to the Substitution 
which subsequently becomes apparent; and will coordinate the installation of the accepted Substitution, 
making such changes as may be required for the Work to be completed in all respects. 
 
USE OF PLANS AND SPECIFICATIONS 
Plans, Specifications and related Contract Documents furnished to Contractor by Port or Port’s 
Architect/Engineer shall be used solely for the performance of the Work under this Contract. Contractor and 
its Subcontractors and suppliers are authorized to use and reproduce applicable portions of such documents 
appropriate to the execution of the Work, but shall not claim ownership or other interest in them beyond the 
scope of this Contract, and no such interest shall attach. Unless otherwise indicated, all common law, 
statutory and other reserved rights, in addition to copyrights, are retained by Port. 

FUNDS AVAILABLE AND AUTHORIZED 
Port reasonably believes at the time of entering into this Contract that sufficient funds are available and 
authorized for expenditure to finance the cost of this Contract within the Port’s appropriation or limitation. 
Contractor understands and agrees that, to the extent that sufficient funds are not available and authorized 
for expenditure to finance the cost of this Contract, Port’s Services performed after the last day of the 
current biennium is contingent on Port receiving from the Oregon Legislative Assembly appropriations, 
limitations or other expenditure authority sufficient to allow Port, in the exercise of its reasonable 
administrative discretion, to continue to make payments under this Contract. 

NO THIRD PARTY BENEFICIARIES 
Port and Contractor are the only parties to this Contact and are the only parties entitled to enforce its terms. 
Nothing in this Contract gives, is intended to give, or shall be construed to give or provide any benefit or 
right, whether directly, indirectly, or otherwise, to third persons unless such third persons are individually 
identified by name herein and expressly described as intended beneficiaries of the terms of this Contract. 

SECTION C 
Wages & Labor 

MINIMUM WAGE RATES ON PUBLIC WORKS 
Contractor shall comply fully with the provisions of ORS 279C.800 through 279C.870. Documents 
establishing those conditions, as determined by the Commissioner of the Bureau of Labor and Industries 
(BOLI), are included as attachments to or are incorporated by reference in the Contract Documents. 
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Contractor shall pay workers at not less than the specified minimum hourly rate of wage, and shall include 
that requirement in all subcontracts.  
 
INTENT TO PAY PREVALING WAGE 
Approved Intent to Pay Prevailing Wage statements shall be provided to Owner prior to first pay application. 

PAYROLL CERTIFICATION; ADDITIONAL RETAINAGE; FEE REQUIREMENTS 
In accordance with ORS 279C.845, the Contractor and every Subcontractor shall submit written certified 
statements to the Port’s Authorized Representative, on the form prescribed by the Commissioner of the 
Bureau of Labor and Industries, certifying the hourly rate of wage paid each worker which the Contractor or 
the Subcontractor has employed on the project and further certifying that no worker employed on the 
project has been paid less than the prevailing rate of wage or less than the minimum hourly rate of wage 
specified in the Contract, which certificate and statement shall be verified by the oath of the Contractor or 
the Subcontractor has read such statement and certificate and knows the contents thereof and that the 
same is true to the Contractor or Subcontractor’s best knowledge and belief. The certified statements shall 
set out accurately and completely the payroll records for the prior week including the name and address of 
each worker, the worker’s correct classification, rate of pay, daily and weekly number of hours worked, 
deductions made and actual wages paid. Certified statements for each week during which the Contractor or 
Subcontractor has employed a worker on the project shall be submitted once a month, by the fifth business 
day of the following month.  
 
The Contractor and Subcontractors shall preserve the certified statements for a period of six (6) years from 
the date of completion of the Contract. 
 
Pursuant to ORS 279C.845(7), the Port shall retain 25 percent of any amount earned by the Contractor on 
this public works project until the Contractor has filed the certified statements required by previous 
paragraphs. The Port shall pay to the Contractor the amount retained under this subsection within 14 days 
after the Contractor files the required certified statements, regardless of whether a Subcontractor has failed 
to file certified statements. 

 
Pursuant to ORS 279C.845(8), the Contractor shall retain 25 percent of any amount earned by a first-tier 
Subcontractor on this public works project until the first-tier Subcontractor has filed with the Port the 
certified statements required by previous section. Before paying any amount retained under this subsection, 
the Contractor shall verify that the first-tier Subcontractor has filed the certified statement, Within 14 days 
after the first-tier Subcontractor files the required certified statement the Contractor shall pay the first-tier 
Subcontractor any amount retained under this subsection. 
 
In accordance with statutory requirements, and administrative rules promulgated by the Commissioner of 
the Bureau of Labor and Industries, the fee required by ORS 279C.825(1) will be paid by Port to the 
Commissioner at the time Port enters into the Contract. 

PROMPT PAYMENT AND CONTRACT CONDITIONS 
Pursuant to ORS 279C.505 and as a condition to Port’s performance hereunder, the Contractor shall: 

• Make payment promptly, as due, to all persons supplying to Contractor labor or materials for the 
prosecution of the Work provided for in this Contract. 

• Pay all contributions or amounts due the State Industrial Accident Fund from such Contractor or 
Subcontractor incurred in the performance of the Contract. 

• Not permit any lien or claim to be filed or prosecuted against the Port on account of any labor or 
material furnished. Contractor will not assign any claims that Contractor has against Port, or 
assign any sums due by Port, to Subcontractors, suppliers, or manufacturers, and will not make 
any agreement or act in any way to give Subcontractors a claim or standing to make a claim 
against the Port. 

• Pay to the Department of Revenue all sums withheld from employees pursuant to ORS 316.167. 
• Demonstrate that an employee drug testing program is in place as follows: 

(a) Contractor represents and warrants that Contractor has in place at the time of the execution 
of this Contract, and shall maintain during the term of this Contract, a Qualifying Employee 
Drug Testing Program for its employees that includes, at a minimum, the following: 
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(1.)  A written employee drug testing policy, 
(2.)  Required drug testing for all new Subject Employees or, alternatively, required     

testing of all Subject Employees every 12 months on a random selection basis,  
and  

(3.)  Required testing of a Subject Employee when the Contractor has reasonable 
cause to believe the Subject Employee is under the influence of drugs. 

 
A drug testing program that meets the above requirements will be deemed a “Qualifying Employee Drug 
Testing Program.” For the purposes of this section, an employee is a “Subject Employee” only if that 
employee will be working on the project job site. 

(b) Contractor shall require each Subcontractor providing labor for the project to: 
(1.) Demonstrate to the Contractor that it has a Qualifying Employee Drug Testing 

Program for the Subcontractor’s Subject Employees, and represent and warrant 
to the Contractor that the Qualifying Employee Drug Testing Program is in place 
at the time of subcontract execution and will continue in full force and effect for 
the duration of the subcontract, or 

(2.) Require that the Subcontractor’s Subject Employees participate in the 
Contractor’s Qualifying Employee Drug Testing Program for the duration of the 
subcontract. 

 
Pursuant to ORS 279C.515, and as a condition to Port’s performance hereunder, Contractor agrees: 
 

• If Contractor fails, neglects or refuses to make prompt payment of any claim for labor or services 
furnished to the Contractor of a Subcontractor by any person in connection with the project as such 
claim becomes due, the proper officer(s) representing the Port may pay the claim and charge the 
amount of the payment against funds due or to become due to Contractor under this Contract. 
Payment of claims in this manner shall not relieve the Contractor or the Contractor’s surety from 
obligation with respect to any unpaid claims. 

 
• If the Contractor or a first-tier Subcontractor fails, neglects or refuses to make payment to a person 

furnishing labor or materials in connection with the public contract for a public improvement within 
thirty (30) days after receipt of payment from Port or a contractor, the Contractor or first-tier 
Subcontractor shall owe the person the amount due plus interest charges commencing at the end of 
the 10-Day period that payment is due under ORS 279C.580(3) and ending upon final payment, 
unless payment is subject to a good faith dispute as defined in ORS 279C.580. The rate of interest 
charged to the Contractor or first-tier Subcontractor on the amount due shall equal three times the 
discount rate on 90-Day commercial paper in effect at the Federal Reserve Bank in the Federal 
Reserve district that includes Oregon on the date that is thirty (30) days after the date when 
payment was received from Port or from the Contractor, but the rate of interest shall not exceed 
thirty (30) percent. The amount of interest may not be waived. 

 
• If the Contractor or a Subcontractor fails, neglects or refuses to make payment to a person 

furnishing labor or materials in connection with the Contract, the person may file a complaint with 
the Construction Contractors Board, unless payment is subject to a good faith dispute as defined in 
ORS 279C.580. Every contract related to this Contract shall contain a similar clause. 

 
Pursuant to ORS 279C.580, Contractor shall include in each subcontract for property or services entered into 
by the Contractor and a first-tier Subcontractor, including a material supplier, for the purpose of performing 
a construction contract: 
 

(a) A payment clause that obligates the Contractor to pay the first-tier Subcontractor for satisfactory 
performance under its subcontract within ten (10) days out of such amounts as are paid to the 
Contractor by Port under the Contract; 

(b) An interest penalty clause that obligates the Contractor if payment is not made within thirty (30) 
days after receipt of payment from Port, to pay to the first-tier Subcontractor an interest penalty on 
amounts due in the case of each payment not made in accordance with the payment clause included 
in the subcontract pursuant to paragraph (a) of this subsection. Contractor or first-tier Subcontractor 
shall not be obligated to pay an interest penalty if the only reason that the Contractor or first-tier 
Subcontractor did not make payment when payment was due is that the Contractor or first-tier 
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Subcontractor did not receive payment from Port or Contractor when payment was due. The interest 
penalty shall be for the period beginning on the day after the required payment date and ending on 
the date on which payment of the amount due is made; and shall be computed at the rate specified 
in ORS 279C.515(2). 

(c) A clause which requires each of Contractor’s Subcontractor’s to include, in each of their contracts 
with lower-tier Subcontractors or suppliers, provisions to the effect that the first-tier Subcontractor 
shall pay its lower-tier Subcontractors and suppliers in accordance with the provisions of subsections 
(a) and (b), above and requiring each of their Subcontractors and suppliers to include such clauses 
in their subcontracts and supply contracts. 

 
All employers, including Contractor, that employ subject workers who work under this Contract in the State 
of Oregon shall comply with ORS 656.017 and provide the required Workers’ Compensation coverage, unless 
such employers are exempt under ORS 656.126. Contractor shall ensure that each of its Subcontractors 
complies with these requirements. 

PAYMENT FOR MEDICAL CARE 
Pursuant to ORS 279C.530, and as a condition to Port’s performance hereunder, Contractor shall promptly, 
as due, make payment to any person, partnership, association or corporation furnishing medical, surgical, 
and hospital care or other needed care and attention, incident to sickness or injury, to the employees of such 
Contractor, all sums of which the Contractor agrees to pay for such service and all moneys and sums which 
the Contractor has collected or deducted from the wages of personnel pursuant to any law, contract or 
agreement for the purpose of providing or paying for such services. 

HOURS OF LABOR 
As a condition to Port’s performance hereunder, Contractor shall comply with ORS 279C.520, as amended 
from time to time and incorporated herein by this reference.  Contractor shall give a written schedule to 
employees showing the number of hours per day and days per week the employee may be required to work. 
Pursuant to ORS 279C.520 and as a condition to Port’s performance hereunder, no person shall be employed 
to perform Work under this Contract for more than ten (10) hours in any day of forty (40) in any one week, 
except in cases of necessity, emergency or where public policy absolutely requires it.  In such instances, 
Contractor shall pay the employee at least time and a half pay: 

(a) For all overtime in excess of eight (8) hours a day or forty (40) hours in any one week when the 
work week is five consecutive days, Monday through Friday, or 

(b) For all overtime in excess of ten (10) hours a day or forty hours (40) in any one week when the 
work week is four consecutive days Monday through Friday; and 

(c) For all Work performed on Saturday and on any legal holidays specified in ORS 279C.540. 
 

This section will not apply to Contractor’s Work under this Contract if Contractor is currently a party to a 
collective bargaining agreement with any labor organization. 

 
This section shall not excuse Contractor from completion of the Work within the time required under this 
Contract. 

SECTION D 
Changes in Work 

CHANGES IN WORK 
The terms of the Contract shall not be waived, altered, modified, supplemented or amended in any manner 
whatsoever without prior written approval of the Port’s Authorized Representative, and then only in a 
manner consistent with the Change Order provisions of this conditions and after any necessary approvals 
required by public contracting laws have been obtained.  Otherwise, a formal contract amendment is 
required, which shall not be effective until its execution by the parties to this Contract and all approvals 
required by public contracting laws have been obtained. 
 
It is mutually agreed that changes in Plans, quantities, or details of construction are inherent in the nature of 
construction and may be necessary or desirable during the course of construction.  Within the general scope 
of this Contract, the Port’s Authorized Representative may at any time, without notice to sureties and 
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without impairing the Contract, require changes consistent with this section.  All Change Order Work shall be 
executed under the conditions of the Contract Document.  Such changes may include, but are not limited to: 
 

(a) Modifications of specifications and design. 
(b) Increases or decreases in quantities. 
(c) Increases or decreases to the amount of Work. 
(d) Addition or elimination of any Work item. 
(e) Changes in the duration of the project. 
(f) Acceleration or delay in performance of Work. 
(g) Deductive changes. 

 
Deductive changes are those made that reduce the scope of the Work, and shall be made by mutual 
agreement whenever feasible.  In cases of suspension or partial termination under section I, “Termination or 
Suspension” to follow, Port reserves the right to unilaterally impose a deductive change and to self perform 
such Work, for which the provisions of  “Port’s Right to Do Work” shall then apply. 
 
Adjustments in compensation shall be made under the conditions following, in which costs for deductive 
changes shall be based upon Direct Costs adjustments together with the related percentage markup 
specified for profit, Overhead and other indirect costs, unless otherwise agreed to by Port.     
 
The Port and Contractor agree that Change Order Work shall be administered and compensated according to 
the following: 
 

(a) Unit pricing may be utilized at the Port’s option when unit prices or solicitation alternatives were 
provided that established the cost for additional Work, and a binding obligation exists under the 
Contract on the parties covering the terms and conditions of the additional work. 

(b) If the Port elects not to utilize the unit pricing, or if in the event that unit pricing is not available 
or appropriate, fixed pricing my be used for Change Work Order.  In fixed pricing the basis of 
payments or total price shall be agreed upon in writing between the parties to the Contract, and 
shall be established before the Work is done whenever feasible.  The mark-ups set forth 
following shall be utilized by the parties as a guide in establishing fixed pricing, and will not be 
exceeded by Port without adequate justification.  Cost and price data relating to Change Orders 
shall be supplied by Contractor to Port upon request, but Port shall be under no obligation to 
make such requests. 

(c) In the event that unit pricing and fixed pricing are not utilized, then the Change Order Work shall 
be performed on a cost reimbursement basis for Direct Costs.  Such work shall be compensated 
on the basis of the actual, reasonable and allowable cost of labor, equipment, and material 
furnished on the Work performed.  In addition, the following mark-ups shall be added to the 
Contractor’s or Subcontractor’s Direct Costs as full compensation for profit, Overhead and other 
indirect costs for Work directly performed with the Contractor’s or Subcontractor’s own forces: 
 

On labor ………..15% 
On Equipment..10% 
On Materials……10% 
 

When Change Order Work is invoiced by an authorized subcontractor at any level, each ascending tier 
Subcontractor or Contractor will be allowed a supplemental mark-up on each piece of subcontract Work 
covered by such change Order as follows: 
 
 $0.00-$5,000.00  10%, and then 
 over $5,000.00   5% 
 
Payments made to Contractor shall be complete compensation for Overhead, profit, and all costs that were 
incurred by the Contractor or by other forces furnished by the Contractor, including Subcontractors, for 
Change Order Work.  Port may establish a maximum cost for Change Order Work under this section which 
shall not be exceeded for reimbursement without additional written authorization from Port. Contractor shall 
not be required to complete such Change Order Work without additional authorization. 
 

(103)



 

46 

 

Any necessary adjustments of Contract Time that may be required as a result of a Change Order must be 
agreed upon by the parties before the start of the Change Order Work unless Port’s Authorized 
Representative authorizes Contractor to start the work before agreement on Contract Time adjustment.  
Contractor shall submit any request for additional compensation and additional contract time as soon as 
possible but no later than thirty (30) Days after receipt of the Change Order.  If not received within the time 
limit, Contractor’s requests pertaining to that Change Order are barred.  The thirty day time limit applies to 
claims of Subcontractors, suppliers, or manufacturers that may be affected by the Change Order.   
 
If Port’s Authorized Representative denies the Contractor’s request for additional compensation or 
adjustment of Contract Time, the Contractor may proceed to file a claim under the Claims Review Process 
described hereafter in this Section D. 
 
No request or claim by the Contractor for additional cost or an extension of Contract Time shall be allowed if 
made after receipt of final payment application under this Contract.  Contractor agrees to submit its final 
payment application within ninety (90) days after Substantial Completion, unless Port grants a written 
extension.  Contractor shall not delay final payment application for any reason.  

DELAYS 
Delays in construction include “Avoidable Delays”, which are defined in the following section, and 
“Unavoidable Delays”, which are defined in the one after. Found in this section are the effects of Avoidable 
Delays and Unavoidable Delays.  

 
Avoidable Delays include any delays other than Unavoidable Delays, and include delays that otherwise would 
be considered Unavoidable Delays but that: 

(a) Could have been avoided by the exercise of care, prudence, foresight, and diligence on the part of 
the Contractor or its Subcontractors. 

(b) Affect only a portion of the Work and do not necessarily prevent or delay the prosecution of neither 
other parts of the Work nor the completion of the whole Work within the Contract Time. 

(c) Do not impact activities on the accepted critical path schedule. 
(d) Are associated with the reasonable interference of other contractors employed by the Port that do 

not necessarily prevent the completion of the whole Work within the Contract Time. 
 

Unavoidable Delays include delays other than Avoidable delays that are: 
 

(a) Caused by any actions of the Port, Port’s Authorized Representative, or any other employee or agent 
of the Port, or by separate contractor employed by the Port. 

(b) Caused by any site conditions which differ materially from what was represented in the Contract 
Documents or from conditions that would normally be expected to exist and be inherent to the 
construction activities defined in the Contract Documents. The Contractor shall notify the Port’s 
Authorized Representative immediately of differing site conditions before the area has been 
disturbed. The Port’s Authorized Representative will investigate the area and make a determination 
as to whether or not the conditions differ materially from either the conditions stated in the Contract 
Documents or those which could reasonably be expected in execution of this particular contract. If 
Contractor and the Port’s Authorized Representative agree that a differing site condition exists, any 
additional compensation or additional Contract Time will be determined based on the process set 
forth in previous sections for Change Order Work. If the Port’s Authorized Representative disagrees 
that a differing site condition exists and denies Contractor’s request for additional compensation or 
Contract Time, Contractor may proceed to file a Claim under re:Claims Review Process. (following 
section) 

(c) Caused by Force Majeure acts, events or occurrences that could not have been avoided by the 
exercise of care, prudence, foresight, and diligence on the part of the Contractor or its 
Subcontractors. 

(d) Caused by adverse weather conditions. Any adverse weather conditions must be substantiated by 
documentary evidence that weather conditions were abnormal for the specific time period claimed, 
could not have been anticipated by the Contractor, and adversely impacted the project in a manner 
that could not be avoided by rescheduling the Work or by implementing measures to protect against 
the weather so that the Work could proceed. A rain, windstorm, high water, or other natural 
phenomenon for the specific locality of the Work, which might reasonably have been anticipated 
from the previous 10-year historical records of the general locality of the Work, shall not be 
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construed as abnormal. The parties agree that rainfall greater than the following levels cannot be 
reasonably anticipated: 
 

a. Daily rainfall equal to, or greater than, 0.50 inch during a month when the monthly rainfall 
exceeds the normal monthly average by twenty-five percent (25%) or more. 

b. Daily rainfall equal to, or greater than, 0.75 inch at any time. 
 

The Office of the Environmental Data Service of the National Oceanic and Atmospheric Administration of the 
U.S. Department of Commerce nearest the project site shall be considered the official agency of record for 
weather information. 

 
Except as otherwise provided in ORS 279C.315, Contractor shall not be entitled to additional compensation 
or additional Contract Time for Avoidable Delays. 

 
In the event of Unavoidable Delays, based on principles of equitable adjustment, Contractor may be entitled 
to the following: 
 

(a) Contractor may be entitled to additional compensation or additional Contract Time, or both, for 
Unavoidable Delays described earlier in section. 

(b) Contractor may be entitled to additional Contract Time for Unavoidable Delays described in previous 
section. 

 
In the event of any requests for additional compensation or additional Contract Time, or both, as applicable, 
arising under this section for Unavoidable Delays, other than requests for additional compensation or 
additional Contract Time for differing site conditions for which a review process is established under previous 
section, Contractor shall submit a written notification of the delay to the Port’s Authorized Representative 
within two (2) days of the occurrence of the cause of the delay. This written notification shall state the cause 
of the potential delay, the project components impacted by the delay, and the anticipated additional 
Contract Time or the additional compensation, or both, as applicable, resulting from the delay. Within seven 
(7) days after the cause of the delay has been mitigated, or in no case more than thirty (30) days after the 
initial written notification, the Contractor shall submit to the Port’s Authorized Representative, a complete 
and detailed request for additional compensation or additional Contract Time, or both, as applicable, 
resulting from the delay. If the Port’s Authorized Representative denies Contractor’s request for additional 
compensation or adjustment of Contract Time, the Contractor may proceed to file a Claim under the 
following section, Claims Review Process. 

 
If Contractor does not timely submit the notices required under this section, then unless otherwise 
prohibited by law, Contractor’s Claim shall be barred. 

CLAIMS REVIEW PROCESS 
All Contractor Claims shall be referred to the Port’s Authorized Representative for review. Contractor’s 
Claims, including Claims for additional compensation or additional Contract Time, shall be submitted in 
writing by Contractor to the Port’s Authorized Representative within five (5) days after a denial of 
Contractor’s initial request for an adjustment of Contract terms, payment of money, extension of Contract 
Time or other relief, provided that such initial request has been submitted in accordance with the 
requirements and within the time limits established in these General Conditions. Within thirty (30) days after 
the initial Claim, Contractor shall submit to the Port’s Authorized Representative, a complete and detailed 
description of the Claim (the “Detailed Notice”) that includes all information required by the following 
section. Unless the Claim is made in accordance with these time requirements, it shall be waived.  

 
The Detailed Notice of the Claim shall be submitted in writing by Contractor and shall include a detailed, 
factual statement of the basis of the Claim, pertinent dates, Contract provisions which support or allow the 
Claim, reference to or copies of any documents which support the Claim, the dollar value of the Claim, and 
the Contract Time extension requested for the Claim. If the Claim involves Work to be completed by 
Subcontractors, the Contractor will analyze and evaluate the merits of the Subcontractor claim prior to 
forwarding it and that analysis and evaluation to the Port’s Authorized Representative. The Port’s Authorized 
Representative and the Port will not consider direct claims from Subcontractors, suppliers, manufacturers, or 
others not a party to this Contract. Contractor agrees that it will make no agreement, covenant, or 
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assignment, nor will it commit any other act that will permit or assist any Subcontractor, supplier, 
manufacturer, or other to directly or indirectly make a claim against Port. 

 
The Port’s Authorized Representative will review all claims and take one or more of the following preliminary 
actions within ten (10) days of receipt of the Detailed Notice of a Claim: (1) request additional supporting 
information from the Contractor; (2) inform the Contractor and Port in writing of the time required for 
adequate review and response; (3) reject the Claim in whole or in part and identify the reasons for rejection; 
(4) based on principles of equitable adjustment, recommend approval of all or part of the Claim; or (5) 
propose an alternate resolution. 

 
The Port’s Authorized Representative’s decision shall be final and binding on the Contractor unless appealed 
by written notice to the Port within fifteen (15) days of receipt of the decision. The Contractor must present 
written documentation supporting the Claim within fifteen (15) days of the notice of appeal. After receiving 
the appeal documentation, the Port shall review the materials and render a decision within thirty (30) days 
after receiving the appeal documents. 

 
The decision of the Port shall be final and binding unless the Contractor delivers to the Port its requests for 
mediation, which shall be a non-binding process, within fifteen (15) days of the date of the Port’s decision. 
The mediation process will be considered to have commenced as of the date the Contractor delivers the 
request. Both parties acknowledge and agree that participation in mediation is a prerequisite to 
commencement of litigation of any disputes relating to the Contract. Both parties further agree to exercise 
their best efforts in good faith to resolve all disputes within sixty (60) days of the commencement of the 
mediation through the mediation process set forth herein. 

 
In the event that a lawsuit must be filed within this sixty (60) day period in order to preserve a cause of 
action, the parties agree that notwithstanding the filing, they shall proceed diligently with the mediation to 
its conclusion prior to actively prosecuting the lawsuit, and shall seek from the Court in which the lawsuit is 
pending such stays or extensions, including the filing of an answer, as may be necessary to facilitate the 
mediation process. Further, in the event settlements are reached on any issues through the mediation, the 
parties agree to promptly submit the appropriate motions and orders documenting the settlement to the 
Court for its signature and filing. 

 
The mediator shall be an individual mutually acceptable to both parties, but in the absence of agreement 
each party shall select a temporary mediator and the temporary mediators shall jointly select the permanent 
mediator. Each party shall pay its own costs for the time and effort involved in mediation. The cost of the 
mediator shall be split equally between the two parties. Both parties agree to exercise their best effort in 
good faith to resolve all disputes in mediation. Participation in mediation is a mandatory requirement of both 
the Port and the Contractor. The schedule, time and place for mediation will be mutually acceptable, or, 
failing mutual agreement, shall be as established by the mediator. The parties agree to comply with Port’s 
mediation, if any, and shall execute all necessary documents to give effect to such confidentiality rules. In 
any event, the parties shall not subpoena the mediator or otherwise require the mediator to produce 
records, notes or work product, or to testify in any future proceedings as to information disclosed or 
representations made in the course of mediation, except to the extent disclosure is required by law.  

 
Unless otherwise directed by Port’s Authorized Representative, Contractor shall proceed with the Work while 
any Claim of Contractor is pending, including a Claim for additional compensation or additional Contract 
Time resulting from Change Order Work. Regardless of the review period or the final decision of the Port’s 
Authorized Representative, the Contractor shall continue to diligently pursue the Work as identified in the 
Contract Documents. In no case is the Contractor justified or allowed to cease Work without a written stop 
work order from the Port or Port’s Authorized Representative. 

SECTION E 
Payments 

BID SHEET 
The contractor shall submit, at least ten (10) days prior to submission of its first application for progress 
payment for the contracted Work. This schedule will provide a breakdown of values for the contracted Work 
and will be the basis for progress payments. The breakdown will demonstrate reasonable, identifiable, and 
measurable components of the Work. Unless objected to by the Port’s Authorized Representative, this 
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schedule shall be used as the basis for reviewing Contractor’s applications for payment. If objected to by 
Port’s Authorized Representative, Contractor shall revise the schedule of values and resubmit the same for 
approval of Port’s Authorized Representative. 

APPLICATIONS FOR PAYMENT 
Port shall make progress payments on the Contract monthly as Work progresses. Payments shall be based 
upon estimates of Work completed and the Schedule of Values. The Port’s Authorized Representative shall 
approve all payments. A progress payment shall not be considered acceptance or approval of any Work or 
waiver of any defects therein. Port shall pay to Contractor interest on the progress payment, not including 
retainage, due the Contractor. The interest shall commence thirty (30) days after the receipt of invoice from 
the Contractor or fifteen (15) days after the payment is approved by the Port’s Authorized Representative, 
whichever is the earlier date. The rate of interest shall equal three times the discount rate on 90-day 
commercial paper in effect at the Federal Reserve Bank in the Federal Reserve district that includes Oregon 
on the date that is thirty (30) days after receipt of the application for payment from the Contract or fifteen 
(15) days after the payment is approved by the Port, whichever is the earlier date, but the rate of interest 
shall not exceed thirty percent (30%). Notwithstanding the foregoing, in instances when an application for 
payment is filled out incorrectly, or when there is any defect or impropriety in any submitted application or 
when there is a good faith dispute, Port shall so notify the Contractor within fifteen (15) days stating the 
reason or reasons the application for payment is defective or improper or the reasons for the dispute. A 
defective or improper application for payment, if corrected by the Contractor within seven (7) days of being 
notified by the Port, shall not cause a payment to be made later than specified in this section unless interest 
is also paid. Accrual of interest will be postponed when payment on the principal is delayed because of 
disagreement between the Port and the Contractor. 

 
Contractor shall submit to the Port’s Authorized Representative, an application for each payment and, if 
required, receipts or other vouchers showing payments for materials and labor, including payments to 
Subcontractors. Contractor shall include, in its application for payment, a schedule of the percentages of the 
various parts of the Work completed, based on the Schedule of Values which shall aggregate to the payment 
application total, and shall include, on the face of each copy thereof, a certificate in substantially the 
following form: 
 

 
“I, the undersigned, hereby certify that the above bill is true and correct, and the payment therefore, 

has not been received.” 
 
Signed: 
 
____________________________________________  
 

Generally, applications for payment will be accepted only for materials that have been installed. Under 
special conditions, applications for payment for stored materials will be accepted at Port’s sole discretion. 
Such a payment, if made, will be subject to the following conditions: 
 

(a) The request for stored material shall be submitted at least thirty (30) days in advance of the 
application for payment on which it appears. Applications for payment shall be entertained for major 
equipment, components or expenditures only. 

(b) The Contractor shall submit applications for payment showing the quantity and cost of the material 
stored. 

(c) The material shall be stored in a bonded warehouse and Port’s Authorized Representative shall be 
granted the right to access the material for the purpose of removal or inspection at any time during 
the Contract Period. 

(d) The Contractor shall name the Port as co-insured on the insurance policy covering the full value of 
the property while in the care and custody of the Contractor until it is installed. A certificate noting 
this coverage shall be issued to the Port. 

(e) Payments shall be made for materials only. The submitted amount of the application for payment 
shall be reduced by the cost of transportation and for the cost of an inspector to check the delivery 
at out of town storage sites. The cost of said inspection shall be borne solely by the Contractor. 

(f) Within sixty (60) days of the application for payment, the Contractor shall submit evidence of 
payment covering the material stored. 
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(g) Payment for stored materials shall in no way indicate acceptance of the materials or waive any rights 
under this Contract for the rejection of the Work or materials not in conformance with the Contract 
Documents. 

(h) All required documentation must be submitted with the respective application for payment. 
 

The Port reserves the right to withhold all or part of a payment, or may nullify in whole or part any payment 
previously made, to such extent as may be necessary in the Port’s opinion to protect the Port from loss 
because of: 

 
(a) Work that is defective and not remedied, or that has been demonstrated or identified as failing to 

conform with the Contract Documents,  
(b) Third party claims filed or evidence reasonably indicating that such claims will likely be filed unless 

security acceptable to the Port is provided by the Contractor; 
(c) Failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 

equipment (in which case Port may issue checks made payable jointly to Port and such unpaid 
persons under this provision, or directly to Subcontractors and suppliers at any level under previous 
sections. 

(d) Reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract 
Price; 

(e) Damage to the Port or another contractor; 
(f) Reasonable evidence that the Work will not be completed within the Contract Time required by the 

Contract, and that the unpaid balance would not be adequate to cover actual or liquidated damages 
for the anticipated delay; 

(g) Failure to carry out the Work in accordance with the Contract Documents; or 
(h) Assessment of liquidated damages, when withholding is made for offset purposes. 

 
Subject to the provisions of the Contract Documents, the amount of each progress payment shall be 
computed as follows: 

 
(a) Take that portion of the Contract Price properly allocable to completed Work as determined by 

multiplying the percentage completion of each portion of the Work by the share of the total Contract 
Price allocated to that portion of the Work in the Schedule of Values, less retainage as provided in 
section, Retainage. Pending final determination of cost to the Port of changes in the Work, amounts 
not in the dispute may be included even though the Contract Price has not yet been adjusted by 
Change Order. 

(b) Add that portion of the Contract Price properly allocable to materials and equipment delivered and 
suitably stored at the at the site for subsequent incorporation in the completed construction (or, if 
approved in advance by the Port pursuant to previous section, suitably stored off the site at a 
location agreed upon in writing), less retainage as provided in Section, Retainage. 

(c) Subtract the aggregate of previous payments made by the Port; and 
(d) Subtract any amounts for which the Port’s Authorized Representative has withheld or nullified 

payment as provided in the Contract Documents. 
 

Contractor’s applications for payment may not include requests for payment for portions of the Work for 
which the Contractor does not intend to pay to a Subcontractor or material supplier. 

 
The Contractor warrants to Port that title to all Work covered by an application for payment will pass to the 
Port no later than the time of payment. The Contractor further warrants that upon submittal of an 
application for payment all Work for which payments are received from the Port shall be free and clear of 
liens, claims, security interests or encumbrances in favor of the Contractor, Subcontractors, material 
suppliers, or other persons or entities making a claim by reason of having provided labor, materials and 
equipment relating to the Work. 

 
If Contractor disputes any determination by Port’s Authorized Representative with regard to any application 
for payment, Contractor nevertheless shall continue to prosecute expeditiously the Work. No payment made 
hereunder shall be or be construed to be final acceptance or approval of that portion of the Work to which 
such partial payment relates or shall relieve Contractor of any of its obligations hereunder. 
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PAYROLL CERTIFICATION REQUIREMENT 
Payroll certification is required before payments are made on the Contract. Refer back to section, Payroll 
Certification: Additional Retainage; Fee Requirements for this information. 

DUAL PAYMENT SOURCES 
Contractor shall not be compensated for Work performed under this Contract from any state agency other 
than the agency that is a party to this Contract. 

RETAINAGE 
Retainage shall be withheld and released in accordance with ORS 279C.550 to 279C.580: 

 
Port may reserve as retainage from any progress payment an amount not to exceed five percent 
(5%) of the payment. As Work progresses, Port may reduce the amount of the retainage and may 
eliminate retainage on any remaining monthly Contract payments after fifty percent (50%) of the 
Work under the Contract is completed if, in the Port’s opinion, such Work is progressing 
satisfactorily. Elimination or reduction of retainage shall be allowed only upon written application by 
the Contractor, which application shall include written approval of Contractor’s surety; except that 
when the Work is ninety-seven and one half percent (97.5%) completed the Port may, at its 
discretion and without application by the Contractor, reduce the retained amount to one hundred 
percent (100%) of the value of the Work remaining to be done. Upon receipt of written application 
by the Contractor, Port shall respond in writing within a reasonable time. 

 
In accordance with the provisions of ORS 279C.560 and any applicable administrative rules, Contractor may 
request in writing: 

 
(a) to be paid amounts which would otherwise have been retained from progress payments where 

Contractor has deposited acceptable bonds and securities of equal value with Port or in a custodial 
account or other mutually-agreed account satisfactory to Port, with an approved bank or trust 
company to be held in lieu of the cash retainage for the benefit of Port; 

(b) that retainage be deposited in an interest bearing account, established through the State Treasurer 
for state agencies, in a bank, savings banks, trust company or savings association for the benefit of 
Port, with earnings from such account accruing to the Contractor; or 

(c) that the Port allow Contractor to deposit a surety bond for the benefit of Port, in a form acceptable 
to Port, in lieu of all or a portion of funds retained or to be retained. Such bonds and any proceeds 
therefrom shall be made priority as set forth for retainage under ORS 279C.550 to ORS 279C.625. 

 
Where the Port has accepted the Contractor’s election of option (a) or (b), Port may recover from Contractor 
any additional costs incurred through such election by reducing Contractor’s final payment. Where the Port 
has agreed to Contractor’s request for option (c), Contractor shall accept like bonds from Subcontractors and 
suppliers on the project from which Contractor has required retainages. 

 
The retainage held by Port shall be included in and paid to the Contractor as part of the final payment of the 
Contract Price. The Port shall pay to Contractor interest at the rate of one and one-half percent (1.5%) per 
month on the final payment due Contractor, interest to commence thirty (30) days after the Work under the 
Contract has been completed and accepted and to run until the date Contractor shall notify Port in writing 
when the Contractor considers the Work complete and Port shall, within fifteen (15) days after receiving the 
written notice, either accept the Work or notify the contractor of Work yet to be performed on the contract. 
If Port does not within the time allowed notify the Contractor of Work yet to be performed to fulfill 
contractual obligations, the interest provided by the subsection shall commence to run thirty (30) days after 
the end of the fifteen (15) day period. 

 
In accordance with the provisions of ORS 279C.560, Port shall reduce the amount of the retainage if the 
Contractor notifies the controller of the Port that the Contractor has deposited in an escrow account with a 
bank or trust company, in a manner authorized by the Port’s Authorized Representative, bonds and 
securities of equal value of a kind approved by the Port’s Authorized Representative. 

 
Contractor agrees that if Contractor elects to reserve a retainage from any progress payment due to any 
Subcontractor or supplier, such retainage shall not exceed five percent (5%) of the payment, and such 
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retainage withheld from Subcontractors and suppliers shall be subject to the same terms and conditions 
stated in Subsection, Retainage as apply to Port’s retainage from any progress payment due to Contractor.  

 
As provided in subsections under section Payroll Certification: Additional Retainage; Fee Requirements, 
additional retainage in the amount of twenty-five percent (25%) of amounts earned shall be withheld and 
released in accordance with ORS 279C.845(7) when the Contractor fails to file certified statements as 
required by the first subsection of section, Payroll Certification: Additional Retainage; Fee Requirements.  

 
FINAL PAYMENT 
Upon completion of all the Work under this Contract, the Contractor shall notify the Port’s Authorized 
Representative, in writing, that Contractor has completed Contractor’s part of the Contract and shall request 
final payment. Upon receipt of such notice the Port’s Authorized Representative will inspect the Work, and if 
acceptable, submit to the Port a recommendation as to acceptance of the completed Work and as to the final 
estimate of the amount due the Contractor. If the Work is not acceptable, Port will notify Contractor within 
fifteen (15) days of Contractor’s request for final payment. Upon approval of this final estimate by the Port 
and approval of this final estimate by the Port and compliance by the Contractor with provisions found in the 
Section titled, Contract Close Out. 3 Affidavit/Release of liens and claims, and other provisions as may be 
applicable; the Port shall pay to the Contractor all monies due under the provisions of these Contract 
Documents. 

 
Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the Port’s Authorized Representative (1) a notarized affidavit/release of liens and claims in a form 
satisfactory to Port that states that payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work for which the Port or the Port’s property might be responsible or encumbered (less 
amounts withheld by Port) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance 
required by the Contract Documents to remain in force after final payment is currently in effect and will not 
be cancelled or allowed to expire until at least thirty (30) Days’ prior written notice has been given to the 
Port, (3) a written statement that the Contractor knows of no substantial reason that the insurance will not 
be renewable to cover the period required by the Contract Documents, (4) consent of surety, if any, to final 
payment and (5), if required by the Port, other data establishing payment or satisfaction of obligations, such 
as receipts, releases and waivers of liens, claims, security interests or encumbrances arising out of the 
Contract, to the extent and in such form as may be designated by the Port. If a Subcontractor refuses to 
furnish a release or waiver required by the Port, the Contractor may furnish a bond satisfactory to the Port 
to indemnify the Port against such lien. If such lien remains unsatisfied after payments are made, the 
Contractor shall refund to the Port all money that the Port may be compelled to pay in discharging such lien, 
including all costs and reasonable attorneys’ fees. 

 
Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver 
of claims by that payee except those previously made in writing and identified by that payee as unsettled at 
the time of final application for payment. 

SECTION F 
Job Site Conditions 

USE OF PREMISES 
Contractor shall confine equipment, storage of materials and operation of Work to the limits indicated by 
Contract Documents, law, ordinances, permits or directions of the Port’s Authorized Representative. 
Contractor shall follow the Port’s Authorized Representative’s instructions regarding use of premises, if any. 

PROTECTION OF WORKERS, PROPERTY, AND THE PUBLIC 
Contractor shall maintain continuous and adequate protection of all of the Work from damage, and shall 
protect the Port’s Authorized Representative, Port’s workers and property from injury or loss arising in 
connection with this Contract. Contractor shall remedy acceptably to the Port, any damage, injury, or loss, 
except such as may be directly due to errors in the Contract Documents or caused by authorized 
representatives or personnel of the Port. Contractor shall adequately protect adjacent property as provided 
by law and the Contract Documents. 
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Contractor shall take all necessary precautions for the safety of all personnel on the job site, and shall 
comply with the Contract Documents and all applicable provisions of federal, state and municipal safety laws 
and building codes to prevent accidents or injury to persons on, about or adjacent to the premises where the 
Work is being performed. Contractor shall erect and properly maintain at all times, as required by the 
conditions and progress of workers and the public against any hazards created by construction. Contractor 
shall designate a responsible employee or associate on the Work site, whose duty shall be the prevention of 
accidents. The name and position of the person designated shall be reported to the Port’s Authorized 
Representative. The Port’s Authorized Representative has no responsibility for Work site safety. Work site 
safety is the responsibility of the Contractor.  

 
Contractor shall not enter upon private property without first obtaining permission from the property Port or 
its duly Authorized Representative. Contractor shall be responsible for the preservation of all public and 
private property along and adjacent to the Work contemplated under the Contract and shall use every 
precaution necessary to prevent damage thereto. In the event the Contractor damages any property, the 
Contractor shall at once notify the property owner and Port and make, or arrange to make, full restitution. 
Contractor shall report, immediately in writing, to the Port’s Authorized Representative, all pertinent facts 
relating to such property damage and the ultimate disposition of the claim for damage. 

 
Contractor is responsible for protection of adjacent work areas including impacts brought about by activities, 
equipment, labor, utilities, and materials on the site. 
 
Contractor shall at all times direct its activities in such a manner as to minimize adverse effects on the 
environment. Handling of all materials will be conducted so no release will occur that may pollute or become 
hazardous. 
 
In an emergency affecting the safety of life or of the Work or of adjoining property, the Contractor, without 
special instruction or authorization from the Port’s Authorized Representative, shall act reasonably to prevent 
threatened loss or injury, and shall so act, without appear, if instructed by the Port’s Authorized 
Representative. Any compensation claimed by the Contractor on account of emergency work shall be 
determined in accordance with the Section titled Changes in the Work.  
 
Contractor shall, at its sole expense, provide all traffic control signage, barriers, and flaggers at no additional 
cost to Owner. 
 

CUTTING AND PATCHING 
Contractor shall be responsible for coordinating all cutting, fitting, or patching of the Work to make its 
several parts come together properly and fit to receive or be received by work of other Contractors or 
Subcontractors shown upon, or reasonably implied by, the Contract Documents. 
 
Contractor shall be responsible for restoring all cut, fitted, or patched surfaces to an original condition; 
provided, however, that if a different condition is specified in the Contract Documents, then Contractor shall 
be responsible for restoring such surfaces to the condition specified in the Contract Documents. 

CLEANING UP 
From time to time as may be ordered by the Port the Contractor shall, at its own expense, clean up and 
remove all refuse and unused materials of any kind resulting from the Work. If Contractor fails to do so 
within twenty-four (24) hours after notification by the Port, the work may be done by others and the cost 
charged to the Contractor and deducted from payment due to the Contractor. 
 
DISPOSAL OF SURPLUS MATERIALS 
No waste site has been provided by Owner for the disposal of excess materials and debris.  Debris shall be 
taken by Contractor to a disposal site approved by Owner.  Contractor shall keep site clean, safe and free of 
debris.  Contractor shall dispose of waste materials in an Owner-approved location. 
 
ENVIRONMENTAL CONTAMINATION 
Contractor will be held responsible for and shall indemnify, defend (with counsel of Port’s choice) and hold 
harmless Port from and against any costs, expenses, damages, claims, and causes action, (including 
attorney fees), or any of them, resulting from all spills, releases, discharges, leaks and disposal of 
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environmental pollution, including storage, transportation and handling during the performance of the 
Contract which occur as a result of, or are contributed by, the negligence or actions of Contractor or its 
personnel, agents, or Subcontractors or any failure to perform in accordance with the Contract Documents 
(except to the extent otherwise void under ORS 30.140). Nothing in this section shall limit Contractor’s 
responsibility for obtaining insurance coverage required under section titled Insurance of these General 
Conditions, and Contractor shall take no action that would void or impair such coverages. 
 

 Contractor agrees to promptly dispose of such spills, releases, discharge or leaks to the satisfaction 
of proper regulatory agencies in a manner that complies with applicable federal, state, and local laws 
and regulations. Cleanup shall be at no cost to the Port and be performed by properly qualified 
personnel.  

 
 Contractor shall obtain the Port’s written consent prior to bringing onto the Work site any (i) 

environmental pollutants or (ii) hazardous substances or materials, as the same or reasonably 
similar terms are used in many applicable federal, state, or local statutes, rules and ordinances. 
Notwithstanding such written consent from the Port, the Contractor, at all times, shall: 

  
(a) properly handle, use and dispose of all environmental pollutants and hazardous substances 

or materials brought onto the Work site, in accordance with all applicable federal, state or 
local statues, rules or ordinances; 

i. Contractor must have in date spill response kit on the dock or work vessel and 
assessable at all times. 

(b) be responsible for any and all spills, releases, discharges, or leaks of (or from) 
environmental pollutants or hazardous substances or materials which Contractor has brought 
onto the Work site; and 

(c) promptly clean up, without cost to the Port, such spills, releases, discharges, or leaks to the 
Port’s satisfaction and in compliance with all applicable federal, state, or local statutes, rules 
or ordinances. 

 
Contractor shall report all reportable quantity releases to applicable federal, state, and local regulatory and 
emergency response agencies. Reportable quantities are found in 40 CFR Part 302, Table 302.4 for 
hazardous substances and in OAR Chapter 340 Division 108 for all products addressed therein. Upon 
discovery, regardless of quantity, Contractor must telephonically report all releases to the Port. A written 
follow-up report shall be submitted to the Port within forty-eight (48) hours of the telephonic report. Such 
written report shall contain, as a minimum: 

 
(a) Description of items released (identity, quantity, manifest no., and all other documentation required 

by law.  
(b) Whether amount of items released is EPA/DEQ reportable, and, if so, when it was reported. 
(c) Exact time and location of release, including a description of the area involved. 
(d) Containment procedures initiated. 
(e) Summary of communications about the release Contractor has had with members of the press or 

State officials other than Port. 
(f) Description of cleanup procedures employed or to be employed at the site, including disposal 

location of spill residue. 
(g) Personnel injuries, if any, resulting from, or aggravated by, the release. 

ENVIRONMENTAL CLEAN-UP 
Unless disposition of environmental pollution is specifically a part of this Contract, or was caused by the 
Contractor (reference section titled Environmental Contamination), Contactor shall immediately notify Port of 
any hazardous substance(s) which Contractor discovers or encounters during performance of the Work 
required by this Contract. “Hazardous Substance(s)” means any hazardous, toxic and radioactive materials 
and those substances defined as “hazardous substances,” “hazardous materials,” “hazardous wastes,” “toxic 
substances,” or other similar designations in any federal, state, or local law, regulation, or ordinance, 
including without limitation asbestos, polychlorinated biphenyl (PCB), or petroleum, and any substances, 
materials or wastes regulated in 40 CFR, Part 261 and defined as hazardous in 40 CFR S 261.3. In addition 
to notifying Port of any hazardous substance(s) discovered or encountered, Contractor shall immediately 
cease working in any particular area of the project where a hazardous substance(s) has been discovered or 
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encountered if continued to work in such area would present a risk or danger to the health or well being of 
Contractor’s or any Subcontractor’s work force.  

Upon being notified by Contractor of the presence of hazardous substance(s) on the project site, Port shall 
arrange for the proper disposition of such hazardous substance(s).  
 
FORCE MAJEURE 
A party to this Contract shall not be held responsible for delay or default due to Force Majeure acts, events 
or occurrences unless they could have been avoided by the exercise of reasonable care, prudence, foresight, 
and diligence by that party. The Port may terminate this Contract upon written notice after determining that 
delay or default caused by Force Majeure acts, events or occurrences will reasonably prevent successful 
performance of the Contract.   

SECTION G 
Indemnity, Bonding, and Insurance 

 
RESPONSIBILITY FOR DAMAGES/INDEMNITY 
Contractor shall be responsible for all damages to property, injury to persons, and loss, expense, 
inconvenience, and delay that may be caused by, or result from the carrying out of Work to be done under 
this Contract, or from any act, omission or neglect of the Contractor, its Subcontractors, personnel, or 
agents. 

To the fullest extent permitted by law, Contractor shall indemnify and hold harmless the PORT, Port’s 
Authorized Agent, its properties, officers, employees, and Architect/Engineer Consultants from and against 
all liabilities, damages, losses, claims, expenses (including reasonable attorney fees), demands and actions 
of any nature whatsoever which arise out of, result from or are related to (a) any damage, injury, loss, 
expense, inconvenience or delay described here, (b) any accident or occurrence which happens or is alleged 
to have happened in or about the project site or any place where the Work is being performed, or in the 
vicinity of either at any time prior to the time the Work is fully completed, (c) any failure of the Contractor to 
observe or perform any duty or obligation under the Contract Documents which is to be observed or 
performed by the Contractor, or any breach of agreement, representation or warranty of the Contractor 
contained in the Contract Document or any subcontract, (d) the negligent acts or omissions of the 
Contractor, a subcontractor or anyone directly or indirectly employed by them or any one of them or anyone 
for whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is 
caused in part by a party indemnified hereunder (except to the extent otherwise void under ORS 30.140) 
and (e) any lien filed upon the project or bond claim in connection with the Work.  Such obligation shall not 
be construed to negate, abridge, or reduce other rights or obligations of indemnity which would otherwise 
exist as to a party or persons described in this section. 
 
PERFORMANCE AND PAYMENT SECURITY; PUBLIC WORKS BOND 
When the contract price is $100,000 or more ($50,000 or more in the case of Contracts for highways, 
bridges and other transportation projects) the Contractor shall furnish and maintain in effect at all times 
during the Contract Period, a performance bond in a sum equal to the Contract Price, and a separate 
payment bond also in a sum equal to the Contract Price.  The bonds may be required if the Contract Price is 
less than the above thresholds, if required by the Contract Documents. 

Before starting Work, the Contractor shall file with the Construction Contractors Board, and maintain in full 
force and effect, the separate public works bond required by Oregon laws 2005, chapter 360, and OAR 839-
025-0015, unless otherwise exempt from those provisions.  The Contractor shall also include in every 
subcontract a provision requiring the Subcontractor to have a public works bond filed with the Contractors 
Construction Board before starting Work, unless otherwise exempt, and shall verify that the Subcontractor 
has filed a public works bond before permitting the Subcontractor to start Work. 

INSURANCE 
Worker’s Compensation:  All employers, including Contractor, that employ subject workers who work under 
this contract in the State of Oregon shall comply with ORS 656.017 and provide the required Workers 
Compensation coverage, unless such employers are exempt under ORS 656.126.  This shall include 
Employer’s Liability Insurance with coverage limits of not less than $100,000 for each accident.  Contractors 
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who perform the Work without the assistance or labor of any employee need not obtain such coverage if the 
Contractor certifies so in writing.  Contractor shall ensure that each of its subcontractors complies with these 
requirements.  The Contractor shall require proof of such Workers’ Compensation by receiving and keeping 
on file a certificate of insurance from each Subcontractor or anyone else directly employed by either the 
Contractor or Subcontractors. 

 
Builder’s Risk:  During the term of this Contract, for new construction the Contractor shall maintain in force, 
at its owns expense, Builder’s Risk Insurance on an all risk form, including earthquake and flood, for an 
amount equal to the full amount of the Contract.  Such insurance shall be maintained until the Owner has 
occupied the facility. 

Commercial General Liability Insurance:  Contractor shall obtain, at Contractor’s expense, and keep in effect 
during the term of this Contract, Commercial General Liability Insurance covering bodily injury and property 
damage in a form and with coverages that are satisfactory to the Port.  This insurance shall include personal 
injury liability, products and completed operations, and contractual liability coverage for the indemnity 
provided under this Contract (to the extent contractual liability coverage for the indemnity is available in the 
marketplace), and shall be issued on an occurrence basis.  Combined single limit per occurrence shall not be 
less than $1,000,000 for each job site or location.  Each aggregate limit shall not be less than $1,000,000. 

Automobile Liability: Contractor shall obtain, at Contractors expense, and keep in effect during the term of 
this Contract, Automobile Liability Insurance owned, non-owned and/or hired vehicles, as applicable.  The 
coverage may be written in combination with the Commercial General Liability Insurance.  Combined single 
limit per occurrence shall not be less than $1,000,000, or the equivalent. 

Tail Coverage:  If any of the required liability insurance is on a “claims made” basis, “tail” coverage will be 
required at the completion of the Contract for a duration of 24 months.  Contractor will be responsible for 
furnishing certification of “tail” coverage as described or continuous “claims made” liability for twenty-four 
(24) months following Final Completion.  Continuous “claims made” coverage will be acceptable in lieu of 
“tail” coverage, provided its retroactive date is on or before the effective date of this Contract.  This will be a 
condition of final acceptance. 

Additional Insured:  The liability Insurance coverage, except for the Professional Liability if included, required 
for this Contract shall include the Port, officers, and employees, as Additional Insureds but only with respect 
to the Contractor’s activities to be performed under this Contract.  

There shall be no cancellation, material change, potential exhaustion coverages without thirty (30) Days’ 
written notice from the Contractor or its insurer(s) to the Port. 

As evidence of coverage, Contractor shall furnish the a certificate of insurance to Port prior to Issuance of a 
Notice to Proceed.  The certificate will specify all of the parties who are Additional Insureds or Loss Payees. 
Insurance coverages required under this Contract shall be obtained from insurance companies or entities 
acceptable to the Port that are allowed to provide such insurance under Oregon law.  The certificate will also 
specify that there shall be no cancellation, material change, potential exhaustion of aggregate limits or intent 
to not renew insurance coverages without thirty (30) Days’ written notice from the insurer(s) to Port.  The 
Contractor shall be financially responsible for all deductibles, self-insured retentions and/or self-insurance 
included hereunder.  Any deductible, self-insured retention and/or self insurance in excess of $50,000 shall 
be approved by the Port in writing prior to issuance of a Notice to Proceed and is subject to Port’s approval. 

Insurance coverages required under this Contract shall be obtained from insurance companies or entities 
acceptable to the Port that are allowed to provide such insurance under Oregon law.  

Jones Act: The contractor must be aware of the requirements of this act and have the 
necessary maritime insurance in place. 
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SECTION H 
Schedule of Work 

CONTRACT PERIOD 
Time is of the essence on this contract.  The Contractor shall at all times carry on the Work diligently, 
without delay and punctually fulfill all requirements herein.  Contractor shall commence work within ten (10) 
days of Notice to Proceed, unless otherwise directed. 

Unless specifically extended by Change Order, all Work shall be complete by the date contained in the 
Contract Documents. 

The Port will not waive any rights under the Contract by permitting the Contractor to continue or complete 
the Work or any part of it after the date described above. 

SCHEDULE 
Contractor shall provide, by or before the pre-construction conference, a detailed schedule for review and 
acceptance by the Port.  The submitted schedule must illustrate Work by significant project components, 
significant labor trades and long lead times.  Schedules lacking adequate detail, or unreasonably detailed, 
will be rejected.  Included within the schedule are the following:  Notice to Proceed, Substantial Completion, 
and Final Completion.  Schedules will be updated monthly and submitted with the monthly pay application.  
Acceptance of the schedule by the Port does not constitute agreement by the Port, as to the Contractor’s 
sequencing, means, methods or allocated Contract Time.  In no case shall the Contractor make a request for 
additional compensation for delays if the Work is completed within the Contract Time but after the 
Contractor’s scheduled completion. 

 
WORKING DAYS 
Contractor shall complete all physical Contract Work within the number of “working days” stated in the 
Contract Provisions or as extended by Owner.  Every day will be counted as a “working day” unless it is a 
nonworking day or an Owner-determined unworkable day.  A nonworking day is defined as a Saturday, a 
Sunday, a day on which the Contract specifically suspends Work, or one of these Owner holidays:  New 
Year’s Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Veterans’ Day, Thanksgiving Day, 
and Christmas Day. 
 
An unworkable day is defined as a half or whole day Owner declares to be unworkable because of weather or 
conditions caused by the weather that prevents satisfactory and timely performance of the Work shown on 
the critical path of the Contractor’s approved progress schedule. Other conditions beyond the control of the 
Contractor may qualify for an extension of time. 
 
Each working day shall be charged to the Contract as it occurs, until the Contract Work is physically 
complete. If Substantial Completion has been granted and all the authorized working days have been used, 
charging of working days will cease. Each week the Owner will provide the Contractor a statement that 
shows the number of working days: (1) charged to the Contract the week before; (2) specified for the 
Physical Completion of the Contract; and (3) remaining for the Physical Completion of the Contract. The 
statement will also show the nonworking days and any half or whole day the Owner declares as unworkable. 
Within 10-calendar days after the date of each statement, the Contractor shall file a written protest of any 
alleged discrepancies in it. To be considered by the Owner, the protest shall be in sufficient detail to enable 
the Owner to ascertain the basis and amount of time disputed. By not filing such detailed protest in that 
period, the Contractor shall be deemed as having accepted the statement as correct. 
 
Owner will give the Contractor written notice of the Physical Completion Date for all Work the Contract 
requires. That date shall constitute the Physical Completion Date of the Contract, but shall not imply Owner 
acceptance of the Work or the Contract. 
 
Owner will give Contractor written notice of the Completion Date of the Contract after all the Contractor’s 
obligations under the Contract have been performed by the Contractor. The following events must occur 
before the Completion Date can be established: 
 

1. The physical Work on the project must be complete; and 
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2. The Contractor must furnish all documentation required by the Contract and 
required by law, to allow Owner to process final acceptance of the Contract. The following 
documents must be received by Owner prior to establishing a Completion Date: 

 
a. Certified Payrolls  
b. Material Acceptance Certification Documents 
c. Final Contract Voucher Certification 

 

SECTION I 
Correction of Work 

 
BEFORE FINAL PAYMENT  
The Contractor warrants to the Port that materials and equipment furnished under this Contract will be of 
good quality and new unless otherwise required or permitted by the Contract Documents, that the work will 
be free from defects, and that the Work will conform to the requirements of the Contract Documents.  Work 
failing to conform to these requirements shall be deemed defective.  Contractor shall promptly remove from 
the premises and replace all defective materials and equipment as determined by the Port’s Authorized 
Representative, whether incorporated in the Work or not.  Removal and replacement shall be without loss or 
expense to the Port, and Contractor shall bear the cost of repairing all Work destroyed or damaged by such 
removal or replacement.  Contractor shall be allowed a period of no longer than sixty (60) days for 
completion of defective (punch list) work, unless otherwise agreed.  At the end of that period, or earlier if 
requested by the Contractor, the Port shall arrange for inspection of the Work by the Architect/Engineer.  
Should the work not be complete, and all corrections made, the costs for all subsequent re-inspections shall 
be borne by the Contractor.  If Contractor fails to complete the punch list work within the above time period, 
without affecting Contractor’s obligations the Port may perform such work and Contractor shall reimburse 
the Port all costs of the same within thirty (30) days after demand.  

 
WARRANTY WORK 
Neither the final certificate of payment nor any provision of the Contract Documents shall relieve the 
Contractor from responsibility for defective work and, unless a longer period is specified, Contractor shall 
correct all defaults that appear in the work within a period of one year from the date of issuance of the 
written notice of substantial completion by the Port except for latent defects which will be remedied by the 
Contractor at any time they become apparent. 

The Port shall give the Contractor notice of defects with reasonable promptness.  Contractor shall perform 
such warranty work within a reasonable time after Port’s demand.  If Contractor fails to complete the 
warranty work within such period as Port determines reasonable, or at any time in the event of warranty 
work consisting of emergency repairs, without affecting Contractors obligations, Port may perform such work 
and Contractor shall reimburse Port all costs of the same within thirty (30) days after demand. 

This provision does not negate guarantees or warranties for periods longer than one year including without 
limitations such guarantees or warranties required by other sections of the Contract Documents for specific 
installations, materials, processes, equipment or fixtures. 

In addition to Contractor’s warranty, manufacturer’s warranties shall pass to the Port and shall not take 
effect until affected work has been accepted in writing by the Port’s Authorized Representative. 

The one-year (1) period for correction of Work shall be extended with respect to portions of Work performed 
after substantial completion by the period of time between substantial completion and the performance of 
the work, and shall be extended by corrective Work performed by the Contractor pursuant to this section, as 
to work corrected. 

If the Port prefers to accept Work which is not in accordance with the requirements of the Contract 
Documents, the Port may do so instead of requiring its removal and correction, in which case the Contract 
Price will be reduced as appropriate and equitable.  Such adjustment shall be effected whether or not final 
payment has been made.  

(116)



 

59 

 

Section J 
Suspension or Termination of the Work 

 
PORT’S RIGHT TO SUSPEND WORK 
The Port and the Port’s Authorized Representative has the authority to suspend portions or all of the Work 
due to the following causes: 

(a) Failure of the Contractor to correct unsafe conditions; 

(b) Failure of the Contractor to carry out any provision of the Contract; 

(c) Failure of the Contractor to carry out orders; 

(d) Conditions, in the opinion of the Port’s Authorized Representative, which are unsuitable for 
performing the work; 

(e) Time required to investigate differing site conditions; 

(f)  Any reason considered to be in the public interest. 

The Port shall notify the Contractor and the Contractor’s Surety in writing of the effective date and time of 
the suspension and shall notify Contractor and its Surety in writing to resume work. 

CONTRACTOR’S RESPONSIBILITES 
During the period of suspension, Contractor is responsible to continue maintenance at the project just as if 
the work were in progress. 

 
COMPENSATION FOR SUSPENSION 
Depending on the reason for suspension of the Work, the Contractor or the Port may be due compensation 
from the other party.  If the suspension was required due to acts or omissions of the Contractor, the Port 
may assess the Contractor actual costs of the suspension. If the suspension was caused by acts or omissions 
of the Port, the Contractor shall be due compensation which shall be defined under “Changes in Work”.  If 
the suspension was required through no fault of the Contractor or the Port, neither party owes the other for 
the impact. 

 
PORT’S RIGHT TO TERMINATE CONTRACT 
The Port without prejudice to any other right or remedy, and after giving Contractor seven (7) Days written 
notice and an opportunity to cure, terminate the Contract in whole or part under the following conditions: 

(a) If Contractor should voluntarily or involuntarily, seek protection under the US Bankruptcy Code 
and Contractor as debtor-in-possession or the Trustee for the estate fails to assume the Contract 
within a reasonable time; 

(b) If Contractor should make a general assignment for the benefit of Contractor’s creditors; 

(c) If a receiver should be appointed on account of Contractor’s insolvency; 

(d) If Contractor should repeatedly refuse or fail to supply an adequate number of skilled workers or 
proper materials to carry on the Work as required by the Contract Documents, or otherwise fail 
to perform the Work in a timely manner; 

(e) If Contractor should repeatedly fail to make prompt payment to Subcontractors or for material 
or labor, or should disregard laws, ordinances or the instructions of the Port or Authorized 
Representative; 

(f) If Contractor is otherwise in material breach of any part of the Contract.  

At any time the above occurs, the Port may exercise all rights and remedies available to Port at law or 
equity, and in addition, Port may take possession of the premises and all of the materials and appliances and 
finish the Work by whatever method it may deem expedient.  In such case, the Contractor shall not be 
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entitled to receive further payment until the work is completed.  If the Port’s cost of finishing the Work 
exceeds the unpaid balance of the Contract Price, Contractor shall pay the difference to the Port. 
 
TERMINATION FOR CONVENIENCE 
Port may terminate the Contract in whole or in part whenever Port determines that termination of the 
Contract is in the best interest of the public. 

The Port will provide the Contractor with seven (7) Days’ prior written notice of a termination for public 
convenience.  After such notice, the Contractor shall provide the Port with immediate and peaceful 
possession of the premises and materials located on and off premises for which the Contractor received 
progress payment.  Compensation for Work terminated by the Port under this provision will be paid 
according to the terms of “Payment of Work.”  In no circumstances shall Contractor be entitled to lost profits 
for Work not performed due to termination. 
 
ACTION UPON TERMINATION  
Upon receiving a notice of termination, and except as otherwise directed by the Port, Contractor shall 
immediately cease placing further subcontractors or orders for materials, services, or facilities.  In addition, 
Contractor shall terminate all subcontracts or orders to the extent they relate to the Work terminated and, 
with the prior written approval of the Port, settle all outstanding liabilities and termination settlement 
proposals arising from the termination of subcontracts and orders. 

As directed by the Port, Contractor shall upon termination transfer title and deliver to the Port all record 
documents, information, and other property that, if Contract had been completed, would have been required 
to be furnished to the Port. 

 

SECTION K 
Contract Close Out 

 
RECORD DOCUMENTS 
As a condition of final payment, Contractor shall comply with the following:  Contractor shall provide to the 
Port’s Authorized Representative, Record Documents (“Record Drawings;” “As Builts”) of the entire project.  
Record Documents shall depict the project as constructed and shall reflect every change, modification, and 
deletion made during the construction.  Record Documents are part of the Work and shall be provided prior 
to the issuance of final payment.  Record Documents include all modifications to the Contract Documents 
unless otherwise directed.  Record Documents shall be provided in an electronic format along with paper  
copies in 24”x36” dimension. 
 
OPERATION AND MAINTENANCE MANUALS 
The O & M Manuals shall contain a complete set of all submittals, all product data as required by the 
specifications, training information, phone list of consultants, manufactures, installer and suppliers, 
manufacturer’s printed data, record and shop drawings, schematic diagrams of systems, appropriate 
equipment indices, warranties and bonds.  The Port’s Authorized Representative shall review and return one 
O & M Manual for any modifications or additions required.  Prior to submission of its final pay request, 
Contractor shall deliver three (3) complete and approved sets of O & M Manuals to the Port’s Authorized 
Representative. 
 
AFFIDAVIT/RELEASE OF LIENS AND CLAIMS 
As a condition of final payment, the Contractor shall submit to the Port’s Authorized Representative a 
notarized affidavit/release of liens and claims form, in a form satisfactory to the Port, which states that all 
subcontractors and suppliers have been paid in full, all disputes with property owners and the Port have 
been resolved, all obligations on the project have been satisfied, all monetary claims and indebtedness have 
been paid, and that to the best of the Contractor’s knowledge, there are no claims of any kind outstanding 
against the project.  The Contractor shall indemnify, defend (with counsel of Port’s choice) and hold 
harmless the Port from all claims for labor and materials furnished under this Contract.   
 
COMPLETION NOTICES 
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Contractor shall provide the Port notice of both Substantial and Final Completion.  The certificate of 
Substantial Completion shall state the date of Substantial Completion, the responsibilities of the Port and the 
Contractor for security, maintenance, heat, utilities, damage to Work and insurance, and the time within 
which the Contractor shall finish all items on the punch list accompanying the Certificate.  Both completion 
notices must be signed by the Contractor and the Port to be valid.  The Port shall provide the final signature 
on the notices. The notices shall take effect on the date signed by the Port. 
 
TRAINING 
As part of the Work, and prior to submission of the request for final payment, the Contractor shall schedule 
with the Port’s Authorized Representative, training sessions for all equipment and systems, as required in 
the individual specifications sections.  The O & M Manuals shall be used as a basis for training.  
 
EXTRA MATERIALS 
As part of the Work, Contractor shall provide spare parts, extra maintenance materials, and other materials 
or products in the quantities specified in the specifications, prior to final payment. 
 
ENVIRONMENTAL CLEANUP 
As part of the Final Completion notice, or as a separate written notice submitted with or before the Final 
Completion, the Contractor shall notify the Port that all environmental pollution clean-up which was 
performed as part of this Contract has been disposed of in accordance with all applicable rules, regulations, 
laws, and statues of all agencies having jurisdiction over such environmental pollution.  The notice shall 
reaffirm the indemnification given under Section E. 

CERTIFICATE OF OCCUPANCY 
The Contractor shall not be granted Final Completion or receive final payment if the Port has not received an 
unconditioned certificate of occupancy from the appropriate state and/or local building officials, unless failure 
to obtain an unconditional certificate of occupancy is due to the fault or neglect of the Port. 
OTHER CONTRACTOR RESPONSIBILITES  
The Contractor shall be responsible for returning to the Port all items issued during construction such as 
keys and all other pertinent items.  The Contractor shall be responsible for notifying the appropriate utility 
companies to transfer utility charges from Contractor to the Port.   

 
SURVIVAL 
All warranty and indemnification provisions of this Contract, and all of Contractor’s other obligations under 
this contract that are not fully performed by the time of Final Completion or termination, shall survive Final 
Completion or any termination of the Contract. 

SECTION L 
Legal Relations & Responsibilities 

LAWS TO BE OBSERVED  
In compliance with ORS 279C.525, there are federal, state, and local agencies of which the Port has 
knowledge that have enacted ordinances or regulations relating to environmental pollution and the 
preservation of natural resources that may affect the performance of the Contract. 
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PART 9 
 

TECHNICAL SPECIFICATIONS 
 

Bound Separately 
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PART 10 

 
CONSTRUCTION DRAWINGS 

 
Bound Separately 
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PART 11 

PORT OF HOOD RIVER 
PUBLIC IMPROVEMENT CONTRACT 
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PORT OF HOOD RIVER 
PUBLIC IMPROVEMENT CONTRACT 

This Contract entered into between the PORT OF HOOD RIVER, an Oregon municipal corporation, 
("PORT") and __________________("CONTRACTOR"), shall become effective when this Contract 
has been signed by both parties and the Port has issued to CONTRACTOR a Notice to Proceed with 
the Work. 

WITNESSETH: 

WHEREAS, CONTRACTOR, having examined the Work site and become familiar and satisfied with 
conditions, has submitted an acceptable bid to construct the Ken Jernstedt Airfield South Parallel 
Taxiway and Apron Rehabilitation Project on PORT property in Hood River, Oregon 97031 
(“Work”); and, 

WHEREAS, the parties hereto desire that this Contract be undertaken and completed on the terms 
and conditions as hereafter set forth; 

THEREFORE, IT IS AGREED AS FOLLOWS: 

Terms of Performance 

CONTRACTOR agrees to perform the described Work and provide all machinery, tools, apparatus, 
materials, equipment, labor and other means of construction necessary to complete the Work at the 
designated location in accordance with all terms specified in the Contract Documents, which by this 
reference are incorporated herein, including the following: 

A) Invitation to Bid
B) Bidding Instructions
C) First-Tier Subcontractor Disclosure Form
D) Bid Form/Bid Schedule
E) Bid Bond
F) Performance Bond
G) Payment Bond
H) Certificate of Insurance
I) General Conditions of Public Works Contracts
J) Special Provisions
K) Notice of Intent to Award
L) Notice to Proceed
M) Payment of Prevailing Wages Rates
N) Drawings prepared for/or issued by PORT
O) Specifications prepared for/or issued by PORT
P) All affidavits and certifications submitted by CONTRACTOR as part of CONTRACTOR's Bid

Documents, which affidavits and certifications CONTRACTOR agrees will remain effective
throughout the term of this Contract.

Contract Price: 
Subject to the provisions of all Contract Documents and in consideration of the faithful performance 
of the terms and conditions thereof by the CONTRACTOR, PORT agrees to pay CONTRACTOR 
__________ in the manner and at the times provided in the Contract Documents. The Contract 
price is for completing the Work. No alternates are included.  

Contract Dates:  
Project Start Date: September 9, 2019 
Substantial Completion: October 23, 2019 
Final Completion: November 1, 2019 (40 working days) 
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Liquidated damages 
If the CONTRACTOR fails to complete the Work within the time specified or within any extension of 
time agreed to by both parties in writing, CONTRACTOR shall pay liquidated damages of $250.00, for 
each day of delay beyond the completion day identified above.  (If no dollar amount is specified this 
paragraph shall not apply to this Contract.) 

Representatives 
Unless otherwise specified in the Contract Documents, the Port designates Michael McElwee, as 
its Authorized Representative in the administration of this Contract.  The above-named 
individual  shall  be the initial point of contact for matters relating to performance, 
payment, authorization, and  to carry out the responsibilities of the Port.  Contractor has 
named __________________ its Authorized Representative to act on its behalf. 

Integration 
The Contract Documents and this Contract constitute the entire agreement between the parties.  No 
waiver, consent, modification or change of terms of this Contract shall bind either party unless in 
writing and signed by both parties.  Such waiver, consent, modification or change, if made, shall be 
effective only in the specific instance and for the specific purpose given.  There are no other 
understandings, agreements, or representations, oral or written, not specified herein regarding this 
Contract.  Contractor, by the signature below of its authorized representative, hereby acknowledges 
that it has read this Contract, understands it, and agrees to be bound by its terms and conditions. 

IN WITNESS WHEREOF the parties have executed this Contract on ____________________, 20___. 

_______________________________ _______________________________ 
CONTRACTOR  PORT OF HOOD RIVER 

   By _              _______________________   By Michael S. McElwee_________________ 

Its _Manager________________________ Its Executive Director__________________ 
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PART 12  

REGULATORY PERMITS 
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Department of State Lands 
1645 NE Forbes Road, Suite 112 
Bend, OR 97701 

541-388-6112

Permit No.: 60720-RF  
Permit Type: Removal/Fill 
Waterway: Wetland 
County: Hood River  
Expiration Date: April 26, 2020 

PORT OF HOOD RIVER 

IS AUTHORIZED IN ACCORDANCE WITH ORS 196.800 TO 196.990 TO PERFORM THE 
OPERATIONS DESCRIBED IN THE REFERENCED APPLICATION, SUBJECT TO THE SPECIAL 
CONDITIONS LISTED ON ATTACHMENT A AND TO THE FOLLOWING GENERAL CONDITIONS:  

1. This permit does not authorize trespass on the lands of others. The permit holder must obtain all
necessary access permits or rights-of-way before entering lands owned by another.

2. This permit does not authorize any work that is not in compliance with local zoning or other local,
state, or federal regulation pertaining to the operations authorized by this permit. The permit holder
is responsible for obtaining the necessary approvals and permits before proceeding under this
permit.

3. All work done under this permit must comply with Oregon Administrative Rules, Chapter 340;
Standards of Quality for Public Waters of Oregon. Specific water quality provisions for this project
are set forth on Attachment A.

4. Violations of the terms and conditions of this permit are subject to administrative and/or legal action,
which may result in revocation of the permit or damages. The permit holder is responsible for the
activities of all contractors or other operators involved in work done at the site or under this permit.

5. Employees of the Department of State Lands (DSL) and all duly authorized representatives of the
Director must be permitted access to the project area at all reasonable times for the purpose of
inspecting work performed under this permit.

6. Any permit holder who objects to the conditions of this permit may request a hearing from the
Director, in writing, within twenty-one (21) calendar days of the date this permit was issued.

7. In issuing this permit, DSL makes no representation regarding the quality or adequacy of the
permitted project design, materials, construction, or maintenance, except to approve the project’s
design and materials, as set forth in the permit application, as satisfying the resource protection,
scenic, safety, recreation, and public access requirements of ORS Chapters 196, 390, and related
administrative rules.

8. Permittee must defend and hold harmless the State of Oregon, and its officers, agents and
employees from any claim, suit, or action for property damage or personal injury or death arising
out of the design, material, construction, or maintenance of the permitted improvements.

9. Authorization from the U.S. Army Corps of Engineers may also be required.

NOTICE: If removal is from state-owned submerged and submersible land, the permittee must comply with leasing and 
royalty provisions of ORS 274.530. If the project involves creation of new lands by filling on state-owned submerged or 
submersible lands, you must comply with ORS 274.905 to 274.940 if you want a transfer of title; public rights to such filled 
lands are not extinguished by issuance of this permit. This permit does not relieve the permittee of an obligation to secure 
appropriate leases from DSL, to conduct activities on state-owned submerged or submersible lands. Failure to comply with 
these requirements may result in civil or criminal liability. For more information about these requirements, please contact 
Department of State Lands, 541-388-6112. 

Kirk Jarvie, Southern Operations Manager 
Aquatic Resource Management 
Oregon Department of State Lands

Authorized Signature 
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ATTACHMENT A 

Permit Holder: Port of Hood River 

Project Name: Lower Mill  

Special Conditions for Removal/Fill Permit No. 60720-RF 

READ AND BECOME FAMILIAR WITH CONDITIONS OF YOUR PERMIT. 

The project site may be inspected by the Department of State Lands (DSL) as part of our 
monitoring program. A copy of this permit must be available at the work site whenever 
authorized operations are being conducted. 

1. Responsible Party: By signature on the application, Michael McElwee is acting as the
representative of Port of Hood River. By proceeding under this permit, Port of Hood River agrees
to comply with and fulfill all terms and conditions of this permit, unless the permit is officially
transferred to another party as approved by DSL.

2. Authorization to Conduct Removal and/or Fill: This permit authorizes removal and fill of
material in T2N R10E Section 25CA, Tax Lot 902, in Hood River County, as referenced in the
application, map and drawings (See Attachment B for project location(s)), with a final date of
February 4, 2019 and summarized as follows:

Summary of Authorized Wetland Impacts
Permanent Temporary 

Wetland # Acres Removal 
(cy) 

Fill 
(cy) 

Acres Removal 
(cy) 

Fill 
(cy) 

Wetland A 0.86 4,162 5,550 0 0 0 

Total: 0.86 4,162 5,550 0 0 0 

This permit also authorizes removal and fill activities necessary to complete the required 
compensatory mitigation. In the event information in the application conflicts with these permit 
conditions, the permit conditions prevail. See Attachment B for project location(s). 

3. Changes to the Project or Inconsistent Requirements from Other Permits: It is the
permittee’s responsibility to ensure that all state, federal and local permits are consistent and
compatible with the final approved project plans and the project as executed. Any changes made
in project design, implementation or operating conditions to comply with conditions imposed by
other permits resulting in removal-fill activity must be approved by DSL prior to implementation.

4. DSL May Halt or Modify: DSL retains the authority to temporarily halt or modify the project or
require rectification in case of unforeseen adverse effects to aquatic resources or permit non-
compliance.

5. DSL May Modify Conditions Upon Permit Renewal: DSL retains the authority to modify
conditions upon renewal, as appropriate, pursuant to the applicable rules in effect at the time of
the request for renewal or to protect waters of this state.
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Attachment A 
60720-RF 
Page 3 of 8 

Pre-Construction 

6. Local Government Approval Required Before Beginning Work: Prior to the start of
construction, the permittee must obtain a Industrial Land Use Permit from the Hood River County
Community Development.

7. Stormwater Management Approval Required Before Beginning Work: Prior to the start of
construction, the permittee must obtain a National Pollution Discharge Elimination System (NPDES)
permit from the Oregon Department of Environmental Quality (DEQ), if one is required by DEQ.

8. Pre-construction Resource Area Fencing or Flagging: Prior to any site grading, the boundaries
of the avoided wetlands, waterways, and riparian areas adjacent to the project site must be
surrounded by noticeable construction fencing or flagging. The marked areas must be maintained
during construction of the project and be removed immediately upon project completion.

General Construction Conditions 

9. Water Quality Certification: The Department of Environmental Quality (DEQ) may evaluate this
project for a Clean Water Act Section 401 Water Quality Certification (WQC). If the evaluation
results in issuance of a Section 401 WQC, that turbidity condition will govern any allowable
turbidity exceedance and monitoring requirements.

10. Erosion Control Methods: The following erosion control measures (and others as appropriate)
must be installed prior to construction and maintained during and after construction as
appropriate, to prevent erosion and minimize movement of soil into waters of this state.

a. All exposed soils must be stabilized during and after construction to prevent erosion and
sedimentation.

b. Filter bags, sediment fences, sediment traps or catch basins, leave strips or berms, or other
measures must be used to prevent movement of soil into waterways and wetlands.

c. To prevent erosion, use of compost berms, impervious materials or other equally effective
methods, must be used to protect soil stockpiled during rain events or when the stockpile
site is not moved or reshaped for more than 48 hours.

d. Unless part of the authorized permanent fill, all construction access points through, and
staging areas in, riparian and wetland areas must use removable pads or mats to prevent
soil compaction. However, in some wetland areas under dry summer conditions, this
requirement may be waived upon approval by DSL. At project completion, disturbed areas
with soil exposed by construction activities must be stabilized by mulching and native
vegetative plantings/seeding. Sterile grass may be used instead of native vegetation for
temporary sediment control. If soils are to remain exposed more than seven days after
completion of the work, they must be covered with erosion control pads, mats or similar
erosion control devices until vegetative stabilization is installed.

e. Where vegetation is used for erosion control on slopes steeper than 2:1, a tackified seed
mulch must be used so the seed does not wash away before germination and rooting.

f. Dredged or other excavated material must be placed on upland areas having stable slopes
and must be prevented from eroding back into waterways and wetlands.

g. Erosion control measures must be inspected and maintained as necessary to ensure their
continued effectiveness until soils become stabilized.
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Attachment A 
60720-RF 
Page 4 of 8 

h. All erosion control structures must be removed when the project is complete, and soils are
stabilized and vegetated.

11. Hazardous, Toxic, and Waste Material Handling: Petroleum products, chemicals, fresh cement,
sandblasted material and chipped paint, wood treated with leachable preservatives or other
deleterious waste materials must not be allowed to enter waters of this state. Machinery refueling
is to occur at least 150 feet from waters of this state and confined in a designated area to prevent
spillage into waters of this state. Barges must have containment system to effectively prevent
petroleum products or other deleterious material from entering waters of this state. Project-related
spills into waters of this state or onto land with a potential to enter waters of this state must be
reported to the Oregon Emergency Response System (OERS) at 1-800-452-0311.

12. Archaeological Resources: If any archaeological resources, artifacts or human remains are
encountered during construction, all construction activity must immediately cease. The State
Historic Preservation Office must be contacted at 503-986-0674.  You may be contacted by a
Tribal representative if it is determined by an affected Tribe that the project could affect Tribal
cultural or archeological resources.

13. Construction Corridor: There must be no removal of vegetation or heavy equipment operating or
traversing outside the designated construction corridor or footprint (Drawing(s) C4).

14. Temporary Ground Disturbances: All temporarily disturbed areas must be returned to original
ground contours at project completion.

Payment-in-Lieu  

15. Payment-in-Lieu Mitigation: Wetland mitigation for the unavoidable loss of 0.86 acres of
depressional, Palustrine Scrub-shrub (PSS) wetland has been accomplished via payment to
DSL’s Removal-Fill Mitigation Fund in the amount of $132,218.57. Once the authorized fill has
commenced, the payment is non-refundable.
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ATTACHMENT B 

Permit Holder: Port of Hood River 

Project Name: Lower Mill 

Maps and Drawings for Removal/Fill Permit No. 60720-RF 
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	Submittals, Shop Drawings, Product Data and Samples
	Substitutions
	Substitutions


	Use of Plans and Specifications
	Use of Plans and Specifications
	Funds Available and Authorized
	Funds Available and Authorized
	No Third Party Beneficiaries
	No Third Party Beneficiaries
	SECTION C
	SECTION C

	Minimum Wage Rates on Public Works
	Minimum Wage Rates on Public Works
	INTENT TO PAY PREVALING WAGE
	INTENT TO PAY PREVALING WAGE
	Payroll Certification; Additional Retainage; Fee Requirements
	Payroll Certification; Additional Retainage; Fee Requirements
	Prompt Payment and Contract Conditions
	Prompt Payment and Contract Conditions
	Payment for Medical Care
	Payment for Medical Care
	Hours of Labor
	Hours of Labor
	SECTION D
	SECTION D



	Changes in Work
	Changes in Work
	Delays
	Delays
	Claims Review Process
	Claims Review Process
	SECTION E Payments
	SECTION E Payments

	Bid SHEET
	Bid SHEET
	Applications for Payment
	Applications for Payment
	Payroll Certification Requirement
	Payroll Certification Requirement
	Payroll Certification Requirement
	Dual Payment Sources
	Dual Payment Sources
	Retainage
	Retainage
	SECTION F Job Site Conditions
	SECTION F Job Site Conditions

	Use of Premises
	Use of Premises
	Protection of Workers, Property, and the Public
	Protection of Workers, Property, and the Public
	Cutting and Patching
	Cutting and Patching
	Cleaning Up
	Cleaning Up
	Environmental Clean-Up
	Environmental Clean-Up
	Force Majeure A party to this Contract shall not be held responsible for delay or default due to Force Majeure acts, events or occurrences unless they could have been avoided by the exercise of reasonable care, prudence, foresight, and diligence by t...
	Force Majeure A party to this Contract shall not be held responsible for delay or default due to Force Majeure acts, events or occurrences unless they could have been avoided by the exercise of reasonable care, prudence, foresight, and diligence by t...
	SECTION G Indemnity, Bonding, and Insurance
	SECTION G Indemnity, Bonding, and Insurance

	Responsibility for Damages/Indemnity
	Responsibility for Damages/Indemnity
	Contractor shall be responsible for all damages to property, injury to persons, and loss, expense, inconvenience, and delay that may be caused by, or result from the carrying out of Work to be done under this Contract, or from any act, omission or neg...
	Contractor shall be responsible for all damages to property, injury to persons, and loss, expense, inconvenience, and delay that may be caused by, or result from the carrying out of Work to be done under this Contract, or from any act, omission or neg...
	PERFORMANCE AND PAYMENT SECURITY; PUBLIC WORKS BOND
	PERFORMANCE AND PAYMENT SECURITY; PUBLIC WORKS BOND
	When the contract price is $100,000 or more ($50,000 or more in the case of Contracts for highways, bridges and other transportation projects) the Contractor shall furnish and maintain in effect at all times during the Contract Period, a performance b...
	When the contract price is $100,000 or more ($50,000 or more in the case of Contracts for highways, bridges and other transportation projects) the Contractor shall furnish and maintain in effect at all times during the Contract Period, a performance b...

	INSURANCE Worker’s Compensation:  All employers, including Contractor, that employ subject workers who work under this contract in the State of Oregon shall comply with ORS 656.017 and provide the required Workers Compensation coverage, unless such em...
	INSURANCE Worker’s Compensation:  All employers, including Contractor, that employ subject workers who work under this contract in the State of Oregon shall comply with ORS 656.017 and provide the required Workers Compensation coverage, unless such em...
	SECTION H Schedule of Work
	SECTION H Schedule of Work
	SECTION H Schedule of Work

	CONTRACT PERIOD
	CONTRACT PERIOD
	Time is of the essence on this contract.  The Contractor shall at all times carry on the Work diligently, without delay and punctually fulfill all requirements herein.  Contractor shall commence work within ten (10) days of Notice to Proceed, unless o...
	Time is of the essence on this contract.  The Contractor shall at all times carry on the Work diligently, without delay and punctually fulfill all requirements herein.  Contractor shall commence work within ten (10) days of Notice to Proceed, unless o...
	SCHEDULE Contractor shall provide, by or before the pre-construction conference, a detailed schedule for review and acceptance by the Port.  The submitted schedule must illustrate Work by significant project components, significant labor trades and lo...
	SCHEDULE Contractor shall provide, by or before the pre-construction conference, a detailed schedule for review and acceptance by the Port.  The submitted schedule must illustrate Work by significant project components, significant labor trades and lo...
	BEFORE FINAL PAYMENT
	BEFORE FINAL PAYMENT
	The Contractor warrants to the Port that materials and equipment furnished under this Contract will be of good quality and new unless otherwise required or permitted by the Contract Documents, that the work will be free from defects, and that the Work...
	The Contractor warrants to the Port that materials and equipment furnished under this Contract will be of good quality and new unless otherwise required or permitted by the Contract Documents, that the work will be free from defects, and that the Work...
	WARRANTY WORK
	WARRANTY WORK
	Neither the final certificate of payment nor any provision of the Contract Documents shall relieve the Contractor from responsibility for defective work and, unless a longer period is specified, Contractor shall correct all defaults that appear in the...
	Neither the final certificate of payment nor any provision of the Contract Documents shall relieve the Contractor from responsibility for defective work and, unless a longer period is specified, Contractor shall correct all defaults that appear in the...
	Section J Suspension or Termination of the Work
	Section J Suspension or Termination of the Work
	Section J Suspension or Termination of the Work

	PORT’S RIGHT TO SUSPEND WORK
	PORT’S RIGHT TO SUSPEND WORK
	The Port and the Port’s Authorized Representative has the authority to suspend portions or all of the Work due to the following causes:
	The Port and the Port’s Authorized Representative has the authority to suspend portions or all of the Work due to the following causes:
	CONTRACTOR’S RESPONSIBILITES
	CONTRACTOR’S RESPONSIBILITES
	During the period of suspension, Contractor is responsible to continue maintenance at the project just as if the work were in progress.
	During the period of suspension, Contractor is responsible to continue maintenance at the project just as if the work were in progress.

	COMPENSATION FOR SUSPENSION
	COMPENSATION FOR SUSPENSION
	Depending on the reason for suspension of the Work, the Contractor or the Port may be due compensation from the other party.  If the suspension was required due to acts or omissions of the Contractor, the Port may assess the Contractor actual costs of...
	Depending on the reason for suspension of the Work, the Contractor or the Port may be due compensation from the other party.  If the suspension was required due to acts or omissions of the Contractor, the Port may assess the Contractor actual costs of...
	PORT’S RIGHT TO TERMINATE CONTRACT
	PORT’S RIGHT TO TERMINATE CONTRACT
	The Port without prejudice to any other right or remedy, and after giving Contractor seven (7) Days written notice and an opportunity to cure, terminate the Contract in whole or part under the following conditions:
	The Port without prejudice to any other right or remedy, and after giving Contractor seven (7) Days written notice and an opportunity to cure, terminate the Contract in whole or part under the following conditions:
	TERMINATION FOR CONVENIENCE
	TERMINATION FOR CONVENIENCE
	Port may terminate the Contract in whole or in part whenever Port determines that termination of the Contract is in the best interest of the public.
	Port may terminate the Contract in whole or in part whenever Port determines that termination of the Contract is in the best interest of the public.
	ACTION UPON TERMINATION
	ACTION UPON TERMINATION
	Upon receiving a notice of termination, and except as otherwise directed by the Port, Contractor shall immediately cease placing further subcontractors or orders for materials, services, or facilities.  In addition, Contractor shall terminate all subc...
	Upon receiving a notice of termination, and except as otherwise directed by the Port, Contractor shall immediately cease placing further subcontractors or orders for materials, services, or facilities.  In addition, Contractor shall terminate all subc...
	RECORD DOCUMENTS
	RECORD DOCUMENTS
	As a condition of final payment, Contractor shall comply with the following:  Contractor shall provide to the Port’s Authorized Representative, Record Documents (“Record Drawings;” “As Builts”) of the entire project.  Record Documents shall depict the...
	As a condition of final payment, Contractor shall comply with the following:  Contractor shall provide to the Port’s Authorized Representative, Record Documents (“Record Drawings;” “As Builts”) of the entire project.  Record Documents shall depict the...
	The O & M Manuals shall contain a complete set of all submittals, all product data as required by the specifications, training information, phone list of consultants, manufactures, installer and suppliers, manufacturer’s printed data, record and shop ...
	The O & M Manuals shall contain a complete set of all submittals, all product data as required by the specifications, training information, phone list of consultants, manufactures, installer and suppliers, manufacturer’s printed data, record and shop ...
	As a condition of final payment, the Contractor shall submit to the Port’s Authorized Representative a notarized affidavit/release of liens and claims form, in a form satisfactory to the Port, which states that all subcontractors and suppliers have be...
	As a condition of final payment, the Contractor shall submit to the Port’s Authorized Representative a notarized affidavit/release of liens and claims form, in a form satisfactory to the Port, which states that all subcontractors and suppliers have be...
	Contractor shall provide the Port notice of both Substantial and Final Completion.  The certificate of Substantial Completion shall state the date of Substantial Completion, the responsibilities of the Port and the Contractor for security, maintenance...
	Contractor shall provide the Port notice of both Substantial and Final Completion.  The certificate of Substantial Completion shall state the date of Substantial Completion, the responsibilities of the Port and the Contractor for security, maintenance...
	Contractor shall provide the Port notice of both Substantial and Final Completion.  The certificate of Substantial Completion shall state the date of Substantial Completion, the responsibilities of the Port and the Contractor for security, maintenance...
	As part of the Work, Contractor shall provide spare parts, extra maintenance materials, and other materials or products in the quantities specified in the specifications, prior to final payment.  ENVIRONMENTAL CLEANUP
	As part of the Work, Contractor shall provide spare parts, extra maintenance materials, and other materials or products in the quantities specified in the specifications, prior to final payment.  ENVIRONMENTAL CLEANUP
	As part of the Final Completion notice, or as a separate written notice submitted with or before the Final Completion, the Contractor shall notify the Port that all environmental pollution clean-up which was performed as part of this Contract has been...
	As part of the Final Completion notice, or as a separate written notice submitted with or before the Final Completion, the Contractor shall notify the Port that all environmental pollution clean-up which was performed as part of this Contract has been...
	CERTIFICATE OF OCCUPANCY The Contractor shall not be granted Final Completion or receive final payment if the Port has not received an unconditioned certificate of occupancy from the appropriate state and/or local building officials, unless failure to...
	CERTIFICATE OF OCCUPANCY The Contractor shall not be granted Final Completion or receive final payment if the Port has not received an unconditioned certificate of occupancy from the appropriate state and/or local building officials, unless failure to...

	OTHER CONTRACTOR RESPONSIBILITES
	OTHER CONTRACTOR RESPONSIBILITES
	The Contractor shall be responsible for returning to the Port all items issued during construction such as keys and all other pertinent items.  The Contractor shall be responsible for notifying the appropriate utility companies to transfer utility cha...
	The Contractor shall be responsible for returning to the Port all items issued during construction such as keys and all other pertinent items.  The Contractor shall be responsible for notifying the appropriate utility companies to transfer utility cha...
	SURVIVAL
	SURVIVAL
	All warranty and indemnification provisions of this Contract, and all of Contractor’s other obligations under this contract that are not fully performed by the time of Final Completion or termination, shall survive Final Completion or any termination ...
	All warranty and indemnification provisions of this Contract, and all of Contractor’s other obligations under this contract that are not fully performed by the time of Final Completion or termination, shall survive Final Completion or any termination ...

	LAWS TO BE OBSERVED
	LAWS TO BE OBSERVED
	In compliance with ORS 279C.525, there are federal, state, and local agencies of which the Port has knowledge that have enacted ordinances or regulations relating to environmental pollution and the preservation of natural resources that may affect the...
	In compliance with ORS 279C.525, there are federal, state, and local agencies of which the Port has knowledge that have enacted ordinances or regulations relating to environmental pollution and the preservation of natural resources that may affect the...
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