
PORT OF HOOD RIVER COMMISSION 
AGENDA 

Tuesday, August 11, 2020 
Via Remote Video Conference, Marina Center Boardroom 

5:00 P.M. 
Regular Session 

1. Call to Order
a. Modifications, Additions to Agenda
b. Public Comment 

2. Consent Agenda
a. Approve Purchase of Tractor Mower in the Amount of $12,500 (Fred Kowell, Page 3)
b. Approve Purchase of Office Equipment in the Amount of $12,253 (Fred Kowell, Page 9)
c. Approve Landlord Waiver for Hearts of Gold Caregivers, LLC in the Chamber Building (Anne Medenbach, Page 

13)
d. Approve Amendments Extending Consultant Contracts for Completion of Strategic Business Plan (Genevieve 

Scholl, Page 17)
e. Approve Accounts Payable to Jaques Sharp in the Amount of $10,778 (Fred Kowell – Page 25)

3. Presentations & Discussion Items
a. Bridge Replacement Update (Kevin Greenwood, Page 31)

1. Second Cost to Complete Analysis Presentation, Angela Findley, WSP and Chuck Green, OTAK (Kevin 
Greenwood, Page 43) 

2. Steve Siegel Governance Models Presentation

4. Director’s Report (Michael McElwee, Page 49)
1. Hal Hiemstra, Summary of Federal Lobbying Accomplishments (Page 53)
2. Waterfront Recreation, COVID Discussion

5. Commissioner, Committee Reports

6. Action Items
a. Approve Lease & Termination Agreement with the Hood River County Chamber of Commerce (Anne 

Medenbach, Page 67)
b. Approve Amendment No. 3 to Contract with WSP for Bridge Replacement Project (Kevin Greenwood, Page 71)
c. Approve Amendment to Task Order 1 with PSquare for Electronic Tolling System (Fred Kowell, Page 153)
d. Approve Change Order No. 4 with Tapani, Inc. for Connect VI Project at the Airport in the Amount of

$12,859.18 (Anne Medenbach, Page 159)
e. Approve Amendment No. 2 to Contract with DKS Associates for Waterfront Traffic Analysis (Michael McElwee, 

Page 163)
f. Authorize Grant Application to CARES Act 2 program for AWOS upgrade at the Airport (Fred Kowell, Page 173)

7. Commission Call

8. Executive Session under ORS 192.660(2)(e) real estate negotiations and ORS 192.660(2)(i) to review and evaluate
the employment-related performance of the chief executive officer of any public body, a public officer,
employee or staff member who does not request an open hearing.

9. Possible Action

10. Adjourn



If you have a disability that requires any special materials, services, or assistance, please contact us at 541,386,1645 so we may 
arrange for appropriate accommodations. 

The chair reserves the opportunity to change the order of the items if unforeseen circumstances arise.  The Commission welcomes 
public comment on issues not on the agenda during the public comment period.  With the exception of factual questions, the 
Commission does not immediately discuss issues raised during public comment.  The Commission will either refer concerns raised 
during public comment to the Executive Director for a response or will request that the issue be placed on a future meeting 
agenda.  People distributing copies of materials as part of their testimony should bring 10 copies.  Written comment on issues of 
concern may be submitted to the Port Office at any time.    
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Port of Hood River Commission 
Meeting Minutes of August 11, 2020 Regular Session 
Marina Center Boardroom 
5:00 p.m.                                                     
 
THESE MINUTES ARE NOT OFFICIAL until approved by the Port Commission at the next regular 
meeting.   
 

5:00 p.m.    
Regular Session 

 
Present: Commissioners John Everitt, Kristi Chapman, Hoby Streich, David Meriwether, and Ben 
Sheppard; Legal counsel Jerry Jaques; from staff, Michael McElwee, Fred Kowell, Kevin 
Greenwood, Genevieve Scholl, Anne Medenbach, and Daryl Stafford. Guest; Angela Findley, 
Garth Appenidus, and Chuck Green 
Absent: None 
Media:  None 
 
1. CALL TO ORDER:  President John Everitt called the regular session to order at 5:03 pm.  
a. Modification to agenda: 

1. Move Action Item (f) Approve Amendment No. 2 to Contract with DKS Associates for 
Waterfront Traffic Analysis to Action Item (a) 

2. Add to Approve the Minutes of the July 14 Regular Session Meeting 
3. Add Revised Recommended Amount for Item (b) Approve Purchase of Tractor Mower to 

Action Item 
4. Add item (d) Approve Amendments Extending Consultant Contracts for Completion of 

Strategic Business Plan to Presentation and Discussion Items, and onto Action Item. 
 
b. Public Comment: Linda Maddox, Hood River resident, spoke on the Traffic Study done by DKS 

and recommended conducting the study under different circumstances that would reflect 
more of regular traffic for the season and get a better understanding of what's happening at 
the Waterfront. Maddox also mentioned she is not opposed, preferably in favor of the Port's 
land acquisition in Hood River and encouraged the Port to continue with land acquisition and 
the Waterfront development. Lastly, Maddox noted the drowning tragedy of the two 
individuals and encouraged the Port to possibly form a partnership to make the Waterfront 
safer for the community.  

 
 
2. CONSENT AGENDA: 

a. Approve Minutes of July 14, 2020 Regular Session 
b. Approve Purchase of Office Equipment in the amount of $12,253  
c. Approve Landlord Waiver for Hearts of Gold Caregivers, LLC in the Chamber Building 
d. Approve Accounts Payable to Jaques Sharp in the amount of $10,778   
 

 
Motion:  Move to Approve the Amended Consent Agenda 
Move:  Meriwether 



Port of Hood River Commission Minutes 
Regular Session 
August 11, 2020 

 

Page 3 of 8 
 

 

Second:  Sheppard 
Discussion: None 
Vote:  Unanimous 

 
 
3. PRESENTATION AND DISCUSSION ITEMS: 
a) Second Cost to Complete Analysis Presentation: 

Kevin Greenwood briefly outlined the presentation for the second cost to complete the final 
EIS analysis contract with WSP and reviewed it was a process of various tasks needed to 
identify budget and necessary resources. Greenwood noted the project is under budget and 
the completion of the NEPA process is expected at the end of 2021. Greenwood introduced 
Chuck Green, NEPA advisor from OTAK and Angela Findley, Project Manager from WSP. 
Green reported on his analysis of the environmental process and Cost-To-Complete Analysis. 
Green outlined the WSP contract status as of last October 2019 and reviewed specific budget 
amounts for team consultant, project director, unallocated contingencies, and dates for 
various tasks in the contracts.  Green noted that the Cost-to-Complete Analysis is essentially 
a periodic review of scope, schedule, and budget that identifies and flags expected task over 
runs and underruns, budget, and scopes issues to maintain the overall budget. The analysis 
also incorporates input from ODOT & FHWA and other agencies on work items and schedule. 
Green outlined the contract's contingencies budget and highlighted the specific contingency 
for the deferred geotechnical borings created in October 2019 and noted a large request 
from WSP to shift up to $209k from contingency, entering the newest contingency amount 
after Cost-of-Complete adjustment to $31k. Commissioner Everitt sought from Green 
whether the $31k amount in contingency was an assured final amount. Green revealed that 
he had expressed concerns about the amount once comments are received after the 
Supplemental Environmental Impact Statement is completed, and the substantial 
questionable work needed to complete. Green noted a way to manage costs is to identify 
additional work, need for further surveys, or "like" work. Angela Findley pointed out the 
difference between the 2020 Cost-to-Complete from 2019 budget; it includes all of the 
expected work budgets, particularly in the archeological surveys.  Findley highlighted the 
shift for the $209k request from contingency is because a full scope of work is in the budget 
to fund the work entirely. Green mentioned the delay of items due to COVID-19, 
Agency/Tribal Coordination, Biological Assessment, Cultural Resources, and extra rounds of 
SDEIS reviews causing additional project management costs and extending the WSP contract 
six months to summer 2021. He also noted the addition of environmental work; reconcile 
technical reports with SDEIS, archeological intensive-level survey, and development of a 
mitigation plan for the historic bridge. Findley clarified that some contact with the tribal staff 
had taken place. Still, it had been difficult because the tribal governing council had not been 
meeting at this time, delaying the ability to work with tribal in regards to tribal fishing rights. 
Green noted the Cost-to-Complete actions focus on items to keep the WSP contract within 
budget and what is needed for NEPA/EIS/ROD and preserve PM budget with virtual 
meetings. Green reported an anticipated $31k WSP contingency and a $320k Project 
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contingency-ODOT contract and once again noted the discussion and direction for the 
unused contingencies for what may be needed to complete NEPA/EIS, Geotechnical Borings 
and the Bi-State Compact Development. Green reported the Project Program Discussions 
included maximizing the remaining HB 2017 project contingencies and funding options for 
Enhanced Phase II. Green outline what happens next:  
• Discuss Enhanced Phase II/Post-NEPA items, 1Q 2021 
• Discussion/Direction on Contingency use 1Q 2021 
• Approval of WSP contract amendment 
• SDEIS released for public comments- 11/20 
• The comment period closes- 12/20 
• Third Cost-to-Complete - 1Q 2021 

 
Greenwood called for questions. Commissioner Meriwether asked if there was an idea of the 
scale of the amount needed after public comments to the EIS draft. Findley noted it was 
difficult to put a cost without knowing the comments, but the community outreach 
responses are favor of the project and no significant detractors. Commissioner Meriwether's 
second question for Greenwood was regarding the additional work for borings. Greenwood 
noted that it was essential to continue discussing costs and highlighted news that the 
geotechnical borings did not need to occur in the in-water work window giving a favorable 
position for the Cost-to-Complete analysis. Findley noted a request for a change of roadway 
connection as an example of a potentially high cost for the project because of extended study 
outside the scope. Findley noted uncertainty with the position of one of the bridge piers 
landing in a parcel that is federally own for the Fishing Treaty Access if a redesign is needed 
for the pier's movement. Findley noted efforts continue for discussions with all tribes 
regarding the Fishing Treaty Access. Findley thanked the Commissioners and mentioned 
looking forward to getting to the milestone of Supplemental Draft and getting closer to the 
Record of Decision that had begun in early 2000. 

 
b) Governance Models Presentation: 

Greenwood presented the Governance Structure for the Replacement Bridge Project and 
noted the Bi-State Bridge Replacement Group and Steve Siegel had been working hard. 
Greenwood noted that Brad Boswell, the Port’s Government Affairs representative in 
Olympia; Phil Diztler, Oregon Administrator for Federal Highways; Ryan Windshimer, Region 
I ODOT Administrator; and Carley Francis, S. Washington Administrator were all in 
attendance. Greenwood briefly reviewed the meeting agenda on the potential of a Bi-State 
Regional Authority, what its structure might be and how it might be implemented. 
Greenwood noted Siegel reinforced the issues, and the expensive rehabilitation required for 
the existing bridge during the meeting. Greenwood mentioned a lot of interest in the P3 
funding. Greenwood noted the long-term governance options and objectives and reported 
that Siegel detailed the difference between a Bi-State Authority vs. Existing Port of Hood 
River Authority. Greenwood noted a format of the Bi-State Authority Options would be 
emailed to them for review. Greenwood recapped the two takeaways from the meeting: the 
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continuing development of the Bi-State Compact created by the legislators and continuing 
to learn more regarding P3 funding. Greenwood closed by noting the three committee 
officials were impressed with the detail of the concept, the depth of the discussion, and 
stressed that there would be a common viewpoint within the working group as they go out 
to legislators and the community when advocating for the Bridge Replacement Project. 
Commissioner Chapman noted her takeaway from the group meeting was the group's 
awareness of the existing bridge and a Bi-State Authority. Chapman said the other takeaway 
was the involvement of the state of Washington with a P3 approach.   

 
Commissioner Everitt noted his takeaway is that a political coalition is needed and 
considered good progress from both the Oregon and Washington sides. Commissioner 
Meriwether mentioned a thought to keep in mind is the influence of decision-making 
authority concerning all parties would be problematic if the Port is the party operating the 
bridge. 

 
Greenwood reported the next Bi-State Working Group meeting in early September.  
 

c) Consultant Contracts for Completion of Strategic Business Plan: 
Genevieve Scholl presented proposed contract extensions for the three contracts for the 
2020-2026 Strategic Business Plan development process with Terry Moore, EnviroIssues, and 
PageWorks. Commissioner Streich expressed concern with Terry Moore's effectiveness as a 
facilitator in the Strategic Business Plan meeting and thought that his methods are not 
current enough to reach the concerns of the younger constituents. Streich's position is that 
Moore's consulting fees did not meet his requirements. Commissioner Sheppard agreed with 
Commissioner Streich's concerns. Commissioner Chapman agreed and noted thought there 
are other ways for a lesser amount, and consults are over-utilized in general by the Port. 
Commissioner Meriwether sought information on where the process was and the impacts of 
terminating the contract. Genevieve Scholl noted the contracts expired in June, but budget 
funds were not completely paid out, as the project was put on hold in March. Scholl said the 
Strategic Bussiness Plan graphic design element with PageWorks is extensive, and the 
EnviorIssues public outreach depended on the Commissioners' desired approach for a 
second survey. Michael McElwee noted Moore's original scope and primary role as facilitator 
is to pull together information obtain from the survey, comments from the commissioners, 
observation, and comments from staff and write the first draft of the Strategic Business Plan 
to meet the requirements of the State of Oregon. Commissioner Everitt noted setting aside 
Moore's performance, the understanding of the completion of the Strategic Plan to meet 
state requirements. McElwee noted the remaining budget is for Moore to complete the task 
of writing the plan. Scholl noted public outreach could continue if the Commission decided 
for a second public outreach effort post-COVID. Scholl pointed out the amendment of the 
contract is to extend it without any budget changes. Chapman noted that not having issues 
to extend the contract as long if no budget changes are required. Streich agreed to have 
Moore complete the Strategic Plan, but stressed concerns about obtaining Moore for future 
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work and suggested bringing someone else with more current methods. Scholl reported to 
Commissioners a project timeline during the first or second meeting of September. 
Commissioner Everitt offered a discussion for a redo of the survey. Consensus table action 
on the contract extensions to return at a September meeting.  

 
4. DIRECTOR'S REPORT: 

McElwee reported the Commission would return to regular meeting schedule starting with 
September 1 and September 15. McElwee related Commissioner Chapman's desire to hold 
regular meetings in person and suggested pausing until a Governor's recommendation and 
guidelines regarding COVID-19.  Consensus to revisit ways for hybrid meetings for members.  
McElwee reported the current conflicts concerning the limited parking for users and 
kiteboarders on the waterfront, particularly at the Event Site and Marina Beach. McElwee 
noted the recent drowning tragedy and reported new signage has been installed and staff is 
preparing seasonal outreach to the community of the risks and dangers of swimming in the 
Columbia. McElwee opened to Commission to discuss further on this topic. Commissioner 
Chapman proposed and noted it was important that the Port worked with other agencies or 
entities to help with the message. McElwee noted the additional information included in the 
packet regarding amendments and contracts.  McElwee asked Kowell to give updates to the 
traffic numbers. Kowell presented a graph showing traffic starting to correspond with the 
previous year and highlighted numbers under 10% of last year during weekdays and a higher 
percentage for Saturdays and Sundays. McElwee reported that since the bridge weight 
reduction analysis, a weight limit decision had been set for October-November. 

 
5. COMMISSIONER, COMMITTEE REPORTS – None.  
 
6. ACTION ITEMS: 
 
a. Approve Amendment No. 2 to Contract with DKS Associates for Waterfront Traffic Analysis  

Motion: Approve Amendment No. 2 to Contract with DKS Associates for Waterfront Traffic 
Analysis  

 
Move: 
Second: 
Discussion: Request for additional technical traffic study from the City and ODOT.   
Vote: Fails for lack of motion. 

 
b. Approve Lease & Termination Agreement with the Hood River County Chamber of 

Commerce 
Motion: Approve Lease & Termination Agreement with the Hood River County Chamber of 
Commerce 
 
Move:     Sheppard  
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Second:   Meriwether 
Discussion:  None 
Vote:  Unanimous 
 

c. Approve Amendment No. 3 to Contract with WSP Bridge Replacement Project 
Motion: Approve Amendment No. 3 to Contract with WSP Bridge Replacement Project 

 
Move:    Everitt  
Second:     Meriwether 
Discussion:  None  
Vote:  Unanimous 

 
d. Approve renewal of Task Order 1 with PSquare, not to exceed $191,000 for the ongoing 

maintenance, support, PCI compliance, and project management for the BreezeBy tolling 
system. 
Motion: Approve renewal of Task Order 1 with PSquare, not to exceed $191,000 for the 
ongoing maintenance, support, PCI compliance, and project management for the BreezeBy 
tolling system. 
 
Move:    Chapman 
Second:     Meriwether 
Discussion:    
Vote:    Streich: Nay  

Chapman: Aye 
Meriwether: Aye 
Sheppard: Aye  
Everitt: Aye 

 
 
e. Approve Change Order No. 4 with Tapani, Inc. for Connect VI Project at the Airport in the 

amount of $12,859.18 
Motion: Approve Change Order No.4 with Tapani, Inc. for Connect VI Project at the Airport 
in the amount of $12,859.18 

 
Move:   Meriwether  
Second:   Chapman 
Discussion: None 
Vote:  Unanimous 

 
f. Approve the application for a grant in the amount of $30,000 with the FAA relating to the 

CARE Act 
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Motion: Approve the application for a grant in the amount of $30,000 with the FAA relating 
to the CARE Act 

 
g. Approve the contract with AVCOM for the purchase and installation of AWOS equipment 

for a total of $28,900. 
Motion: Approve the contract with AVCOM for the purchase and installation of AWOS 
equipment for a total of $28,900. 
 
Move:   Streich 
Second:   Meriwether 
Discussion: None 
Vote:  Unanimous 

 
 
h. Approve Revised Amount Purchase of Tractor Mower in the amount of $12,500 

Motion: Approve Purchase of Tractor Mower in the amount of $12,500 
 

Move:   Meriwether 
Second:   Streich 
Discussion: None 
Vote: Commissioner Sheppard requeued from voting, temporarily left the 

meeting. 
 
i. Approve Purchase of a folder inserter for $12,253 for Quadient 

Motion: Approve Purchase of a folder inserter for $12,253 for Quadient 
 

Move:    Chapman 
Second:   Meriwether 
Discussion: None 
Vote:  Unanimous 

 
 
7. COMMISSION CALL: None. 
 
 
8. EXECUTIVE SESSION: 
President John Everitt recessed Regular Session at 8:20 pm to call the Commission into Executive 
Session under ORS 192.660(2)(e) Real Estate Negotiations, ORS 192.660(2)(h) Consultation with 
legal counsel regarding current litigation or litigation likely to be filed, and ORS 192.660(2)(i) to 
review and evaluate the employment-related performance of the chief executive officer of any 
public body, a public officer, employee or staff member who does not request an open hearing. 
. 
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9. POSSIBLE ACTION: None. 
 

10. ADJOURN 8:46 pm. 
 
Motion:  
Motion to adjourn the meeting 
Vote: Unanimous 
MOTION CARRIED 

 
The meeting adjourned at 8:46 pm. 
        
      Respectfully submitted,            
  
        
 
      ___________________________ 
      Maria Diaz 
 
ATTEST: 
 
 
_________________________________ 
John Everitt, President 
 
 
_________________________________ 
David Meriwether, Secretary 



Commission Memo 

Prepared by: Fred Kowell  
Date:  August 11, 2020 
Re:  Equipment Purchase for FY 2020-21 

An approved item in the budget this year is the purchase of a new tractor mower in the 
amount of $13,000. We are now able to procure this mower for $12,500 from a local 
vendor, Sheppard’s. This purchase price is below the state of Oregon price agreement 
through which we normally purchase our vehicles and equipment.   

RECOMMENDATION:  Approve the purchase of a tractor mower for $12,500.      
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Commission Memo 

Prepared by: Fred Kowell    
Date:   August 11, 2020 
Re: Office  Equipment Purchase for FY 2020-21 
 

 

The office equipment for folding and stuffing envelopes is already nearing the end of its 
useful life. It is experiencing maintenance issues on a regular basis due to the high volumes of 
use over the last several months. The machine was made for a volume of 5,000 envelopes 
per month, which at the time was sufficient.  

Staff recommends purchase of a new folder inserter that is interfaced with the postage 
machine and can handle 15,000 envelopes per month. This new machine will cost $12,253 
and will have about the same ongoing maintenance costs of $2,184 per year. The new 
machine and postage machine are both from Quadient, a long-time supplier of our office 
equipment.  

 
RECOMMENDATION: Approve the purchase of a folder inserter for $12,253 from Quadient.   
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Commission Memo 

Prepared by: Anne Medenbach  
Date:  August 10, 2020 
Re:  Hearts of Gold Caregivers Inc, Waiver 

Hearts of Gold Caregivers Inc. has been a tenant in the 700 Marina Park building since 2013. 
In 2019 they signed a new lease with the Port that had a 1-year term with a 1-year option.  

Mr. Koekler, the owner, was at that time trying to sell his business. He was successful in 
finding a buyer, and in May of this year the Port approved an assignment of lease to the new 
owner. That new owner has just completed her financing. She does not want to extend the 
lease for another year and so the lease is up as of September 30, 2020. The extension period 
is past, and she would prefer to vacate.  

The attached Landlord Waiver has been reviewed by Port counsel who had no suggested 
edits as there are no trade fixtures in the office and the lease term is less than two months. 
Staff is actively marketing this 1,600sf office space for re-tenanting.  

RECOMMENDATION: Approve Landlord Waiver to CRF Small Business Loan Company LLC 
for the Hearts of Gold Caregivers LLC.   

13
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LANDLORD’S WAIVER AND CONSENT TO ENTER PREMISES TO REMOVE COLLATERAL

TO: CRF Small Business Loan Company, LLC

The undersigned being the owner and landlord (the “Landlord”) of the premises described as  700 E Port Marina Dr
Suite 2, Hood River, OR 97031-2382                                                                                             ,  (the  “Premises”),  having
leased such Premises to Hearts of Gold Care Inc                                                          (the  “Tenant”),  and  having  been
advised by  CRF Small Business Loan Company, LLC, the lender (the “Lender”), that Tenant has entered into a
security agreement with Lender to secure a loan in the principal amount of $240,000                                               (“Loan”)
whereby Tenant has granted to Lender a security interest in:

All  business  machinery,  equipment,  tools,  furniture,  furnishings,  trade  fixtures,  inventory,  accounts
receivable, leasehold improvements, chattel paper, contract rights and general intangibles, now owned or to
be  acquired,  with  loan  proceeds,  and  hereafter  acquired,  including  all  additions,  increases,  accessions,
proceeds, products, replacements and substitutions thereof, and proceeds of sale of collateral, all or part of
which may be located upon the Premises, which collateral (the “Collateral”) will remain personal property
and will not become part of the Premises, as a fixture or otherwise.

FACILITY IMPROVEMENTS. Notwithstanding anything contained herein to the contrary, the Collateral shall not
include  facility  improvements  made  by  Landlord  such  as  wiring,  electrical  systems,  heating,  ventilation,  and  air
conditioning systems, or non-trade fixtures required for operation of the Premises such as partitions, doors, windows,
plumbing fixtures, or non-specialized lighting, except for any such items uniquely required by Tenant for Tenant’s
business operation that are purchased by Tenant. 

SUBORDINATION. Landlord hereby consents to Lender’s security interest (or other interest) in the Collateral and
subordinates all interests, liens and claims which Landlord now has or may hereafter acquire in the Collateral to the
security interest of Lender.  Landlord agrees that any lien, security interest or claim it may now have or may hereafter
have in the Collateral will be subject at all times to Lender’s security interest (or other present or future interest) in the
Collateral and will be subject to the rights granted by Landlord to Lender in this Agreement.

ENTRY ONTO PREMISES. Landlord and Tenant grant to Lender the right to enter upon the Premises for the purpose
of removing Collateral from the Premises or conducting sales of the Collateral on the Premises.  The rights granted to
Lender in this Agreement will continue until a reasonable time after Lender receives notice in writing from Landlord
that Tenant is no longer in lawful possession of the Premises.  If Lender enters onto the Premises and removes the
Collateral, Lender agrees with Landlord not to remove any Collateral in such a way that the Premises are damaged,
without repairing any such damage.

NOTICE OF DEFAULT AND OPPORTUNITY TO CURE. Landlord agrees that in the event of any claimed breach or
default by Tenant which would entitle Landlord to terminate the Lease, Landlord shall notify Lender of such claimed 
breach or default by certified mail, return receipt requested, or Federal Express or other reputable overnight courier, at 
the following address:801 Nicollet Mall, Ste. 1700 West, Minneapolis, MN. 55402.  Upon receipt of said notice, 
Lender shall thereupon have 60 days to cure said default (but in no event shall Lender be required to cure any such 
default).

[OPTIONAL LANGUAGE WHEN LOAN FINANCES LEASHOLD IMPROVEMENTS] CONSENT. Landlord 
acknowledges and consents to the encumbrance of the leasehold interest of Tenant under the Lease by the assignment 
of Tenant’s leasehold interest (the “Assignment”) to Lender, and Landlord agrees that such encumbrance, and Lender's 
exercise of any of its rights there under, shall not constitute a default under the Lease.  Landlord agrees that in the event
Lender exercises its remedies under the Assignment and succeeds to Tenant’s interest under the Lease, Landlord shall 
recognize Lender's rights as tenant under the Lease.  Until Lender exercises such remedies, Lender shall not be liable 
for any of Tenant's obligations under the Lease.  In such event Landlord agrees that Lender may reassign the Lease to a 
new tenant who shall assume all of Tenant's obligations under the Lease and Landlord agrees that Landlord's consent to
any such reassignment will not be unreasonably withheld, conditioned or delayed.  If Lender reassigns the Lease, 
Lender will have no further obligation to Landlord.

MISCELLANEOUS  PROVISIONS.  This  Agreement  shall  extend  to  and  bind  the  respective  heirs,  personal
representative, successors and assigns of the parties to this Agreement.  The covenants of Borrower and Landlord
respecting  subordination  of  the  claim or  claims  of  Landlord  in  favor  of  Lender  shall  intend  to,  include,  and  be
enforceable by any transferee or endorsee to whom Lender may transfer any claim or claims to which this Agreement
shall apply.  Lender need not accept this Agreement in writing or otherwise to make it effective.  This Agreement shall
be governed by and construed in accordance with the Laws of the State of Oregon                                                .  If
Landlord  is  other  than  an  individual,  any  agent  or  other  person  executing  this  Agreement  on  behalf  of  landlord
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represents and warrants to Lender that he or she has full power and authority to execute this Agreement on Landlord’s
behalf.  Lender shall not be deemed to have waived any rights under this Agreement unless such waiver is in writing
and signed by Lender.  Without notice to Landlord and without affecting the validity of this Consent, Lender may do or
not do anything it deems appropriate or necessary with respect to the Loan, any obligor on the Loan, or any Collateral
for  the  Loan;  including  without  limitation  extending,  renewing,  rearranging,  or  accelerating  any  of  the  Loan
indebtedness.  No delay or omission on the part of Lender in exercising any right shall operate as a waiver of such right
or any other right.  A waiver by Lender of a provision of the Agreement shall not constitute a waiver or prejudice
Lender’s right otherwise to demand strict compliance with that provision or any other provision.  Whenever consent by
Lender is required in this Agreement, the granting of such consent by Lender in any one instance shall not constitute
continuing consent to subsequent instances where such consent is required.

IN WITNESS WHEREOF,  the Undersigned,  intending to be legally  bound hereby,  has  executed this  Waiver and
Consent to Enter Premises Agreement the                                day of                                                          , _______.

LANDLORD:

By:

Print Name:

Title:

TENANT:

By:

Print Name: Carsten Withrow

Title: President

LENDER:

By:

Print Name: Jake Kuester

Title: Director  of  Credit  and  Business
Operations
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Commission Memo 

Prepared by: Genevieve Scholl  
Date:  August 11, 2020 
Re:  Strategic Business Plan Contract Amendments 

The project timeline for development of the Port’s 2020-2026 Strategic Business Plan has 
been significantly delayed by the COVID-19 crisis.  Originally planned for completion in June 
2020, the project was put on hold in March. The Commission directed staff to develop a 
new timeline that would extend the completion date to June 2021 and implement 
supplemental public outreach and stakeholder opportunities to give input post COVID. 
The goal of the extension is to provide the Port time to consider the economic impacts of 
the pandemic and collect sufficient information to develop a business strategy that 
incorporates new needs and opportunities that have and will arise.  

The attached contract amendments with consultants Terry Moore (Good Next Steps), 
EnviroIssues, and Pageworks simply extend the contract terms through June 20, 2021 and 
have no budgetary changes. Staff hopes to have a new project timeline proposal ready for 
Commission review and discussion in September.  

RECOMMENDATIONS: 

Approve Amendment No. 1 to contract with Terry Moore, Good Next Steps for Strategic 
Business Plan development.   

Approve Amendment No. 1 to contract with EnviroIssues for public outreach coordination 
for Strategic Business Plan development.   

Approve Amendment No. 1 to contract with Pageworks for graphic design and publication 
services for Public Outreach for Strategic Business Plan development.   
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AMENDMENT NO. 1 
TO PERSONAL SERVICES CONTRACT 

 
This Amendment No. 1 to the Personal Services Contract (“Contract”) entered into by and 
between Terry Moore, Good Next Steps (“Contractor”) and the Port of Hood River (“Port”). 
     
RECITALS: 
 
 WHEREAS, Contractor and Port entered into a Personal Services Contract dated October 
31, 2019 for consulting services and assistance in the preparation of the Port’s 2019-2026 
Strategic Business Plan (“Project”) for an amount not to exceed $35,000 (“Original Contract 
Price”); and 
  

WHEREAS, the Project’s timeline has been significantly delayed and extended due to the 
COVID-19 pandemic; and 

WHEREAS, the Port seeks to complete the project as planned but on a new schedule and 
timeline that will likely extend through June 30, 2021; and   

WHEREAS, the Contract’s Term of Agreement expired on June 30, 2020, now, therefore;  

 Port and Contractor agree that Contractor agree that the term of the contract shall be 
extended through June 30, 2021, with no other changes to the Project Scope of Work or 
Contract Price. 
 
Except as changed by this Amendment No. 1, all terms of the Contract remain unchanged and 
in effect. 

 
 
Good Next Steps    PORT OF HOOD RIVER 
     
 
___________________________  ________________________________ 
Terry Moore, Principal   Michael S. McElwee, Executive Director                       
 
Date:______________________  Date:______________________ 
        
825 Carroll Road    1000 E. Port Marina Drive 
Mosier, OR 97040    Hood River OR 97031 
(541) 359-5374    (541) 386-1645     
goodnextsteps@gmail.com   porthr@gorge.net  
EIN: 83-0807597       
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AMENDMENT NO. 1 
TO PERSONAL SERVICES CONTRACT 

 
This Amendment No. 1 to the Personal Services Contract (“Contract”) entered into by and 
between EnviroIssues (“Contractor”) and the Port of Hood River (“Port”). 
     
RECITALS: 
 
 WHEREAS, Contractor and Port entered into a Personal Services Contract dated 
December 5, 2019 for consulting services and assistance in the preparation of the Port’s 2019-
2026 Strategic Business Plan (“Project”) for an amount not to exceed $19,000 (“Original 
Contract Price”); and 
  

WHEREAS, the Project’s timeline has been significantly delayed and extended due to the 
COVID-19 pandemic; and 

WHEREAS, the Port seeks to complete the project as planned but on a new schedule and 
timeline that will likely extend through June 30, 2021; and   

WHEREAS, the Contract’s Term of Agreement expired on June 30, 2020, now, therefore;  

 Port and Contractor agree that Contractor agree that the term of the contract shall be 
extended through June 30, 2021, with no other changes to the Project Scope of Work or 
Contract Price. 
 
Except as changed by this Amendment No. 1, all terms of the Contract remain unchanged and 
in effect. 

 
 
EnviroIssues     PORT OF HOOD RIVER 
     
 
___________________________  ________________________________ 
Angie Thomson-Bulldis, Co-President Michael S. McElwee, Executive Director                       
 
Date:______________________  Date:______________________ 
        
101 Stewart Street Suite 1022  1000 E. Port Marina Drive 
Seattle, WA 98101    Hood River OR 97031 
(503) 912-7023    (541) 386-1645     
somlor@EnviroIssues.com   porthr@gorge.net  
EIN: __________________________       
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AMENDMENT NO. 1 
TO PERSONAL SERVICES CONTRACT 

 
This Amendment No. 1 to the Personal Services Contract (“Contract”) entered into by and 
between PageWorks (“Contractor”) and the Port of Hood River (“Port”). 
     
RECITALS: 
 
 WHEREAS, Contractor and Port entered into a Personal Services Contract dated October 
25, 2019 for consulting services and assistance in the preparation of the Port’s 2019-2026 
Strategic Business Plan (“Project”) for an amount not to exceed $7,550 (“Original Contract 
Price”); and 
  

WHEREAS, the Project’s timeline has been significantly delayed and extended due to the 
COVID-19 pandemic; and 

WHEREAS, the Port seeks to complete the project as planned but on a new schedule and 
timeline that will likely extend through June 30, 2021; and   

WHEREAS, the Contract’s Term of Agreement expired on June 30, 2020, now, therefore;  

 Port and Contractor agree that Contractor agree that the term of the contract shall be 
extended through June 30, 2021, with no other changes to the Project Scope of Work or 
Contract Price. 
 
Except as changed by this Amendment No. 1, all terms of the Contract remain unchanged and 
in effect. 

 
 
PageWorks     PORT OF HOOD RIVER 
     
 
___________________________  ________________________________ 
Paige Rouse, Owner    Michael S. McElwee, Executive Director                       
 
Date:______________________  Date:______________________ 
        
601 Cascade Avenue    1000 E. Port Marina Drive 
Hood River, OR 97031    Hood River OR 97031 
(541) 386-5616    (541) 386-1645     
paige@pageworks.com   porthr@gorge.net  
EIN: __________________________       
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Commission Memo 

Prepared by: Fred Kowell    
Date:   August 11, 2020 
Re:   Accounts Payable Requiring Commission Approval          
 

 

Jaques Sharp                                    $10,778.00 

     Attorney services per attached summary     

 

TOTAL ACCOUNTS PAYABLE TO APPROVE                                        $10,778.00 
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Project Director Report 
August 11, 2020 

The following summarizes Bridge Replacement Project activities from July 9 – August 8, 2020: 

BI STATE WORKING GROUP UPDATE/PRESENTATION 

The Bi State Working Group (BSWG) met last Friday, Aug. 7. The BSWG agenda is included in 
the packet. There is general consensus that a long-term bi-state compact is the preferred 
governance structure. Steve Siegel’s presentation focused on the elements of a Compact and 
the presentation concluded with feedback from the WG about how Compact positions should 
be selected. There continues to be interest in formalizing the BSWG or “Interim” Group and 
developing a work plan for the next 12-24 months. 

Before diving in to the Interim agreements, having consensus on the long-term goal should help 
the parties achieve an important milestone. 

NATIONAL ENVIRONMENTAL PROTECTION ACT PROGRESS 

WSP has produced a key milestone memo, attached. In spite of COVID and agency delays, the 
FEIS/ROD is still scheduled for completion during Summer 2021. The September NEPA update 
is also included in tonight’s packet. 

With the recent negotiations between the Port and Yakama Nation (YN) resulting in toll 
exemptions for YN members, ODOT and FHWA will be monitoring policies related to tolling and 
tribal members. A recent report noted that the Yakama, Nez Perce and Flathead (Montana) 
tribes all have similar travel exemption language in their treaties with the United States. Further 
evaluation of how these toll exemptions would affect the 
other two treaty tribes (Umatilla and Warm Springs) in the 
mid-Columbia region will need to be considered as well as 
with the balance of other tribes in Oregon and Washington. 
Few tribes issue unique plates, but the Bureau of Indian 
Affairs also issues unique license plates for some agencies. 

Brainstorming will begin this week with ODOT/FHWA for mitigation ideas for the loss of the 
current bridge. Ideas will focus on taking detailed pictures and descriptions of various 
engineering elements, developing interpretative signage and possible model reconstructions to 
be displayed in museums or other public venue. 

Recreational Resources technical report has included the proposed White Salmon Riverfront 
Park that was released in 2018. Though the park is only a plan at this point, Section 4(f) of the 
US Transportation Act requires all planned or actual parks to be protected as part of any 
transportation project. 
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August 11, 2020 / 2 

Negotiations have concluded on the construction window for the Biological Assessment (BA). 
Resource agencies have agreed to an extended in-water work window on the front end which 
will allow for a three-year construction period and an additional three-year demolition period. 
Impact assessments have also been identified which will be used for habitat/temporary 
fisheries mitigation when permit applications are submitted.  

Two visualizations have been produced based upon a request from the Col. Riv. Intertribal Fish 
Council (CRITFC). The images will help fishers at the Treaty Fishing Access Site (TFAS) understand 
the visual impact of the new bridge in relation to the site. CRITFC is limiting access to tribal 
members due to health concerns, but the project team is brainstorming to come up with ideas 
for engaging fishers. 

FUNDING OPPORTUNITY UPDATE 

Staff is working with Summit Strategies to see whether a recent FEMA announcement for a 
Building Resilient Infrastructure and Communities (BRIC) grant program could be used for 
aspects of the Hood River Bridge replacement. 

Both Reps. Walden and Herrera-Beutler have been contacted with requests to call Secy. of 
Transportation Chao to advocate on behalf of our BUILD application. Klickitat County was a joint 
applicant along with the Port. Hal Hiemstra has been very helpful in getting the right people 
connected. 

Advocacy for Post-NEPA funding continues in Olympia. A special session is unlikely in 
Washington state resulting in the regular session starting the second Monday in January. A 
continuing budget resolution will probably be approved in the first couple of weeks. Brad 
Boswell is monitoring the Senate Transportation committee. 

Sen. Chuck Thomsen has suggested that the Port submit a request in the next session. With the 
Port 2/3rds of the way through the NEPA process, the timing could be good to prepare a follow 
up request with the legislature. Thorn Run will assist. 

ADMINISTRATIVE 

WSP has been awarded the contract by ODOT/WSDOT to re-start the I-5 replacement project. 
Angela Findley, who is managing the Hood River Bridge Replacement Project for WSP, will be 
heading up the Environmental Team on the I-5 Project. It may take some time for that project 
to ramp up. Steve Siegel was also named as a financial advisor to the WSP team as well. 

COST TO COMPLETE PRESENTATION 

Chuck Green of Otak Engineering will present his report on the Cost to Complete Analysis during 
tonight’s meeting (see following memo).  
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MEETING SCHEDULE 

• Attended Reg. 1 ACT, August 5 
• BSWG Meeting, August 7 
• WSP Weekly Check In, Aug. 10 
• Thorn Run Check In, Aug. 11 
• Historic Mitigation Meeting, Aug. 12 
• NEPA Coordination Meeting, Aug. 13 
• WSP Weekly Check In, Aug. 17 
• OPPA Meeting, Aug. 20 
• Project Director Paid Time Off, Aug. 24-28 
• Thorn Run Check In, Aug. 25 
• NEPA Coordination Meeting, Aug. 27 
• Cultural Resource Meeting, Aug. 28 
• WSP Weekly Check In, Aug. 31 
• WSP Weekly Check In, July 13 
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DRAFT AGENDA 

Bi-State Bridge Replacement Working Group Video Meeting 
August 7, 2020 / 10:00-12:00 

Video Conference Credentials Sent via Email 
 

Members: Betty Barnes (Mayor), City of Bingen; John Everitt (President), Port of Hood 
River; Marla Keethler (Mayor), City of White Salmon; Kate McBride (Mayor), City of 

Hood River; Rich McBride (Commissioner), Hood River County; David Sauter 
(Commissioner), Klickitat County; Kristi Chapman (Commissioner), Port of Hood River - 

alternate. 
 

Staff: Kevin Greenwood (Project Director), Port of Hood River; Michael McElwee 
(Executive Director), Port of Hood River; Steve Siegel (Consultant) 

 
1. Welcome 10:00 
2. NEPA Update 10:02 
3. Post-NEPA Funding Update 10:07 
4. Bi-State Governance Presentation 10:15 
5. Next “Check In” Meeting. Fri., Aug. 14, or Fri., Aug. 21, 10am? 11:55 
6. Adjournment 12:00 

 
* * * * * 

 
ITEMS FROM JUNE 12 “CHECK IN” MEETING: 

1. Increase opportunities for local government co-applicants on grants 
2. Focus on Bi-State Compact as most likely governance structure 
3. Focus on Interim Governance and Work Plan amongst agencies 
4. Continue to monitor P3 option w/ open mind 
5. Interest in beginning with RFI or Industry Forum 
6. MOU and work plan would include P3 evaluation 
7. Review likely Governance Structure before developing MOU 

a. Will new government have to re-do same work? 
b. Who will be on that new government? 

 
 

-###- 
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WSP USA
Suite 1600
851 SW 6th Avenue
Portland, OR 97204

Tel.: +1 503 478-2800
wsp.com

MEMO
TO: Kevin Greenwood, Hood River Bridge Replacement Project Director, Port of Hood River

FROM: Angela Findley, WSP

SUBJECT: Status of Critical Path Activities and Projected Work through Sept 15

DATE: August 4, 2020

CRITICAL PATH ACTIVITIES
Progress and challenges to completing critical path activities are described below.

1. AGENCY/TRIBE INVITATION LETTERS – COMPLETE

2. AGENCY/TRIBE REVIEW OF METHODOLOGY MEMORANDA –
COMPLETE

3. ENDANGERED SPECIES ACT (ESA) COMPLIANCE
PROGRESS:

— Comments received on Draft 2 of the Biological Assessment during week of July 6-10; two follow
up meetings held July 16 and August 4 were held to resolve assumptions and length of in-water
work window extensions.

— Draft 3 of the Biological Assessment to be submitted Aug 19 for final reviews by FHWA, ODOT,
Port, and NMFS liaison

CHALLENGES:

— Prior challenges resolved.

SCHEDULE RISKS:

— Moderate risk associated with meeting expectations of multiple agencies within the overall EIS
schedule.

SCHEDULED COMPLETION DATE: 1/5/2021 (APRIL 2020 MEMO); 1/12/2021 (MAY 2020
MEMO)

— No change to completion date from May 2020 memo.
— Successor task: Final EIS (final review draft)
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4. COMPLIANCE WITH SECTION 106 OF THE NATIONAL HISTORIC
PRESERVATION ACT
PROGRESS:

— Findings of effect were drafted for six residential properties; submitted July 23; expected to be
finalized by August 7.

— Historic Resources Technical Report is underway; draft report to be sent to Port and ODOT on
August 7.

— Updates to the Cultural Resources methodology memo, baseline scan, and archaeological survey
reports are underway; expected to be revised and submitted to the Oregon SHPO and Washington
State DAHP by September 14.

— Archaeological testing fieldwork re-sequenced for mid-October.
— Being preparing the Memorandum of Agreement (MOA) and mitigation plan for the adverse

effects to the bridge – this is advanced from prior schedules approximately 2 months.

CHALLENGES:

— Consulting individually and collectively with four Tribes with treaty fishing rights on the Columbia
River to discuss potential impacts to the White Salmon Treaty Access Fishing Site and treaty
fishing rights is requiring more time than anticipated. ODOT has contacted all four treaty tribes and
has met with (Umatilla) or will schedule (Yakama, Warm Springs and Nez Perce) individual
meetings. This effort has slowed down as a result of COVID-19; ODOT is reaching out to tribes to
determine if tribes will hold meetings via video-conference (e.g., Zoom).  The Port is identifying
opportunities to engage tribal fishers via web-meeting.

SCHEDULE RISKS:

— High risk: Obtaining responses from the tribes and scheduling meetings has also delayed the
schedule. Past delay and any continued delay have a high risk of further delaying the SDEIS
production schedule.

SCHEDULED COMPLETION DATE: 4/16/2021 (APRIL 2020 MEMO); 5/17/2021 (MAY 2020
MEMO); 5/4/2021 (JUNE 2020 MEMO); 3/3/2021 (JULY 2020 MEMO); 5/27/2021 (AUGUST
MEMO)

— Adjustment made to schedule to re-sequence the archaeological testing fieldwork at the request of
the Washington State DAHP and ODOT. This adjustment moved completion of Section 106 back
to late May 2021.

— Successor task: Final EIS (final review draft)

5. SUPPLEMENTAL DRAFT EIS PUBLICATION DATE
PROGRESS:

— FHWA and Oregon Department of Justice review comments on administrative draft #2 SDEIS are
being received July 31-August 5; revisions underway; expect to submit administrative draft SDEIS
#3 for FHWA legal sufficiency review and cooperating agency review on August 27.

— Section 4(f) Analysis was submittal to ODOT and the Port on August 3; expect to submit revised
Section 4(f) Analysis and FHWA on August 14.

— Tribal consultation has restarted; however, tribal governments continue to focus on COVID-19
issues.
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— Three tribes are conducting ethnographic studies that will inform the cultural resources analysis and
will be incorporated into the SDEIS. Draft results received from all tribes. Expect final results
when tribal councils/committees are able to approve, which is dependent on tribes’ resumption of
activities after COVID risks are lowered.

CHALLENGES:

See challenges identified in Milestones 3 and 4.

SCHEDULE RISKS:

— Moderate risk: SDEIS restart was successful and draft #2 met delivery date. Schedule is still
aggressive to preserve the target completion date.

SCHEDULED COMPLETION DATE: 11/13/2020

— No change to completion date from April 2020 memo.
— Successor tasks: Public Review Period, Final EIS Footprint Set, and Final EIS/Record of Decision

6. CONFIRM NAVIGATION CLEARANCE – COMPLETE

7. FINAL EIS FOOTPRINT SET
Not started, successor task to the SDEIS publication.

SCHEDULED COMPLETION DATE: 1/28/2021

— No change to completion date from April 2020 memo.
— Successor tasks: Final EIS/Record of Decision

8. PUBLISH FINAL EIS/RECORD OF DECISION
Not started, successor to SDEIS publication and FEIS footprint set.

SCHEDULED COMPLETION DATE: 7/22/2021

— No change to completion date from April 2020 memo.
— Successor tasks: Close out EIS project
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PROJECTED WORK FOR NEXT 30 DAYS
The following work is projected to occur from August 15 through September 15.

TASK 1. PROJECT MANAGEMENT
— Coordination with Port, Consultant Team and other agencies
— Invoice for July activities
— Update schedule and critical path status

TASK 2. PUBLIC INVOLVEMENT
— Schedule and begin preparations for September meeting with the EIS Working Group.
— Prepare monthly update for October issue.

TASK 5. ENVIRONMENTAL
— Coordinate with ODOT, WSDOT and FHWA on technical reviews, cultural resources, tribal

coordination and all other facets of NEPA compliance
— Incorporate review comments on the Biological Assessment from FHWA, NMFS, ODOT and Port

review; submit revised draft BA on August 19.
— Prepare final Findings of Effect for the residential properties with views of the bridge.
— Prepare and submit draft Historic Resources Technical Report; address Port and ODOT comments;

and prepare and submit revised report to the Oregon SHPO and Washington State DAHP.
— Revise and submit archaeological survey report; address Port and ODOT comments.
— Prepare and submit draft Section 4(f) Analysis; address Port and ODOT comments; prepare and

submit revised report to FHWA on August 14; address FHWA comments; and submit revised
report with SDEIS #3 for FHWA legal sufficiency review.

— Address FHWA and Oregon DOJ review of Administrative Draft #2 Supplemental Draft EIS;
prepare Administrative Draft #3 Supplemental Draft EIS; update and reconcile technical reports
with SDEIS #3; and submit for FHWA legal sufficiency and cooperating agency reviews on
August 27.

TASK 6. ENGINEERING
— Support the Supplemental Draft EIS production by addressing Requests for Information regarding

design.

TASK 7. TRANSPORTATION (TASK COMPLETE)

TASK 8. PERMIT ASSISTANCE
— Continued monitoring with US Army Corps of Engineers on issuance of permit for in-water work

associated with geotechnical exploration on up to 12 borings.
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EIS UPDATE

How would bridge replacement 
benefit the Columbia River 
Gorge communities?
The Hood River Bridge provides a critical 
connection for residents and visitors 
to the Columbia River Gorge National 
Scenic Area. One of only three bridges 
spanning the Columbia in this region, 
the bridge is a critical rural freight 
network facility for agriculture, forestry, 
heavy industry and high-tech companies 
with freight originating throughout the 
northwest. The existing bridge is nearing 
the end of its serviceable life and is 
obsolete for modern vehicles with height, 
width, and weight restrictions and is also 
a navigational hazard for marine freight 
vessels. The bridge has no sidewalks 
or bicycle lanes for non-motorized 
travel and would likely not withstand a 
large earthquake. 

If project funding is secured, the new 
bridge would provide a safe and reliable 
way for everyone to cross or navigate 
the Columbia River—by car, truck, bus, 
bicycle, on foot, or on the water. A new 
bridge would support a thriving economy 
and livable communities.

In December 2003, a draft environmental impact statement (EIS) was published 
as part of a bi-state collaborative effort. This draft EIS was the first step in 
complying with the National Environmental Policy Act (NEPA). Currently, the 
Port of Hood River (Port) is advancing the project to complete the EIS effort and 
position the project for future funding and construction.

What’s new on the project?
 ● A revised administrative draft of the Supplemental Draft EIS is being prepared 

for Federal Highway Administration (FHWA) legal sufficiency review and the 
Project’s cooperating agencies’ reviews in September. The U.S. Army Corps 
of Engineers, U.S. Bureau of Indian Affairs, U.S. Coast Guard, Washington 
State Department of Transportation, and National Park Service (pending 
confirmation) are the cooperating agencies for the Project. A “cooperating 
agency” means any federal agency, other than a lead agency, that has 
jurisdiction by law or special expertise with respect to any environmental 
impact involved in a proposed project or project alternative. A state or local 
agency or a Native American tribe may also become a cooperating agency.

 ● Completing the draft Historic Resources Technical Report for Oregon 
Department of Transportation (ODOT) review. 

 ● Preparing a final biological assessment to address comments from the FHWA, 
ODOT, and liaisons to the National Marine Fisheries Service. 

 ● Preparing a draft Section 4(f) analysis in compliance with the U.S. Department 
of Transportation Act. Project area resources evaluated in the analysis include 
significant historic resources, the Port’s Hood River Marina Park and Basin and 
Waterfront Trail, and the City of White Salmon’s planned Bridge Park. 

What are the next steps?
 ● Revise the administrative draft of the Supplemental Draft EIS to address 

comments from the FHWA legal sufficiency and cooperating agencies’ reviews.
 ● Submit the Historic Resources Technical Report to the Oregon State Historic 

Preservation Office and Washington State Department of Archaeology and 
Historic Preservation for review.

 ● Complete the biological assessment and submit to the National Marine 
Fisheries Service and U.S. Fish and Wildlife Service to initiate consultation.

 ● Consult with Native American tribes on cultural resources, access to the 
Columbia River, fishing activities, treaty rights, and other identified interests. 

 ● Begin preparing for an EIS Working Group meeting to brief members on the 
status of the Supplemental Draft EIS and poposed public involvement.

To learn more about the project, please visit us at:

www.portofhoodriver.com/bridge
PROJECT CONTACT
Kevin Greenwood, Project Director 

 541-436-0797 
 kgreenwood@portofhoodriver.com

2019 2020 2021

WE ARE HERE

Environmental ComplianceAgency/Stakeholder
Outreach

Technical Study Updates

Environmental Compliance

Final EIS/RODSupplemental Dra� EIS

Agency/Stakeholder
Outreach

Technical Study Updates

Community Meeting Community Meeting

2018
Q4Q3 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4Q4Q3 Q1 Q2 Q3 Q4 Q1 Q2 Q1 Q2Q1 Q2Q3 Q4

SEPTEMBER 2020
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Commission Memo 

Prepared by: Kevin Greenwood  
Date:   August 11, 2020 
Re:   Bridge Replacement Cost to Complete 
 

As part of the Port’s contract with WSP and Otak Engineering, at least two Cost to Complete 
(C2C) analyses will be conducted to monitor project tasks and budget. The presentation 
tonight will be led by Chuck Green, the Port’s NEPA advisor from Otak. Angela Findley, the 
Project Manager from WSP, will be in attendance to answer questions of the board. Both 
anticipate a third C2C analysis to take place after the open public comment period scheduled 
for early in 2021. The good news is that the project is on budget to finish NEPA by Summer 
2021. 

Currently, the main issue involves using $200k of contingency for increased project 
management expenses resulting from the Final Environmental Impact Statement/Record of 
Decision (FEIS/ROD) taking about six months longer than anticipated, significant increases in 
historical structural, archaeological and tribal resources found in the environmental task. This 
will be a topic of the presentation. 

The presentation will also preview opportunities for potential remaining contingencies. 
There could be as much as $350,000 remaining from the WSP and ODOT contracts after the 
Final EIS and ROD are completed. There will be more certainty after the Supplement Draft EIS 
is published and the Port has received public comments.  

Staff would like to begin exploring ways that contingencies could be used if other funding 
options (i.e. grants, legislative appropriations) do not materialize. Please see the attached 
memo from Stuart Bennion and Cole Bales, bridge engineers from WSP, discussing the 
pros/cons of conducting geotechnical analysis. Another draft memo includes a list of likely 
tasks needed to keep the project moving in to Post-NEPA/Pre-Construction phases. No 
decision on contingency use is anticipated until very early in 2021. 

Potential questions for the consultants include: 

1. What are the risks to the remaining contingency not included in this analysis? 
2. Who is monitoring potential risks and how are those mitigated? 
3. The open public comment period lands during the holidays. Will that be a concern 

to ODOT/FHWA? 
4. How will recent changes in personnel and WSP’s selection to work on the I-5 

project affect the Hood River project? 
5. If other funding options don’t materialize, what are some other potential uses of 

contingency aside from Geotech? 

RECOMMENDATION: Information only. 
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WSP USA 
 
wsp.com 

MEMO 

TO: Kevin Greenwood, Hood River Bridge Project Director 

FROM: Stuart Bennion, PE, SE, WSP and Cole Bales, PE, WSP 

SUBJECT: Considerations for the Timing of Geotechnical Investigations 

DATE: August 4, 2020 

 

The Hood River Bridge Project is currently advancing through the EIS process and has achieved 
a roughly 10 percent level of design. Although construction is not anticipated to begin before 
2025 based on current funding projections, the project design will continue to advance to the 30 
percent level of design in the coming few years. In support of the design advancement, the Port 
of Hood River is investigating the need to perform additional geotechnical explorations to 
supplement the limited exploration work completed in 2011. The role of the geotechnical 
exploration program in the overall project and the design advancement, as well as the 
implications for conducting the explorations at this time versus a later phase of the project life 
cycle, are expounded below. 
 
According to the ODOT Geotechnical Design Manual (GDM), “the main purpose of a subsurface 
investigation program is to obtain the engineering properties of the soil and rock units and 
define their vertical and lateral extent with respect to thickness, position in the stratigraphic 
column – their depth, and aerial extent where they could affect the design and performance of a 
structural or earthwork feature.” When developing a subsurface investigation program for a 
major bridge structure, the ODOT GDM requires that “at least one boring will be placed at each 
bent location,” which is consistent with AASHTO and FHWA recommendations for structures 
with widths less than 100 feet. Each boring should be advanced to a depth below the planned tip 
elevation of piles or shafts in order to derive geotechnical parameters within the anticipated 
zone of influence for the design of substructure elements and allowable foundation types. 
 
Depending on the scale of the project, “subsurface investigations may be carried out with 
varying levels of intensity depending on the phase of the project for which they are conducted,” 
(ODOT GDM) including in support of the EIS, during the design phase, or during other, 
subsequent phases to support unforeseen changes during final design or construction. In 
general, it is during the design phase that “the most intense and focused subsurface 
investigation occurs.” (ODOT GDM) The locations and depths of borings are generally selected 
and completed early in the design phase once a bridge type and size has been determined. It is 
important that the explorations be completed early in the design phase as the subsurface 
conditions encountered feed into detailed design, and delays in completing geotechnical 
explorations may sometimes lead to revisions of preliminary design elements that would have 
been more cost-effectively captured early in the project life cycle.  
 
To-date, the geotechnical team has completed one round of in-water explorations (in 2011), 
including three borings near the middle of the Columbia River along the preferred alignment of 
the new bridge. The locations of these borings correspond to three of the twelve planned in-
water pier locations (25% of piers), leaving nine piers without an associated boring. Additional 
borings at these respective piers would allow for the design to advance with a more robust 
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understanding of the ground conditions expected to be encountered during construction. In 
addition to refining the understanding of subsurface conditions as they may affect construction 
and the axial/lateral design of deep foundations under static conditions, more advanced 
geotechnical and seismic analysis may be completed following the additional exploration work. 
Informed modelling to calculate the anticipated seismic ground response would be reliant on a 
more rigorous understanding of ground conditions than is currently afforded by the limited 
number of borings that have been completed. Completing a thorough exploration program 
would allow for more accurate geotechnical and seismic modelling, which in turn would allow 
for upcoming design work to truly be site-specific, rather than potentially carry forward design 
assumptions which need to be corrected at a later phase. 
 
Although there are marked benefits to completing the additional explorations early, there are 
some potential cost risks or delivery alternatives that should be noted. Due to the mobilization 
cost associated with in-water explorations, it is prudent to complete the exploration work in 
one mobilization whenever possible, as a phased approach or unplanned remobilization incur 
significant fees. If site, environmental or navigation constraints are encountered later in the 
project life cycle that require modification to the project design, including revising pier 
locations or even the bridge alignment, then it is possible that a costly remobilization will be 
required to drill supplement borings at new pier locations. Most transportation agencies allow 
for a modest offset tolerance between a boring and pier location, permitting minor design 
changes to be accommodated, but a major design change may not meet the criteria for an 
allowable tolerance. 
 
Additionally, alternative construction delivery methods may also impact the timing 
requirements for additional borings. If the owner selects a traditional design-bid-build method, 
then the responsibility is on the owner and design team to get all the needed explorations 
necessary to inform the final project design. In a design-build method, or similar construction 
delivery methods, the owner can select to only advance a limited geotechnical scope of work 
which must then be supplemented by the design-build team to be compliant with agency 
requirements. According to the WSDOT GDM, this limited scope of exploration is typically “a 70 
percent level field investigation relative to a full PS&E [plans, specs and estimate] level 
investigation for final design,” the results of which are summarized in a Geotechnical Data 
Report and analyzed and conveyed to bidders in a Geotechnical Baseline Report. It should be 
noted, though, that recent major WSDOT bridge projects in the region that have been advanced 
or completed using alternative delivery methods have completed nearly full or full PS&E level 
investigations to promote more balanced pricing during bidding. Although alternative delivery 
methods are aimed at balancing cost and risk sharing, in the case of the proposed subsurface 
investigation it is possible that completing a reduced subsurface investigation before bidding 
and requiring a supplemental investigation later may in actually increase the total exploration 
cost and introduce some early risk potential; however, it is worth noting as an alternative 
approach. 
 
In summation, the proposed boring locations have been established to comply with 
transportation agency project requirements, be consistent with other major bridge projects in 
the region, minimize geotechnical risks and serve as a sound basis for the next phase of design, 
regardless of the construction delivery method selected. Although there are factors and risks 
that should be weighed during advancement of design work and subsurface investigations, we 
consider the inherent risks associated with not conducting the geotechnical exploration 
program at this time to outweigh the potential risks of waiting. It is our aim to be transparent 
during this process, and to be clear that moving forward with the exploration phase at this time 
does not absolutely preclude the possibility of future explorations. In any case, we consider 
moving forward with the geotechnical exploration program to be in the best interest of both the Port and 
the project, and thus recommend that the Port move forward with the program at this time. 
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TABULATED SUMMARY OF PRO’S AND CON’S 

 
PROCEED (NOW) WITH EXPLORATIONS 

Pro’s Con’s 

• Compliant with ODOT and WSDOT 
Geotechnical Design Manuals 

• Costly remobilization for another 
investigation program if major design 
changes occur 

• Consistent with the approach taken on 
other major bridge projects in the region  

• Limits feasibility of modified investigation 
sequencing/arranging if an alternative-
delivery method is used 

• Captures specific risks earlier in project life 
cycle 

 

• Informs detailed design development  

 
WAIT TO PROCEED WITH EXPLORATIONS 

Pro’s Con’s 

• Allows for flexibility in adjusting boring 
locations if major design changes occur 

• Risk of not complying with ODOT and 
WSDOT Geotechnical Design Manuals 

• Increases feasibility of modified 
investigation sequencing/arranging if an 
alternative-delivery method is used (this 
approach may be more costly, though) 

• Not consistent with the approach taken on 
other major bridge projects in the region 

 • Leads to more general, less quantifiable risk 
identification 

 • Relies on limited data and requires 
conservative assumptions to inform 
detailed design 
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POST-NEPA, PRE-CONSTRUCTION TASKS
8/7/20 Draft

biennium
TASK EST. FY1920 FY2021 FY2122 FY2223 FY2324 FY24-26

Gov. Eval. I 75,000$            30,000$         45,000$          -$                   -$                     -$                -$                   
Eng. Analysis 10,000$            -$                  10,000$          -$                   -$                     -$                -$                   
Dev. Eng. RFP 12,500$            -$                  12,500$          -$                   -$                     -$                -$                   
Gov. Eval. II 100,000$          -$                  50,000$          50,000$          -$                     -$                -$                   
Toll Policies 50,000$            -$                  50,000$          -$                   -$                     -$                -$                   
Fin. Strat.* 240,000$          -$                  24,000$          48,000$          48,000$           48,000$      72,000$          
Gov. Eval. III 150,000$          -$                  -$                   50,000$          100,000$         -$                -$                   
P3 Evaluation/RFI 50,000$            -$                  -$                   50,000$          -$                     -$                -$                   
GeoTech Borings 700,000$          -$                  700,000$        -$                   -$                     -$                -$                   
15% Eng. A 2,200,000$       -$                  1,000,000$     1,200,000$     -$                     -$                -$                   
15% Eng. B 2,800,000$       -$                  -$                   2,800,000$     -$                     -$                -$                   
T&R 2A 150,000$          -$                  -$                   150,000$        -$                     -$                -$                   
T&R 2B 200,000$          -$                  -$                   200,000$        -$                     -$                -$                   
Post NEPA Admin* 860,000$          -$                  -$                   172,000$        172,000$         172,000$    344,000$        
Pub. Involve.* 190,000$          -$                  -$                   40,000$          40,000$           40,000$      70,000$          
30% Eng. A 1,440,000$       -$                  -$                   -$                   1,440,000$      -$                -$                   
30% Eng. B 3,260,000$       -$                  -$                   -$                   3,260,000$      -$                -$                   
Obtain Rating 150,000$          -$                  -$                   -$                   150,000$         -$                -$                   
Grant/Loan Apps 300,000$          -$                  -$                   -$                   -$                     300,000$    -$                   
Gov. Impl. IV 480,000$          -$                  -$                   -$                   -$                     -$                480,000$        
Fin. Plan Final 250,000$          -$                  -$                   -$                   -$                     -$                250,000$        
Legislative Req. 200,000$          -$                  -$                   -$                   -$                     -$                200,000$        
T&R 3 200,000$          -$                  -$                   -$                   -$                     -$                200,000$        
60% Eng. 10,000,000$     -$                  -$                   -$                   -$                     -$                10,000,000$   
Bid Docs 100,000$          -$                  -$                   -$                   -$                     -$                100,000$        
Permits 600,000$          -$                  -$                   -$                   -$                     -$                600,000$        
POHR Reform 200,000$          -$                  -$                   -$                   -$                     -$                200,000$        

TOTAL 24,967,500$     30,000$         1,891,500$     4,760,000$     5,210,000$      560,000$    12,516,000$   

HB2017 271,500$          30,000$         191,500$        50,000$          
15% Engineering 5,700,000$       -$                  1,700,000$     4,000,000$     
Govern/Finance 1,746,000$       -$                  98,000$          298,000$         348,000$    1,002,000$     
P3 Eval 50,000$            50,000$          
T&R 550,000$          -$                  -$                   350,000$        -$                     -$                200,000$        
Admin/PI 1,050,000$       212,000$        212,000$         212,000$    414,000$        
30% Engineering 4,700,000$       4,700,000$      
60% Engineering 10,000,000$     10,000,000$   
Pre-Construction 900,000$          900,000$        

TOTAL 24,967,500$     30,000$         1,891,500$     4,760,000$     5,210,000$      560,000$    12,516,000$   
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Executive Director's Report 
August 11, 2020 

Administrative 

• Staff recommends that the Commission return to its regular schedule of two meetings 
per month starting in September. The September meetings would be on the 1st and 15th.

• Current issues relevant to the COVID-19 pandemic:

o Governor Kate Brown declared that Hood River County would be placed on the 
State Watch List. This designation is for counties that are experiencing a 
concerning increase in COVID-positive cases whose infection could not be traced 
to a known source and other measures. This status will last for 30 days.

o The Emergency Operations Center (EOC) will stand down on August 10. It has been 
operational for COVID longer than any prior incident. The Joint Information Center 
(JIC) continues with weekly meetings. Genevieve participates on the JIC.

o The Event Site is open for seasonal passholders only now on Fridays and 
weekends. No parking is allowed on the east side of N. 1st Street on those same 
days. No kiting is allowed at the sand or lawn areas at Marina Beach. We believe 
these measures have reduced the crowding and use conflicts that occurred in mid-
July.

o Panels have been installed in the front office space to provide additional 
separation between workstations.

o We have been pleased by the installation of port-a-potties and drop boxes 
throughout the waterfront properties. The service provided by both vendors 
has been stellar.

• Attached is a memo from Hal Hiemstra of Summit Strategies summarizing their work 
efforts and successes over the past 15 years. This responds to a Commission request at 
the July regular meeting.

Recreation/Marina 

• On August 5, a devastating tragedy occurred with the drownings of two visitors near 
Marina Beach. The Sheriff’s press release detailing the incident is attached. Staff will 
install additional signage warning of the dangerous currents at multiple new 
locations and will implement a reoccurring, annual media release warning of the 
dangerous conditions around the Sandbar.

• The Marina has had in increase in large vessels visiting due to travel limitations to Canada. 
Staff has been utilizing the North Jetty Cruise Ship Dock to moor the over 60’ vessels and 
to preserve guest dock space for small boats that utilize the overnight option. This also 
mitigates potential damage to the guest dock from large vessels in heavy wind.
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• Marina wait lists are growing. There was a significant drop in entries this spring, likely due 
to the uncertainty of Covid-19, but the numbers are now close to those last year at this 
time. The current lists:

o 30’ and under- 21 applications
o Over 30’-45’- 8 applications
o Over 45’- 3 applications

• Staff has been working closely with Concessions to monitor and understand the impacts 
of restrictions and operational changes. Several vendors report that July was the busiest 
month they have ever had.

• All Waterfront Concession Leases expire in October. Staff will have an RFP schedule ready 
to post by the end of August. Staff anticipates that most Vendors will wish to renew 
their leases and keep their current locations. There has been interest from one new kite 
school to operate on Port Property, and several phone calls requesting permission to 
operate food carts. The list below illustrates the number and different types of 
current Concessions (including those that chose not to operate during the pandemic):

o Kite Schools- 5
o Windsurfing, Kite, & SUP School- 1
o Windsurfing- 1
o SUP Rental and lessons- 1
o Sup (downwind instruction)- 1
o Kayak & SUP Rentals and instruction- 2
o Kids Programs- 2
o Pedicab- 1
o Outrigger Canoe- 1
o Food Vendors- 2
o Photographer- 1

Development/Property 

• The re-roof of the Big 7 Building will begin at the end of August. The Pre-con will be held
the week of August 10th. Staff will provide an update at the meeting.

• Construction continues on Pfriem’s brewery expansion project. Their contractor has
begun installation of the steel structure for the wastewater treatment building.

• Columbia Gorge News has completed move-in at the DMV Building.

• The Hood River Chamber of Commerce re-opened the Visitor Center on July 21. They are
open weekdays through September.

• Attached is a summary of the evaluation of solar potential for the Jensen Building that
was completed through the Hood River Energy Council. Although the study concluded a
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solar project was not feasible at this time, it did reflect an excellent effort and useful 
product to consider. 

Airport 

• The Connect 6 project is going well and now over 67% complete. The paving is set to begin 
August 17th and will complete that week.

• Paving activities for the North Apron project commenced on August 4th after resolution 
of the sub-grade issues. Ramp access for the hangars and WAAAM reopened on August 
6th. The project was 41% complete before paving was started and will be 80% complete 
by the end of August.

• Preliminary designs have been provided by Aaron Faegre for both the North 
Apron Commercial hangars and the east-side box hangars. Staff is finalizing the box 
hangar design to bring to the Commission in September, before beginning marketing 
efforts. Promotional flyers for the commercial hangars went out the week of August 3rd.

• The Port is eligible for $30,000 of FAA funds from the CARES Act for airport improvements. 
Staff reached out to William Kelsey who services the AWOS for a list of upgrades to 
improve its reliability and functionality and will seek Commission approval for 
a request based on his recommendations.

• The second meeting of the working group discussing noise conditions occurred on August 
5th. The group is composed of four members of the AAC and four area residents.

• The Airport T-Hangar waitlist continues to grow. Currently there are 36 existing T-Hangars 
and a list of 28 applicants.

Bridge/Transportation 

• On July 30, staff completed repairs to sections of
guard rail near the lift span that had been
damaged by a truck impact in early July. The
operation required single-lane closures but was
completed in less than two hours.

• Fred Kowell will provide an update on All
Electronic Tolling (AET) and traffic volumes.

• The 2020 Fracture Critical Inspection is
complete. Staff met ODOT and the contractor (DEA) on July 30 to review preliminary 
inspection findings. DEA stated that the bridge was in the best shape they have seen 
compared to all prior inspections. This is a testament to the various repair and 
upgrade projects the Port has carried out over the past three years, and to the 
continued maintenance efforts of the Facilities staff.  51
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  Hal Hiemstra 
Partner 

 

440 1th Street, NW, Suite 440 
Washington, DC  20001 

(202) 494-3104 cell 
HalH@summitstrategies.us  

www.summitstrategies.us 
 
DATE:  July 30, 2020 
 
TO:  Michael McElwee 
 
FROM: Hal Hiemstra 
 
SUBJECT: Outline of Activities, Successes and Lobbying Results Over Past Decade+ 
 
Please find below a brief outline of some of the activities and successes that Summit Strategies 
has been engaged in on the Port’s behalf over the last decade or so.  This outline does not capture 
all of the activities of course, but it does present a good sampling of the types of activities that 
we have typically engaged in most years.  Because it became repetitive, I did not necessarily 
outline each year’s lobbying trip efforts, but with rare exception, the Port has made annual and 
sometimes twice a year lobbying trips to Washington, D.C., and Summit has organized and 
coordinated each of those trips. In those instances when we delivered unusual or one-off 
legislative efforts, or responded to unique opportunities on Capitol Hill or with the 
Administration, I did go into a bit more detail to outline those activities. 
 
Please let me know if you want more information.   
 
 2020 

• As in previous years, schedule and coordinate for Port Commissioners and Port officials 
Congressional meetings with Oregon Senators Wyden and Merkley, and Washington 
Senators Murray and Cantwell, as well as Representatives Walden, DeFazio, and 
Herrera-Beutler, and professional staff on the House and Senate Transportation 
Committees.  Also schedule and coordinate meetings for Port Commissioners and 
officials with senior staff at the USDOT office of the Secretary, USDA Office of Rural 
Development, and USDOT Office of Innovative Finance/Build America Bureau. 

• Draft and complete FAST Act Reauthorization forms for the House Transportation and 
Infrastructure Committee, secure the support for same from Rep. Walden to submit to the 
Committee, and meet with Democratic and Republican Professional Staff to explain the 
requests and rationale for it. Coordinate timely submittal for TIFIA amendment request to 
the committee by Rep. Walden.  

• Regularly meet with House Transportation Committee Chairman Peter DeFazio to 
discuss the Hood River/White Salmon Bridge Replacement project and the need for 
substantial levels of federal funding to support the project if the Committee includes 
earmarked funds in the FAST Act reauthorization bill. (Now called the INVEST Act, the 
bill does not currently include earmarked projects, but it may next year since Congress is 
unlikely to complete the reauthorization effort in 2020.) 

• Draft Water Resources Development Act (WRDA) request for the Port of Hood River, 
secure US Army Corps of Engineers support for same, and work with Rep. Walden and 
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his staff to submit a request authorizing USACE to conduct an Eco System Restoration 
Study at the Hood River Delta.   This language was included in the WRDA bill passed by 
US House of Representatives on 7/29/20. 

• Advocate for the inclusion of funding in Coronavirus emergency spending bills for lost 
toll revenue resulting from stay at home orders.  

• Keep Oregon Congressional members and staff informed of adverse economic impacts 
resulting from the Coronavirus lock downs and provide regular updates to Port officials 
about emergency spending programs and opportunities passed by Congress. 

• Monitor USDOT’s discretionary funding programs and advise the Port about submitting 
an INFRA grant request and a BUILD grant request. Assist the Port in preparing the 
discretionary funding requests, brief Congressional members and staff about the request 
and seek Congressional letters of support for same, coordinate timely follow-up phone 
calls and communication with senior USDOT officials concerning the pending grant 
applications. 

• Advise Port officials about materials to prepare for Washington D.C. lobbying trips, edit 
and print same, advise Port officials about regional letters of support and distributing 
same to Congressional delegation members and staff as well as Administration officials.  
 

2019 
• Schedule and Coordinate the Port’s annual lobbying trip to Washington, D.C. and arrange 

meetings with key members and staff form the Oregon and Washington Congressional 
delegations, key Congressional Committee staff, and administration officials at USDOT 
and USDA.  

• Work with Port staff to prepare briefing materials for DC lobbying trip. 
• Draft Water Resources Development Act (WRDA) request for the Port of Hood River to 

authorize an Eco System Restoration Study for the Hood River Delta, secure US Army 
Corps of Engineers support for same, and work with Senator Merkley and Senator 
Wyden to submit same to the Senate Environment and Public Works Committee.  During 
markup and passage of the WRDA 2020 bill in the Senate EPW Committee in the spring 
of 2020, the committee included the Port’s proposed statutory language authorizing the 
US Army Corps of Engineers to conduct an Eco System Restoration Study at the mouth 
of the Hood River Delta.   

• Coordinate summer Congressional staff briefing in Hood River re Hood River Interstate 
Bridge Replacement project. 

• Attend Port of Hood River Commission meeting and brief Port officials about 
Congressional progress and efforts.  

• Periodically brief USDOT and USDA officials about progression on Bridge replacement 
effort. 

• Draft and provide legislative language to Senator Merkley for possible inclusion in 
Senate version of the FAST Act reauthorization bill. 

• Regularly meet with Chairman DeFazio re Hood River Interstate Bridge replacement 
project and periodically meet with House and Senate transportation committee staff 
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concerning earmarking funds for bridge replacement should the committee include 
earmarks in their reauthorization bills. 

• Monitor USDOT discretionary grant opportunities and advise Port officials about 
applying for same. 

• Advise the Port about One Gorge Activities.  
 

2018 
• Schedule and Coordinate the Port’s annual lobbying trip to Washington, D.C. and arrange 

meetings with key members and staff form the Oregon and Washington Congressional 
delegations, key Congressional Committee staff, and administration officials at USDOT 
and USDA.  

• Work with Port staff to prepare briefing materials for DC lobbying trip. 
• Regularly meet with Rep. Peter DeFazio and Rep. Greg Walden and Senators Merkley 

and Wyden to discuss the status of the Hood River White Salmon Bridge replacement 
project and legislative strategies for securing federal funding to assist with same. 

• Monitor federal grant making opportunities and advise Port staff about same. 
 
2017  

• Schedule and Coordinate the Port’s annual lobbying trip to Washington, D.C. and arrange 
meetings with key members and staff form the Oregon and Washington Congressional 
delegations, key Congressional Committee staff, and administration officials at USDOT 
and USDA.  

• Work with Port staff to prepare briefing materials for DC lobbying trip. 
• Monitor Federal grant making opportunities and assist the Port staff with drafting an 

INFRA funding request for the Hood River Bridge project.   
• Secure letters of support from Oregon and Washington Senators in support of the Port’s 

funding request. 
• Ken Jernstedt Airfield – in 2016, the Port received a $1.3 million Connect Oregon VI Grant, 

but could not spend that funding for airport improvements until the FAA finished an 
Environmental Assessment (EA).  Unfortunately, the FAA had not scheduled the EA work 
to begin until 2018 at the earliest.  Hood River Airport’s Fixed Base Operator (FBO) warned 
that $7.5 million in private investment was in jeopardy if construction did not begin until 
2020.  Working with Senator Maria Cantwell (D-WA), Summit Strategies arranged for a call 
from the Senator to the FAA urging the agency to move the EA start date into 2017 work 
plan which then permitted the EA process to proceed and the project to move forward. 
 

2016 - 
• Schedule and Coordinate the Port’s annual lobbying trip to Washington, D.C. and arrange 

meetings with key members and staff form the Oregon and Washington Congressional 
delegations, key Congressional Committee staff, and administration officials at USDOT 
and USDA.  

• Work with Port staff to prepare briefing materials for DC lobbying trip. 

55



 

 

 
• In December, 2016, Summit Strategies worked closely with Port staff to draft a $5.58 

million  Hood River Interstate Bridge Replacement Project FASTLane Grant Request.  
Summit provided significant edits and revisions to the grant proposal, drafted generic 
support letters, and specific support letters for Senators Wyden, Merkley, Cantwell and 
Murray, and Representatives Walden and Herrera-Beutler to send.  Summit coordinated 
with each of these Congressional offices to secure their support for the grant application.  
Prior to submitting the application, Port Commissioners became concerned about 
matching funds that would be needed for the project and ultimately decided not to submit 
the application. The work on that application however, was not wasted because it became 
the basis for the INFRA and BUILD applications submitted by the Port and Klickitat 
County in 2020.   

• Prior to 2016, the Hood River Interstate Bridge was not recognized as part of the National 
Highway System.  The lack of NHS designation limited the ability of Port to secure 
federal discretionary transportation funding and take advantage of the new statutory 
language that the Port and Summit Strategies secured in the FAST Act passed by 
Congress in late 2015. The FAST Act, included a new competitive grant program named 
the Nationally Significant Freight and Highway Projects program. The main purpose of 
this program is to fund large ($100 million or more) surface transportation projects that 
facilitate the movement of freight. Within this broader competitive grant program, a 
special eligibility exists for freight-related highway and bridge projects located within 
National Scenic Areas (This language was included in the FAST Act by Congress at the 
request of the Port and Summit Strategies). In order to take advantage of this special 
eligibility, highway and bridge projects within National Scenic Areas had to also be 
located on the federally designated National Highway System. While the Hood River 
Bridge was located within the Columbia River Gorge National Scenic Area, it was not 
yet designated as a part of the National Highway System.  

• Summit advised the Port, ODOT and Washington State DOT on what steps needed to be 
initiated to petition USDOT to change the functional classification of the bridge to a 
designated component of the NHS connecting Interstate 84 in Oregon to State Route 14 
in Washington. Following a formal request for the functional classification change, 
USDOT/Federal Highway Administration recognized the NHS designation of the bridge 
in the spring of 2016. 

• Throughout the year of 2016, Summit Strategies briefing Congressional staff and 
Members of Congress about the Hood River Interstate Bridge Replacement project, 
sharing and explaining details about previously completed documents such as the 2003 
Draft EIS, the SR 35 Columbia River Crossing Study, the sR35 Final Report, and how 
the Hood River Bridge fits into the 2014 Washington State Freight Mobility Study. 

• Prepared a detail Memo for the Port on “Federalization of the Hood River Interstate 
Bridge” and what it means for future federal funding of the facility. 

• Summit coordinated and scheduled Washington, D.C. lobbying visits with Members of 
Congress and the Administration.  
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• Throughout the year, Summit regularly met with Members and staff of the Oregon and 

Washington Congressional delegations, representing the Port and presenting priorities of 
the Commission.   

• Summit also regularly kept Port staff and Commissioners informed of developments on 
Capitol Hill and opportunities for discretionary funding.   

• Summit also provided strategic advice to the Port related to One Gorge and the 
replacement of the Hood River Interstate Bridge. 

• Summit kept the Congressional delegation closely informed on the impacts the oil train 
derailment incident in Mosier had on the Port and the Hood River Interstate Bridge. 
 

2015  
• Congress passed the Fixing America’s Surface Transportation Act (FAST) Act in the fall 

of 2015, including an amendment developed by the Port and Summit Strategies 
identifying projects located within National Scenic Areas as eligible for program funding. 
This language was secured only after a dedicated and sustained campaign directed by 
Summit Strategies and carried out with direct lobbying assistance by Port 
Commissioners, County and regional officials, and Members of the Oregon 
Congressional delegation.  

• Prepared update memos to the Port Commissioners about conference negotiations over 
reauthorization of the surface transportation bill, prepared talking points for Port officials 
and commissioners to use when meeting with Rep. Walden in Washington, D.C. during 
the final negotiation over the Scenic Areas language ultimately included in the FAST 
Act. 

• Summit worked with the U.S. Army Corps of Engineers to ensure the implementation of 
Nichols Basin Flowage Easement language included in the Water Resources and Reform 
Development Act of 2014 (WRRDA). 

 
2014  

• Summit worked with the Port and the US Army Corps of Engineers (Portland District 
Office and Headquarters office in DC) to draft language that was included in the 2014 
Water Resources and Reform Development Act (WRDDA) that extinguished the Nichols 
Basin Flowage Easement (and enabled development to proceed on the  Hood River 
waterfront).  

• Throughout the year, Summit analyzed federal rulemakings by U.S. EPA on “Waters of 
the U.S.,” informing the County about legal challenges to this rulemaking and analyzing 
the rulemaking for impacts that could adversely affect or complicate the County’s water 
resources planning efforts.  

• Summit coordinated a letter by Senators Murray, Merkley and Rep. Herrera-Beautler to 
USDA Secretary Vilsack urging USDA to include the final economic development 
payment to the National Scenic Area communities when USDA prepared the FY2017 
Budget Request to Congress. 

• The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for 
Users (SAFETEA-LU) passed by Congress in August, 2005 included funding for a 
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project known as the “Frontage Road Crossing Project” in Hood River, Oregon.  Project 
#3326 provided $400,000 for this project, and Project #4711 provided $500,000 for this 
project, for a combined total of $900,000.   By 2014, it was determined that these funds 
should be redirected to upgrading the pedestrian/bicycle bridge over the Hood River on 
the north side of the I-84.  Modifying the description of this project (which had 
previously been viewed as a automobile bridge) to be a pedestrian/bicycle bridge project 
only was actually a significant matter and Summit worked to secure the support of 
Senators Wyden and Rep. Walden to press FHWA to reprogram the earmarked funds for 
pedestrian/bicycle facility improvements at this site on the Hood River waterfront.  
 

2013 –  
• Draft flowage easement language for WRRDA bill, share with Oregon Congressional 

delegation and Committee staff in both the Senate and the House of Representatives, and 
ensure that the language is included in the WRRDA bill as it is drafted and considered 
during 2013 and 2014. 

• Work with ODOT to secure their support for revision of the $900,0000 SAFETEA-LU 
earmark and work with the congressional delegation to help them understand the reasons 
for the shift and necessity to reprogram the funds.  

• Coordinate and schedule annual lobbying trip to Washington, D.C., meet with Members 
of the Oregon and Washington congressional delegations re Port, City and County 
priorities.  

 
Federal Appropriations secured by Summit Strategies between 2003 and 2013: 

 
• Hood River Frontage Road Crossing Project -   

In October 2005, the Port received word that $900,000 in federal funding was included in 
the SAFETEA-LU surface transportation reauthorization bill for Preliminary Engineering 
and Design of a new vehicle and pedestrian bridge crossing the Hood River north of I-84.   

• Integrated Technology Center:  
  $150,000 in FIPSE Education funding in FY02 
  $  90,000 in EDI funding in FY03 
  $  50,000 in FIPSE Education funding in FY04 

• Hood River White Salmon Interstate Toll Bridge Redecking Funds 
  $1.35 million in FY03 

• Windmaster Corner’s Sewer and Water Infrastructure (to HR County) 
  $1,000,000 in STAG earmark in FY01 (of this, $400,000 was shared with   
   the City $400,000 for upgrading the city’s grossly inadequate and 
  undersized water service to the Hood River waterfront.) 

• City of Hood River Drinking water upgrades 
  $495,000 STAG earmark in FY03 for City drinking water upgrade project. 

58



HOOD RIVER COUNTY SHERIFF FLASH ALERT 
Hood River Marina Beach Drownings - 08/06/20 
 

UPDATE: 

Hood River, Ore. – On August 6th, 2020, at approximately 6:30 PM the body of Andrew 
Inskeep was recovered by the Skamania County Sheriff's Office. He was located by 
boaters in the Columbia River near milepost 54 on Highway 14. 

  

Hood River, Ore. – On August 5th, 2020, local area law enforcement responded to the 
Marina Beach on the Columbia River for a report of swimmers in distress. Two 
swimmers were determined to be unaccounted for and a search and rescue operation 
was quickly initiated. One juvenile was recovered at the mouth of the White Salmon 
River and later pronounced deceased at Providence Hood River Memorial Hospital. The 
search continued until dark for the adult male still unaccounted for, and resumed again 
in the morning on August 6th, 2020. The adult male has not yet been recovered. 

At approximately 6:53 PM on Wednesday, August 5th, 2020, Hood River County 911 
received a call of approximately 5-6 swimmers in distress off the sandbar at Marina 
Beach in the Columbia River. Officers with the Hood River City Police were dispatched to 
try and get eyes on the situation. Officers were able to identify that two subjects were 
unaccounted for. 

Officers with Columbia River Inter-Tribal Fish Commission Enforcement (CRITFC) were 
able to launch a boat shortly, with a Hood River City Police officer on board. A caller 
from the Washington side advised of a possible subject floating near the mouth of the 
White Salmon River. The CRITFC boat arrived in the area and was able to pull a juvenile 
subject out of the water at approximately 7:38 PM. Life-saving efforts were 
immediately initiated while en route to the Hood River Marina, where they were met by 
Hood River Fire & EMS. The juvenile was transported to Providence Hood River 
Memorial Hospital, where he was later pronounced deceased. 

In the meantime, the search continued on the water for an adult subject. The search 
was joined by boats and deputies from the Wasco, Skamania, and Klickitat County 
Sheriff’s Offices, with Hood River County Sheriff’s Office deputies on board. The HRCSO 
airplane also flew, but all efforts were called off after dark, to resume in the morning. 

At 8:00 AM on Thursday, August 6th, 2020, the search was re-initiated. Utilizing the 
Skamania County Sheriff’s Office Dive Team, along with boats from the Hood River, 
Wasco, Klickitat and Skamania County Sheriff’s Offices, as well as CRITFC; a search 
was conducted based upon the last known location. Search efforts were ceased at 
approximately noon, having yielded nothing. Water and air searches will continue in 
coming days. 
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The unrecovered swimmer, 44-year-old Andrew Inskeep of Ridgefield, Washington, was 
a youth pastor with Ridgefield Church of the Nazarene. He was in Hood River as part of 
a youth outing and was at the beach with 18 youth and adults. Of the swimmers who 
were initially reported as struggling in the water, the others were able to either self-
rescue or were rescued by adult church sponsors or nearby windsurfers. The deceased 
juvenile was an 11-year-old male member of the youth group whose name will not be 
released due to age. 

Pastor Jason Matters of the Ridgefield Church of the Nazarene has asked that the 
families and church community be given space to grieve as they deal with this tragedy. 
The Hood River County Sheriff’s Office and community of Hood River mourns with the 
Ridgefield community over the tragic loss of these two people. 
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KEN JERNSTEDT AIRFIELD - 4S2
PRE-LEASING COMMERCIAL HANGARS 

Delivery in 2021 - 5,500 - 27,000 square feet
For hangarage, business, R&D 

FOR MORE INFORMATION CONTACT: 

ANNE MEDENBACH
Port of Hood River
Development and Property Manager
(541) 386-5116 • amedenbach@portofhoodriver.com
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The Ken Jernstedt Airfield is a unique airfield serving the Mid-Columbia River Gorge area. With an alternative grass landing strip, 
400+ based aircraft, a world-renowned aviation and antique automobile museum and one-of-a-kind views, the airfield offers 
GA pilots a vibrant and engaging aviation community. The full-service FBO provides self-serve and full-service fueling options as 
well as training, rentals, maintenance, and sight-seeing. There is a very active glider and tail-wheel community that relish the 
flying conditions of the Gorge. The area's burgeoning UAV industry supplies a vibrant driver to the local flying community and 
aviation-centered education and business opportunities abound. The airfield is also a base for seasonal firefighting operations 
and provides an essential location for local emergency response, search and rescue, and urgent medical care. 

• Pre-lease either of 2 floor plan options  
 (5,500 sf or 6,700 sf units)
• Light industrial, aviation-related business or  
 hangarage
•$0.85/sf NNN, 3 year minimum term
•Port to design, build and lease 

FOR MORE INFORMATION CONTACT: 
ANNE MEDENBACH, Port of Hood River Development and Property Manager
(541) 386-5116 • amedenbach@portofhoodriver.com
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Commission Memo 

Prepared by: Anne Medenbach  
Date:  August 11, 2020 
Re:  Chamber Lease Termination 

The Hood River County Chamber of Commerce has been a tenant in the 700 Marina Way 
building since 2012 and has operated in Hood River for 70 years. The Chamber is in the 
middle of large transition in their operations and also of course dealing with the economic 
downturn from the pandemic. As a result, they are no longer able to pay the rent for the 
2,100 sf of office in the Port’s building, nor do they need this much space with their reduced 
operations.  

The Port deferred 50% of their rent in April for 6 months. As things changed the Chamber 
eventually requested a full abatement of rent from April through September. They were able 
to secure a grant from the State of Oregon to continue Visitor Center operations through 
September by paying half of the rent and other related expenses.  

The Port and the Chamber have agreed to the following: 

1. The Port will allow the Chamber to terminate their Lease on September 30, 2020.

2. The Port will forgive the deferred rental amount from May-September of $7,361.70.

3. The Chamber will pay 50% of the rent and related expenses from July through
September totaling $4,417.02.

RECOMMENDATION: Approve Lease Termination Agreement with the Hood River 
County Chamber of Commerce.   
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Port of Hood River, Lease Termination  Hood River Chamber of Commerce 

1 
 

LEASE TERMINATION AGREEMENT 
 

This Lease Termination Agreement ("Agreement") is entered into between The Port of 
Hood River, an Oregon municipal corporation ("Lessor") and Hood River Chamber of 
Commerce, (“Lessee”).  

 
WHEREAS, Lessor and Lessee are parties to that certain Lease dated January 5, 2012 for 

certain space containing 2,627 square feet and known as the Port Marina Building, Hood River, 
OR 97031("Leased Premises"); and 

 
WHEREAS, the parties now desire to provide for the termination of the Lease, and the 

return of the Leased Premises to Lessor, prior to the current expiration date of the Lease. 
 
NOW, THEREFORE, in consideration of mutual promises contained herein and for other 

good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, 
it is agreed as follows: 

 
1. Lease Termination; Personal Property Transfer.   The parties agree that in lieu of 

the original expiration date of December 31, 2021, the Lease shall terminate effective 
September 30, 2020 ("Termination Date").  Prior to the Termination Date, Lessee shall quit the 
Leased Premises and surrender and return the Leased Premises to Landlord, in broom clean 
condition in accordance with the terms of the Lease.  
 

2. Mutual Release.  Upon Lessee satisfying its obligations set forth in this Agreement 
and the Lease arising prior to September 30, 2020, Lessor releases Lessee from any Lease 
obligations arising on or after September 30, 2020, and Lessee releases Lessor from any Lease 
obligations arising on or after September 30, 2020, the Lease termination date.  

 
3. Final Payment. Lessee shall pay Lessor all utility and tax payments through 

September 30, 2020 including any arrears amounts. Lessee shall pay 50% of the rent from July 
1, 2020 through September 30, 2020, totaling $4,417.02.  In May, the Port deferred 50% of the 
rent for a 5-month period (May-September) which totaled $7,361.70. The Port has forgiven this 
deferred rental amount totaling $7,361.70.   

 
4.  Binding upon Successors and Assigns.  This Agreement shall be for the benefit of and 

be binding upon the parties hereto and their respective successors and assigns 
 
 5. Final Agreement.  This Agreement shall constitute the final agreement and 
understanding of the parties on the subject matter hereof.  This Agreement may be modified 
only by a further writing signed by the parties. 
 
 6. Attorney Fees.  If any legal action is commenced to enforce or interpret the terms of 
this Lease Termination Agreement, the prevailing party shall be entitled to reasonable 
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Port of Hood River, Lease Termination  Hood River Chamber of Commerce 

2 
 

attorney's fees and costs prior to trial, at trial or on appeal, in addition to any other relief to 
which the prevailing party may be entitled. 
 

7. Oregon Law; Illegality.  This Agreement shall be governed by the laws of the State of 
Oregon.  In case any one or more of the provisions contained herein shall for any reason be 
held to be invalid, illegal or unenforceable in any respect, such invalidity, illegality or 
unenforceability shall not affect any other provision of this Agreement, but this Agreement 
shall be construed as if such invalid, illegal or unenforceable provisions had not been contained 
herein. 
 

8. Counterparts.  This Amendment may be executed in any number of counterparts, 
each of which shall be deemed to be an original, but all of which together shall constitute one 
and the same instrument. 
 
 IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed 
by their duly authorized representatives on the dates stated below. 
 
Lessee:      Lessor: 
 
________________________ ________________________ 
 
By: Kate Schroeder    By: Michael McElwee 
 
Title: Executive Director   Title: Executive Director  
 
Date:_______________________           Date:______________________________ 
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Commission Memo 

Prepared by: Kevin Greenwood  
Date:   August 11, 2020 
Re:   WSP Contract Amendment No. 3 
 

 

The attached Amendment No. 3 to the original July 16, 2018 contract between the Port of 
Hood River and WSP USA addresses four items: 

1. Changes to the Scope of Work due to the Cost to Complete analysis, 
2. Changes to Consultant Compensation based upon adjustments to task costs, 
3. Changes to Key Personnel based upon new hires by WSP, and 
4. Changes to the Rate Schedule based upon new hires and contracted CPI 

adjustments. 

No changes are being requested to the bottom-line contract amount. Approximately $31k 
remains in the WSP contingency. 

This contract has been and will continue to be reimbursed from the $5 million grant from the 
State of Oregon identified in the 2017 Transportation Bill.  

 

RECOMMENDATION: Authorize Amendment No. 3 between the Port of Hood River and 
WSP USA.  
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1 - AMENDMENT NO. 03, PORT OF HOOD RIVER PROFESSIONAL SERVICES
CONTRACT NO. 2018-01

PORT OF HOOD RIVER
PROFESSIONAL SERVICES CONTRACT

AMENDMENT No. 3

This Amendment No. 03 (the “Amendment”) to the Port of Hood River Professional
Services Contract, No. 2018-01, dated July 16, 2018, (the “Agreement”) is entered into between
the Port of Hood River and WSP USA, Inc. (collectively, the “Parties”).

RECITALS

WHEREAS, Sec. 1.4 of the July 16, 2018 Professional Services Contract states that two cost-to-
complete (“C2C”) analyses will be conducted; and,

WHEREAS, said C2C analysis was completed with review by the Port’s Project Team and the
findings shared with the Port of Hood River Commission on August 11, 2020; and,

WHEREAS, based upon the analysis, this amendment allows for changes to the Scope of Work
(Exhibit A), Consultant Compensation (Exhibit B), Key Persons (Exhibit D), and Rate Schedule
(Exhibit F) while staying on budget and schedule; and,

WHEREAS, Amendment No. 01 was approved by the Commission on August 6, 2019 to
accommodate job description and rate changes resulting from a merger between WSP USA, Inc.
and BergerAbam; and

WHEREAS, Amendment No. 02 was approved by the Commission on October 22, 2019 to
allow changes to the Scope of Work (Exhibit A), Consultant Compensation (Exhibit B), and Rate
Schedule (Exhibit F) as documented in the 2019 C2C;

NOW, in consideration of the mutual promises contained herein, and for good and valuable
consideration, the Parties agree as follows:

AGREEMENT:

1.  Exhibit A: The Parties hereby replace the amended attached Exhibit A to the Agreement with
the “Hood River Bridge Replacement Project, Final Statement of Work Updated July 24, 2020”
Exhibit A attached hereto.

2.  Exhibit B: The Parties hereby replace the amended attached Exhibit B to the Agreement with
the “Hood River Bridge Replacement Project, Consultant Compensation” Exhibit B attached
hereto.

3.  Exhibit D: The Parties hereby replace the originally attached Exhibit D to the Agreement
with the “Hood River Bridge Replacement Project, Key Persons” Exhibit D attached hereto.

4.  Exhibit F: The Parties hereby replace the amended attached Exhibit F to the Agreement with
the “Hood River Bridge Replacement Project, Billing Rate Sheet” Exhibit F attached hereto.
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2 - AMENDMENT NO. 03, PORT OF HOOD RIVER PROFESSIONAL SERVICES
CONTRACT NO. 2018-01

5. REMAINING CONTRACT PROVISIONS. Except as specifically modified by this
Amendment, the Parties understand and agree that all provisions of the Agreement remain in full
force and effect.

WSP USA Inc.
851 SW Sixth Ave., Ste. 1600 Jason Tell      Area Manager. Date
Portland, OR  97204
(503) 417-9355

Port of Hood River
1000 E. Port Marina Drive Michael McElwee, Executive Director Date
Hood River, OR  97031
(541) 386-1645

Approved for Legal Sufficiency
William J. Ohle, Port Counsel Date

7/30/2020
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Hood River Bridge Replacement Project: Environmental Studies, Design and Permit Assistance Updated July 24, 2020 
Final Statement of Work  Page 1 

INTRODUCTION 

The Port of Hood River (Port) is entering into a Professional Services Contract with WSP USA (Consultant) to deliver 
environmental studies, design and permit assistance for the Hood River Bridge Replacement Project (Project).  

GENERAL ASSUMPTIONS 

The following are general assumptions for this statement of work and associated budget. Changes to these 
assumptions may require changes in the statement of work, schedule, and/or budget: 

a. The duration to accomplish services included in this Statement of Work is expected to occur between 
approximately July 25, 2018 and July 31, 2021 (36 months), and is subject to change given the 
contingencies and assumptions in the Statement of Work. Material extension (longer than approximately 
15 days) of this schedule may require additional project budget. 

b. Any construction cost estimate prepared as part of this Statement of Work will be commensurate with 
the level of engineering (10 percent design or less) and be conceptual in nature, based on design 
assumptions and bid history. 

c. Geotechnical information is based on data gathered in an amount which is less that that required for final 
design. 

d. This Statement of Work assumes that all deliverables, unless otherwise stated, will be limited to one draft 
version and one final version. The draft version will be reviewed concurrently by the Port and ODOT, and 
the final version will be prepared with edits and comments from the Port incorporated to the extent both 
the Port and Consultant agree. The Port may include other consultants in its review and provide compiled 
comments for the Consultant to address. 

e. Consultant will provide all deliverables in electronic format unless otherwise specified in the Statement of 
Work. 

f. Consultant attendance at meetings will include travel time and travel expenses. When possible, trips will 
be combined with other Project activities to serve multiple purposes in single trips. 

g. Requests to perform services outside the Statement of Work will be documented and authorized in 
writing (email is acceptable) by the Port, including an agreed upon budget for those services by both the 
Port and Consultant, prior to the Consultant initiating any out-of-scope services. 

h. The study area is generally defined as the existing Hood River Bridge and its connections to the I-84/Exit 
64 interchange and SR 14/bridge approach road intersection as well as the three new bridge alignments 
and approach/connections documented in the Draft EIS. Amended 9/24/2019: Alternative EC-1 will be 
evaluated in the environmental technical reports, but will be eliminated from consideration based on a re-
screening of all three build alternatives. The Supplemental Draft EIS will document the elimination of this 
alternative from consideration, and the environmental impact analysis will be limited to Alternative EC-2, 
Alternative EC-3, and the No Action Alternative. 

i. The preliminary preferred alternative (in its entirety, including the assumed vertical clearance) identified 
in the Draft EIS and further studied in the Bridge TS&L will continue to be the preferred alternative in 
subsequent NEPA documents. No additional alternatives will be analyzed, designed or otherwise 
developed beyond the three build alternatives evaluated in the Draft EIS. 

j. The NEPA lead agency is FHWA and led by the Oregon Division Office. NEPA and supporting technical 
analyses and reports will be prepared to comply with ODOT procedures. NEPA documents will be 
prepared to address and comply with Washington SEPA, as needed. The NEPA classification is an EIS; a 
Supplemental Draft EIS and Final EIS will be prepared. 
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Hood River Bridge Replacement Project: Environmental Studies, Design and Permit Assistance Updated July 24, 2020 
Final Statement of Work  Page 2 

1. PROJECT MANAGEMENT 

1.1. Project Management and Coordination 
Consultant will coordinate with the Port to provide overall project management of the Project, including oversight 
and direction of the Consultant team, and coordination with ODOT and FHWA to identify issues and resolutions. 
This task includes preparation of monthly invoices, progress reports, Commission packets (schedule change report, 
projected work activities, fully expanded schedule), updating financial systems, maintaining project 
files/records/emails, development and monthly update of project schedule, development and update of project 
management and quality assurance plan, development and update of a web-based collaboration site for file 
sharing, regular phone/email coordination with the Port and its EIS Technical Advisor, and management of 
subcontracts. 

Consultant will prepare a baseline burn rate projection (tasks by month) to analyze budget compliance and 
conduct up to two (2) revised burn rate projections. Consultation will develop charts by major tasks to compare 
planned versus actual budgets; charts will be updated monthly and submitted with invoices. 

Updated July 24, 2020: An additional six (6) months of project management and coordination is added to this task. 

Deliverables: 

• Monthly progress reports/invoices 
• Project schedule and updates 
• Monthly commission packets (beginning February 2019) 

• Project management and quality assurance plan 

• Collaboration website 
• Baseline for projected budget burn rate 
• Planned versus actual budget charts (for 6 months) 

1.2. Client Progress Meetings 
Consultant will prepare for and participate in one in-person Project kick-off meeting and regular progress meetings 
between the Port and the Consultant throughout the duration of the Project. Consultant will prepare meeting 
agendas, summarize key decisions made during the meeting, and maintain an action items log. Client progress 
meetings will include: 

• One (1) kick-off meeting with the Port 
• Periodic project progress meetings with the Port; monthly through September 2019; every other month 

for remaining contract duration.  
• Monthly project management teleconferences with the Port 

Assumptions: 

• Up to five (5) Consultant staff (PM, PI Lead, Environmental Lead, Design Lead and Traffic Lead [by phone]) 
will attend the kick-off meeting, which will be held in Hood River and have a duration of four (4) hours. 

• Kick-off meeting will include a debrief on recent lead agency coordination efforts by the Port and will 
define next steps for agency outreach. 

• Up to four (4) Consultant staff will attend project progress meetings in-person or via teleconference; up to 
twenty-three (23) meetings will be held throughout the duration of the project with up to ten (10) 
meetings held in Hood River and up to ten (10) meetings held by teleconference; meetings will have a 
duration of up to two and one-half (2.5) hours. 

• Consultant PM will participate in one-hour teleconferences; up to thirty (30) teleconferences will be held 
throughout the duration of the project. 
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Hood River Bridge Replacement Project: Environmental Studies, Design and Permit Assistance Updated July 24, 2020 
Final Statement of Work  Page 3 

Deliverables: 

• Meeting agendas for monthly project progress meetings 
• Log of action items and decisions. 

1.3. Consultant Team Coordination Meetings 
Consultant will hold weekly team coordination teleconferences to track the status of deliverable production; scope 
and schedule compliance; quality control, and address emerging issues. Consultant will prepare a 3-month look 
ahead work plan, which will be updated at each meeting. 

Assumptions: 

• Up to four (4) Consultant staff will attend monthly teleconferences that have a duration of up to one (1) 
hour; up to thirty (30) teleconferences will be held throughout the duration of the project. 

Deliverables: 

• Work plan and updates 

1.4. Change Control 
To address changes requested by the Project team that vary from the approved statement of work, schedule, or 
budget, Consultant will prepare a Project Variance Request that provides a description of the variance, effect on 
scope, schedule and budget. Project Variance Requests will be submitted to the Port for authorization prior to any 
out-of-scope work being performed. 

Consultant will prepare a cost-to-complete analysis on an annual basis. One Client Progress Meeting per year will 
be dedicated to reviewing the cost-to-complete analysis. 

Assumptions: 

• Up to six (6) project variance requests will be prepared as needed. 
• Up to three (3) cost-to-complete analyses will be prepared  

Deliverables: 

• Project variance requests 

• Cost-to-complete analyses  

1.5. Risk Management 
Consultant will collaborate with the Port to identify risks that could affect the Project delivery. Risks will be listed in 
a risk register with probability of occurrence, magnitude of impacts, and avoidance/mitigation strategies identified. 
Consultant will review the risk register monthly at Client Progress Meetings and update as needed. 

Assumptions: 

• Risk assessment will be limited to qualitative analysis 

Deliverables: 

• Risk register 
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Hood River Bridge Replacement Project: Environmental Studies, Design and Permit Assistance Updated July 24, 2020 
Final Statement of Work  Page 4 

2. PUBLIC INVOLVEMENT 

2.1. Public Involvement Plan and Task Coordination  

2.1.1. Public Involvement Plan and Task Coordination 
Consultant will develop a public involvement plan to address community interests and meet NEPA and SEPA 
requirements for public outreach. The plan will identify public involvement goals, project audiences, and tools 
used to reach each audience, including, but not limited to: 

• Public meeting and online open house events, and briefings with stakeholder and community groups 
• Project information shared at local community events  
• Use of the Port’s Project website 
• Targeted outreach efforts to potentially affected minority populations, non-English speaking populations, 

and low-income populations in compliance with federal procedures on environmental justice 

The Draft Public Involvement Plan will be reviewed and approved by the Port with a concurrent review opportunity 
by the BRAC members. The Consultant will incorporate the Port’s comments (and the BRAC’s to the extent 
feasible) and develop a Final Public Involvement Plan.  

Consultant will prepare a slide presentation and make a presentation to the Board of Port Commissioners to 
provide an overview of the Public Involvement Plan. 

Assumptions: 

• Document to be prepared in MS Word.  
• Up to four (4) updates to the Public Involvement Plan will be made throughout the project. 

Deliverables: 

• Public Involvement Plan 
• Overview Slide Presentation of the Public Involvement Plan 

2.1.2. Start-up Communications Activities (Task Completed 5/31/2020) 
Consultant will establish and produce the following communications deliverables during the start-up phase of the 
Project: 

• Create a comment tracking protocol that describes how the Port will accept comments throughout the 
Project, including during formal comment periods. 

• Develop Project logo and document masthead  

Assumptions: 

• Comment protocol to be prepared in MS Word (four (4) page memo).  

• The purpose of project logo and masthead is to provide a consistent graphic identity on all publicly-
distributed materials including website, notices of events and meetings. 

• Up to two (2) rounds of review for logo and masthead will be made. Port will consolidate all 
edits/comments to Consultant. 

Deliverables: 

• Comment tracking protocol document 
• Project logo and masthead (electronic files) 
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2.2. Stakeholder Interviews (Task Completed 6/30/2019) 
Consultant will coordinate with the Port and local partner agencies to identify stakeholders from whom to gather 
input on the perceptions and expectations of this Project, which will lead to developing a Stakeholders Interview 
List. Consultant will develop an interview questionnaire and conduct interviews in-person as possible. Telephone 
interviews will be conducted if the interviewee prefers this format or in-person interviews are not feasible. BRAC 
members will be interviewed individually. Other key stakeholders will be interviewed in two focus group-style 
meetings: one (1) in OR and one (1) in WA. 

Upon completion of the interviews, Consultant will prepare a Stakeholder Interview Memorandum that includes 
data collected during the interviews, a summary of common stakeholder perceptions and suggestions, and analysis 
of project knowledge, support, goals and issues.  

Assumptions: 

• Port staff will handle all interview scheduling and meeting logistics. 
• Information gathered through the individual stakeholder interviews will be publicly reported as an 

aggregate rather than calling out information attributed to specific stakeholders in order to protect 
proprietary and sensitive information. 

• Up to twenty (20) stakeholder interviews will be conducted, which includes all members of the BRAC. 
• Interviews will be conducted in-person in Bingen, Hood River or White Salmon; duration of each individual 

interview will be up to one (1) hour. Group interviews will be two (2) hours. Interviews will be scheduled 
consecutively to the extent possible for travel time savings. 

Deliverables: 

• Stakeholder Interview List  
• Interview Questionnaire 
• Stakeholder Interviews 

• Stakeholder Interview Memorandum 

2.3. Information Material: Media Releases, Fact Sheets, and Newsletters 
Consultant will prepare up to four (4) media releases for Port distribution to media outlets. 

Consultant will produce up to four (4) newsletters to distribute to stakeholders at key milestones throughout the 
Project. Consultant will produce the newsletters to be organized, sized and colored to best transmit information to 
the public. Newsletters will direct recipients to the website for further Project information and signing up for the 
mailing list. Newsletters will serve as the project facts sheet, be made available in print and electronically, and will 
be translated in Spanish. 

Assumptions: 

• Port to distribute media releases electronically. 
• Newsletters will be formatted to be 11x17”and double-sided, folded in full color.  

• Newsletters will be translated into Spanish as well as produced in English. 
• Newsletters will be distributed by Port and consultant staff at local sites and at community meetings and 

events. They will align with key project milestones and will be distributed by the Port electronically to the 
Project mailing list recipients. 

• Consultant will print 100 newsletters (x four (4) versions = 400 total copies) in English and 25 copies (x 
four (4) versions = 100 total copies) in Spanish. 

Deliverables: 

• Media releases 
• Newsletters (English/Spanish – 4 each version, digital and hard copy) 
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2.4. Social Media and Digital Ads 
Consultant will develop a social media strategy for Port implementation. Strategy must at minimum include goals, 
measurement, key messages, draft posts to include effective hashtags and suggested media with a timeline 
throughout the NEPA process. Consultant will prepare content to be placed on Port and partner agency social 
media accounts. Consultant will also prepare a digital advertising strategy and artwork for digital display 
advertising on Facebook and Twitter. Schedule includes up to four (4) different versions of the ads (two (2) for 
each Open House), as directed by Port. Consultant will deploy digital ads. 

Assumptions: 

• The purpose of social media activity is to have an online presence for project activity awareness through 
Port and partner agency Twitter and Facebook social media accounts. 

• Written content will be in MS Word, visual content will be photographs. Port and partner agencies will 
post content. Sixteen (16) posts will be prepared for each platform. 

• Consultant will produce, pay for and deploy digital advertising and include in direct expenses. 
• Port and partner agencies to be responsible for monitoring social media accounts and responding to 

comments, as needed. 

• Consultant social media specialist to participate in two (2) teleconference meetings with the Port. 

Deliverables: 

• Social media strategy/digital ad plans 
• Social media content  
• Digital ads  

2.5. Project Website and Online Surveys 
Consultant will prepare website content for Port to upload to the existing project site. Content to include key 
project milestones, public meetings/open houses, informational materials, online surveys and release of NEPA 
documents. Web content will be translated into Spanish using Google translate function and Spanish language 
newsletters will be posted. Online surveys will be translated into Spanish. All web updates to be the responsibility 
of the Port. 

Assumptions: 

• Port should consider purchasing the domain www.hoodriverbridge.org and make that the link to the 
project-specific section of the Port’s website. This will make the informational materials more user-
friendly. 

• Spanish language website translation will require the Port to add Google translate plug-in to be added to 
the project web page. 

• Up to six (6) website updates will be made throughout the project. 

• Online surveys will align with in-person project Open Houses. 
• Online comment periods will be two weeks in duration during each NEPA milestone. 
• Website content will consist of: 

o Project overview/background 
o Environmental review 
o Purpose and need 
o Alternatives being considered 
o Project library – previous studies and environmental documents 
o Online survey  
o Email list sign-up 
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Deliverables: 

• Project Website consisting of up to eight (8) sections of content and twelve (12) updates. 

2.6. EIS Working Group 
Consultant will prepare meeting agendas, materials and plan for WG meetings, facilitate meetings, and provide a 
decision log.  

Consultant will attend one (1) meeting with Port and Washington local agencies. 

Assumptions: 

• Port will identify and coordinate the membership of the WG. 
• Port will be responsible for all facility and food costs at meeting venues and scheduling the meetings. 
• Port will prepare meeting summaries. 

• The first WG meeting will include a chartering session conducted by two (2) facilitators. A WG charter will 
be produced as part of the meeting summary. 

• The WG will meet in the Bingen, Hood River, and White Salmon area; meetings are assumed to be two (2) 
hours in duration. Up to three (3) Consultants (PM, PI Lead/Facilitator, and technical lead) will attend each 
meeting. 

•  Up to eight (8) WG meetings are assumed. 
• Materials to be distributed to the EIS Working Group will be shared in draft review form with the Port at 

least two weeks prior to the meeting, and sent to the EIS Working Group approximately one week prior to 
the meeting. 

Deliverables: 

• Meeting agendas and materials  

• WG charter  

2.7. Task Reserved 

2.8. Public Open Houses  
Consultant will coordinate, prepare for, and facilitate up to two (2) public open houses, including one (1) open 
house that functions as a public hearing for the SDEIS. Consultant will be responsible for preparing and placing a 
public advertisement about the meetings in the Hood River News, White Salmon Enterprise, online advertisements 
and for preparing the following materials that will be used at the meetings: 

• Specific event and notification plan 

• Comment form (hard copy and online version) 
• PowerPoint presentation 
• Display boards 

• Comment summary 
• Post-event summary 

The Consultant will coordinate with the Port concerning the logistics of the public meetings. Consultant will serve 
as the meeting facilitator of the public meetings. It is anticipated that one public hearing will be required; 
Consultant will coordinate and provide one court reporter for the public hearing. 

Assumptions: 

• Public display advertisements will be placed in two (2) local newspapers (Hood River News and White 
Salmon Enterprise) and will be paid for by the Consultant. 
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• Open House locations will rotate between Hood River and White Salmon/Bingen, and will last up to two 
(2) hours; up to five (5) Consultant staff will attend each meeting; one public meeting will be a public 
hearing for the SDEIS. Port to be responsible for any facility costs. 

• Up to ten (10) display boards will be prepared and printed for each public meeting 
• Event summaries not to exceed eight (8) pages 

Deliverables: 

• Public meeting event plan, materials, displays and post-event summary for each meeting 

2.9. Public Comments 
The Consultant will create a comment tracking protocol (in Task 2.1) that describes how the Port will accept and 
respond to comments received, including general comments received outside of the SDEIS public comment period.  

The Consultant will monitor comments received from the website, project email address, and online open house. 
Consultant also will receive comments forwarded from Port staff for inclusion in a comment log. Consultant will 
document and summarize up to fifty (50) public comments. Comments will be logged in an MS Excel spreadsheet. 

Assumptions: 

• Project comments, responses and activities will be documented and tracked using MS Excel. 
• Consultant will document up to fifty (50) comments. 

Deliverables: 

• Comment Log in MS Excel 

2.10. Community Outreach Events 
Consultant will work with the Port to prepare a community outreach events plan that outlines the events, goals, 
staffing needs, and communication materials that can be used to share Project information at existing public 
events, including local community event booths, Port events, and through partnerships with community groups. 
Activities at existing events may include presentations (i.e. Hood River and White Salmon Rotary, Chamber) or 
booths/tables (i.e. WAAAM Fly-In, local schools). 

Consultant to hold up to two (2) one-hour meetings with Port staff to 1) refine the event plan with the Port, and 2) 
review presentation materials with the Port. 

Presentations and materials for events will include: 

• Up to two (2) large presentation boards with graphics provided by others on the Consultant Team  
• One PowerPoint presentations that include input/materials from others on the Consultant Team 

Assumptions: 

• Consultant will work with the Port to develop a list of up to four (4) events to support community 
outreach 

• Each community event will include preparation, support materials, and attendance by up to two (2) 
Consultant public involvement specialists, and one or two port representatives. 

• All community events are assumed to be within the Hood River, Bingen, White Salmon area, and may 
include presentations or staff and materials/booths/tables at existing events  

• Consultant will provide support materials, including two large boards, a PowerPoint presentation, and a 
written summary. 

• All events are assumed to be up to 2 hours in length. 

Exhibit A: Statement of Work

86



 

Hood River Bridge Replacement Project: Environmental Studies, Design and Permit Assistance Updated July 24, 2020 
Final Statement of Work  Page 9 

Deliverables: 

• Community Outreach Plan (subsection included in the Public Involvement Plan) 
• Community Outreach Events presentations and summary memoranda 

2.11. Environmental Justice Outreach 
The Consultant will coordinate with the Port to identify leaders within minority communities, businesses that may 
employ a concentration of low-income or minority persons, community events (e.g., church events, community 
center functions, mobile library or food bank events) that are frequented by low-income or minority persons, and 
develop an outreach strategy to take project information to these events and gather input on the project. 
Consultant will conduct outreach at up to three (3) events, including the development of event notices, agendas 
identifying key discussion objectives/questions for participants, and meeting materials in English and Spanish. 
Consultant will participate in a 30-minute debrief teleconference with Port and other Consultant leads and prepare 
summaries of each event to document event logistics, attendees, all input received, and substantive topics 
discussed. Given the potential for the presence of linguistically isolated populations (anticipated to be Spanish-
speaking), a Spanish community outreach plan will be generated, the meetings will be advertised and summarized 
in English and Spanish, and a Spanish interpreter will be provided by the Port.  

Assumptions 

• Demographic data will be developed under Task 5.4.8, Social and Economic Technical Report 

• Door-to-door visits in the area will not be conducted. 
• The strategy for outreach to EJ populations will be included in the Public Involvement Plan prepared 

under Task 2.1 

• Agendas and meeting materials will be prepared in English and Spanish. 

• Port will provide Spanish interpreter for meetings/events. 
• Debrief sessions will be held via teleconference and limited to 30 minutes each. 

2.12. Status Reports 
Consultant will prepare up to thirty-six (36) monthly 1-page status reports for inclusion in the Port Commission 
meeting materials. The status report will document work completed over the past month, upcoming work, and 
public outreach events. The status report will be formatted with graphics, and text will be kept a summary level 
discussion. 

Deliverables 

• Monthly status reports 

3. TASK RESERVED 

4. TASK RESERVED 

5. ENVIRONMENTAL 

5.1. Environmental Study Plan and Coordination 
Consultant will develop a strategic Environmental Study Plan to move the project forward from the 2003 Draft EIS 
and 2011 TS&L Study through final NEPA documents and decisions. Consultant will develop the Environmental 
Study Plan to included streamlined approaches for coordinating the NEPA process and set a clear pathway for 
environmental compliance activities to address other federal, state and local regulations. Consultant will review 
past project documents and will consider the following inputs when developing the Environmental Study Plan: 
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tribal consultation, funding/financing strategy, agency roles and responsibilities, permits, technical studies, 
mitigation plan, and the NEPA classification and required documentation. 

Consultant will prepare a Draft Environmental Study Plan for Port and State DOT review. Consultant will 
incorporate Port and State DOT review comments and prepare a Revised Draft Environmental Study Plan for FHWA 
review. Upon receipt of comments from FHWA, Consultant will revise and prepare the Final Environmental Study 
Plan. 

Consultant will provide leadership, direction, and control of Consultant environmental work efforts. Consultant will 
provide day‐to‐day task management. 

Deliverables: 

• Draft, Revised Draft, and Final Environmental Study Plan 

5.2. Agency Coordination 

5.2.1. Lead Agency Identification 
Consultant will work with the Port to identify and confirm the lead federal NEPA agency. Consultant will build upon 
the Port efforts to date and will: 

• Outline NEPA triggers (e.g., funding, permits) by federal agency 
• Meet with the potential lead federal agencies, ODOT, and Washington State Department of 

Transportation (WSDOT) to discuss lead, cooperating, and participating agency roles 
• Coordinate with the tolling and revenue efforts to clarify potential federal funding sources 

Consultant will prepare meeting agendas and materials, attend meetings, and prepare meeting summaries for up 
to 10 meetings with potential lead federal agencies, ODOT, WSDOT, and the Port. The Port will review one draft of 
the meeting agendas, materials, and summaries. Based on the Port’s comments, Consultant will prepare final 
meeting agendas, materials, and summaries. 

Assumptions: 

• Potential lead agencies include the FHWA Oregon Division, FHWA Washington Division, US Coast Guard 
(USCG), and US Army Corps of Engineers (USACE) 

• Up to one informational transfer meeting lasting up to two hours will be held with the Port in Hood River 

• Up to four (4) meetings with potential lead agencies will be held at ODOT Region 1 in Portland 
• Meetings with potential lead agencies will be up to one hour in duration 
• Up to three Consultant staff will attend each meeting 

Deliverables: 

• Meeting Agendas, Materials, and Summaries 

5.2.2. Agency Coordination and Planning Documents 
Consultant will provide day-to-day coordination with ODOT and FHWA to address NEPA compliance and 
documentation. Consultant will facilitate up to two (2) one-hour teleconferences per month with the Port, ODOT 
and FHWA. Consultant will prepare agendas and action item logs for each teleconference. Up to 40 
teleconferences will be held. 

Consultant will prepare a Draft Agency Coordination Plan. The Port and ODOT will review the Draft Agency 
Coordination Plan and provide comments to the Consultant. Consultant will prepare a Revised Draft Agency 
Coordination Plan for FHWA review. Upon receipt of comments from FHWA, Consultant will revise and prepare the 
Final Agency Coordination Plan. The Consultant will update the plan as new information emerges (e.g., agency 
participation, agency staff contact information, EIS timeline).  
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The Agency Coordination Plan will include a list of agencies, roles and responsibilities, agencies that declined or did 
not responds to the invitation to be a participating agency, agency contract information, a project schedule, and 
the initial coordination, coordination points, and information requirements and responsibilities.  

Consultant will develop a NEPA Team Charter to confirm roles, responsibilities, and document review assumptions 
for NEPA deliverables that the Port, ODOT, WSDOT, FHWA and the Consultant agree to. 

Consultant will prepare letters to invite agencies and tribes to be cooperating and participating agencies. Draft 
letters will be submitted for Port and ODOT review; revised draft letters will be submitted to FHWA for review; 
final letters and a list of email addresses will be submitted to FHWA for distribution to agencies and tribes. 
Consultant will track responses from agencies and tribes. 

Consultant will prepare a Notice of Intent (NOI) to prepare a Supplemental Draft EIS, which will be published in the 
Federal Register. The Draft NOI will be submitted for Port and ODOT review; a revised draft NOI will be submitted 
to FHWA for review; a final NOI will be submitted to FHWA for publication in the Federal Register. 

Assumptions: 

• The Port will provide one set of combined Port and State DOT review comments on the draft plan 

• Only one version of the draft, revised draft, and final plan will be prepared 

• Up to eight (8) updates will be made to the Agency Coordination Plan 
• The Port will follow up with agencies that are unresponsive to the cooperating and participating invitation 

letters.  
Deliverables: 

• Draft, Revised Draft, and Final Agency Coordination Plan 

• Updates to Agency Coordination Plan 
• Agendas and action item logs for twice-weekly teleconferences 
• Draft, Revised Draft, and Final NEPA Team Charter 
• Draft, Revised Draft, and Final Notice of Intent 

5.2.3. Tribal Consultation Plan 
Consultant will prepare a Draft Tribal Consultation Plan. The Port and State DOT will review the Draft Tribal 
Consultation Plan and provide comments to the Consultant. Consultant will prepare a Revised Draft Tribal 
Consultation Plan. The plan may include an overview of the project team structure, goals and desired outcomes, 
and an approach for how and when consultation will be conducted.  

Assumptions: 

• ODOT will lead all tribal consultation efforts 
• After the Revised Draft Tribal Consultation Plan is prepared, ODOT will use this information to refine their 

strategy to consult with tribes. 
• No Final Tribal Consultation Plan is required. 

 

Deliverables: 

• Draft and Revised Draft Tribal Consultation Plan 

5.2.4. Agency and Organizations Meetings 
Consultant will prepare meeting agendas and materials, attend meetings, and prepare meeting summaries for up 
to 18 meetings with various bi-state federal, state, and local agencies and organizations to share information and 
gather input for NEPA, SEPA, and permitting compliance. The Port will review one draft of the meeting agendas, 
materials, and summaries. Based on the Port’s comments, Consultant will prepare final meeting agendas, 
materials, and summaries. 
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The 18 meetings will be small, topic focused meetings (e.g., a meeting with the USACE and USCG to discuss in 
water work and permits or a meeting with US Fish and Wildlife Service (USFWS) and NOAA Fisheries National 
Marine Fisheries Service (NOAA Fisheries) to discuss ESA Section 7 consultation related issues). 

Agencies and organizations may include but are not limited to FHWA, USACE, USCG, USFWS, NOAA Fisheries, EPA, 
Columbia River Gorge Commission, ODOT, Oregon Department of Environmental Quality (ODEQ), Oregon 
Department of State Lands (ODSL), Oregon State Historic Preservation Office (SHPO), WSDOT, Washington State 
Department of Ecology (WDOE), Washington State Department of Fish and Wildlife (WDFW), Washington State 
Department of Natural Resources (WDNR), Hood River County, Klickitat County, Port of Klickitat, City of Hood 
River, City of White Salmon, public utility districts, emergency service providers, and environmental interest 
groups. 

Assumptions: 

• Up to twelve (18) smaller meetings will be up to one hour in duration; up to six each will be held in 
Portland, Vancouver and Olympia 

• Up to four Consultant staff will attend each meeting 

Deliverables: 

• Meeting Agendas, Materials, and Summaries 

5.3. Methodology Memoranda (Task Completed 6/30/2019) 
Consultant will prepare a Draft Impact Assessment Methodology Memorandum that provides an overview of data 
collection, impact analysis, agency coordination, and permitting methods applicable to the resource disciplines to 
be addressed within the NEPA documents. The Port and State DOT will review one draft of the memorandum. 
Based on the Port’s comments, Consultant will prepare a Revised Draft Impact Assessment Methodology 
Memorandum for FHWA review. Upon receipt of comments from FHWA, Consultant will revise and prepare a Final 
Impact Assessment Methodology Memorandum. 

Deliverables: 

• Draft, Revised Draft, and Final Impact Assessment Methodology Memoranda 

5.4. Technical Report Updates 
Consultant will use the technical reports, technical memorandums, and studies prepared for the 2003 Draft EIS as 
the starting point for this technical work. Consultant will update the 2003 documents to reflect current existing 
conditions and will implement impact analysis methodologies that have been updated since the Draft EIS was 
published. Specific elements of each 2003 document to be updated are identified under each technical resource 
below.  

For all subtasks under Task 5.4, one draft technical report will be prepared and reviewed simultaneously by the 
Port and State DOT. The Port will provide one set of consolidated Port and State DOT review comments to the 
Consultant. Consultant will revise each draft technical report and prepare a revised draft technical report for 
FHWA review. Consultant will incorporate FHWA’s comments and prepare a final version of each technical report. 

Updated July 24, 2020: Consultant will update technical reports to incorporate edits on the administrative drafts of 
the SDEIS and FEIS. Up to four (4) reconciliation updates will be made to each technical report. 

Assumptions: 

• The No Build Alternative and three build alternatives (EC-1, EC-2, and EC-3) addressed in the 2003 
documents will be addressed in the updated technical reports.  

• The preferred alternative is consistent with the preferred alternative (EC-2) identified in the project 2011 
Type, Size and Location Study 
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• The Supplemental Draft and Final EIS documents will be prepared to follow ODOT’s 2010 National 
Environmental Policy Act Environmental Impact Statement Template 
(http://www.oregon.gov/ODOT/GeoEnvironmental/Docs_NEPA/EIS_Annotated_Template.pdf) or other 
agreed upon format, so the reports will be updated provide the data necessary to follow this template 

• The updated technical reports will update study areas as needed from the prior technical work 

5.4.1. Air Quality 
Consultant will update the 2003 Air Quality Technical Memorandum to reflect the current affected environmental 
and will revise the impact analysis, as needed to reflect the new data and updated existing conditions. The effort 
will include: 

• Identifying any new data or analysis that is required; or analysis that may have been changed since 2003 
• Completing a qualitative operational Mobile Source Air Toxic (MSAT) emissions analysis per FHWA 

guidance 
• Qualitatively assessing operational and construction impacts on transportation related criteria pollutants 

identified under the National Ambient Air Quality Standards 
• Qualitatively assessing MSAT emissions and particulate matter on sensitive receptors per FHWA guidance, 

including secondary particulate matter standards as it applies to treaty access fishing sites. 

Assumptions: 

• No quantitative operational MSAT analysis will be required. 
• Traffic data will be provided as part of Task 7, Transportation. 

Deliverables: 

• Draft, Revised Draft and Final Air Quality Technical Report 
• Up to four (4) reconciliation updates to technical report based on revised SDEIS and FEIS administrative 

drafts 

5.4.2. Energy and Greenhouse Gases 
Consultant will update the 2003 Energy Analysis Technical Memorandum to reflect the current affected 
environmental and will revise the impact analysis, as needed to reflect the new data and updated existing 
conditions. The effort will include: 

• Updating the analysis to meet new WSDOT greenhouse gas and energy guidance 
• Identifying any new data or analysis that is required; or analysis that may have been changed since 2003 
• Qualitatively discuss energy consumption and greenhouse gas emissions from vehicle operations on the 

bridge and other nearby roadway facilities that are directly affected by the project  
• Using FHWA’s “Infrastructure Carbon Estimator” (ICE) spreadsheet tool to calculate greenhouse gas 

emissions and energy consumption from fuel usage, traffic delays, and maintenance emissions resulting 
from the construction of the projects 

Assumptions: 

• Consultant will follow WSDOT Greenhouse Gas and Energy guidance (WSDOT Guidance - Project-Level 
Greenhouse Gas Evaluations under NEPA and SEPA. Environmental Services, February 2018 
http://www.wsdot.wa.gov/sites/default/files/2017/05/08/Env-Energy-GHGGuidance.pdf) 

• Operational traffic data and construction traffic delay data will be provided as part of Task 7, 
Transportation 
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Deliverables: 

• Draft, Revised Draft and Final Energy Analysis Technical Report 
• Up to four (4) reconciliation updates to technical report based on revised SDEIS and FEIS administrative 

drafts 

5.4.3. Fish and Wildlife Technical Report 
Consultant will update the 2003 Fish and Wildlife Elements Technical Report, prepared by Entranco, and will be 
used to support the NEPA documentation. This report will be updated to develop the current affected 
environment description and will revise the impact and mitigation analyses to reflect updated project design, new 
environmental data, and current site conditions. To prepare the technical report, the Consultant will review 
preliminary project information, including plans, in-water work isolation plans, storm design reports, and 
stormwater management plans to develop a clear and concise description of the project. The update will include:  

• Addressing changes to threatened and endangered (T&E) species listings and critical habitat designations 
by the USFWS and NOAA Fisheries  

• Updating listed species information based on new data readily available through on-line databases  
• Identifying information that was included in the prior study that is now out of date and new data needs 
• Identifying any new analysis that is required and any analysis that may have changed since 2003 
• Reviewing local, state, and federal regulations to identify what regulations have changed as they pertain 

to T&E fish and wildlife species; this includes new species and critical habitat listings by USFWS and NOAA 
Fisheries 

• Updating construction activity, operational, secondary, and cumulative impacts (as outlined in the 2003 
Entranco report) based on any changes in the project alternatives, construction techniques, operations, 
and/or secondary and cumulative impacts 

• Updating the mitigation section of the report based on new data and technologies pertaining to 
underwater noise generated by in-water construction activities 

Assumptions: 

• Detailed field surveys, and studies involving collection of fish samples or wildlife specimens will not be 
required. A site visit will be conducted as part of Task 5.4.10 and will be used to obtain general site 
information to assist in completing this task.  

Deliverables: 

• Draft, Revised Draft and Final Fish and Wildlife Elements Technical Report 
• Up to four (4) reconciliation updates to technical report based on revised SDEIS and FEIS administrative 

drafts 

5.4.4. Geology and Soils 
Consultant will update the 2003 Geology and Soils Technical Report to reflect the current affected environmental 
and will revise the impact analysis, as needed to reflect the new data and updated existing conditions. The effort 
will include: 

• Updating the existing conditions using the May 2011 Final Geotechnical Foundation Recommendation 
included with the TS&L Report and any geotechnical work completed under Task 6, Engineering 

• Updating the Construction Impacts section based upon the foundation types identified in the TS&L report 
and any geotechnical work completed under Task 6, Engineering 

• Updating the Construction Impacts section for the types and sizes of stormwater treatment identified in 
the TS&L report and any stormwater work completed under Task 6, Engineering 
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Deliverables: 

• Draft, Revised Draft and Final Geology and Soils Technical Report 
• Up to four (4) reconciliation updates to technical report based on revised SDEIS and FEIS administrative 

drafts 

5.4.5. Hazardous Materials 
Consultant will update the 2003 Hazardous Materials Technical Report to reflect the current affected 
environmental and will revise the impact analysis, as needed to reflect the new data and updated existing 
conditions. The effort will include: 

• The review of federal and state environmental databases for listings of known or suspected 
environmental problems location along the project area performed for the May 2003 technical report is 
out of date; an updated database review and subsequent visual reconnaissance of the project area are 
required as database listings and site conditions may have changed since 2003 

• An updated Environmental Database Report is required; historical land use data will be updated for the 
last 15 years and all previous historical data and summaries used in the 2003 technical report will remain 
without updates 

• Impact assessment and mitigation evaluation will be updated based on current site conditions 

Assumptions: 

• Analysis and reporting will reflect updated Federal and State environmental database review and visual 
reconnaissance performed for 2003 technical report 

• Reporting will reflect updated impacts and mitigation resulting from environmental database review and 
visual reconnaissance 

Deliverables: 

• Draft, Revised Draft and Final Hazardous Materials Technical Report 
• Up to four (4) reconciliation updates to technical report based on revised SDEIS and FEIS administrative 

drafts 

5.4.6. Land Use 
Consultant will update the 2003 Land Use Technical Report to reflect the current affected environmental and will 
revise the impact analysis, as needed to reflect the new data and updated existing conditions. The effort will 
include: 

• Updating existing land use data and maps 

• Updating zoning and land use designations 
• Coordinating with local jurisdictions to identify proposed reasonably foreseeable development 
• Updating list of applicable plans and policies for any plan updates and update plan consistency for any 

updated plans 
• Adding an assessment of consistency with Oregon Statewide Planning Goals, the Coastal Zone 

Management Act of 1972, the Farmland Protection Policy Act, the Wild and Scenic Rivers Act, the Oregon 
Scenic Waterways Act, the Oregon Highway Plan, applicable Regional Transportation Plans 

• Coordinating with Columbia Gorge Commission on any changes to policies that address project 
compliance with the CRGNSA management plan 

• Reevaluating project consistency with the Port of Hood River marina master plan and the river walk 
conceptual plan 

Exhibit A: Statement of Work

93



 

Hood River Bridge Replacement Project: Environmental Studies, Design and Permit Assistance Updated July 24, 2020 
Final Statement of Work  Page 16 

• Incorporating acquisition and relocation data based on current land uses, including estimated number of 
employees for any displaced businesses; acquisition data will be produced under Task 6.5.1. 

• Preparing maps showing parcels that would be partially or fully acquired under each alternative 
• Preparing a brief discussion of available housing for any displaced residences and vacant or re-

developable land that could serve as potential relocation sites for displaced businesses 
• Updating assessment of access changes based on current land uses 

• Updating mitigation measures based on current land uses, updated plan consistency review, and updated 
analysis for acquisition and relocation data 

• Coordinating with State DOT Utility Specialist to: 
o Identify (and map if possible) existing public and franchise utilities within the study area 
o Identify potential utility impacts and cost estimates for utility relocations 
o Identify mitigation measures for impacts to utilities 

Assumptions: 

• No statewide goal exceptions will be required 
• There are no Wild and Scenic Rivers or Oregon Scenic Waterways within the study area 

• The study area is not located within the geographic area subject to the Coastal Zone Management Act 
• The proposed bridge facility is replacing a bridge with similar capacity, and thus is not anticipated to 

induce growth, so an extensive discussion/analysis of the potential for induced growth is not required 
• There are no prime farmlands within the study area; areas identified with soils rated as farmlands of 

statewide importance (on the Washington side) within the study area are not used for farming so an 
analysis of farmland conversion by alternative will not be required 

Deliverables: 

• Draft, Revised Draft and Final Land Use Technical Report 
• Up to four (4) reconciliation updates to technical report based on revised SDEIS and FEIS administrative 

drafts 

5.4.7. Noise 
Consultant will update the 2003 Noise Technical Report to reflect the current affected environmental and will 
revise the impact analysis, as needed to reflect the new data and updated existing conditions. The effort will 
include: 

• Field reconnaissance to confirm noise sensitive land use in the noise study area and conducted updated 
short-term (15-minute) noise measurements 

• A review of permitted developments that include noise sensitive land uses will be conducted with 
coordination with the local jurisdictions; this review was not required in 2003, but is now required 

• Noise modeling updates are required as the assessment in 2003 was completed in FHWA’s Traffic Noise 
Model (TNM) Version TNM 2.0; FHWA’s current traffic noise model is TNM 2.5 which has been used by 
ODOT and WSDOT for the past 10 years 

• Following field reconnaissance and the updated modeling effort, all analysis of impacts and mitigation will 
be updated from the assessment performed in 2003 

• The updated noise assessment will utilize the latest design and traffic data prepared under Task 6, 
Engineering, and Task 7, Transportation 
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Assumptions: 

• Peak hour and peak truck traffic volumes, speeds and vehicle mix for all modeled roadways will be 
provided in the Task 7, Transportation 

• Existing and proposed Micro station base map files including 5-foot contours, ROW lines, additional 
features such as existing noise walls and retaining walls, existing and proposed location of any concrete 
safety barriers top elevation and beginning and end locations, and existing and proposed roadway profiles 
will be provided in Task 6, Engineering 

• The footprints for homes and businesses will be identified through GIS by the Consultant for modeled 
receptor location 

• The Consultant will model noise levels for the existing year and the design year (build and no-build) 
• The Consultant will model noise levels for the design year build and no-build conditions (alternatives) 
• Three build alternatives will be evaluated for noise impacts 

Deliverables: 

• Draft, Revised Draft and Final Noise Technical Report 
• Up to four (4) reconciliation updates to technical report based on revised SDEIS and FEIS administrative 

drafts 

5.4.8. Social and Economic, and Parks and Recreation 
Consultant will update the 2003 Social and Economic Technical Report to reflect the current affected 
environmental and will revise the impact analysis, as needed to reflect the new data and updated existing 
conditions. The effort will include: 

Social 

• Updating affected environment to reflect current social/community resources including schools, 
churches, social service providers, community centers, medical facilities, emergency services, business 
districts. 

• Updating demographic data (population, household type, age, disability status, transit dependency) 
profile with current decennial census and/or American Community Survey data  

• Updating assessment of project impacts to community character and cohesion, social/community 
resources, population groups, quality of life factors (e.g. noise, air quality aesthetics, etc.).  

• Providing updated analysis of right-of-way acquisition impacts to social/community resources, residential 
areas and business areas 

• Add new description of the affected environmental and analysis of impacts for the White Salmon Treaty 
Fishing Access Site 

Environmental Justice 

• Updating census data with most currently available data from the American Community Survey (race, 
Hispanic/Latino, low-income) and creating a map identifying any areas with high concentrations of 
minority populations or low-income populations 

• Qualitatively consider potential impacts of tolling on EJ populations utilizing information and data from 
Task 4 and/or the Port of Hood River’s tolling/revenue consultant. 

• Reevaluating impacts based on updated census data to make an updated environmental justice 
determination 

Economic 

• Updating the discussion on the financial feasibility study: updating data and analysis to disclose tolling 
expectations 
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• Updating the general economic conditions using the October 2010 Economic Effects report included with 
the TS&L Report as a starting point and then updating the data to current data as available, including: 

o Economic drivers for Hood River and Klickitat counties 
o Trade and flow of goods across the Hood River Bridge 
o Labor/workforce as it relates to using the bridge for commuting 
o Customers/consumers as they relate to using the bridge for travel 
o Employment trends for Hood River and Klickitat counties 
o Personal income trends for Hood River and Klickitat Counties 

• Updating property tax data for properties subject to full acquisition  
• Calculating the economic benefit to the region from the expenditure of capital dollars in terms of direct 

and indirect employment and direct and indirect economic stimulus during construction 
• Verifying if specific businesses may be affected during construction such as the need to relocate  

Recreation 
Using the 2003 Social and Economic Technical Report for previous documentation on parks and recreational 
resources, Consultant will prepare a stand-alone Parks and Recreation Technical Report. The report will revise the 
impact analysis, as needed to reflect the new data and updated existing conditions. The effort will include 

• Reviewing the list of Land and Water Conservation Fund Grants awarded in Hood River and Klickitat 
Counties to determine if any recreation facilities in the study area have received such grants and thus 
would be subject to the requirements of Section 6(f) 

• Researching and documenting the status and funding sources for a potential future Klickitat County/ 
White Salmon Riverfront Bridge Park on the north shore of the Columbia River 

• Confirming (and updating, if needed) list, description, and map of existing recreational resources – 
including parks, trails, natural landmarks, and points of interest – including which resources are subject to 
the requirements of Section 4(f) and/or Section 6(f) 

• Reviewing and updating the assessment of impacts to recreational resources, including the Section 4(f) 
(and Section 6(f), as applicable) use assessment for each resource 

• Reviewing and updating mitigation measures as warranted based on updated impacts assessment 

Assumptions: 

• Coordination regarding Section 4(f) and Section 6(f) applicability and determinations will occur under Task 
5.6.1. 

• No in-person business inventory or business interviews will be performed  
• No in-person residential survey or interviews will be conducted 
• Tolling scenarios presented in the 2019 Stantec Tolling and Revenue Sketch Analysis will be incorporated 

into the Social and Economic Technical Report; analysis related to tolling impacts will be high-level and 
qualitative. 

• All census data (decennial and American Community Survey) will be provided at the census block group 
level 

Deliverables: 

• Draft, Revised Draft and Final Social and Economic Technical Report 
• Draft, Revised Draft and Final Park and Recreation Technical Report 

• Up to four (4) reconciliation updates to each technical report based on revised SDEIS and FEIS 
administrative drafts 
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5.4.9. Traffic 
All traffic and transportation effort will be conducted under Task 7. The data and analysis from that effort will be 
used in the NEPA documentation.  

5.4.10. Vegetation and Wetlands 
Consultant will update the 2003 Vegetation and Wetland Technical Report and will be used to support the NEPA 
documentation. This report will be updated to develop the current affected environment section and will revise 
the impact and mitigation analyses to reflect new project design, new environmental data, and the current site 
conditions. To prepare the technical report, the Consultant will review preliminary project information, including 
plans, storm design reports, and stormwater management plans to develop a clear and concise description of the 
project. The work scope will include the following: 

• Reviewing the 2003 report and updating information on changed conditions, including changes to the 
physical environment since 2003 and regulatory changes such as to special status species  

• Conducting a plant surveys for sensitive species, species habitat, and invasive species in late spring/early 
summer within the terrestrial areas that could be disturbed during construction 

• Addressing project impacts from invasive species, including the prevention and control of outbreaks 
• Completing a wetland and ordinary high water mark (OHWM) delineation of the project alignment in 

accordance with the federal wetland delineation manual (1987) and the Arid West regional supplement 
(2008) 

• Rating wetlands in Washington in accordance with the 2014 Washington State Wetland Rating System for 
Eastern Washington 

• Rating wetlands in Oregon in accordance with the Oregon Rapid Wetland Assessment Protocol 

• Determining the Ordinary High Water Mark for Shoreline Management Act Compliance in Washington 
State (2016) 

• Wetlands and OHWM will be flagged in the field for survey and recorded with a hand-held GPS unit 
• Reviewing local, state, and federal regulations to identify what regulations are out of date as they pertain 

to wetlands and T&E plant species  
• Updating construction activity, operational, indirect, and cumulative impacts, as outlined in the 2003 

report, based on any changes in the project alternatives, construction techniques, operations, and/or 
indirect and cumulative impacts 

• Identifying information that was included in the prior study that is now out of date and any new data 
needs 

Assumptions: 

• Up to four days of site/field visits will be conducted to complete the OHWM, wetland delineation and 
plant surveys 

• One wetland and OHWM delineation report will be prepared to meet Oregon and Washington report 
requirements 

• Wetland and OHWM delineation report will contain up to 8 graphics 

Deliverables: 

• Wetland and OHWM Delineation Report 
• Plant Survey Technical Memoranda 
• Draft, Revised Draft and Final Vegetation and Wetland Technical Report 

• Up to four (4) reconciliation updates to technical report based on revised SDEIS and FEIS administrative 
drafts 
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5.4.11. Visual 
Consultant will update the 2003 Visual Technical Report to be consistent with FHWA’s January 2015 Guidelines for 
the Visual Impact Assessment of Highway Projects. The effort will include: 

• Coordinating with FHWA, USFS, the Port and State DOT to confirm key viewing areas per the CRGNSA 
Management Plan and to select locations for a total of up to ten (10) key views (toward and from the 
bridge) and to confirm the area of visual effect (AVE). 

• Conducting a one-day site visit to identify visual resources and visual character, viewer groups, and 
potential key views.  

• Creating a map showing landscape settings, land use designations and scenic design standards per the 
CRGNSA Management Plan and applicable county zoning ordinances, and location and direction of view of 
key views. 

• Describing the conceptual character of the proposed project, including the project’s visual character and 
determining if the community has any defined visual preferences. 

• Examining visual quality by identifying the components of the affected environment and the composition 
of the affected population, and then describing the relationship between them. 

• Evaluating impacts on visual quality, which first involves assessing impacts the project may cause to visual 
resources and viewers, and then synthesizing these separate evaluations and describing the degree of 
impact as beneficial, adverse, or neutral. 

• Updating the mitigation and enhancement efforts to be included in project design. 

Assumptions: 

• The Visual Technical report assumes a Standard Visual Impact Assessment (VIA) is sufficient; a Standard 
VIA would typically be used for EA or EIS projects that are anticipated as having substantial adverse or 
beneficial visual impacts. 

• No viewshed analysis or mapping will be conducted. 
• The project is not anticipated to achieve a Scenic Area Design Standard of “not visually evident,” if 

applicable based on landscape setting(s) and land use designation(s). 
• Creation of up to five (5) high-resolution color photo simulations for inclusion in Visual Impact Assessment 

will be done under Task 6.8.2. Photo simulations will be included in the Final Visual Technical Report only. 

• Changes to the number or location of key views, or photos documenting key views, will require a contract 
modification. 

• Once agreed upon, key view locations, photos or photo simulations will not change through completion of 
the technical report and Final EIS. 

Deliverables: 

• Draft, Revised Draft and Final Visual Technical Report 
• Up to four (4) reconciliation updates to technical report based on revised SDEIS and FEIS administrative 

drafts 

5.4.12. Waterways and Water Quality 
Consultant will update the 2003 Water Quality Technical Report to reflect the current affected environmental and 
will revise the impact analysis, as needed to reflect the new data and updated existing conditions. The effort will 
include: 

• Coordinating with design team to address specifications of bridge drainage capacity, treatment facilities, 
spill prevention and containment plans 

• Addressing snow and ice management in water quality section 
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• Identifying any monitoring wells, wells that would be abandoned, water rights, or water licenses that 
would be affected; comply with Oregon Water Resources Department guidance 

• Updating water quality data with respect to the 303(d) listing for the Columbia River 
• Updating the Construction Impacts section to be consistent with biological resources and based upon the 

methods and means for foundation types identified in the TS&L report and new design work conducted 
under Task 6, Engineering 

• Updating the Operational Impacts section for the types and sizes of stormwater treatment identified in 
the TS&L report and new stormwater analysis conducted under Task 6, Engineering 

• Calculate the water pollutant loading generated by each of the three bridge alignments  

Deliverables: 

• Draft, Revised Draft and Final Water Quality Technical Report 
• Up to four (4) reconciliation updates to technical report based on revised SDEIS and FEIS administrative 

drafts 

5.4.13. Cumulative Impacts Technical Report 
Cumulative impact analysis has substantially evolved from when the 2003 technical reports, technical 
memorandums, and studies were completed. Therefore, Consultant will prepare a Cumulative Impacts Technical 
Report. Consultant will build upon the cumulative impact analysis included in each technical report, technical 
memorandum, and study. Consultant will identify a cumulative impacts study area and will identify and map a list 
of current and reasonably foreseeable actions within that study area. Consultant will assess the cumulative impact 
of project impacts in combination with past, present, and reasonably foreseeable actions for environmental 
resources. 

Assumptions: 

• Cumulative impacts will be analyzed for all disciplines evaluated in the EIS 
• List of current and reasonably foreseeable actions will be drawn from adopted plan documents, 

development proposals, and coordination with City of Hood River, City of White Salmon, Port of Hood 
River, Port of Klickitat, Hood River County and Klickitat County. 

Deliverables: 

• Draft, Revised Draft and Final Cumulative Impacts Technical Report 
• Up to four (4) reconciliation updates to technical report based on revised SDEIS and FEIS administrative 

drafts 

5.5. ESA Section 7 Compliance 
Under Section 7 of the Endangered Species Act (ESA), the Port is required to consult with USFWS and NOAA 
Fisheries (i.e., the Services) to ensure that the proposed project actions are not likely to jeopardize the continued 
existence of listed species or result in the “destruction or adverse modification” of critical habitat. The construction 
of the proposed bridge will require preparation of a biological assessment (BA) that describes the biological 
resources within the project action area and evaluates the potential effects of the project on ESA-listed species 
and their habitat. Because FHWA is anticipated to be the lead agency for NEPA documentation, the BA will be 
prepared using the FHWA National BA Template with guidance from the Biological Assessment Preparation Manual 
by WSDOT (2015) and the Guidance Manual for Writing Biological Assessment Documents by ODOT (2008).  

To prepare the BA, the Consultant will review preliminary project information, including plans, in-water work 
isolation plans, storm design reports, and stormwater management plans to develop a clear and concise 
description of the project and establish an “action area” pursuant to Section 7 of the ESA. It is anticipated that the 
following species will need to be addressed: 13 evolutionary significant units and distinct population segments of 
listed salmonids and Pacific eulachon. Other terrestrial plant and animal species will be identified and discussed, 
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but are not anticipated to be affected by the project. The BA will also evaluate potential effects to essential fish 
habitat and Pacific salmon, as required under the Magnuson–Stevens Fishery Conservation and Management Act. 

The effects analysis will address direct, indirect, interrelated, interdependent, and cumulative effects. It is 
anticipated that the effects analysis will focus on potential project effects from in-water bridge pier construction, 
stormwater runoff, and a potential increase in the development of land uses. Because of the nature of the project 
and the high level of regulatory and public scrutiny that is anticipated, a comprehensive effects analysis will be 
needed to support an effects determination. The draft BA developed for the project will be sent to the Port and 
State DOT for review and will be followed by a revised and final BA, which will address all comments received. If 
the BA identifies water quality impacts to listed species that require mitigation, it is assumed that mitigation will be 
achieved through additional stormwater management measures beyond those that would otherwise be applied to 
the project for regulatory compliance. The Consultant will coordinate with the Port to review any additional 
stormwater management measures necessary to mitigate any identified impacts before reviewing with the 
consulting agencies. 

To facilitate consultation with the services, the Consultant will coordinate with FHWA and the Services to conduct 
review meetings with the Services throughout the development and review of the BA. These meetings will include 
a pre-submittal meeting to review the completed BA, and meetings during the review of the BA by the services to 
discuss specific information and need requests. The Consultant will prepare meeting agenda and summary notes 
for these meetings. Comments received during the pre-submittal meeting and review on the BA will be tracked 
using a comment spreadsheet. Consultant will prepare a comment spreadsheet documenting the comment and 
how it was addressed for distribution to the lead agency and Services. 

Updated 3/11/2020 via budget reallocation. Consultant shall: 

Prepare an additional draft of the biological assessment (BA) (Draft #2) to address substantial comments and 
requests from FHWA and NOAA:  

• Re-format to match WSDOT template/structure (previously directed to use FHWA template) 

• Substantial refinement of design assumptions relating to in-water work, construction staging, temporary 
structures, foundation design, pile driving and hydroacoustic impacts, habitat impacts, and stormwater. 

• Substantial update to technical analysis of impacts to more closely aligns with the approach used for the I-
5/Columbia River Crossing BA and Biological Opinion 

• Updated assumptions regarding in-water work timing, to be negotiated with NOAA, ODFW, and WDFW 
for purposes of consultation 

• Additional detail on species presence, run timing, and exposure/response 

• Updated effects determinations 
• Updated graphics  
• Increased effort to negotiate impact minimization and mitigation measures 

Respond to an additional Round of Review Comments:  

• Assumes an additional round of review/comment by FHWA/NOAA, not anticipated in the original scope of 
work 

Organize and lead 5 additional technical work sessions with FHWA, NOAA, ODOT, ODFW, and WDFW: 

• Reach consensus on technical approach and assumptions, and negotiate an in-water work window for 
purposes of the consultation.  

Additional coordination with FHWA, ODOT, NOAA, and USFWS during consultation:  

• Anticipates the need for a level of coordination above what was anticipated in the original scope. 
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Assumptions: 

• Up to five (5) meetings with the Services will be held in Portland or Hood River and will be attended by up 
to 3 members of the Consultant team.  

• The Consultant will prepare the BA using the FHWA National BA Template with guidance from the WSDOT 
and ODOT manuals for writing BAs: where there may be inconsistencies, the BA will default to the 
National BA Template 

• The BA will be based solely on the preferred design alternative and will not include an analysis of the 
additional alternatives reviewed as part of the NEPA document; the BA will be completed once the 
preferred design alternative is selected 

• The review by the lead agency and/or Services will be limited to one review cycle during the pre-submittal 
meeting; comments from the agencies will be minor edits that do not require additional technical analysis 

• An ESA Stormwater Design Checklist or similar documentation will be prepared in Task 6.5 S and included 
as an appendix to the BA 

• The BA will include up to eight graphics 
• Formal species surveys are not necessary and will not be conducted. 

Deliverables: 

• Comment Spreadsheet 

• Draft, Draft #2, Revised Draft and Final BA 

• Meeting Agendas and Summary Notes 

5.6. Cultural / NHPA Section 106 Compliance  

5.6.1. Background Research and Baseline Scan  
The Consultant will conduct background research at appropriate repositories, such as the Department of 
Archaeology and Historic Preservation (DAHP), the Oregon State Historic Preservation Office (SHPO), university 
libraries, local history museums and informants and use sources appropriate to the task, such as public records, 
private manuscript collection, online GLO records, published (secondary) sources, Sanborn Fire Insurance maps, 
and other relevant repositories. The objective of the research will be to develop a detailed understanding of the 
historical context, past studies, land use patterns, and previously identified sites within the area of potential 
effects (APE). 

Consultant will prepare a Baseline Scan that integrates the background research into a single document. 
Consultant will prepare maps to illustrate locations of known resources and create tables of past research and 
findings. Consultant will prepare a draft Baseline Scan for Port and ODOT review; prepare a revised draft for ODOT 
to confirm edits and comments were addressed; and prepare a final Baseline Scan that incorporates any additional 
review comments from ODOT. 

Updated July 24, 2020: Consultant Archaeologist will update the Baseline Scan to incorporate comments received 
from the tribes, SHPO, DAHP, and other agencies. 

5.6.2. Establish APE/Tribal Coordination (Task Completed 5/31/2020) 
A project APE memorandum will be developed, describing an area that encompasses all of the proposed horizontal 
and vertical project impacts. Consultant will prepare up to four (4) iterations of the APE map and memorandum for 
Port and ODOT review and approval. This memorandum and accompanying map will be submitted to 
ODOT/WSDOT for concurrence and dissemination to SHPO/DAHP and the tribes. Formal consultation with tribes is 
a government function and the responsibility of ODOT/WSDOT or FHWA. Consultant will coordinate with ODOT, 
which is leading tribal consultation and meeting in-person with the potentially affected tribes.  

Exhibit A: Statement of Work

101



 

Hood River Bridge Replacement Project: Environmental Studies, Design and Permit Assistance Updated July 24, 2020 
Final Statement of Work  Page 24 

5.6.3. Methodology Memorandum 
A Methodology Memorandum will be required by ODOT/WSDOT and SHPO/DAHP for approval prior to initiation of 
any field survey activities. This memorandum and accompanying maps will be prepared and submitted to 
ODOT/WSDOT and SHPO/DAHP. 

Updated July 24, 2020: Consultant Archaeologist will update the Methodology Memorandum to incorporate 
comments received from the tribes, SHPO, DAHP, and other agencies. 

5.6.4. Cultural Resource Survey 
One terrestrial cultural resources survey (field survey #1) will be completed by Consultant archaeologists using 
standard, industry accepted methods appropriate to the project area and landform. Depositional setting will be 
evaluated. Any previously recorded resources will be examined and updated as necessary. All survey activities will 
be in compliance with the applicable state standards. Up to 325 shovel tests will be conducted in the field within 
the footprints for Alternatives EC-2 and EC-3. No archaeological excavation permit will be prepared, and no shovel 
tests will be excavated on the Oregon side.   

Newly identified cultural resources must be fully documented. Special care will be taken to determine site 
boundaries if archaeological resources are present. Any recovered artifacts will be documented and photographed 
in the field and returned to the survey location. 

Any further cultural resources surveys to define boundaries, provide additional information based on the initial 
findings, or other request by the Port or ODOT is not included in this Statement of Work or associated budget. 

Consultant will conduct a Reconnaissance-Level Survey of historic resources within the APE. A historic property 
inventory will be prepared to summarize this survey. (Note: no new costs added – work completed prior to 
5/31/2020) 

Updated 3/11/2020 via budget reallocation. 

5.6.4.a An intensive level survey (ILS) is the next step to collect more detailed information on the properties’ 
architectural elements, setting, and views toward the bridge. Consultant Architectural Historian will conduct a 
second survey (intensive-level) of historic resources: 

• Gather and log specific data and photographs of 19 previously surveyed properties to support 
determination of eligibility (DOE) and finding of effects (FOE) forms required by the Oregon and 
Washington State Historic Preservation Offices (SHPOs). 

• Update the Historic Property Inventory table, including revised recommendations of property significance. 

Updated 3/11/2020 via budget reallocation. 

5.6.4.b. Consultant Archaeologist will prepare a draft and final: 1) testing plan and 2) research design and methods 
recommended to address any additional survey and possible test excavations for archaeological resources that 
may be affected by the project. The testing plan and research design will be prepared to meet the Washington 
State Department of Archaeology and Historic Preservation (DAHP) and Oregon State Historic Preservation Office 
(SHPO) guidelines and for review and approval by the appropriate agencies and Tribes. The testing plan and 
research design will incorporate all relevant reports and associated documents (e.g., the Archaeological Services, 
LLC report for the Cameron property survey). 

Updated 5/29/2020 via budget reallocation 

5.6.4.c. Testing and Testing Report 

• Consultant Archaeologist will conduct test excavations at 45KL688 following the terms of an approved 
testing plan. As currently defined, the testing plan would consist of a series of up to 40 constant volume 
probes (CVPs). Consultant Archaeologist will excavate up to two 1x1-meter test if evidence of intact 
features or intact buried deposits is encountered. Consultant Archaeologist will screen all excavated 
sediments through ¼-inch mesh hardware cloth, with a 25% sample from each unit screened through ⅛-
inch mesh. Consultant Archaeologist will collect all artifacts other than demonstrably modern debris. 
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• Consultant Archaeologist will conduct systematic analyses of all artifacts and faunal and botanical 
specimens recovered in the excavations. The analyses would focus on providing the data for addressing 
the research questions. Consultant Archaeologist will prepare all materials for curation at the Burke 
Museum at the University of Washington. 

• Consultant Archaeologist will prepare a technical report that presents the results of the research and 
fieldwork. Consultant Archaeologist will include recommendations on the National Register eligibility of 
45KL688, as well as any additional actions to address state and federal requirements. Consultant 
Archaeologist will prepare the report to state, federal, and professional standards. 

5.6.5. Resource Forms 
Historic Resources 
Results of the reconnaissance-level survey of historic properties will be summarized. Historic Property Inventory 
Forms will be prepared for up to 90 historic properties. 

Consultant Architectural Historian will provide background data and analysis to support ODOT, who will prepare 
the updated determination of eligibility (DOEs) and finding of effect (FOEs) for the Hood River Bridge.    

Updated 3/11/2020 via budget reallocation 

5.6.5.a Consultant Architectural Historian will review, field verify, and revise the WSP-provided Reconnaissance 
Level Survey (RLS) matrix that includes 59 resources.  Consultant Architectural Historian will also add the 
information obtained during survey work on these properties to the Oregon Historic Sites Database and 
Washington Information System for Architectural and Archaeological Records Data (WISAARD) database. 
Consultant Architectural Historian will prepare a revised RLS matrix, and finalize the RLS matrix upon receipt of 
comments from ODOT and Client; 

5.6.5.b  Consultant Architectural Historian will review, field verify, and revise the National Register of Historic 
Places (NRHP) Determination of Eligibility (DOE) for the Hood River – White Salmon Bridge (Bridge); 

5.6.5.c Consultant Architectural Historian will prepare an ODOT Finding of Effect (FOE) form for the Historic 
Columbia River Highway National Register (NR)/National Historic Landmark (NHL) (Hood River Loops) and the 
Bridge; 

• Consultant Architectural Historian will coordinate with ODOT to obtain Federal Highway Administration 
(FHWA) concurrence with the proposed FOE(s) on the resources, prior to submittal to State Historic 
Preservation Office (SHPO).  

• Each FOE prepared by Subcontractor must assess the Project’s effects on the historic resources including: 
direct and indirect effects; physical destruction or damage; alteration or rehabilitation; removal; change 
of setting; introduction of visual, atmospheric or audible elements; neglect of a property; or transfer or 
sale of ownership; and 

• Consultant Architectural Historian will discuss alternatives to avoid or minimize adverse effects to the 
resource.   

• The FOEs will be prepared consistent with the standards and guidelines of ODOT (ODOT FOE form): 
http://www.oregon.gov/ODOT/HWY/GEOENVIRONMENTAL/pages/sample_documents.aspx   

Updated 5/29/2020 via budget reallocation 

5.6.5.d  Consistent with the requirements of WSDOT and ODOT (as well as Washington and Oregon SHPO) 
applicable guidelines regarding architectural surveys, Consultant Architectural Historian will complete ten (10) 
intensive level survey (ILS) forms. The forms shall include locational information, name of resource, description, 
historic context/background research (from online-only primary and secondary sources), National Register 
significance, applicable maps, applicable database entry, and citations/sources/bibliography.  Subcontractor shall 
use the resulting ILS forms for the Historic Resources technical report. 
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Following the receipt of comments/edits from ODOT and WSP on the ILS forms, Consultant Architectural Historian 
address comments and prepare Final ILS forms within 10 business days for insertion into the Historic Resources 
technical report. 

Updated July 24, 2020: 5.6.5.e-h 

5.6.5.e Consultant Architectural Historian will prepare FOEs for residential properties: 

• Consistent with the requirements of WSDOT and ODOT (as well as Washington and Oregon SHPO) 
applicable guidelines regarding architectural surveys, Consultant Architectural Historian will complete a 
project effects analysis for six (6) historic properties that are recommended as eligible for inclusion in the 
National Register of Historic Places. The effects analysis will result in an FOE for each historic property. 
Consultant Architectural Historian will record the FOEs in the built environment technical report being 
prepared as part of the project. In addition, Subcontractor shall record the FOEs for historic properties in 
Oregon on an ODOT FOE form, and the FOEs for historic properties in Washington shall be recorded in the 
Washington Information System for Architectural and Archaeological Resources Survey database.  

• Following the receipt of comments/edits from ODOT and WSP, Consultant Architectural Historian will 
address comments and finalize forms for insertion into the built environment technical report. 

5.6.5.f DOE and FOE for Railroad 

• Consistent with the requirements of WSDOT as well as Washington SHPO’s applicable guidelines 
regarding architectural surveys, Consultant Architectural Historian will complete DOEs for the BNSF 
railroad corridor within the APE.  The Consultant Architectural Historian will also prepare a project effects 
analysis for the railroad. The effects analysis will result in a FOE for the railroad corridor. Consultant 
Architectural Historian will record the DOE and FOE in the built environment technical report being 
prepared as part of the project. In addition, Subcontractor shall record the DOE and FOE for the railroad in 
Washington shall be recorded in the Washington Information System for Architectural and Archaeological 
Resources Survey database.  

5.6.5.g DOE and FOE for Treaty Fishing Site 

• Consistent with the requirements of WSDOT as well as Washington SHPO’s applicable guidelines 
regarding architectural surveys, Consultant Architectural Historian will complete a DOE for the White 
Salmon Treaty Fishing Site within the APE.  The Consultant Architectural Historian will also prepare a DOE 
and project effects analysis for the Treaty Fishing Site. The effects analysis will result in an FOE for the 
Fishing Site. Consultant Architectural Historian will record the DOE and FOE in the built environment 
technical report being prepared as part of the project. In addition, Subcontractor shall record the DOE and 
FOE for the Treaty Fishing Site in Washington shall be recorded in the Washington Information System for 
Architectural and Archaeological Resources Survey database.  The work shall include the collection of 
ethnographic information from the four treaty tribes (if the tribes avail themselves for the development 
of the DOE).   

Archaeological Resources 
5.6.5.h Archaeological Reporting Updates and DOE and FOE 

Based on the review of the status of existing reports and other documents addressing archaeological studies 
undertaken to meet NHPA and NEPA requirements and input from ODOT, Consultant will undertake appropriate 
revisions to existing documents and respond to any comments received as follows: 

• Consultant will update and revise the existing Cultural Resource Methodology Memorandum and Baseline 
Report in response to review comments and as necessary to ensure compliance with state, federal, and 
professional standards. 
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• Consultant will prepare an archaeological resources survey technical report that presents the results of 
the archaeological survey conducted by Aqua Terra and revises and updates the draft report prepared by 
Aqua Terra as appropriate to meet state, federal, and professional standards. 

• Consultant will address (1) any further comments from reviewers in response to the updated comment 
matrix; (2) any review comments received on the revised Methodological Memorandum and Baseline 
Report; and (3) any review comments received on the archaeological survey technical report. 

• Consultant will prepare the necessary DOEs and FOEs for any archaeological resources recommended 
eligible for listing on the National Register of Historic Places. 

• Consultant will continue to assist the Port of Hood River and WSP in coordination with ODOT, other 
agencies, and Tribes. 

Assumptions for 5.6.5h: 

• No additional field survey will be required 
• The revised and updated archeological technical report will not address historic resources. 
• There is no requirement to undertake a synthesis of the Tribal ethnographic studies provided to ODOT or 

otherwise be directly involved the review of those studies. 

• Archaeological site 45KL688 will be the only archaeological resource recommended eligible for listing on 
the National Register. 

5.6.6. Report and Coordination  
Historic Resources 
Updated 3/11/2020 via budget reallocation  

Consultant Architectural Historian will prepare an Historic Resources Technical Report, including the following 
sections: 

i. Historic Resource Table and a descriptive summary of the table’s results; 

ii. United State Geological Survey (USGS) Location Map at 1:24,000 scale; aerial image (Google map 
acceptable) showing the Area of Potential Effects (APE); and showing the location of each historic 
resource identified in the table within the Project APE; 

iii. Brief descriptions and significance statements of DOE resources; 

iv. Evaluation of Effects; 

v. Application of the Criteria of Adverse Effect (36 CFR 800.5) for each individual resource; 

vi. Avoidance Alternatives Considered (and not considered) and including the No Action Alternative and 
Minimization Efforts if the Project has the potential to adversely affect a historic property. 

vii. Vicinity map, photographs, Project plans that show footprint and impacts to the historic resources; 

viii. Appendices with the completed DOEs and FOEs; and 

ix. List of references cited. 

Consultant Architectural Historian’s draft report will be submitted in sequence to 1) WSP for initial Client review; 
2) ODOT/WSDOT and Client; 3) SHPO/Department of Archaeology and Historic Preservation (DAHP), Tribes, 
additional agencies, and other concerned parties.  Consultant Architectural Historian will provide revisions in 
sequence after each of the three (3) review phases.  Consultant Architectural Historian’s revisions shall be 
addressed within two (2) weeks of receipt of comments during each phase.   Drafts of the report will be supplied to 
WSP using Microsoft (MS) Word.  Final documents will be provided to WSP in MS Word and PDF formats.  A master 
Project file with constituent documents and research will also be supplied to WSP.   
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Archaeological Resources 
Updated 3/11/2020 via budget reallocation 

5.6.6.a. Consultant Archaeologist will conduct a review of the current draft Cultural Resources Report to assess its 
adequacy for meeting relevant state, federal, and professional standards. Consultant Archaeologist will provide 
recommendations for any revisions/edits necessary to meet those standards. 

Updated 3/11/2020 via budget reallocation 

5.6.6.b. Consultant Archaeologist will assist Consultant, ODOT, and the Port in preparing draft and final responses 
to the review comments by Tribes, DAHP, SHPO, and other reviewers as requested. 

 

The Consultant Archaeologist will prepare a draft summary report of their findings that includes relevant 
supporting evidence for findings and adheres to the SHPO/DAHP standards. The report will provide context on 
pertinent land use customs and beliefs, identify sites within the project area, discuss methods used to survey the 
project area, and include recommendations on the eligibility of sites and the likelihood of construction impacts. 
Draft reports will be provided for Port, ODOT, and WSDOT review. Upon receipt of comment from the Port, ODOT, 
and WSDOT, Consultant Archaeologist will revise and finalize the report to address specific concerns or suggested 
modifications. The final summary report will be suitable for submission to ODOT/WSDOT, SHPO/DAHP, the tribe(s,) 
appropriate agencies and other concerned parties. 

The report will include a Section 106 Finding of Historic Properties adversely affected (Finding of Adverse Effect).  
This report will include (1) electronic form preparation with the following details: 

• Introduction 
• Project Description 
• Identification and Description of the Historic Property 
• Avoidance Alternatives Considered (and not considered) and including the No Action Alternative and 

Minimization Efforts. 

• Evaluation of Effects 
• Application of the Criteria of Adverse Effect (36CFR800.5) 

• Coordination and Public Involvement 

• Vicinity Map, photographs, project plans that show footprint and impacts to the historic resource 
• Type, Size and Location Report (previously prepared in 2011) 

• Section 4f Evaluation for Historic Sites (prepared in Task 5.7) 

The Consultant Architectural Historian and Consultant Archaeologist will facilitate and participate in monthly 
teleconferences with ODOT cultural resources staff. 

Assumptions: 

• Each document will undergo one round of review comments by Port and ODOT; Consultant will 
incorporate comments and produce a final document. 

• One in-person cultural resources kick-off meeting will be held in Portland; up to three (3) Consultant staff 
will attend; meeting will be up to two (2) hours. 

• If the project horizontal/vertical limits are changed during periods of work performance, the APE will be 
revised and resubmitted to ODOT/WSDOT, these modifications to the memorandum documents and 
hours associated with revisions would need to be covered under a contract modification 

• Formal Section 106 Consultation is the responsibility of ODOT 
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• Upon ODOT approval and direction, the relevant tribe(s) will be contacted about the project to solicit any 
additional concerns about heritage resources and to inform them when field investigations will take place; 
this communication is a technical inquiry and does not take the place of any formal consultation required 

• Up to 90 potentially significant historic properties will be recorded on historic property inventory forms 
and/or database entries to comply with SHPO and DAHP submittal protocol.  

• Contractor Architectural Historian will be provided proximate access to the residential properties that will 
be subject of the Intensive Level Survey (ILS). Contractor will coordinate with Port to obtain property 
access permissions.  

• One round of comments from the Oregon and/or Washington SHPOs concerning the information in the 
forms (i.e., RLS, DOE, FOE, ILS). 

• Contractor Architectural Historian will utilize field information collected in March 2020 for the ILS 
properties. Some properties were not accessible at the time of fieldwork due to the lack of owner 
permissions to enter the property. For those (and several other properties) Contractor Architectural 
Historian will utilize photographic information collected from various real estate databases/websites to 
supplement the photographs that were taken from the public right-of-way. 

• Contractor Architectural Historian will utilize research from online sources due to minimal access to 
historical repositories and libraries. Subcontractor shall also call applicable property owners to determine 
if they have historical information pertaining to their properties. 

• Up to 325 shovel tests will be conducted in the field. 
• Removal of the National Register Eligible bridge will result in an Adverse Effect to the bridge; 

ODOT/WSDOT may require additional analysis and evaluation to show that potential effects to the bridge 
cannot be avoided, mitigated or minimized prior to pursuing the preferred alternative removal; this will 
be determined through consultation between ODOT/WSDOT, SHPO/DAHP, and the Tribes. ODOT may 
decide to and prepare an update to the previous Finding of Effect. 

• Consultant will prepare the MOA for adversely affected historic properties for the project. Consultant will 
prepare the mitigation plan for adversely affected historic properties that is an attachment to the MOA 
(Work for this task will be conducted under Task 5.11). 

• Up to sixteen (16) monthly one-hour phone meetings with ODOT cultural resource staff will be held and 
will be attended by up to four (4) members of the Consultant team. 

• Ethnographic studies contracted by the Port will be conducted by Native American tribes. The Consultant 
will not participate in the procurement of this work, data collection, analysis, reporting or any other facet 
of preparing these studies.  

• Any further cultural resource analysis that emerges from additional archaeological resources, historic 
properties, or traditional cultural properties will requires a contract amendment. 

• The proposed testing plan as outlined for Task 5.6.4.c will be approved, and no more than 40 CVPs or two 
1x1-meter units will be excavated. 

o A maximum of 400 artifacts and faunal and botanical specimens will be recovered and analyzed. 
o A maximum of two charcoal samples will be submitted for radiocarbon dating and five obsidian 

artifacts submitted for sourcing. 
o Consultant Archaeology field crew members will be commuting each day from Portland and each 

will be driving separately to meet current COVID-19 requirements. Field crew would be 
reimbursed for mileage at the GSA rate and for travel time. 

Deliverables: 

• APE Memorandum [up to four (4) iterations] 

• Draft, revised draft and final Baseline Scan [up to four (4) iterations] 
• Draft, revised draft and final Methodology Memorandum [up to two (2) iterations] 
• Draft, revised draft, and final Historic Property Inventory Summary Table 
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• Draft, revised draft, and final Historic Resources Technical Report  

• Draft, revised draft and final Cultural Resource Survey Report  
• Draft, revised draft and final Cultural Resources Testing Report 
• Updated DOE and FOE for the Hood River Bridge and up to 90 Historic Property Inventory Forms and 

database entries. 
• Draft, revised draft and final FOE for the Historic Columbia River Highway (Hood River Loops) 

• Up to ten (10) DOEs for residential properties 
• Up to six (6) FOEs for residential properties 

• One (1) DOEs for archaeological resources 
• One (1) FOE for other archaeological resources 

5.7. Section 4(f) and Section 6(f)  
Consultant will update the 2003 Section 4(f) Evaluation to reflect the current environment and will revise the 
Section 4(f) use analysis as needed to reflect the updated data on recreational facilities (collected in Task 5.4.8) 
and cultural resources (Task 5.6).  

A Section 6(f) Evaluation was not prepared in 2003.The Port property that includes the marina is a Section 6(f) 
resource and will be documented in a separate memorandum.  

The Section 4(f) and Section 6(f) effort will include: 

• Updating data about the Hood River Bridge presented in the Section 4(f) evaluation, such as the NRHP 
listing status, SHPO/DAHP determinations of eligibility and findings of effect, etc. 

• Coordinating with State DOT and FHWA to confirm Section 4(f) use determinations for all resources 
subject to Section 4(f) and to confirm whether changes to the Waterside Trail (trail reconstruction 
proposed) and Port of Hood River Marina (parking lot and access reconstruction proposed) warrant 
detailed analysis as part of the project’s Section 4(f) evaluation 

• Expanding the evaluation to include any additional resources that would be impacted to be assessed in 
the Section 4(f) Evaluation 

• Updating summary of agency coordination on Section 4(f) resources, including attaching copies of 
correspondence from SHPO and Officials with Jurisdiction 

• Preparing Section 6(f) documentation 

Assumptions: 

• Up to one resource subject to Section 6(f) will be impacted by the alternatives 

Deliverables: 

• Section 4(f) Evaluation  

• Section 6(f) Memorandum 

5.8. Draft EIS Re-Evaluation (Task Completed 6/30/2019) 
Consultant will prepare a Draft (draft #1) NEPA Re-Evaluation Memorandum for Port and State DOT review. 
Consultant will incorporate Port and State DOT review comments and prepare a Revised Draft (draft #2) NEPA Re-
Evaluation Memorandum for FHWA technical review. Upon receipt of the FHWA technical review comments. Upon 
receipt of FHWA legal review comments, Consultant will prepare a Final NEPA Re-Evaluation Memorandum. 

The Memorandum may include:  

• Project name, NEPA document type being re-evaluated, highway, and location  
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• Purpose and introduction, including specific statements that outline the need for the re-evaluation and 
reference the NEPA document or decision being re-evaluated, include discussion regarding confirmation 
of NEPA classification 

• Original project description, including description of the preliminary preferred alternative that is included 
in the 2003 Draft EIS 

• Current or changed project description that explains any project scope changes that have occurred since 
preliminary preferred alternative description in the Draft EIS 

• Changes to regulations, laws, or policies since the Draft EIS and how these changes affect analysis of 
resources  

• Changes in existing conditions since 2003 Draft EIS and how these changes affect analysis of resources 
• Summary of resources affected by changes in project scope, regulations, laws, or policies, and/or existing 

conditions and how they are affected (changes in project impacts and/or benefits) 
• Summary of resources not affected by changes in project scope, regulations, laws, or policies, and/or 

current conditions 

• Public involvement and agency coordination that has occurred since the Draft EIS 

• Conclusions 
• Appendix with figures, maps, and design drawings that clearly show the changes that have occurred since 

the Draft EIS was prepared 

Deliverables: 

• Draft, Revised Draft, and Final NEPA Re-Evaluation Memorandum 

5.9. Supplemental Draft EIS 
Consultant will prepare a Supplemental Draft EIS (SDEIS) in response to comments on the Draft EIS and updated 
technical analysis. Consultant will maximize the use of existing documentation prepared for the Draft EIS to the 
extent possible. Consultant will also coordinate with WSDOT and FHWA to incorporate Washington State SEPA 
requirements into the SDEIS. 

Consultant will prepare an SDEIS in FHWA’s traditional format, which will be a standalone document that does not 
require the Draft EIS to be a companion document. All the technical reports prepared under Task 5.4 will serve as 
the technical basis for the SDEIS and will be attached as technical appendices or incorporated as sections of the 
SDEIS document. 

Consultant’s activities for preparation of the SDEIS include:  

SDEIS Outline 

• Prepare Draft SDEIS outline for the Port, ODOT, and FHWA review  

• Incorporate review comments and prepare Final SDEIS outline for Port, ODOT and FHWA approval 

Administrative Draft #1a and #1b SDEIS for the Port and ODOT Technical Review  

• Prepare Administrative Draft #1 SDEIS using technical analysis and documentation prepared in Tasks 5.4 
through 5.7 above as well as other relevant tasks in this SOW 

• Prepare remaining sections of Administrative Draft SDEIS (version 1), including Executive Summary; 
Chapter 1 (Purpose and Need); Chapter 2 (Alternatives); Chapter 5 (Relationship Between Local 
Short-Term Uses of the Human Environment and the Maintenance and Enhancement of Long-Term 
Productivity); Chapter 6 (Irreversible and Irretrievable Commitment of Resources); Chapter 7 (Comments 
and Coordination); Chapter 8 (List of Preparers); Chapter 9 (Distribution List); and additional appendices 
(e.g., glossary) [Note; actual chapter numbering may change per the approved outline.] 

• Draft #1a will be prepared for Port and ODOT NEPA review 
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• Draft #1b will be prepared for Port and ODOT technical lead; comments from Draft #1a will be addressed 
and incorporated. 

Administrative Draft #2 for FHWA Division Office  

• Review comments provided by the Port ODOT’s technical review of the Administrative Draft #1b SDEIS 
• Participate in up to one comment resolution meeting with the Port, ODOT, and/or other agencies as 

needed to resolve comments. 
• Update four (4) and prepare one (1) new sections for a second ODOT technical review  
• Revise the SDEIS to address Port and ODOT technical review comments from Draft #1b and additional five 

(5) section updates; prepare the Administrative Draft #2 
• Provide responses to all review comments 

Administrative Draft #3 for FHWA Legal Sufficiency Review and Cooperating Agency Review 

• Review comments provided by FHWA Division Office review of the Administrative Draft #2 SDEIS 

• Participate in one (1) comment resolution meeting with the Port, ODOT, FHWA, and/or other agencies as 
needed to resolve comments  

• Revise the SDEIS to address FHWA Division Office agency review comments and prepare the 
Administrative Draft #3 

• Provide responses to all review comments 

Signature-Ready SDEIS for Port and State DOT Signature and Public Distribution 

• Review comments provided by FHWA legal sufficiency review and cooperating agencies’ reviews on the 
Administrative Draft #3 SDEIS 

• Participate in one comment resolution meeting with the Port, ODOT, FHWA, and/or other agencies as 
needed to resolve comments  

• Revise the SDEIS to address FHWA legal sufficiency and cooperating agencies’ review comments and 
prepare the Signature-ready SDEIS  

• Provide responses to all review comments  
• After signatures are obtained, incorporate signature page to produce Final SDEIS for public distribution  

Consultant will prepare a Draft and Final Notice of Availability for the SDEIS. The SDEIS will be available for public 
review for 45 days. 

Assumptions:  

• The project mailing list will be maintained under Task 2, Public Involvement 
• The first Port and ODOT review of the Administrative Draft SDEIS will result in up to 25 substantive 

comments to be addressed; no new substantive comments will be received from the Port and State DOT 
during subsequent reviews  

• The first FHWA review of the Administrative Draft SDEIS will result in up to fifty (25) substantive 
comments to be addressed 

• The cooperating agency review will result in up to fifty (25) substantive comments to be addressed 
• The FHWA legal sufficiency review will result in up to ten (10) substantive comments; no new substantive 

comments will be received from FHWA during subsequent reviews  
• No further comments will be received on the Signature-ready SDEIS 
• Up to two Consultant staff will attend up to three (3) comment resolution meetings lasting up to two 

hours each via teleconference 
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• The Port and/or State DOT will coordinate obtaining signatures on the Signature-ready SDEIS and no 
meeting or briefing will be required 

• Consultant will produce electronic (PDF) copies of the SDEIS for all reviews 
• The Port and/or State DOT will distribute the SDEIS to agencies and the public 
• The Port will pay any fees related to publishing the NOA in local newspapers  
• Preparation for the public meeting/open house for the public release of the SDEIS and the associated 

SDEIS review period will be conducted under Task 2, Public Involvement 
• The Signature-ready SDEIS will be prepared in InDesign; all other versions of the SDEIS and other 

documents will be prepared in Microsoft Word so that reviewers may provide comments in track changes  

Deliverables: 

• SDEIS Outline 
• Administrative Drafts (#1a, #1b, #2, and #3) SDEIS, Signature-Ready SDEIS and Final SDEIS 

• Notice of Availability 

5.10. Responses to Comments on the 2003 Draft EIS and Supplemental DEIS 
Consultant will prepare a Draft, Revised Draft and Final Record of Comment Responses that identifies and 
responds to individual, substantive topics submitted on both the 2003 Draft EIS and Supplemental DEIS. Consultant 
will compile and organize comments by author, and provide a point-by-point response to each comment submittal 
(letter/email/comment form/oral testimony). Consultant will respond to all comments that pertain to 
environmental technical analysis, the public involvement process and the NEPA process.  

Consultant will prepare the Draft Record of Responses for Port and State DOT review. Upon receipt of comments, 
Consultant will prepare a Revised Draft Record of Responses for FHWA technical and legal review. Upon receipt of 
FHWA comments, Consultant will prepare a Final Record of Responses. 

Assumptions:  

• For the SDEIS, Consultant will prepare responses for up to 12 comment submittals 
• For the FEIS, Consultant will document and prepare responses for up to 50 comment submittals with, on 

average, up to three individual, substantive topics per comment submittal, for a total of 150 topics 

• One comment submittal is an email, letter, comment form, or oral testimony record 
• Up to 30 substantive review comments from Port, State DOT, and FHWA reviewers will be received on 

each Draft and Revised Draft of the SDEIS and FEIS Record of Responses  

Deliverables: 

• Draft, Revised Draft, and Final Record of Comment Responses for the SDEIS 
• Draft, Revised Draft, and Final Record of Comment Responses for the FEIS 

5.11. Mitigation Commitment List for Final EIS 
Consultant will compile all mitigation measures and commitments in Chapters 3-4 of the Final EIS and create a 
separate appendix for the Final EIS. 

Section 106 Memorandum of Agreement (MOA) and Mitigation Plan  
Consultant will prepare an MOA in compliance with Section 106 of the NHPA. Consultant will prepare a Section 106 
mitigation plan to resolve adverse effects on National Register of Historic Places listed or eligible properties. A 
draft, revised and final mitigation plan will be prepared for ODOT, WSDOT, Oregon SHPO, Washington DAHP, 
FHWA and consulting parties review as needed. One historic property (the existing Hood River Bridge) is expected 
to be included in the mitigation plan. 
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• MOA Development: Consistent with the requirements of ACHP, ODOT, WSDOT as well as Washington and 
Oregon SHPO’s applicable guidelines regarding the development of Project Memoranda of Agreement, 
Consultant Architectural Historian will complete a MOA that includes drafting and integrating comments 
from the consulting parties.  The Consultant Architectural Historian would be directed to prepare the text 
of the agreement, track and address comments from consulting parties, support Port of Hood River/ODOT 
during consulting party meetings (not to exceed three group meetings and three client/agency meetings). 
The estimate also assumes three drafts of the MOA.  ODOT/Port of Hood River shall coordinate 
communications to the consulting parties, review drafts prepared by the Consultant, and approve for 
signature the MOA document.  The Consultant shall prepare meeting summaries after each 
client/agency/consulting party meeting and shall prepare meeting agendas for client review.  Estimate 
does not include costs related to in person meetings such as travel costs, lodging, or per diem and does 
not include individual tribal consultation meetings. 

• Mitigation Plan: The Mitigation Plan shall include a list of options and associated cost estimates, in 
consultation with the Port of Hood River and ODOT and WSDOT, that would be developed for the 
purposes of MOA consultation by the Contract Architectural Historian.  This list of mitigation options 
would be influenced by cost and feasibility and the degree of the project’s potential for an adverse effect 
to the Hood River Bridge, while also being influenced by community-oriented mitigation measures 
recently emphasized by the Oregon and Washington SHPOs.  The estimate assumes two drafts of the 
Mitigation Plan will be prepared for client/agency review. 

Assumptions:  

• The Mitigation Commitment List would be included as an appendix in the combined Final EIS and Record 
of Decision (Tasks 5.12 and Task 13). 

• The Section 106 Mitigation Plan will provide mitigation to resolve adverse effects on one historic 
property, which is the Hood River Bridge. 

Deliverables: 

• Mitigation Commitment List 
• Draft, Revised Draft and Final Section 106 Mitigation Plan 

5.12. Final EIS 
Consultant will prepare a Final EIS in response to comments on the Draft EIS and SDEIS. Consultant will maximize 
the use of existing documentation prepared for the Draft EIS and SDEIS, and either adopt or incorporate that data 
by reference to the extent possible. The Final EIS will follow FHWA’s abbreviated format. Consultant will perform 
the following to prepare the Final EIS: 

Administrative Draft #1 FEIS for the Port and ODOT Technical Review 

• Prepare Administrative Draft #1 FEIS incorporating revisions and new analysis identified during the 
process of preparing the Response to Comments (Task 5.10), and any other additional data updates that 
become available after publication of the SDEIS 

Administrative Draft #2 FEIS for FHWA Division Office and Cooperating Agencies Review 

• Review comments provided by the Port and ODOT’s technical review of the Administrative Draft #1 FEIS 
• Participate in up to one comment resolution meeting with the Port, ODOT, and/or other agencies as 

needed to resolve comments  
• Revise the FEIS to address Port and ODOT technical review comments and prepare the Administrative 

Draft #2 FEIS 

• Provide responses to all review comments 
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Administrative Draft #3 FEIS for FHWA Legal Sufficiency Review 

• Review comments provided by FHWA Division Office and up to five (5) cooperating agencies review of the 
Administrative Draft #2 FEIS 

• Participate in up to one comment resolution meeting with the Port, ODOT, FHWA, and/or other agencies 
as needed to resolve comments  

• Revise the FEIS to address FHWA Division Office and cooperating agencies review comments and prepare 
the Administrative Draft #3 FEIS  

• Provide responses to all review comments 

Signature-Ready FEIS for the Port, ODOT, and FHWA Signature and Public Distribution 

• Review comments provided by FHWA legal sufficiency review on the Administrative Draft #3 FEIS 
• Participate in one comment resolution meeting with the Port, State DOT, FHWA, and/or other agencies as 

needed to resolve comments  
• Revise the FEIS to address FHWA legal sufficiency review comments and prepare the Signature-ready FEIS  

• Provide responses to all review comments  

• After signatures are obtained, incorporate signature page to produce Final FEIS for public distribution  

Consultant will prepare a Draft and Final Notice of Availability for the FEIS. 

Assumptions:  

• The preferred alternative identified for analysis in the Final EIS will be the same as the preliminary 
preferred alternative identified in the 2003 Draft EIS and SDEIS; no new or modified alternatives will be 
analyzed in the Final EIS 

• The Final EIS will be prepared as errata sheet (abbreviated format) 
• The Final EIS will follow the same organization as the SDEIS; no outline will be prepared 
• Development of the Final EIS will not entail new operational and/or environmental impact analyses, or 

the consideration of new alternatives beyond the analysis contained in the SDEIS 

• No substantive public comments requiring re-examination of the document and related project files will 
be received 

•  combined FEIS and ROD will be used for the Project; a combined FEIS/ROD would still necessitate the 
tasks outlined in Tasks 5.12 and 5.13. 

• The public mailing list will be maintained in Task 2, Public Involvement 
• The first Port and ODOT review of the Administrative Draft FEIS will result in up to 10 substantive 

comments to be addressed; no new substantive comments will be received from the Port and State DOT 
during subsequent reviews  

• The first FHWA and cooperating agency review of the Administrative Draft FEIS will result in up to 15 
substantive comments to be addressed; no new substantive comments will be received from FHWA 
during subsequent reviews  

• No further comments will be received on the Signature-ready FEIS. 
• Up to two Consultant staff will attend up to three comment resolution meetings lasting up to two hours 

each via teleconference 
• The Port and/or ODOT will coordinate obtaining signatures on the Signature-ready FEIS and no meeting or 

briefing will be required 
• Consultant will produce electronic (PDF) copies of the FEIS for all reviews 

• The Port and/or State DOT will distribute the FEIS to agencies and the public 

• The Port will pay any fees related to publishing the NOA in local newspapers  

Exhibit A: Statement of Work

113



 

Hood River Bridge Replacement Project: Environmental Studies, Design and Permit Assistance Updated July 24, 2020 
Final Statement of Work  Page 36 

• The Signature-ready FEIS will be prepared in InDesign. All other versions of the FEIS and other documents 
will be prepared in Microsoft Word so that reviewers may provide comments in track changes  

Deliverables: 

• Administrative Drafts (#1, #2, and #3) FEIS, Signature-Ready FEIS and Final FEIS 
• Notice of Availability 

5.13. Record of Decision, Notice of Availability, and Statute of Limitations 
Consultant will prepare a Draft Record of Decision (ROD), Draft Notice of Availability (NOA) and Draft Statute of 
Limitations for Port and State DOT review. The ROD will include a description of the decision, selected alternative, 
alternatives considered, criteria used to determine the selected alternative, proposed project funding, Section 4(f) 
finding, mitigation commitments, and comments submitted on the Final EIS.  

Consultant will incorporate Port and State DOT review comments and prepare a Revised Draft ROD, Revised Draft 
NOA, and Revised Draft Statute of Limitations for FHWA OR Division and Legal review. Upon receipt of comments 
from FHWA, Consultant will revise and prepare the Final ROD, Final NOA, and Final Statute of Limitations. 

Consultant will prepare the Final NOA for publication in the Federal Register and up to 3 local newspapers. The 
Port will publish and pay for the NOA in the local newspapers. 

Consultant will prepare the Final Statute of Limitations for publication in the Federal Register. 

Deliverables: 

• Draft, Revised Draft, and Final ROD 
• Draft, Revised Draft, and Final NOA 

• Draft, Revised Draft, and Final Statute of Limitations 

5.14. Administrative Record 
Consultant will assemble an Administrative Record that documents the process and materials leading to a NEPA 
decision. It will include an index and may contain materials such as maps, calculations, meeting notes, 
documentation of project decisions, public comments, public notice affidavits, final reports, the Draft EIS Re-
evaluations, Supplemental Draft EIS, Final EIS, and ROD. 

Assumptions:  

• The administrative record is not intended to be an exhaustive catalog of all project documents; it will not 
include items that support Project decisions 

• All documents will be in electronic format; no hard copy documents will be included 

Deliverables:  

• Administrative Record Index and Documents (on electronic media) 

6. ENGINEERING 

6.1. Engineering Coordination 
Provide leadership, direction, and control of Consultant Engineer’s work efforts. Provide day‐to‐day management. 
Facilitate meetings with DOT technical staff.  Develop and distribute meeting notes that include Action item list 
with dates, tasks, and assignments.  

Assumptions: 
• Meetings with WSDOT and ODOT technical staff will provide information and seek their concurrence on 

design exhibits for inclusion into the FEIS documentation.  
o Up to three (3) meetings, in Portland or Vancouver. 
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o Meetings are assumed to be 3 hours in duration (including travel time) 
o The Engineering Lead and/or two (2) additional pertinent staff will attend and facilitate the 

meetings,  
o The Engineering Lead will arrange for the meeting facility, distribute the meeting announcement, 

develop and provide agendas and meeting notes.  
Deliverables: 

• DOT meeting agenda and meeting notes.  

6.2. Land Survey (Task Completed 6/30/2019) 
Prepare and submit survey notification letter to the Agency for review. Develop distribution list addresses from 
County Websites. Distribute approved letter by mail to distribution list.  

Perform right-of-way research (surveys, plats, deeds, etc.) to locate existing monuments and to resolve existing 
roadway centerlines and right-of-way lines.  

Establish horizontal and vertical survey control for the project. 

Perform a field survey of existing monuments subject to disturbance by the project or needed to resolve existing 
right-of-way lines. If the initial search is inconclusive, a second search will be made utilizing coordinates calculated 
from nearby found monuments and/or additional measurements. 

Existing property lines will not be resolved, but will be calculated from survey and deed records, as necessary. 
Parcel tax lot ID numbers, owner names, property addresses (if applicable), existing property lines (entire 
property), and existing right-of-way lines will be compiled on the base map. 

Provide a base map of the survey limits at a scale of 1” = 100’. That mapping will show all visible existing 
planimetric features such as pavement, medians, curb (and gutter), sidewalks, retaining walls, bike paths/ trails, 
driveways / guardrails / barriers, bridges, large box culverts, railroad tracks, striping (solid, dashed), luminaries, 
signals, controller cabinets, drainage channels and ditches, drainage features, fences, trees and vegetation, right of 
way and other items. These features will be shown on the project base map in electronic format compatible with 
ODOT convention. 

Develop a project Digital Terrain Model (DTM) that models the existing ground surface shape adequately to 
prepare base mapping with one-foot interval contours. For the Washington bridge approach, convert the DTM 
from Oregon horizontal datum to Washington State Plane Coordinate System, South Zone, Units in US Survey Feet. 
Submit the model electronically in a format compatible with ODOT convention. 

Assumptions: 

• Survey limits are as shown on attached Figure 1. 
• The horizontal datum will be NAD83, Oregon Coordinate Reference System (OCRS) Columbia River West 

Zone, units in International Feet. 
• The vertical datum will be the National Geodetic Vertical Datum of 1988 (NAVD88). 

• Record of Survey is not included. 

Deliverables: 

• Digital Terrain Model in DGN format. 

6.3. Geotechnical 
Amendment 2 Note: Consultant conducted geotechnical exploration planning to support bridge design (Task 6.6) 
and in-water permitting (Task 8.2) prior to September 30, 2019. All work after this date will be put on hold; 
remaining budget will be moved to a contingency task (Task 9.1). 
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Updated July 24, 2020: Limited geotechnical support added to support environmental tasks and initial 
coordination for geotechnical investigations. Consultant will: 

• Provide geotechnical support to the Port in preparation for, and review of, optional geotechnical 
investigations and supporting analysis under (Optional) Task 10. Geotechnical support will include 
participation in up to one (1) remote and one (1) in-person meeting with WSDOT and ODOT technical staff 
to review optional geotechnical investigations and analysis, as well as up to two (2) remote meetings with 
Port staff only. 

• Provide geotechnical support for additional efforts under Task 5.5 related to the Biological Assessment. 

6.4. Hydraulics (Task Completed 5/31/2020) 

6.4.1. Bridge Hydraulics (Task Completed 5/31/2020) 
Update the HEC-RAS model of the existing condition that was used for the 2011 Bridge TSL Study. The existing 
condition model includes the existing Hood River Bridge and will be updated to incorporate new hydrographic 
cross section data (collected by NW Hydro). 

The Existing Condition Model will be compared with the results from the Proposed Condition Model to quantify 
changes in backwater effect due to the proposed bridge. Incorporate applicable changes in the proposed bridge 
configuration and the new hydrographic cross section data to update the HEC-RAS model for the proposed 
condition from the 2011 Bridge TSL Study. Each model will produce predicted water surface profiles, for use in the 
backwater analysis, and average cross-sectional velocities. Utilize flood frequencies developed by the U.S. Army 
Corps of Engineers for the 2-year, 10-year, 50-year, 100-year and 500-year flows in the vicinity of the replacement 
bridge. 

Analyze scour based on the FHWA HEC-18 guidance and results from the Proposed Condition Model. The scour 
analysis will include contraction and pier scour calculations for the 100-year and 500-year flood frequencies. 

Research and confirm the water level assumptions to base the bridge height (e.g., ordinary high water, Bonneville 
pool level, flood levels). 

Deliverables: 

• Bridge Hydraulics Technical Memorandum 

6.4.2. Bathymetric Survey (Task Completed 6/30/2019) 
 
Collect Single beam bathymetry data on 7 transects of the Columbia River in the vicinity of Hood River.  

Provide cross sections perpendicular to flow of river, except for the section on the proposed alignment and the 
existing bridge sections.  

Extend sections from bank to bank and provide water surface elevations at each cross-section survey.  

All bathymetry data will meet all accuracy standards for Navigation & Dredging Support surveys (Bottom Material 
Classification-Soft) in accordance with the U.S Army Corps of Engineers Hydrographic Survey Manual EM 1110-2-
1003 (Nov. 2013). 

Assumptions: 
• The single beam transects will be at the following locations: 

o Approximately 1 mile downstream from the proposed bridge 
o Approximately 0.5 mile downstream from the proposed bridge 
o At the proposed bridge (approximately 300 feet downstream from the existing bridge) 
o Downstream face of existing bridge 
o Upstream face of existing bridge 
o Approximately 0.5 mile upstream of the existing bridge 
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o Approximately 1 mile upstream of the existing bridge 
• Project survey control will be provided and will be in place prior to bathymetry data collection. 
• The horizontal datum will be Lambert, Oregon North Zone (NAD 83, U.S Survey Feet) and the vertical 

datum will be NAVD 88.  

Deliverables: 
• Bathymetry data in digital format (ASCII X, Y, Z) and in MicroStation drawing format 

6.5. Civil 

6.5.1. Roadway Geometry  
Refine the roadway geometry in the Bridge TSL Study (Alternative EC-2) and develop a design to determine limits 
of potential impact. Similar geometry will be established for Alternatives EC-1 and EC-3. Develop estimate 
construction limits for all three build alternatives using roadway geometry, supplied mapping, and the proposed 
typical section. 
 
Determine geometric connections at adjacent intersections including SR14, Marina Way, and I-84. Identify 
potential impacts to property access. Document geometric design (horizontal and vertical alignment for 
compliance with AASHTO, FHWA, project requirements and permitting requirements identified by permitting 
agencies. Identify potential design exceptions in a Design Exception technical memorandum. Submit draft and final 
versions. Update the draft report with one (1) set of agency comments and submit the Final version.  
 
Validate ADA compliance for access to and from the bridge. Develop conceptual bike and pedestrian connections. 
 

• Establish bike/ped facility design criteria for the tie-in connections (gathered from Federal, State, Local 
design guidance) 

• Evaluate geometric feasibility of facility tie-ins at each end of project 
o North: Evaluate tie in to SR 14 or other designated destination (no bike/ped facilities exist 

currently on the North side) 
o South: Evaluate tie to existing trail system at bridge terminus. 

Assumptions: 

• Alignment EC-2 is the primary focus for roadway geometric alignment and profile grade effort, as 
established in the Bridge TSL Study.  A minor level of effort is expected for similar elements of alignments 
EC-1 and EC-3 

• Bicycle and pedestrian facility location, type, size, and compliance with federal guidelines, as established 
in the Bridge TSL Study, are valid. 

• Concept design for bicycle and pedestrian facility connections to existing systems, are not part of this 
scope of work 

Deliverables: 

• Roadway design exhibits showing proposed design and potential limits of construction to support the 
NEPA process 

• Design exception technical memorandum 

6.5.2. Traffic Control 
Provide a conceptual maintenance of traffic and construction staging scheme for tie ins at both ends of the bridge 
for all three build alternatives. Determine road closures needed to accomplish construction of the alignment, 
including duration in days and detour routes. Identify temporary access needs for construction and temporary 
impacts. 

Exhibit A: Statement of Work

117



 

Hood River Bridge Replacement Project: Environmental Studies, Design and Permit Assistance Updated July 24, 2020 
Final Statement of Work  Page 40 

Assumptions: 

• Roadway geometric alignment and profile grade, as established in the Bridge TSL Study, is valid. 
• Lane closure requirements will be provided by Port 

Deliverables: 

• Conceptual Staging exhibit to support the NEPA process 

6.5.3. Task Reserved 

6.5.4. Storm Water 
Prepare Stormwater Technical Memorandums. Include descriptions of the existing and proposed conditions, maps 
and figures, and graphical representation of preliminary data.  

Provide exhibits of stormwater facilities. The following specific items will be included in the Stormwater Technical 
Memorandum: 

• Vicinity map 
• Hydrologic methodology and assumptions 

• Watershed delineation 
• Total impervious area/effective impervious area description based on Bridge TSL Study 
• Preliminary water quantity/quality strategy with initial sizing calculations 
• Preliminary conveyance design description  

Prepare stormwater management exhibits in accordance with the current standards and regulations set forth by 
WSDOT and ODOT.  

Consultant will prepare an ESA Stormwater Design Checklist, using WSDOT’s template or similar document, to 
support the Biological Assessment.  
 
Adjust location of stormwater pond on Washington side of the Bridge, as needed. 

Assumptions: 

• Downstream analysis will not be required. 

• Enhanced water quality treatment will be required. Flow control will not be required.  
• A Specialty Hydraulic Report will be completed under a separate Task. 
• Report submittals will be provided in PDF format.  

• No in-situ infiltration testing will be conducted. 
• Up to five (5) meetings with the Port and partners such as WSDOT, ODOT, USACE, etc. with up to three 

Consultant (3) staff attending lasting two (2) hours in length, plus preparation and travel time as 
necessary. At least two (2) meetings will be in person. All other meetings will be teleconferences.  

• The Project is not located within a WSDOT high-priority retrofit location and the maximum cost limit for 
the retrofit analysis is 20 percent. 

• A site visit to confirm the concept stormwater design will be conducted by two (2) Consultant staff. 
• Culvert replacement for Fish Passage design is not included as a part of this design. The need for future 

fish passage culvert replacement will be noted in the Stormwater Technical Memorandum as applicable. 

Deliverables: 

• ESA Stormwater Design Checklist  
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• Stormwater Technical Memorandum 

6.6. Bridge 
Validate the basis of design (design criteria and requirements) for the bridge and approaches that was developed 
as part of the Bridge TSL Study. 

Incorporate any revised or new design criteria provided by ODOT or WSDOT. 

As requested provide design and construction information and exhibits (commensurate with the level of design) 

Assumptions: 

• Columbia River Navigation Channel dimensions of 80 feet vertical and 450 feet horizontal will be 
confirmed by the US Coast Guard as the primary opening.  A secondary opening (within the same span) of 
90 feet vertical and 250 feet horizontal, will also be confirmed by the US Coast Guard. 

• The architectural features of the bridge type and size, as developed for the Bridge TSL Study, meet the 
requirements of the Gorge Management Plan and are acceptable. 

• Pier locations and span arrangement from the Bridge TSL Study are acceptable. 
• The design refinement, as dictated by the NEPA process, will not be to a point that will advance the level 

of design 

Deliverables: 

• Engineering exhibits to support the NEPA process 

6.7. Wind Analysis – Reserved 

6.8. Architecture and Simulations 

6.8.1. Architectural Concepts (Task Completed 5/31/2020) 
Review existing architectural renderings, from the pedestrian perspective, that support the proposed bridge design 
concepts and compliment the intent of the Gorge Management Plan. Review Gorge Commission and bridge 
advisory group design preferences. Review design precedents from bridge, roadway and trail design projects in the 
Gorge as well as the site context at both ends of the proposed bridge.  

Consultant will retrieve the TS&L photo simulation root file of the pedestrian view. Consultant will strip off the 
railing, benches, light posts, and users so that this base file can be reused for the new sketch-concepts. 

Provide up to three (3) draft sketch-concepts (also called “tissue paper” drawings) for the pedestrian path and 
overlook area that are consistent with the Gorge Management Plan and the Precedents memo. Depict 
architectural concepts in 2D detail drawings and photographs, developed to sufficient detail to describe the design 
intent to both the professional and the layman. Concepts will include options for materials, colors and forms for 
paving, railings, seating and lighting within the pedestrian environment.  

Coordinate architectural concepts with staff working on Civil (Subtask 6.5) and Bridge (Subtask 6.6) to ensure 
design standards can be met. Revise and refine concepts using Port and ODOT input. 

Participate in up to two (2) meetings between the project team and members of the Columbia River Gorge 
Commission to show how bridge architectural features are context sensitive and follow the Gorge Management 
Plan requirements for the Bridge. 

Assumptions: 
• Aesthetic requirements for the bridge will follow those set in the Columbia Gorge Management Plan, 

Chapter 7, “Columbia River Bridge Replacement”, 9/1/2011. 

• Architectural concepts will be developed for one perspective from the pedestrian path. The three (3) 
themes to be developed include: existing bridge, Historic Columbia River Highway, and modern. 
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• Each meeting with the Columbia River Gorge Commission will be held in White Salmon, WA and be up to 
2 hours in duration. 

Deliverables: 
• Three (3) architectural concepts for the pedestrian path and overlook.  

6.8.2. Photo Simulations 
Contractor will provide a map of up to twelve (12) proposed photo locations to Agency prior to traveling to project 
site to take photos. After the Port has approved final map of proposed photo locations, Contractor will travel to 
the project site and take high-resolution color photographs for up to twelve (12) locations. Locations are presumed 
to represent views toward the bridge (e.g. residents and travelers on nearby roads, highways and the Columbia 
River) and from the bridge (e.g. bridge user perspective). Contractor will provide Agency with a photo set of up to 
two (2) original photos from each of the twelve (12) locations for Agency to make final selection of seven (7) 
photos to use for creating photo simulations. 

Consultant will create one (1) 3D model of the Final Preferred Bridge Alternative (design snapshot) from 
engineering drawings, and will view-match the six (6) photos in the 3D model. Consultant will prepare up to six (6) 
high-resolution color photo simulations of the Final Preferred Bridge Alternative (design snapshot) showing design 
features (e.g. material, textures and colors) in accurate scale and proportion. Contractor will meet in-person with 
ODOT and Port to review and receive comments on draft photo simulations. Contractor will prepare revised draft 
photo simulations per ODOT comments from in-person meeting. Contractor will prepare final photo simulations 
resolving any final, minimal ODOT comments on revised draft photo simulations. 

Assumptions 

• Up to six (6) high-resolution photo simulations will be prepared for six (6) different locations per final map 
of proposed photo locations and direction of view.  

• Agency changes to photo locations/direction of view after site visit will require a contract modification. 
• One design snapshot will be utilized for completion of this task. Any changes to design, after photo 

simulations work has commenced, that would impact the photo simulations will require a contract 
modification. 

• The high-resolution photo simulations will be submitted in electronic format (.jpg), suitable for 30x40 inch 
presentation display boards.  

Deliverables: 

• Map of proposed photo locations and direction of view 

• Photo set (up to two (2) photos from each of up to twelve (12) locations)  
• Draft, Revised Draft and Final photo simulations of the Final Bridge Alternative.  

6.9. Cost Estimating 
Update the construction cost estimate, commensurate with the level of design, for one (1) Final Preferred Bridge 
Alternative. The estimated cost will include elements such as; bridge, approach roadway, bridge removal, 
engineering, and right-of-way. 

Develop preliminary quantities for major items. Prepare the project quantity based cost estimate range by 
breaking out the individual components, including quantities, unit costs, constructability costs, staging costs and 
any costs incurred by site constraints. 

Develop unit costs based on current material costs, labor rates, equipment costs, and labor rates. 

Assess additional costs due to constructability, construction staging, traffic staging, bridge removal, site 
constraints, and other risks. 
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Evaluate cost escalation over the life of the project. 

Provide documentation in determining the validity (such as industry input) of unit costs, quantities, analysis 
methods, and assumptions made (i.e. construction schedule and method). 

Assumptions:  
• The 2018 Mott MacDonald Cost Estimate will be used as a starting basis. 

• The Final Preferred Bridge Alternative is a concrete segmental box girder bridge on the EC-2 alignment. 
• The commensurate level of design cost estimate will include a percentage of construction basis estimate, 

for elements such as right of way, engineering and construction management. 
• All bridge cost estimates will be in construction year 2021 dollars 

Deliverables: 

• Cost Estimate Memorandum. 

7. TRANSPORTATION (TASK COMPLETED 5/31/2020) 
The purpose of this task is to update and reestablish any previous traffic analysis work to support the NEPA 
compliance effort, and project delivery strategy.  

The Consultant will conduct a comprehensive update to the previous Draft EIS traffic forecasting and operations 
analysis. This includes revisiting the technical foundation to document key traffic patterns, capacity requirements 
of the bridge to meet future multimodal crossing demand, and identifying the need for critical operational and 
safety enhancements on both approaches to address potential congestion hot spots and multi-modal access and 
mobility.  

7.1. Methodology Memorandum (Task Completed 6/30/2019) 
The Consultant will coordinate with the Port and project partner agencies to develop the traffic forecasting 
methodology, models, and assumptions. The Consultant will obtain, develop, and validate the travel demand 
forecasting and operational analysis approaches for developing the necessary traffic projections and conducting 
the analysis necessary for updating the environmental effects of the project and supporting design refinements as 
necessary. 

The Consultant will work with the Port and partner stakeholders to develop a brief methods and assumptions 
summary that will outline the following: 
 

• Method for developing year of opening and 20-year horizon multi-modal travel demand forecasts. An 
important aspect will be to focus on latent demand given the large increase in vehicular capacity on the 
bridge, as well as the inclusion of bicycle and pedestrian access across the bridge. 

• Tools used to perform the analysis work 
• Geographic limits of the study area 

• Relevant assumptions regarding data and analysis parameters 
• Time periods for analysis (AM/PM peaks, weekday, other) 
• Number of options or alternatives to consider 
• Performance measures that will be used to gauge traffic operations, multi-modal mobility, access and 

safety, and overall construction feasibility.  

Other related efforts include:  

• Where available, obtain existing Synchro/SimTraffic or Vissim simulation models for the study area 
• Update and calibrate obtained simulation models using current traffic data from the Port and partner 

agencies. As needed, additional traffic counts will be collected by the Consultant. 
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• For horizon year traffic data, develop traffic growth factors based on factors developed for the SR-14 
Bingen-White Salmon Circulation Study for the north side of the bridge, and factors based on land use 
growth and/or recent traffic studies conducted on the south side of the bridge. 

Deliverables:  

• Technical Memorandum: Transportation Analysis Methods and Assumptions 

7.2. Data Review and Collection (Task Completed 6/30/2019) 
The first step in the investigation of existing conditions will be a thorough review of the transportation data that 
was recently collected within the study area for other corridor planning efforts. This includes data that was 
collected as part of the SR-14 Bingen-White Salmon Circulation Study, as well as other efforts to be identified in 
conjunction with the Port of Hood River and their partners. Following a review of the relevant data available, a list 
of data gaps and data collection needs will be prepared by the Consultant. This may include the following:  

• Signal timing and phasing data for the study area intersections 

• Roadway geometry data and pedestrian/bicycle amenities in the vicinity of both ends of the bridge 
• Historical crash data for SR-14, the Hood River Bridge, the I-84/State Route 35 interchange and relevant 

ramp or arterial intersections 
• Freight volumes and documentation on future freight system demands across the bridge and along the 

SR-14 and I-84 corridors 
• Transit routes and ridership across the Hood River Bridge 
• Key emergency responders (Bingen FD, Hood River FD, HMS Ambulance, etc.) and service areas  

• GIS data represent parcel boundaries, right of way, critical areas, topography, and utilities 
• Local and regional comprehensive plans 
• Project area aerial imagery 
• Updated vehicle classification volumes across the Hood River Bridge 

To supplement the traffic volume data already collected, AM and PM peak hour turning movement volume counts 
reflecting typical annual weekday conditions, as well as counts reflecting summer peak season conditions may be 
performed for relevant intersections within the study area. These counts will target one mid-week day (Tuesday, 
Wednesday or Thursday). 

Assumptions:  
• For budgeting purposes, assume AM/PM peak hour traffic counts will be conducted at a total of eight 

intersections for an average annual time period and for a summer peak season time period. 
• Toll booth data indicating volumes and vehicle classes will be provided by the Port of Hood River for 

periods reflecting before and after the recent toll increase (February 1, 2018) 

Deliverables:  

• List of transportation data collection needs 

7.3. Existing and Future No Build Conditions Update (Task Completed 6/30/2019) 
Once the transportation data review is complete and all data pieces have been explored and compiled, the 
Consultant will then initiate the analysis of existing traffic conditions to gauge current levels of delay during critical 
periods of the day (ex. AM and/or PM peak period). This analysis will cover the relevant intersections connecting to 
both sides of the bridge. Synchro 9 software (with Highway Capacity Manual reporting) will be the primary analysis 
tool used to assess traffic congestion and operational constraints. For complex operations, such as toll booth 
processing, Vissim 9 microsimulation software may be used to capture vehicular queuing, and recovery wait times. 
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Also, as part of the existing conditions assessment, the Consultant will broadly characterize marine operations 
(e.g., volumes/classifications) navigating the river under the bridge in the study area. The Consultant will also 
inventory pedestrian and bike amenities connecting to both sides of the bridge, historical crashes along the bridge 
and roadway approaches (including key intersections), current transit usage of the bridge, and existing freight 
demands, speeds and truck pathways on both sides of the bridge. 

To assess future baseline conditions, the Consultant will develop traffic forecasts reflecting a minimum 20-year 
outlook for the Hood River Bridge and adjacent roadways and key intersections primarily based on background 
growth in traffic along the SR-14 and I-84 corridors but also informed by potential cross-state demand growth 
across the bridge. However, to refine the traffic projections, any anticipated land use changes within 
underdeveloped parcels and future growth potential for large employers (INSITU, etc.) will be assessed to identify 
additional growth generators beyond the estimated background levels. 

The Consultant will also develop future long-range projections of truck freight demand on the bridge based on 
local, regional and statewide freight movement expansion on both sides of the Columbia River.  

The Consultant will estimate the future marine operations conditions, primarily any increase in vessel volumes, to 
the extent that forecasts are available. 

The Consultant will perform an analysis of future baseline traffic conditions for the AM and PM peak periods by 
leveraging the Synchro and Vissim models developed earlier on as part of the existing conditions analysis and will 
capture the same study area roadways and relevant intersections within the study area. Assumptions about future 
conditions of truck freight demand, rail demand, land use changes, or other relevant improvements in the study 
area will be documented and incorporated into the future baseline conditions analysis. 

Any planned or programmed improvements to study area roadways, including SR-14 or I-84, or intersections in the 
study area based on comprehensive plan elements will also be reflected in the analysis.  

Deliverables:  

• Working paper on existing and future baseline conditions (to be incorporated into the Transportation 
Technical Report) 

7.4. Build Alternatives Analysis Update (Task Completed 6/30/2019) 
The Consultant will analyze future transportation access and mobility reflecting up to three (3) build alternatives 
for the Hood River Bridge. Since the bridge alternatives will generally include capacity improvements (adding one 
or more travel lanes plus pedestrian/bike treatments), traffic volume projections will be developed for each bridge 
alternative. Analysis of the future build alternatives will be conducted using the same modeling tools employed for 
existing conditions and future no build conditions.  

In addition to the traffic analysis work, the Consultant will assess how effectively the bridge alternatives address 
key deficiencies related to freight (truck) mobility, safety, emergency response, and economic development. 
Marine vessel mobility along the river will be assessed for each of the bridge alternatives, as well. Access and 
connectivity considerations for businesses, residents, and pedestrian/bicycle users will be woven into the 
alternatives assessment process to ensure that fatal flaws related to non-traffic congestion issues are clearly 
identified and reconciled. 

Input from the stakeholder group will be an integral part of the alternatives assessment process from the outset 
and will continue to be relied on as the refinement and screening of alternatives takes place. This collaborative 
approach will be intended to reflect and address the range of stakeholder interests in terms of access, mobility and 
safety. 

The main deliverable for the alternatives development and evaluation task will be a summary report that describes 
the treatments and alternatives considered for the targeted intersections along SR-14 and those that are 
recommended to be carried forward into more detailed planning and follow-on design.  

Deliverables:  

• Technical summaries of the alternatives considered and evaluation outcomes 
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7.5. Transportation Technical Report (Task Completed 5/31/2020) 
To document the transportation analysis approach, analysis and findings, a technical report will be prepared that 
captures the analysis assumptions, key data items collected and review, analysis approach and alternatives 
assessment outcomes. This report will recap the existing conditions and future No Build assessment and present a 
performance comparison of the bridge alternatives based on the Build Alternatives technical summary described in 
Task 7.4. The technical elements of the technical report will be used for inclusion in the Supplemental Draft EIS and 
Final EIS documents.  

Deliverables:  

• Transportation Technical Report 

7.6. Tolling/Revenue Coordination (Task Completed 6/30/2019) 
Consultant will coordinate with the Port’s Tolling/Revenue Consultant in the areas of public involvement, travel 
demand forecasting, transportation analysis, design and environmental studies.  

Assumptions: 

• Consultant will provide up to eight (8) hours of coordination with the Port’s Tolling/Revenue Consultant. 

Deliverables: 

• None 

8. PERMIT ASSISTANCE  

8.1. Permit Plan and Coordination 
This task will result in the development of a permit plan addressing the land use, environmental and construction 
permits that may be necessary to construct the project. The permit plan will identify the party responsible for 
obtaining the permits, regulatory and permit review authority, permit submittal requirements, permit 
development and preliminary processing timelines. The plan is intended to function as a as a guide for maintaining 
consistency with adopted regulatory requirements and for obtaining permits in a future phase. Specifically, the 
plan will include the following information for each permit identified: 

• Permit title 

• Responsible agency, staff contacts, and contact information 
• Review purpose 
• Codes, standards, or regulations that apply, including statutory authority  

• Application requirements, including technical studies, plans, and required level of design  

• Potential mitigation requirements 

• Approval body and level of discretion 
• Schedule, including any statutory requirements such as public noticing and public hearing 

• Period of validity and extension provisions 
• Appeal provisions, including timing and appeal body 
• Approximate costs (agency fees and cost to obtain) 

The permit plan will consist of a summary of permitting requirements and include a matrix of the required 
authorizations. In addition to the information listed above, the permit plan will summarize the specific regulatory 
requirements that have the potential to affect the design of the bridge and/or affect the method of construction. 
The plan will also address information that will help to determine whether the project owner of the contractor is 
responsible for obtaining the permit. The required information identified by the lead federal agency will be 
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evaluated by the Consultant team in the context of the need for technical information to support the NEPA process 
in order to identify efficiencies and avoid duplication.  

The Consultant will develop an initial draft of the permit plan for review by the Port prior to meeting with 
regulatory agencies. Once an initial draft has been approved by the Port, Consultant team representatives will 
meet with the identified agency staff to inform them about the project, confirm key information, and identify 
agency concerns that should be addressed in project planning and/or the NEPA and permit documents. The 
Consultant will maintain notes for each agency meeting (up to 13 meetings) and update the permit plan with any 
forthcoming information. Following the Draft Supplemental EIS comment period, the Consultant shall review and 
update the plan to incorporate agency input relevant to the permitting of the project, including addressing USACE 
restrictive easement permitting and timing. To assist with agency discussions, the Consultant will develop a 
detailed project description and conceptual drawings. 

Assumptions 

• No permit application materials will be developed during this task. 

• Consultant team representatives will meet with each agency. This task assumes that 5 meetings will be 
conducted at each agency’s office with the remaining 8 being conducted by phone.  

• Port/Consultant team review of the draft documents will be limited to one review cycle.   

Deliverables 

• Permit plan  
• Meeting agendas and meeting notes 

8.2. In-water Permits for Geotechnical Investigations 
Consultant will prepare the permit applications and documentation necessary to secure permits to conduct the in-
water geotechnical investigations necessary for the design of the project. These include: 

• US Army Corps of Engineers Section 404 Nationwide Permit No. 6 – Survey Activities 
• Oregon Department of Environmental Quality Section 401 Water Quality Certification 
• Oregon Department of State Lands – Waterway Authorization 
• Washington Department of Ecology Section 401 Water Quality Certification 

• Washington Department of Fish and Wildlife Hydraulic Project Approval 
• Washington Department of Natural Resources – Aquatic Land Use Authorization/Easement 
• Written State Environmental Policy Act (SEPA) exemption from City of White Salmon 
• Written Shoreline Substantial Development exemption from City of White Salmon 

The proposed bridge crosses the Columbia River and is located in Oregon and Washington in two US Army Corps of 
Engineers (USACE) districts with jurisdictions: the Portland District is responsible for the Oregon side of the 
Columbia River while the Seattle District is responsible for the Washington side. Because the larger portion of the 
project area is located in Oregon and the Portland District is responsible for navigation projects in the river, it is 
anticipated that the USACE is likely to determine that the Portland District will be responsible for all USACE 
permitting for the project. According to the 2017 Nationwide Permit User’s Guide, 401 water quality certifications 
are pre-certified and individual water quality certifications will not be required by ODEQ or Ecology. For the 
geotechnical investigations, the Washington Department of Fish and Wildlife (WDFW) will also require submittal 
and authorization of a Hydraulic Project Approval (HPA). Additionally, because the geotechnical exploration will 
occur in the river bottom owned by both Oregon and Washington, authorizations to conduct the investigations will 
be required from DSL and Washington Department of Natural Resources (DNR).  

The Consultant will prepare and/or compile the necessary permitting information including a Joint Permit 
Application (JPA)/Joint Aquatic Resources Permit Applications (JARPA) and figures. The applications will include the 
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necessary supplemental forms, aquatic survey, background information in the form of project description, best 
management practices (BMPs), mitigation plans, and cultural resources information in the JPA/JARPA forms. 

Consultant will coordinate with permitting agencies to amend all permit applications for all remaining bridge pier 
locations. The initial set of applications identified six (6) boring locations, which will be updated to include twelve 
(12) boring locations. 

Because the Columbia River is documented habitat for several species of fish listed under the ESA, compliance with 
the ESA must be documented. Based on permit requirements for similar geotechnical investigations in the 
Columbia River, this activity is typically considered to have no effect on ESA-listed fisheries or other ESA-listed 
species. This scope of work includes preparation of a no effect memorandum and/or coordination with the USACE, 
confirming that the project has been analyzed for its potential to affect species listed under the ESA, and that the 
proposed geotechnical investigation activities will have no effect on any species or critical habitat listed or 
proposed for listing under the ESA. This memorandum will be provided to the USACE as part of the JPA/JARPA 
submittal. 

Finally, the geotechnical investigations will require written exemptions for SEPA and a Shoreline Substantial 
Development permit. The local agency responsible for this exemption is anticipated to be the City of White 
Salmon. The consultant will prepare exemption applications for submittal to the City and will meet with the City 
once to coordinate the exemption approvals.  

 Assumptions:  

• The project will qualify as a Nationwide Permit (NWP) 6 for survey activities.  
• Section 401 water quality certification requirements will be satisfied through issuance of the NWP 6 and 

are pre-certified according to DEQ and Ecology.  

• The project will not require an individual ESA consultation with NOAA Fisheries or the U.S. Fish and 
Wildlife Service (USFWS). A BA will not be required for geotechnical investigations. 

• No mitigation will be required for geotechnical site investigations.  
• The activity is exempt from State Environmental Policy Act (SEPA), Shoreline Management Act (Revised 

Code of Washington 90.58.030), and local agency permitting requirements.  
• Comments on the draft JPA/JARPA and no effect letter will be editorial in nature and minor in extent.  

• Agency comments on final documents will be minor in extent and can be dealt with by email or 
telephone.  

• Application fees are excluded. 

Deliverables:  

• JPA/JARPA with up to 6 figures 
• No effect letter (if necessary) with up to 4 figures 
• Up to 12 hours of post-application coordination with USACE, WDFW, DSL, DEQ, DNR, and City of White 

Salmon  

8.3. US Coast Guard Permit Navigation Survey and Project Initiation Request (Task Completed 
5/31/2020) 

8.3.1. Navigation Survey (Task Completed 5/31/2020) 
The scope, assumptions and deliverables for this task is included in Attachment A. 

8.3.2. Bridge Permit Pre-Application Coordination (Task Completed 5/31/2020) 
Consultant will follow the requirements of Office of Bridge Programs, U.S. Coast Guard (USCG), Bridge Permit 
Application Guide (COMDTPUB P16591.3D, July 2016) to prepare the Bridge Permit Initiation Request, including:  
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• Description of the project 

• Project purpose and need 
• List of potentially affected Federal and non-Federal entities 
• Proposed schedule for filing Federal and State permit applications 
• Description of the known existing project site conditions, potential changes to the waterway, and any 

other areas of concern. 

Consultant will file a Bridge Project Initiation Request with the Coast Guard to initiate engagement with the 13th 
Coast Guard District in Seattle. 

Up to three (3) meetings with the USCG are anticipated during the NEPA process to obtain concurrence with the 
proposed navigational opening. 

Assumptions:  

• Meetings with the USCG will occur in Seattle and have a duration of two (2) hours; up to three (3) 
Consultant staff (PM, Engineering Lead, and USCG Permit Lead) will attend  

Deliverables: 

• Bridge Project Initiation Request 

8.4. Columbia River Gorge National Scenic Area (NSA) Permit (Task Completed 5/31/2020) 
The project is located within the National Scenic Area (NSA) in Hood River and Klickitat counties where the new 
bridge will cross the Columbia River. The abutments of the proposed bridge are exempt from NSA regulations 
because they will be located within the Urban Areas of White Salmon and Hood River. The NSA designation on the 
river for both counties is “water” which is considered an Open Space designation. The jurisdiction, compliance 
standards, and process for the NSA permit(s) will be discussed with multiple agencies (cities, counties, Gorge 
Commission) through meetings with the Gorge Commission staff and Hood River County staff. Consultant will 
focus discussions on clarifying compliance standards that include visual resources, biological resources, 
recreational facilities, bridge design, and conceptual architectural treatments for the replacement bridge. 

The Consultant will prepare a NSA compliance table outlining the NSA standards and the design and mitigation 
measures associated with the Preliminary Preferred Alternative to address those standards. This table will be 
included in the meeting notes. 

Assumptions 

• The project will require compliance with the Columbia River Gorge Management Plan and Article 75 of 
the Hood River County code. 

• The pre-application memorandum will provide broad findings, and pose questions to help inform 
compliance with the CRGC Management Plan and Article 75 of the Hood River County code. 

• Up to three (3) meetings with the Gorge Commission staff and Hood River County staff will be held; 
meetings will be up to two (2) hours in duration and held in White Salmon. Up to five (5) Consultant staff 
will attend each meeting, including PM, bridge lead, visual lead, biology lead, and NSA permit lead. 

Deliverables 

• Meeting notes 

• NSA compliance table 
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8.5. U.S. Army Corp of Engineers Permits  

8.5.1. Section 10/404 (Task Completed 5/31/2020) 
Project activities will be located in the Columbia River, a water of the United States, and wetlands may be present 
within the project limits. The project will require an Individual Permit from USACE in accordance with Section 10 of 
the Rivers and Harbors Act (Section 10) as the Columbia is a navigable waterway and Section 404 of the Clean 
Water Act (Section 404) because the Columbia River is a water of the U.S. and fill is anticipated. The proposed 
bridge crosses the Columbia River and is located in Oregon and Washington in two US Army Corps of Engineers 
(USACE) districts with jurisdictions: the Portland District is responsible for the Oregon side of the Columbia River 
and the Seattle District is responsible for the Washington side. Because the larger portion of the project area is 
located in Oregon and the Portland District is responsible for navigation projects in the river, the USACE is likely to 
determine that the Portland District will be responsible for all USACE permitting. Because a permit decision by the 
USACE cannot be completed under after completion of the FEIS and the ROD (Task 5.13) and completion of more 
detailed design than currently covered by this scope, efforts under this task will not result in submittal of formal 
applications. However, because the USACE permit is critical to the design of the bridge for this effort the 
Consultant will develop a permitting strategy. 

A 2-hour meeting attended by up to three (3) Consultant team members will be conducted with the USACE in 
Portland to discuss the project and Section 10/404 permit review. The meeting will be combined with the meeting 
to discuss Section 408 review (Task 8.5.2) 

Assumptions: 

• The Consultant will use the USACE-approved OHWM elevation (elevation to be determined through 
published literature/coordination with USACE) and the biological OHWM previously located by the 
Consultant in the permit documents (Task 5.4.2). 

• A 2-hour meeting attended by up to three (3) Consultant team members will be conducted with the 
USACE in Portland to discuss the project and Section 10/404 permit review. 

Deliverables:  

• Meeting agendas and summary notes 

8.5.2. Section 408  
The Columbia River includes a federally authorized navigation channel that will be crossed by the proposed bridge. 
The authorized channel is 27 feet deep and through the project area is generally 300 feet wide. Section 14 of the 
Rivers and Harbors Appropriation Act of 1899, as amended, and codified in 33 USC 408 (Section 408) provides that 
the Secretary of the Army may grant permission to other entities for the permanent or temporary alteration or use 
of any USACE Civil Works project, including navigation projects. This requires a determination that the requested 
alteration is “not injurious to the public interest” and will not “affect the USACE project’s ability to meet its 
authorized purpose.” This means that USACE has the authority to review, evaluate, and approve all alterations, 
including crossings, that could impact the channel to make sure the alterations are not harmful to the public and 
that the civil works projects will still meet their intended purposes. Because a decision by the USACE cannot be 
finalized until after completion of the FEIS and the ROD (Task 5.13) and completion of more detailed design than 
currently covered by this scope, efforts under this task will not result in submittal of formal applications. However, 
because the Section 408 review and authorization is critical to the design of the bridge this effort will develop an 
initial written request for a Section 408 initiation pursuant to USACE Engineering Circular 1165-2-216.  

Under the Section 408 process, the USACE will determine the technical data and analysis required for review based 
on the specific potential of the project itself to impair the USACE-managed resources. The Consultant will meet 
with staff of the USACE Portland District, including Section 408 coordination staff, for early consultation to identify 
potential issues and focus efforts. The 2-hour meeting at the Portland District offices will be used to confirm the 
USACE-managed resources that could be impacted by the project and the non-federal sponsors involved. Following 
the early consultation meeting, the Consultant will prepare a written request to initiate Section 408 that will 
include: 
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• Project description. 

• A statement regarding the need for permitting under Sections 10 and 404. 
• A statement regarding the use of federally owned real property or property owned by a non-federal 

sponsor. 
• A written statement from the non-federal sponsor(s) (if applicable) indicating the sponsor is not opposed 

to the project’s alteration of the Section 408 resource(s). 

• Drawings, sketches, maps, and plans necessary to convey information about the project’s relationship to 
Section 408 resources. 

The USACE will review the request and coordinate with the Consultant on the documentation required to initiate 
the Section 408 review.  

Following the submittal of the written request, the Consultant will monitor the review process, coordinate with the 
USACE, and address questions that are raised by the agency. The Consultant will review and summarize the 
documents and data required for the review and/or other information developed by the USACE, note any 
implications for the project or its delivery, and provide the summary to the Port.  

USACE guidance indicates that the Regulatory and Navigation offices will coordinate throughout the review of the 
project. Therefore, the coordination with the USACE under Task 8.5.1 will include coordination in regard to Section 
408 matters. This task includes a, 2-hour meetings attended by up to three (3) Consultant team members 
conducted with the USACE at the Portland District offices to discuss the project and Section 408 permit review. 

Assumptions: 

• This task will complete the initial request and will identify what will be necessary for further Section 408 
review but will not complete the formal process nor result in a determination from the USACE on 
compliance with Section 408. 

• Drawings, sketches, maps, and plans necessary for the initial request will be completed under other tasks 
and are adequate for submittal to the USACE.  

• Technical data and studies that may be required by the USACE are not included in this scope and 
additional needs will be determined after submittal and review of the initial written request.  

• The Port is assumed not to be a non-federal sponsor of the USACE-managed resources (i.e., the Columbia 
River navigation channel). 

• The USACE will accept the NEPA documentation completed for the project with FHWA (or others) as lead 
agency. A decision regarding Section 408 will not be completed until the issuance of the Record of 
Decision. 

• Funding for USACE review of the Section 408 review is not included.  
• The USACE will not require a Type II independent external panel review process and a review plan is not 

included.  

• Comments and questions from the USACE can be answered by available information or materials 
developed with the scope of work and additional technical data or analysis will not be needed and is not 
included.  

• One, 2-hour meetings attended by up to three (3) Consultant team members will be conducted with the 
USACE at the Portland District offices to discuss the project and Section 408 permit review. 

• Completion of the Section 408 review process and construction period services that may be required as 
part of the Section 408 review are not included. 

Deliverables 

• Meeting agendas and summary notes (2) 
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8.5.3. Section 404(b)(a) Alternatives Analysis - Reserved  

8.6. Washington State Permits – Reserved 

8.6.1. Washington State Department of Ecology – Section 401 Water Quality Certification – Reserved  

8.6.2. Washington State Department of Fish and Wildlife Hydraulic Project Approval – Reserved  

8.6.3. Department of Natural Resources – Aquatic Land Use Authorization/Easement – Reserved 

8.6.4. Washington State Environmental Policy Act – Reserved  
 

8.7. Oregon State Permits – Reserved  

8.7.1. Department of State Lands – Removal/Fill Permit – Reserved  

8.7.2. DSL Waterway Authorization – Reserved  

8.7.3. DEQ Water Quality Certification – Reserved  

8.7.4. NPDES Permit (Not included as Contractor will be responsible applicant) – Reserved  

8.8. Washington Local Agency Permits (City of White Salmon) – Reserved  

8.9. Oregon Local Agency Permits – Reserved  

9. CONTRACT CONTINGENCY  

9.1. 2019 Contingency 
All work under Task 6.3 (labor and direct expenses), except budget spent through September 30, 2019 is 
transferred to a contingency task; associated budget is similarly transferred to Task 9.1. This contingency sets aside 
budget that can be reallocated to subsequent geotechnical work conducted in 2020-21 or other project tasks as 
directed by the Port. Use of this contingency task requires subsequent written or email authorization by the Port 
before such work commences. 

This contingency task has a budget of $387,989 (original budget $393,988 minus spent budget of $5,999). 

9.2. Reallocation – March 11, 2020 
The Port authorized a contingency release to fund additional work in Tasks 5.5 and 5.6.  

9.3. Reallocation – June 9, 2020 
The Port authorized a contingency release to fund additional work in Task 5.6.  

9.4. 2020 Contingency Release 
Additional work in Tasks 1.1, 5.6, 5.9, 5.11, and 6.3 are funded through contingency releases. Task budget 
reductions in Tasks 2.9 and 6.8 are added to the contingency balance. 

10. GEOTECHNICAL INVESTIGATIONS – OPTIONAL  

10.1. Geotechnical Exploration – Optional 

Geotechnical exploration and testing activities under this subtask consist of the following: drilling borings using a 
truck mounted rig secured on a barge that is mobilized to the drill site for over-water explorations; drilling borings 
from a truck mounted rig, or similar, for on-land explorations; and performance of in-situ soil and rock testing. 

Prepare a Geotechnical Exploration Work Plan (Work Plan) that describes the anticipated field activities, including 
drilling and sampling procedures, planned performance schedule, anticipated equipment, and best management 
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practices (BMPs). Submit a draft Work Plan for review and prepare a final Work Plan that addresses all review 
comments. 

Execute the geotechnical exploration in accordance with the approved Work Plan. 

Assume responsibility for collecting, securing and disposing of drilling-derived waste (i.e. soil cuttings, rock 
cuttings, drilling fluid, ground water) in accordance with applicable standards and BMPs outlined in the approved 
Work Plan. 

At the project site, the regulated in-water work window (IWWW) for the Columbia River is November 15 to March 
15.  

Assumptions: 
• Notice to Proceed. If a permit allowing the extension of the IWWW is not granted, the project schedule 

dictates that the design will proceed without additional, site-specific geotechnical exploration and testing 
data.  

• There are no restrictions on allowable work hours. 

• In-water work permits will be secured by the project team. 
• Soil can be drilled with mud-rotary drilling equipment. 

• Rock can be cored with wireline coring equipment.  
• Nine (9) holes will be drilled within the Ordinary Highway Water zone. 

• Two (2) holes will be drilled on land (one in Oregon and one in Washington)1. 
• Explorations may encounter up to 100 feet of soil (alluvium or fill) overlying bedrock. 

• In-situ testing of the soil will consist of Standard Penetration Testing conducted at 5- to 10-foot intervals. 

• Rock core will be extracted using Size HQ core barrel.  
• Survey coordinates of drill sites will be based on hand-held GPS coordinates. 

• Drilling-derived waste (soil cuttings, rock cuttings, drilling fluid, groundwater) is clean and will be disposed 
of as clean material. 

• Base mapping and topographic/bathymetric data will be provided for incorporation in the geotechnical 
data report. 

Deliverables: 
• Draft Geotechnical Exploration Work Plan 
• Final Geotechnical Exploration Work Plan 

10.2. Laboratory Testing – Optional  

Conduct laboratory testing on selected samples obtained from the geotechnical exploration to calibrate and/or 
modify field classifications and summarize tested engineering properties. 

Assumptions: 
• Up to 55 moisture content tests will be conducted 

• Up to 25 moisture-density tests will be conducted 
• Up to 25 sieve analysis tests will be conducted 
• Up to 45 Atterberg Limits tests will be conducted 
• Up to 45 fines content tests will be conducted 

                                                             

1 Consultant assumes that access is not permitted for the proposed Bent 14 exploration (B-7). This results in a total 
of eleven (11) explorations, not twelve (12). 
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• Up to 15 unconfined compression tests on rock core will be conducted 

• Up to 10 cerchar abrasivity tests on rock core will be conducted 
• Up to 10 Brazilian tensile tests on rock core will be conducted. 

Deliverables: 
• Laboratory testing results 

10.3. Geotechnical Data Report – Optional  

Prepare a Geotechnical Data Report (GDR) that contains the findings of the geotechnical exploration and testing 
program. 

Submit a draft GDR for review and prepare a final GDR that addresses all review comments. The final GDR shall be 
sealed by a licensed geotechnical engineer registered in both Washington and Oregon. 

Assumptions: 
• Base mapping and topographic/bathymetric data will be provided for incorporation in the GDR. 

Deliverables: 
• Draft Geotechnical Data Report 

• Final Geotechnical Data Report 

10.4. Foundation Recommendations – Optional  
Conduct a desk study of existing information on the geology and foundations adjacent to the bridge site.  

This study will include as-constructed plans of the existing bridge (including rehabilitation and/or modifications 
that have occurred since original construction), bridge inspection and maintenance reports (as available), and 
geotechnical information from the 2011 Bridge TSL Study. It will also include a review of historic photographs and 
other historic documents from the Oregon Historical Society. 

Coalesce the existing information with the data collected from Task 10.3. 

Validate the following to the degree commensurate with the amount and nature of geotechnical data gathered: 

• Geotechnical aspects of the seismic design criteria for the Hood River Bridge main span and approach 
spans. 

• Geotechnical and seismic hazards for the project, including ground shaking, liquefaction, fault rupture, 
and landslides. 

• Feasible foundation types for the Hood River Bridge main span and approach spans.  
• Estimates of axial and lateral capacity for each foundation type. 
• Simplified ground responses and soil structure interaction characteristics for each foundation type 

considered.  

• Estimates of ground deformation, both due to potential consolidation settlements and seismic 
deformations, at the abutment fills and anticipated bent locations.  

• As warranted, provide mitigation alternatives for geotechnical and seismic hazards. 

Develop quantity estimates pertaining to the foundations for the main span and approach span structures. 

Deliverables: 
• Foundation Recommendations Technical Memorandum 
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Figure 1. Survey Limits for Task 6.2 
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Attachment A. Revised Scope and Deliverables for Task 8.3.1 Navigation Study. (Task Completed 5/31/2020) 
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Replacement Task Scope 
2/27/2019 1 
 

Task 8.3 US Coast Guard Permit 
Consultant will prepare a Navigation Impact Report pursuant to Appendix A of the USCG Bridge Permit 

Application Guide (COMMANDANT PUBLICATION P16591.3D).  The Navigation Impact Report is necessary 

to obtain a Preliminary Navigational Clearance Determination from the USCG which will provide a level of 

certainty to the navigational clearance for the project. The Navigation Impact Report will be prepared in 

coordination with the USCG and USACE.  

Task 8.3.1 Navigation Impact Report - $95,813 

Task 8.3.1.1 Agency Coordination - $3,378 
The USCG guidance specifies that prior to preparing a Navigation Impact Report that the USCG should be 

contacted to confirm the data required. In this task the Consultant will prepare an outline of the 

Navigation Impact Report including details on what data will be acquired and/or used for each specific 

element of the report consistent with the assumed level of effort identified in this overall task. The 

Consultant will provide the outline for review and approval to the Port and then to the USCG for review. 

The Consultant will attend an up to 2-hour teleconference with the USCG to review the outline and gain 

feedback on any changes that should be made. 

In addition, to gain guidance and input on navigation issues that should be addressed in the Navigation 

Impact Report, the Consultant will conduct teleconferences with the Sector Columbia River USCG 

Columbia River Captain of the Port and Marine Safety Unit to explain the project and receive initial 

feedback on contents. 

Assumptions 

 The Port will provide one set of comments on the outline.  

 The USCG will not have significant changes to the outline.  

 The USCG will work with the Consultant and the Port to publish appropriate notices to alert the 

navigation community and gain initial feedback on items that need to be addressed.  

Deliverables  

 Draft and Final Navigation Impact Report Outline and Methodology 

 Summary meeting notes 

8.3.1.2 Governing bridges, aerial structure data collection and reporting - $6,883 
The Consultant will review published data on the Columbia River system to identify and present the 

governing bridge(s) and aerial structure(s) on the waterway and document findings for the Navigation 

Impact Report. A table will be developed that includes all bridges and other limitations on clearance (i.e. 

overhead powers lines, lock structures) both upstream (assumed to be the railroad bridge at Celilo and 

downstream of the proposed bridge site (assumed to be the Bridge of the Gods at Cascade Locks) and the 

existing horizontal and vertical clearances to determine the existing minimum horizontal and vertical 

clearances (including overhead transmission line clearances) of the waterway. The proposed bridge will be 

evaluated in this context to determine whether the proposed bridge opening will be a controlling factor 

on horizontal or vertical clearance in the waterway.  
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Assumptions 

 Information will be obtained by published sources. No surveys will be conducted to confirm 

clearances. 

Section 8.3.1.3 Waterway Characteristics - $6,868 
This section of the Navigation Impact Report will address the waterway characteristics including currents, 

waterway velocity, water direction, and velocity fluctuations (seasonal, daily, hourly, etc.), that might 

affect navigation. This will include the following river characteristics; layout and geometry, width, depth, 

fluctuations in flows and water depth, channel and river alignment and other limiting factors within 

approximately ½ mile of the proposed bridge location. The Consultant will review available public 

information and information prepared for the project under other tasks (i.e. surveys) to complete this 

section of the Navigation Impact Report.  

Assumptions 

 Information will be obtained by published sources. No surveys will be conducted to confirm 

clearances. 

Section 8.3.1.4 Federal Navigation Project - $6,811 
The USACE maintains and operates the federally authorized Columbia River – Vancouver to The Dalles 

navigation project which includes the section of the river that is the location of the proposed bridge. This 

section of the Navigation Impact Report will describe the Columbia River – Vancouver to The Dalles 

navigation project including downstream/upstream milepoints, depth, type of project, scope, status of 

project and other limiting factors. It will include whether a “design vessel” was used in planning the 

channel and if so details including whether the design vessel reviewed by the Coast Guard and the design 

vessel length, beam, draft and height of highest fixed point above the waterline.  

Assumptions: 

 The USACE and legislative authorization will be the primary source of data for this section 

Section 8.3.1.5 Vessel Use - $20,488 
This section of the Navigation Impact Report will identify and characterize the current use of the waterway 

at the bridge location for vessels. Vessel use for each of the following categories will be addressed: 

 Emergency, National Defense and Maintenance Activities – This includes vessels engaged in 

emergency activities (law enforcement, fire, rescue and other emergency response activities), 

national defense activities (USCG operations, U.S. Navy Puget Sound Naval Shipyard nuclear 

reactor transports to Hanford) and channel maintenance activities (USCG buoy tenders, USACE 

channel survey and dredging vessels).  

 Recreation – This includes motor and sail vessels that transit the area for recreation purposes 

 Commercial navigation and cargo vessels – This includes, tugs, barges, ships, cruise vessels, and 

marine contractor vessels 

Bridge logs from the past 25 years will be reviewed and tabulated to identify and describe all vessels in the 

above categories that transited the bridge and required a bridge lift. For each vessel that required a lift the 

following information will be obtained: 
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a. Name, registration/documentation numbers, owner contact information and primary mooring 

location; 

b. Vessel type, overall length, beam, draft and maximum air draft; 

c. Safety margin required when navigating the bridge opening including desired air gap; 

d. Transit frequencies, speeds and load configurations; 

e. Any specialized needs such as limited maneuverability or need for tug assist; and  

f. Plans for future operations;  

This data will be obtained from available sources (if data is verifiable) and confirmed through contact with 

the vessel owner/operator to determine if the information remains accurate or has changed. If no data is 

available a River User Data Sheet will be provided to the vessel owner/operator to obtain the necessary 

information. Recreational vessels will be determined through bridge lifts and by contacting the marinas in 

Cascade Locks, Hood River and The Dalles to identify current vessels and vessel characteristics that could 

be impacted by the new bridge.  

In addition, the Consultant will identify and contact the USCG, USACE, US Navy, marine contractors, tug 

services, cruise operators and other users of the waterway that could transit the proposed bridge location 

to identify whether additional or different vessels will need to transit the new bridge location for 

anticipated activities (i.e. major maintenance activities). It is not anticipated that formal survey of vessels 

will be needed to confirm vessel information. 

Assumptions 

 The Consultant will work with the USCG to publish notice in USCG and commercial publication to 

seek input on vessel use and future plans. 

 Recreational marinas contacted will include Hood River, The Dalles and Cascade Locks. 

 Activities above the railroad bridge at Celilo and below Bonneville Dam/Cascade Locks will not 

generally be considered.   

 Not more than 50 vessels will require review and documentation. 

Section 8.3.1.6 Commercial Cargo Movement - $13,382 
This section will document annual cargo movements (cargo types and quantities) that transit the river at 

the proposed bridge. Publicly available data will be used to identify and quantify the type and volume of 

cargo shipped on the river. This section will also address existing, proposed and planned activity up and 

downriver of the bridge site that could affect the type and volume of cargo utilizing the river and whether 

the proposed bridge opening would restrict future movements.  

This section will document the foreseeable needs to future navigation, including input from waterway 

dependent facilities concerning future use, land use and zoning and other state, local or regional planning 

efforts, future vessel size and traffic trends, facilities and port based business plans. Marine facilities 

located within a 3-mile radius of the proposed project (public boat ramps, marinas or major docking 

facilities, boat repair facilities, etc) will be identified and evaluated to determine if the proposed bridge 

will block access of any vessel presently using local service facilities (i.e., repair shops, parts distributors, 

fuel stations). 

Assumptions 
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 The Consultant will work with the USCG to publish notice in USCG and commercial publication to 

seek input on vessel use and future plans. 

 Activities above the railroad bridge at Celilo and below Cascade Locks/Bonneville Dam will not 

generally be considered.   

 Public Ports with access to the Columbia River with existing and potential navigation use in this 

section of the river will be contacted by phone and/or email/mail.  

 Owners of industrial and/or port properties with access to the Columbia River will be contacted by 

phone and or email/mail. 

 The locks at existing Columbia River dams present a significant controlling factor on vessel 

characteristics and will be a primary limiting factor discussed in this section.  

Section 8.3.1.7 Impact Assessment - $19,693 
Based upon the information collected regarding waterway usage, bridge openings and the proposed 

bridge clearances an assessment of the impacts of the proposed bridge on the existing and future 

waterway usage will be completed. Impacts will consider the ability of vessels to transit the proposed 

bridge opening without modification to the vessels, if vessel height can be modified temporally to make 

the transit (i.e. lowering antennas), if vessels can be modified permanently and who will make and pay for 

the modification, the percentage and type of transits that would be restricted and whether the bridge will 

affect the ability to conduct mission essential functions (for national defense and emergency operations).  

For recreational vessels, impacts will consider the estimated percentage of the recreational fleet that may 

be affected by the proposed bridge through the inability to transit the opening or modify vessel height and 

whether the bridge will eliminate the access of these vessels to existing or planned commercial, water-

oriented facilities (i.e., restaurants, shops, recreational areas, marinas, etc.) in the vicinity of the proposed 

bridge(s).  

If a vessel will be impacted details of the vessel will be described consistent with the information collected 

in Task 8.3.1.5 above.  

If the proposed bridge will impact vessel access to any facilities, the impact assessment will consider 

whether any of these facilities are considered critical infrastructure, key resources, or important/unique 

U.S. industrial capability (i.e., are these facilities unique or one of only a few of the type in the area) and 

whether the proposed clearances negatively affect those facilities and their customers. If access is limited 

and impacts occur the economic impact of loss of access will be considered along with whether an 

alternative if available (including details).  

The bridge will be located within one-half mile of a bend in the waterway. The bend will be described and 

an assessment made to determine if there is sufficient distance between the bridge(s) and the bend to 

allow proper vessel alignment for the safe, efficient passage of vessels through the proposed bridge. In 

addition, the presence of docks, anchorage areas, and other similar facilities located within one-half mile 

of the proposed bridge will be evaluated to determine if the bridge would create hazardous passage 

through the proposed structure or use of these areas.  

Local hydraulic conditions (i.e., wave chop, cross currents, shoals, etc.), atmospheric conditions (i.e., 

strong, prevailing winds, etc.) and manmade conditions will be evaluated to determine if they will increase 

the hazard of passage through the proposed bridge. Conditions will be described as well as any needed 
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mitigation measures that are necessary and why. The primary source of information will be vessel 

operators and the USCG including incident reports on the existing bridge. 

Guidance clearances published by the USCG will be evaluated. The proposed bridge opening is less than 

the published guide clearances. The specific guide clearances will be discussed and the factors justifying 

deviation from these guide clearances. Impacts on the Columbia River – Vancouver to the Dalles federal 

navigation project will be evaluated. Factors will include whether the bridge provide the horizontal and 

vertical clearances necessary for the safe, efficient passage of the vessel for which the navigation project 

was designed. If the bridge would restrict passage, consideration will be given to whether there are 

feasible modifications to the vessel that can be completed in considering of costs of constructing and 

operation. Consideration will also be given to projected changes in waterway usage based upon 

anticipated waterway improvement projects and whether the USACE can continue to transit the bridge in 

the Federal project channel.  

Impacts to navigation during construction will also be assessed. This will include the period when two 

structures are in place, construction techniques, the presence of construction craft, and the necessary 

formwork or other construction features that may result in reduced clearances during construction.  

The Hood River Marina is considered a harbor of refuge for small craft. The effects of the bridge on access 

to the marina will be considered. If impacts are anticipated they will be described and mitigation identified 

if appropriate.  

Assumptions 

 There are no alternate routes available and none will not be considered in the impact 

assessment. 

 It is not anticipated that significant numbers of vessels will be impacted by the proposed 

bridge such that economic effects would result and an analysis of economic impacts, 

which is not included.  

Task 8.3.1.8 Draft and Final Navigation Impact Report - $18,310 
The technical efforts identified in Tasks 8.3.1.1 through 8.3.1.7 will be compiled into a single Navigation 

Impact Report including appropriate graphics. A draft version will be completed for review by the Port. A 

second draft will be prepared based on Port comments for submittal and review by the USACE and USCG. 

A final version will be prepared based on USACE and USCG input for final submittal.  

Assumptions 

 The Navigation Impact Report will be provided electronically for all drafts.  

 Comments from the Port, USCG and USACE will be predominately editorial in nature or related to 

the impact assessment and will not result in the need for additional data collection to address. 

Deliverables.  

• Port Draft, Agency Draft and Final Navigation Impact Report  
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3/11/2020
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6/09/2020
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5/31/2020 Budget Remaining
Cost for
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Revised Budget
(Amendment 3) Reallocation

(a+b+c) (d-e) (d+g) (h-d)

0 Direct Expenses $42,406.93 ($4,083.11) $0.00 $38,323.82 $30,019.82 $8,304.00 ($5,768.00) $32,555.82 ($5,768.00)
1.DE Direct Expenses $5,023.18 $0.00 $0.00 $5,023.18 $360.46 $4,662.72 ($5,000.00) $23.18 ($5,000.00)

2.DE Direct Expenses $13,160.64 $0.00 $0.00 $13,160.64 $6,062.75 $7,097.89 ($992.00) $12,168.64 ($992.00)

3.DE Direct Expenses $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

4.DE Direct Expenses $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

5.DE Direct Expenses $10,306.11 ($4,083.11) $0.00 $6,223.00 $8,236.90 ($2,013.90) $0.00 $6,223.00 $0.00

6.DE Direct Expenses $13,685.00 $0.00 $0.00 $13,685.00 $13,020.75 $664.25 $224.00 $13,909.00 $224.00

7.DE Direct Expenses $0.00 $0.00 $0.00 $0.00 $2,040.00 ($2,040.00) $0.00 $0.00 $0.00

8.DE Direct Expenses $232.00 $0.00 $0.00 $232.00 $298.96 ($66.96) $0.00 $232.00 $0.00

9.DE Direct Expenses $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

1 PROJECT MANAGEMENT $432,561.10 $0.00 $0.00 $432,561.10 $316,486.29 $116,074.81 $61,149.00 $493,710.10 $61,149.00
1.1 Project Management and Coordination $330,252.80 $0.00 $0.00 $330,252.80 $253,261.81 $76,990.99 $71,950.00 $402,202.80 $71,950.00

1.2 Client Progress Meetings $63,630.71 $0.00 $0.00 $63,630.71 $43,676.06 $19,954.65 ($6,999.00) $56,631.71 ($6,999.00)

1.3 Consultant Team Coordination Meetings $28,749.78 $0.00 $0.00 $28,749.78 $15,101.10 $13,648.68 ($6,999.00) $21,750.78 ($6,999.00)

1.4 Change Control $8,152.68 $0.00 $0.00 $8,152.68 $3,892.31 $4,260.37 $3,994.00 $12,146.68 $3,994.00

1.5 Risk Management $1,775.13 $0.00 $0.00 $1,775.13 $555.01 $1,220.12 ($797.00) $978.13 ($797.00)

2 Public involvement $256,595.91 $0.00 $0.00 $256,595.91 $143,774.55 $112,821.36 ($12,486.00) $244,109.91 ($12,486.00)
2.1 Public Involvement Plan and Task Coordination $39,798.97 $0.00 $0.00 $39,798.97 $22,915.32 $16,883.65 $0.00 $39,798.97 $0.00

2.2 Stakeholder Interviews $18,619.47 $0.00 $0.00 $18,619.47 $18,619.47 $0.00 $0.00 $18,619.47 $0.00

2.3 Media Releases, Fact Sheets, and eNewsletters $16,168.57 $0.00 $0.00 $16,168.57 $6,856.21 $9,312.36 $0.00 $16,168.57 $0.00

2.4 Social Media, Digital Ads and Videos $6,049.22 $0.00 $0.00 $6,049.22 $2,493.22 $3,556.00 $0.00 $6,049.22 $0.00

2.5 Project Website Support $16,262.88 $0.00 $0.00 $16,262.88 $7,770.46 $8,492.42 $0.00 $16,262.88 $0.00

2.6 Bridge Replacement Advisory Committee $53,745.92 $0.00 $0.00 $53,745.92 $23,483.67 $30,262.25 ($6,577.00) $47,168.92 ($6,577.00)

2.7 Stakeholder Working Groups $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

2.8 Public Open Houses $56,759.44 $0.00 $0.00 $56,759.44 $24,372.44 $32,387.00 $0.00 $56,759.44 $0.00

2.9 Public Comments $8,339.58 $0.00 $0.00 $8,339.58 $1,287.69 $7,051.89 ($3,999.00) $4,340.58 ($3,999.00)

2.10 Community Outreach Events $16,951.93 $0.00 $0.00 $16,951.93 $18,651.79 ($1,699.86) $0.00 $16,951.93 $0.00

2.11 Environmental Justice $13,644.74 $0.00 $0.00 $13,644.74 $11,348.19 $2,296.55 $0.00 $13,644.74 $0.00

2.12 Status Reports $10,255.19 $0.00 $0.00 $10,255.19 $5,976.09 $4,279.10 ($1,910.00) $8,345.19 ($1,910.00)

3 Project Delivery Coordination $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
4 Tolling/Revenue Coordination $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
5 Environmental $1,250,249.74 $107,007.43 $44,218.00 $1,401,475.17 $950,735.62 $450,739.55 $193,974.00 $1,595,449.17 $193,974.00

5.1 Environmental Study Plan and Coordination $71,938.97 $0.00 $0.00 $71,938.97 $39,888.36 $32,050.61 $0.00 $71,938.97 $0.00

5.2 Agency Coordination $120,305.24 $0.00 $0.00 $120,305.24 $98,383.90 $21,921.34 $0.00 $120,305.24 $0.00

5.3 Methodology Memoranda $27,931.63 $0.00 $0.00 $27,931.63 $27,931.63 $0.00 $0.00 $27,931.63 $0.00

5.4
Technical Report, Technical Memorandum, and Study
Updates $356,870.93 $0.00 $0.00 $356,870.93 $372,837.69 ($15,966.76) $52,357.00 $409,227.93 $52,357.00

5.4.1 Air Quality $16,620.72 $0.00 $0.00 $16,620.72 $14,709.59 $1,911.13 $2,247.00 $18,867.72 $2,247.00
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5.4.2 Energy and Greenhouse Gases $15,285.45 $0.00 $0.00 $15,285.45 $15,128.72 $156.73 $2,247.00 $17,532.45 $2,247.00

5.4.3 Fish and Wildlife Technical Report $19,884.89 $0.00 $0.00 $19,884.89 $21,105.08 ($1,220.19) $3,853.00 $23,737.89 $3,853.00

5.4.4 Geology and Soils $10,187.12 $0.00 $0.00 $10,187.12 $9,816.49 $370.63 $2,139.00 $12,326.12 $2,139.00

5.4.5 Hazardous Materials $21,433.60 $0.00 $0.00 $21,433.60 $20,571.25 $862.35 $2,851.00 $24,284.60 $2,851.00

5.4.6 Land Use $36,190.33 $0.00 $0.00 $36,190.33 $39,588.69 ($3,398.36) $6,003.00 $42,193.33 $6,003.00

5.4.7 Noise $29,316.59 $0.00 $0.00 $29,316.59 $39,758.98 ($10,442.39) $6,765.00 $36,081.59 $6,765.00

5.4.8 Social and Economic $61,691.81 $0.00 $0.00 $61,691.81 $64,011.10 ($2,319.29) $7,663.00 $69,354.81 $7,663.00

5.4.9 Traffic $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

5.4.10 Vegetation and Wetlands $42,569.72 $0.00 $0.00 $42,569.72 $45,004.96 ($2,435.24) $6,405.00 $48,974.72 $6,405.00

5.4.11 Visual $50,090.66 $0.00 $0.00 $50,090.66 $47,575.93 $2,514.73 $3,330.00 $53,420.66 $3,330.00

5.4.12 Waterways and Water Quality $14,380.11 $0.00 $0.00 $14,380.11 $13,586.58 $793.53 $2,851.00 $17,231.11 $2,851.00

5.4.13 Cumulative Impacts Technical Report $39,219.93 $0.00 $0.00 $39,219.93 $41,980.32 ($2,760.39) $6,003.00 $45,222.93 $6,003.00

5.5 ESA Section 7 Compliance $37,567.72 $83,924.33 $0.00 $121,492.05 $85,448.55 $36,043.50 $0.00 $121,492.05 $0.00

5.6 Cultural / NHPA Section 106 Compliance $152,979.47 $32,825.10 $44,218.00 $230,022.57 $143,511.17 $86,511.40 $67,145.00 $297,167.57 $67,145.00

5.7 Section 4(f)/Section 6(f) $29,852.80 $0.00 $0.00 $29,852.80 $15,541.80 $14,311.00 $0.00 $29,852.80 $0.00

5.8 Draft EIS Re-Evaluation $38,095.30 $0.00 $0.00 $38,095.30 $38,095.30 $0.00 $0.00 $38,095.30 $0.00

5.9 Supplemental Draft EIS $176,167.68 ($1,075.00) $0.00 $175,092.68 $129,097.22 $45,995.46 $53,644.00 $228,736.68 $53,644.00

5.10
Responses to Comments on the 2003 Draft EIS and
Supplemental DEIS $76,192.00 ($539.00) $0.00 $75,653.00 $0.00 $75,653.00 $0.00 $75,653.00 $0.00

5.11 Mitigation Plan $33,434.00 ($7,589.00) $0.00 $25,845.00 $0.00 $25,845.00 $20,828.00 $46,673.00 $20,828.00

5.12 Final EIS $93,036.00 ($539.00) $0.00 $92,497.00 $0.00 $92,497.00 $0.00 $92,497.00 $0.00

5.13
Record of Decision, Notice of Availability, and Statute of
Limitations $29,562.00 $0.00 $0.00 $29,562.00 $0.00 $29,562.00 $0.00 $29,562.00 $0.00

5.14 Administrative Record $6,316.00 $0.00 $0.00 $6,316.00 $0.00 $6,316.00 $0.00 $6,316.00 $0.00

6 Engineering $496,229.60 $0.00 $0.00 $496,229.60 $368,028.21 $128,201.39 ($29,379.00) $466,850.60 ($29,379.00)
6.1 Engineering Coordination $125,749.84 $0.00 $0.00 $125,749.84 $91,767.74 $33,982.10 ($9,459.00) $116,290.84 ($9,459.00)

6.2 Land Survey $14,012.50 $0.00 $0.00 $14,012.50 $14,012.50 $0.00 $0.00 $14,012.50 $0.00

6.3 Geotechnical $5,998.96 $0.00 $0.00 $5,998.96 $5,560.32 $438.64 $10,327.00 $16,325.96 $10,327.00

6.4 Hydraulics $25,128.28 $0.00 $0.00 $25,128.28 $25,495.26 ($366.98) $0.00 $25,128.28 $0.00

6.5 Civil $151,962.76 $0.00 $0.00 $151,962.76 $110,079.50 $41,883.26 ($25,246.00) $126,716.76 ($25,246.00)
6.5.1 Roadway Geometry $125,517.04 $0.00 $0.00 $125,517.04 $79,315.22 $46,201.82 ($40,427.00) $85,090.04 ($40,427.00)

6.5.2 Traffic Control $6,059.88 $0.00 $0.00 $6,059.88 $6,059.88 $0.00 $0.00 $6,059.88 $0.00

6.5.3 Erosion Control $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

6.5.4 Storm Water $20,385.84 $0.00 $0.00 $20,385.84 $24,704.40 ($4,318.56) $15,181.00 $35,566.84 $15,181.00

6.6 Bridge $78,450.19 $0.00 $0.00 $78,450.19 $71,570.59 $6,879.60 $0.00 $78,450.19 $0.00

6.7 Wind Analysis $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

6.8 Architecture and Simulations $62,941.39 $0.00 $0.00 $62,941.39 $48,881.62 $14,059.77 ($5,001.00) $57,940.39 ($5,001.00)

6.9 Cost Estimating $31,985.68 $0.00 $0.00 $31,985.68 $660.68 $31,325.00 $0.00 $31,985.68 $0.00
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7 Transportation $129,277.02 $0.00 $0.00 $129,277.02 $129,168.35 $108.67 $0.00 $129,277.02 $0.00
8 Permit Assistance $152,690.70 $0.00 $0.00 $152,690.70 $147,633.56 $5,057.14 $1,870.00 $154,560.70 $1,870.00

8.1 Permit Plan and Coordination $31,091.25 $0.00 $0.00 $31,091.25 $28,579.71 $2,511.54 $1,870.00 $32,961.25 $1,870.00

8.2 In-water Permits for Geotechnical Investigations $17,143.38 $0.00 $0.00 $17,143.38 $18,074.46 ($931.08) $2,000.00 $19,143.38 $2,000.00

8.3 US Coast Guard Permit $80,575.90 $0.00 $0.00 $80,575.90 $72,665.38 $7,910.52 ($7,910.00) $72,665.90 ($7,910.00)

8.4 Columbia River Gorge National Scenic Area (NSA) Permit $20,356.46 $0.00 $0.00 $20,356.46 $20,357.53 ($1.07) $0.00 $20,356.46 $0.00

8.5 U.S. Army Corp of Engineers Permits $3,523.71 $0.00 $0.00 $3,523.71 $7,956.48 ($4,432.77) $5,910.00 $9,433.71 $5,910.00

8.6 Washington State Permits – Reserved $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
8.7 Oregon State Permits – Reserved $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

8.8 Washington Local Agency Permits (City of White Salmon) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

8.9 Oregon Local Agency Permits $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

9 Contract Contingency $387,989.00 ($102,924.32) ($44,218.00) $240,846.68 $0.00 $240,846.68 ($209,360.00) $31,486.68 ($209,360.00)
9.1 2019 Contingency $387,989.00 $0.00 $0.00 $387,989.00 $0.00 $387,989.00 $0.00 $387,989.00 $0.00

9.2 2020-03-11 Contingency Release (Tasks 5.5, 5.6) $0.00 ($102,924.32) $0.00 ($102,924.32) $0.00 ($102,924.32) $0.00 ($102,924.32) $0.00

9.3 2020-06-09 Contingency Release (Task 5.6) $0.00 $0.00 ($44,218.00) ($44,218.00) $0.00 ($44,218.00) $0.00 ($44,218.00) $0.00

9.4 2020 CTC Contingency Release $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ($209,360.00) ($209,360.00) ($209,360.00)
9.4.1 Historic Resources (Residences) FOEs  (Task 5.6) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ($4,363.00) ($4,363.00) ($4,363.00)

9.4.2 MOA & Mitigation Plan for Bridge (Task 5.11) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ($22,998.60) ($22,998.60) ($22,998.60)

9.4.3 Historic Res (RR, TFAS) DOEs/FOEs  (Task 5.6) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ($26,062.40) ($26,062.40) ($26,062.40)

9.4.4 Archaeological DOE, FOE, Reporting (Task 5.6) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ($27,109.00) ($27,109.00) ($27,109.00)

9.4.5 Geotechnical Support (Task 6.3) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ($10,335.00) ($10,335.00) ($10,335.00)

9.4.6 SDEIS Additional Draft (Task 5.9) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ($53,764.00) ($53,764.00) ($53,764.00)

9.4.7 Additional 6 mos Project Mgt (Task 1.1) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ($73,728.00) ($73,728.00) ($73,728.00)

9.4.8 Negotiated Budget Reductions (Tasks 2.9 and 6.8) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $9,000.00 $9,000.00 $9,000.00
Task Totals - 1-9 $3,148,000.00 $0.00 $0.00 $3,148,000.00 $2,085,846.40 $1,062,153.60 $0.00 $3,148,000.00 $0.00

10 Geotechnical Borings $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $704,201.00 $704,201.00 $704,201.00
10.1 Geotechnical Exploration $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $110,671.00 $110,671.00 $110,671.00

10.2 Laboratory Testing $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $7,224.00 $7,224.00 $7,224.00

10.3 Geotechnical Data Report $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $26,840.00 $26,840.00 $26,840.00

10.4 Foundation Recommendations $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $102,717.00 $102,717.00 $102,717.00

10.DE Direct Expenses $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $456,749.00 $456,749.00 $456,749.00

Task Totals - 1-10 $3,148,000.00 $0.00 $0.00 $3,148,000.00 $2,085,846.40 $1,062,153.60 $704,201.00 $3,852,201.00 $704,201.00

Amendment 3 - FINAL 3 of 3 July 24, 2020

Exhibit B: Consultant Compensation
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July 24, 2020 

 

HOOD RIVER BRIDGE REPLACEMENT PROJECT 
 

PROJECT ROLE KEY PERSONS 
PROJECT MANAGER Angela Findley, WSP 
ENVIRONMENTAL STUDIES LEAD Scott Polzin, WSP 
ENGINEERING LEAD Stuart Bennion, WSP 
PERMIT ASSISTANCE LEAD Brian Carrico, WSP 
PUBLIC INVOLVEMENT LEAD Anne Pressentin, WSP 

 

Exhibit D: Key Persons
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7/1/2020
WSP USA Inc.

Employee Name Employee Title Billing Rate
2018

Billing Rate
2019

Billing Rate
2020

Billing Rate
2021

Angela Findley Sr Planning Manager $201.31 $236.74 $245.03 $253.61
Scott Polzin Sr Planning Manager $190.23 $196.89 $222.91 $230.71
Stuart Bennion Sr Supv Engineer $244.66 $253.22
Mat Dolata Supv Engineer $176.63 $182.81 $189.21 $195.83
Anne Pressentin Sr Planning Manager $228.96 $236.97

Classification (Max Rate)
Max Billing

Rate
2018

Max Billing
Rate
2019

Max Billing
Rate
2020

Max Billing
Rate
2021

Office Asst I $71.78 $74.29 $76.89 $79.58
Office Asst II $83.21 $86.12 $89.13 $92.25
Sr Office Asst $97.28 $100.68 $104.20 $107.85
Sr Project Accountant $162.12 $167.79 $173.66 $179.74
Supv Project Accountant $191.98 $198.70 $205.65 $212.85
Asst Engineer $97.28 $100.68 $104.20 $107.85
Engineer I $113.28 $117.24 $121.34 $125.59
Engineer II $132.46 $137.10 $141.90 $146.87
Sr Engineer $162.12 $167.79 $173.66 $179.74
Lead Engineer $191.98 $198.70 $205.65 $212.85
Supv Engineer $228.52 $236.52 $244.80 $253.37
Sr Supv Engineer $271.11 $280.60 $290.42 $300.58
Sr Engineering Mgr $353.56 $365.93 $378.74 $392.00
Sr Supv Estimator $271.11 $280.60 $290.42 $300.58
Asst Planner $97.28 $100.68 $104.20 $107.85
Planner I $113.28 $117.24 $121.34 $125.59
Planner II $132.46 $137.10 $141.90 $146.87
Sr Planner $162.12 $167.79 $173.66 $179.74
Lead Planner $191.98 $198.70 $205.65 $212.85
Supv Planner $228.52 $236.52 $244.80 $253.37
Sr Supv Planner $271.11 $280.60 $290.42 $300.58
Sr Planning Manager $353.56 $365.93 $378.74 $392.00
Lead Estimator $191.98 $198.70 $205.65 $212.85
Supv Estimator $228.52 $236.52 $244.80 $253.37
Sr Supv Estimator $271.11 $280.60 $290.42 $300.58
Consultant I $162.12 $167.79 $173.66 $179.74
Consultant II $191.98 $198.70 $205.65 $212.85
Consultant III $228.52 $236.52 $244.80 $253.37
Principal Consultant I $271.11 $280.60 $290.42 $300.58
Principal Consultant II $353.56 $365.93 $378.74 $392.00
Technical Specialist III $162.12 $167.79 $173.66 $179.74
Sr Technical Specialist $191.98 $198.70 $205.65 $212.85
Prin Technical Specialist $228.52 $236.52 $244.80 $253.37
Sr Prin Technical Specialist $271.11 $280.60 $290.42 $300.58
CADD Operator II $83.21 $86.12 $89.13 $92.25
CADD Operator III $97.28 $100.68 $104.20 $107.85
Sr CADD Operator I $113.28 $117.24 $121.34 $125.59
Sr CADD Operator II $132.46 $137.10 $141.90 $146.87
Sr CADD Operator III $162.12 $167.79 $173.66 $179.74
Sr CADD Designer I $113.28 $117.24 $121.34 $125.59
Sr CADD Designer II $132.46 $137.10 $141.90 $146.87
Sr CADD Designer III $162.12 $167.79 $173.66 $179.74
Computer Graphics Specialist I $83.21 $86.12 $89.13 $92.25
Computer Graphics Specialist II $97.28 $100.68 $104.20 $107.85
Computer Graphics Specialist III $113.28 $117.24 $121.34 $125.59
Computer Graphics Specialist IV $132.46 $137.10 $141.90 $146.87
Sr Computer Graphics Specialist $162.12 $167.79 $173.66 $179.74
Lead Computer Graphics Specialist $191.98 $198.70 $205.65 $212.85
Marketing Assistant I $83.21 $86.12 $89.13 $92.25
Marketing Assistant III $113.28 $117.24 $121.34 $125.59
Mkt Specialist $162.12 $167.79 $173.66 $179.74
Mgr Business Dev Sup $191.98 $198.70 $205.65 $212.85
Asst Architect $97.28 $100.68 $104.20 $107.85
Architect I $113.28 $117.24 $121.34 $125.59

Hood River Bridge Replacement Project
Billing Rate Sheet

Exhibit F: Rate Schedule
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7/1/2020

Hood River Bridge Replacement Project
Billing Rate Sheet

Architect II $132.46 $137.10 $141.90 $146.87
Sr Architect $162.12 $167.79 $173.66 $179.74
Lead Architect $191.98 $198.70 $205.65 $212.85
Supv Architect $228.52 $236.52 $244.80 $253.37
Sr Supv Architect $271.11 $280.60 $290.42 $300.58
Sr Architectural Mgr $353.56 $365.93 $378.74 $392.00
Asst Environmental Scientist $97.28 $100.68 $104.20 $107.85
Environmental Scientist I $113.28 $117.24 $121.34 $125.59
Environmental Scientist II $132.46 $137.10 $141.90 $146.87
Sr Environmental Scientist $162.12 $167.79 $173.66 $179.74
Lead Environmental Scientist $191.98 $198.70 $205.65 $212.85
Supv Environmental Scientist $228.52 $236.52 $244.80 $253.37
Sr Supv Environmental Scientist $271.11 $280.60 $290.42 $300.58
CADD Supv I $132.46 $137.10 $141.90 $146.87
Intern II $83.21 $86.12 $89.13 $92.25

AECOM Technical Services, Inc.

Classification (Max Rate)
Max Billing

Rate
2020

Senior Architectural Historian $156.85
Senior Architectural Historian $105.40
Architectural Historian $64.42
Architectural Historian $91.80
GIS $95.40
Technical Editor $106.18
Project Controls $76.59

Exhibit F: Rate Schedule
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Hood River Bridge Replacement Project
Billing Rate Sheet

Aqua Terra Cultural Resource Consultants, LLC

Classification (Max Rate)
Max Billing

Rate
2018

Max Billing
Rate
2019

Max Billing
Rate
2020

Max Billing
Rate
2021

Principal $125.00 $129.38 $133.91 $138.60
Senior Archaeologist $96.00 $99.36 $102.84 $106.44
Project Archaeologist $85.00 $87.98 $91.06 $94.25
Architectural Historian $96.00 $99.36 $102.84 $106.44
CR Technician I $75.00 $77.63 $80.35 $83.16
CR Technician II $78.00 $80.73 $83.56 $86.48
Administrative $75.00 $77.63 $80.35 $83.16

Exhibit F: Rate Schedule
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Hood River Bridge Replacement Project
Billing Rate Sheet

EnviroIssues, Inc.

Classification (Max Rate)
Max Billing

Rate
2018

Max Billing
Rate
2019

Max Billing
Rate
2020

Max Billing
Rate
2021

Project Coordinator $81.85 $84.71 $87.67 $90.74
Business Development Coordinator $81.85 $84.71 $87.67 $90.74
Business Development Associate $96.46 $99.84 $103.33 $106.95
Associate I $96.46 $99.84 $103.33 $106.95
Associate II $122.77 $127.07 $131.52 $136.12
Associate III $154.92 $160.34 $165.95 $171.76
Graphic Designer $81.85 $84.71 $87.67 $90.74
Graphic Designer I $96.46 $99.84 $103.33 $106.95
Graphic Designer II $122.77 $127.07 $131.52 $136.12
Graphic Designer III $154.92 $160.34 $165.95 $171.76
Information Systems $81.85 $84.71 $87.67 $90.74
Information Systems Associate I $96.46 $99.84 $103.33 $106.95
Information Systems Associate II $122.77 $127.07 $131.52 $136.12
Information Systems Associate III $154.92 $160.34 $165.95 $171.76
Senior Associate $195.85 $202.70 $209.79 $217.13

Exeltech Consulting, Inc.

Classification (Max Rate)
Max Billing

Rate
2018

Max Billing
Rate
2019

Max Billing
Rate
2020

Max Billing
Rate
2021

President $230.00 $238.05 $246.38 $255.00
Bridge Program Manager $170.00 $175.95 $182.11 $188.48
Senior Project Engineer $167.00 $172.85 $178.90 $185.16
Project Manager $157.00 $162.50 $168.19 $174.08
Senior Bridge Engineer $132.00 $136.62 $141.40 $146.35
EIT $83.00 $85.91 $88.92 $92.03
Senior Detailer $85.00 $87.98 $91.06 $94.25
Detailer $64.00 $66.24 $68.56 $70.96
Documentation Assistant $85.00 $87.98 $91.06 $94.25

Foundation Engineering, Inc. *Audited OH Rate increase effective 6/1/19

Classification (Max Rate)
Max Billing

Rate
2018

Max Billing
Rate
2019

Max Billing
Rate
2020

Max Billing
Rate
2021

Principal Engineer $202.70 $222.31 $230.09 $238.14
Senior Engineer $167.95 $185.36 $191.85 $198.56
Project Engineer $108.59 $119.09 $123.26 $127.57
Project Geologist $103.29 $115.85 $119.90 $124.10
Staff Engineer $94.66 $103.83 $107.46 $111.22
Clerical $97.44 $106.86 $110.60 $114.47

Exhibit F: Rate Schedule
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Hood River Bridge Replacement Project
Billing Rate Sheet

HHPR

Classification (Max Rate)
Max Billing

Rate
2018

Max Billing
Rate
2019

Max Billing
Rate
2020

Max Billing
Rate
2021

Senior Principal $225.00 $232.88 $241.03 $249.47
Senior Bridge Engineer $200.00 $207.00 $214.25 $221.75
Structural Manager $175.00 $181.13 $187.47 $194.03
Project Manager $190.00 $196.65 $203.53 $210.65
Project Engineer $175.00 $181.13 $187.47 $194.03
Construction Manager $175.00 $181.13 $187.47 $194.03
Senior Scientist $160.00 $165.60 $171.40 $177.40
Civil Engineer $150.00 $155.25 $160.68 $166.30
Structural Engineer $140.00 $144.90 $149.97 $155.22
Senior Planner $150.00 $155.25 $160.68 $166.30
Senior Landscape Architect $150.00 $155.25 $160.68 $166.30
Landscape Architect $130.00 $134.55 $139.26 $144.13
Quality Control Engineer $190.00 $196.65 $203.53 $210.65
Senior Civil Designer $150.00 $155.25 $160.68 $166.30
Planner $125.00 $129.38 $133.91 $138.60
Civil Designer $125.00 $129.38 $133.91 $138.60
Structural Designer $125.00 $129.38 $133.91 $138.60
Inspector $110.00 $113.85 $117.83 $121.95
BIM Specialist $130.00 $134.55 $139.26 $144.13
Landscape Designer $105.00 $108.68 $112.48 $116.42
Scientist $100.00 $103.50 $107.12 $110.87
Assistant Planner $95.00 $98.33 $101.77 $105.33
CAD Technician $105.00 $108.68 $112.48 $116.42
CAD Technician II $85.00 $87.98 $91.06 $94.25
Survey Manager $170.00 $175.95 $182.11 $188.48
Project Surveyor $150.00 $155.25 $160.68 $166.30
Survey Technician $110.00 $113.85 $117.83 $121.95
Survey Crew (Crew Chief) $120.00 $124.20 $128.55 $133.05
Survey Crew (Instrument Person) $80.00 $82.80 $85.70 $88.70
Senior Clerical $125.00 $129.38 $133.91 $138.60
Graphics Artist $125.00 $129.38 $133.91 $138.60
Clerical $90.00 $93.15 $96.41 $99.78

Marianne Zarkin Landscape Architect LLC

Employee Name Employee Title
Max Billing

Rate
2018

Max Billing
Rate
2019

Max Billing
Rate
2020

Max Billing
Rate
2021

Marianne Zarkin Principal Landscape Architect $140.00 $144.90 $149.97 $155.22
LA Staff Landscape Architect $110.00 $113.85 $117.83 $121.95
LA Admin LA Admin $75.00 $77.63 $80.35 $83.16

Willamette Cultural Resources Associates, LTD.

Classification (Max Rate)
Max Billing

Rate
2020

Project Manager $133.91
Principal Investigator $119.03
Field Director $92.25
Anthropologist $98.20
Researcher $86.30
Project Assistant $65.47
Field Archaeologist $59.52
Crew Chief $74.40
Technical Editor $89.27
Lithic Analyst $133.91
Historic/Faunal Analyst $89.27
Laboratory Director $119.03

Exhibit F: Rate Schedule
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Hood River Bridge Replacement Project
Billing Rate Sheet

Laboratory Archaeologist $80.35
GIS Specialist $89.27

Northwest Hydro, Inc.

Employee Name Employee Title
Max Billing

Rate
2018

Max Billing
Rate
2019

Max Billing
Rate
2020

Max Billing
Rate
2021

James Glaeser Hydrographer $105.00 $108.68 $112.48 $116.42
Field Staff 2 staff crew w/ vessel $225.00 $232.88 $241.03 $249.47

Exhibit F: Rate Schedule

151



 

 

 

 

 

 

This page intentionally left blank. 

152



Commission Memo 

Prepared by: Fred Kowell    
Date:   August 11, 2020 
Re:  PSquare LLC, Task Order 1 Amended 

 

Task Order 1 is an annual maintenance support contract with PSquare and allows for a 
constant monitoring of bridge lanes, hardware, mobile app, and back-office support. This 
maintenance contract is a little different from last year in that it monitors and supports the 
all-electronic tolling we have implemented which includes file transfers, alerts, invoice 
production, validation returns, reports and coordination with Collections and DMV to place 
registration holds. This annual amount of $120,000 will be billed monthly, while PCI 
compliance will be billed as the project is completed, for a total Task Order amount of 
$191,000. The PCI compliance portion was not completed in FY 2019-20, such that this 
portion of the contract is a budgetary carryover. Project support will be billed as projects 
come forward or project management is needed with AET, NIOP (National Interoperability), 
WRTO (Western Region Interoperability – 6C), POCL assistance, and any new business 
development needs.  

This year we have added a significant amount of coding to PSquare’s scope to implement All 
Electronic Tolling. The License Plate Recognition system is up and running with only the 
Collections and DMV interfaces to be completed during this year.  

The Port has been very successful in the development of our tolling system with P-Square. 
The system we have in place today allows the Port to start discussions with other agencies 
who are looking for an alternative to capital improvements for their bridges. Our back-office 
system is a marketable product that we own the code to which allowed us to provide service 
to the Port of Cascade Locks and hopefully others. Once we become fully integrated with 
Oregon DMV and Collections (Duncan Solutions), our system can assist agencies throughout 
the state, and this contract will allow for us to do just that.  
 

RECOMMENDATION: Approve renewal of Task Order 1 with PSquare, not to exceed 
$191,000 for the ongoing maintenance, support, PCI compliance and project management 
for the Breezeby tolling system.  
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TASK ORDER 1 - Amendment 
 

SCOPE OF SERVICES 
for 

ELECTRONIC TOLLING SYSTEMS  SUPPORT AND MAINTENANCE 
 

 
August 11, 2020 

 
 
This Task Order No. 1 – Amendment pertains to a Personal Services Agreement, (“Agreement”) by and 
between Port of Hood River, (“Port”), and P-Square LLC (“Consultant”), dated August 11, 2020 (“the 
Agreement”). Consultant shall extend support Services on the project described below as provided herein as the 
Agreement for the Period July 1, 2020 to June 30, 2021. This Task Order shall not be binding until it has been 
properly signed by both parties. Upon execution, this Task Order shall pertain to the Services described below. 
 
PART 1.0 PROJECT DESCRIPTION & PURPOSE 
 
The Port has upgraded its toll collection system due to the obsolescence of the Windows XP operating system 
and the inability of acquiring legacy consulting assistance. The new system hardware and software is similar in 
functionality to what as in operation before.  However, the Port has identified functions and features, such as a 
transition to multi-protocol sticker-style transponders, a violation processing system, a web portal, and a more 
robust customer service application that will be beneficial to our public. 

 
The Port has procured P-Square Solutions LLC Services and has completed the migration to a new platform 
that will require ongoing system support for the lanes, loops, controllers, back office, web portal, and some 
development of the new systems.  This contract will provide professional services support for the new system 
and related enhancements that will be beneficial for future development efforts.  This agreement relates to the 
system application support that is warranted and continues to be an ongoing benefit to the Port. This agreement 
gives the Port continued access to specialized expertise for quality control over the project management, 
business rules development and support of our major system application.  
 
PART 2.0 SCOPE OF SERVICES 
 
Task 1: Tolling Systems Upgrade Support 
 

The Consultant shall perform additional tasks, within the total authorized fee amount, and as requested 
by the Port staff: 
 
• Continued support of existing functionality of equipment and back-office systems. 
• Continued development of existing back office system to allow more efficient operation of tolling 

activities.  
• Continued support to the AVC functionality and operations as well as the interface with the back-

office system. 
• Continued support to Web Portal and Mobile App and its interfaces. 
• Continued assistance in the development of business rules that relate to best business practices 

and allows a more efficient and effective transition to the next phase of implementation. 
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• Advise the Port on all tolling technology enhancements and compatibility issues that arise due to 
federal, state or regional technical standards. Participate on behalf of the Port in WRTO and NIOP 
interoperability discussions. 

• Continued trouble shooting of issues that arise due to known and unknown events such as power 
failures, user errors, and software updates. 

 
Assumptions 
 
The following assumptions are made: 

• All deliverables shall be electronic in MS Word and/or PDF format. 
• Consultant’s tolling staff will communicate with Port staff in monthly meetings via a phone 

conference and the internet. 
• Electronic copies or hard copies of Tolling Systems Vendor submissions shall be made 

available by Port. 
• The total level of effort for this Task Order is those services requested by the Port for the 

efforts shown herein, up to the not-to-exceed amount of the contract, with the exception travel 
and related costs when required by Port staff. 

• Any Feature enhancements, business rules changes, operational efficiency improvements in 
existing back office system and tolling technology implementation changes which are outside 
the scope of work and capabilities of the existing system would be performed as task order on 
a level of efforts estimates and approvals from Port. 

 
Deliverables 
 
The following items shall be delivered to the Port: 

• Summary notes for key correspondence with tolling vendor(s) in e-mail format 
• Written deliverables in electronic format as requested 
• BackOffice/Lane system software maintenance 
• Mobile App Software maintenance 
• Website Maintenance (Violations & Pay-by-plate) 
• Collections interface and file transfers to Collections and DMV 
• In-Lane Credit Card Toll Payment system maintenance 
• AWS recurring service cost. 

 
Task 2: Project Management & Administration 

 
The Consultant shall provide professional support services and project management services provided 
by the Consultant including resolution of issues and trouble-shooting efforts to maintain an effective 
tolling system that has the current level of service and functionality to our customers today.  Consultant 
shall: 

• Provide monthly billings of services performed during the month as well as progress reports of 
issues that relate to the existing tolling system and enhancements of that system.  Schedule 
updates shall be provided with month progress reports; 

• Correspond with owner regarding planning and development tasks, billing, expenses, 
efficiencies and customer value and deliverables; 

• Perform Quality Control (QC) testing before any patch or enhancement is updated to the 
production environment and communicating such deliverables to Port staff; 
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Deliverables 
 
The following items shall be delivered to the Port: 

• NIOP (National Interoperability) and other consulting support 
• Invoices and progress reports 
• Conference/meetings as necessary 

 
PART 3.0 PORT’S RESPONSIBILITIES: 

 
Port shall provide the documents noted above and be available for a mutually agreed upon time for the site visit. 
 
PART 4.0 PERIODS OF SERVICE: 

 
This contract is for the period starting July 1 2020 and ending June 30, 2021. Notice to proceed to Consultant is 
assumed to be not later than July 1, 2019. 
 
PART 5.0 PAYMENTS TO CONSULTANT: 
 
The total professional service fees for labor for this Task Order No. 1 shall be a not-to-exceed amount of 
$191,000.  The monthly billing will be for 1/12 of the $120,000 annual support, while PCI compliance security 
testing is billed based upon successfully complying with PCI standards and billed separately.  Tolling system 
consulting will be billed separately as projects move forward and Port requests are fulfilled. Travel and related 
expenses or equipment licensing costs are to be billed separately and will be reimbursed at cost.  These costs 
are not part of the not-to-exceed amount of this Task order project. 
 
SYSTEM MAINTENANCE (Jul 1, 2019 – Jun 30, 2020)  2020-21 
BOS/Lane Software Maintenance (FY2020) $         120,000  
PCI Compliance – Security Policy, Testing, Monitoring and Alerts $           35,000  
Tolling System Consulting – System Security enhancements, SOW 
Development, NIOP, WRTO Participation, MOU assistance for POCL 
integration $         36,000 

System Maintenance Amount Year 2019 -2020 $191,000 
 
 
PART 6.0 OTHER: 
 
Licenses are kept in the Port’s name but are purchased through P-Square. This cost is $35,000 per year. 
 
This Task Order is executed this __________ day of ________________, 2020. 
 

PORT OF HOOD RIVER  P SQUARE SOLUTIONS LLC. 
“Port”  “Consultant” 
   
BY:   BY:  
     
NAME: Michael McElwee  NAME: Reddy Patlolla 
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TITLE: Executive Director  TITLE: President 
    307 Fellowship Road,  
ADDRESS: 1000 E. Port Marina Drive  ADDRESS: Suite 104 
 Hood River, OR  97031   Mount Laurel, NJ  08054 
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Commission Memo 

Prepared by: Anne Medenbach    
Date:   August 11, 2020  
Re:   Connect 6 Project, Tapani Change Order No. 4 
 

 

Tapani Inc. is over 60% complete with the Connect 6 project at the Ken Jernstedt Airfield. 
The attached Change Order No. 4 is for electrical changes that were made to the power line 
conduits that feed the future hangars. The modification includes trenching and adding 
conduit for additional power to hangars as needed by future tenants. The change increases 
the power options to 3 phase 220/480 to both hangars. This would allow for machines such 
as CNC routers or other such equipment that is used by tech companies who manufacture 
airplane and UAV equipment, if needed.  

The work was completed in late July. The board approved a 5% contingency and, after this 
Change Order, 75% of the contingency amount will remain.  

 

 

 

 

 

 

 

 

 

RECOMMENDATION: Ratify Change Order No. 4 with Tapani Inc. in the amount of 
$12,859.18 for the ConnectOregon VI project.  
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PORT OF HOOD RIVER Change Order  
Date: Number 4

CHANGE ORDER
Contract No.

Ordered by Engineer  under  terms of
the Contract CRP No.:

Change proposed by Contractor Project Title

TO:
(Contractor Name and Address)

You are hereby required to comply with the following changes from the contract plans and specifications:

DESCRIPTION OF CHANGES Decrease in Increase in
Contract Price Contract Price

Description
Electrical modifications to updated E1.0 sheet. Includes additional conduit to buildings

Labor 80 $5,790.25
Equipment $3,367.54
Materials $3,461.43
Overhead $239.96

TOTALS $12,859.18

Original Contract Current Contract Est. Net Change Est. Total After
Amount Amount This Order This Change

The time for completion shall be:
(increased ) (decreased ) (not changed ) by 0 working days.

ACCEPTED Date
(Contractor)

Date
(Surety,  when required)

 APPROVED

 Project Manager Executive Director

 Date  Date

FORM  TC395-OO1
REVISED 9/01

$1,896,686.91 $1,896,686.90 $12,859.18 $1,909,546.08

Tapani Inc. 

July 28, 2020

ATERCC

APPROVAL RECOMMENDED APPROVED
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Commission Memo 

Prepared by: Michael McElwee 
Date:  August 14, 2020  
Re:  Waterfront Traffic Study – DKS 

Contract Amendment No. 2  

At the January 14 meeting, the Commission authorized a contract with DKS Associates 
(“DKS”) to update the traffic model for the Waterfront. This was intended to understand 
the impact of recent development on the existing transportation system and the need for 
off-site transportation facility improvements. The Commission was briefed on the effort at 
the June 16 meeting. The preliminary analysis evaluated three different development 
scenarios and concluded: 

• The 2nd/Oak improvement (traffic signal) is likely needed soon.

• 2nd/Riverside Drive intersection appears to have additional capacity before
improvements are needed.

DKS subsequently briefed key staff at the Oregon Department of Transportation (ODOT) and 
the City of Hood River on the assumptions, methodology and preliminary findings. These 
agencies are crucial because the traffic impacts of any future waterfront development need 
to be acceptable or a project would not be approved. The agencies requested that additional 
traffic analysis be performed to understand the current (estimated) traffic conditions 
along 2nd Street, including vehicle delay, intersection capacity relative to ODOT standards, 
and traffic queueing. 

In June the Commission authorized Amendment No. 1 to extend the timeframe for project 
completion. The attached Amendment No. 2 would also extend the project completion 
date and allow the additional traffic analysis requested by ODOT and the City to proceed. 
The work would be completed by November.  

RECOMMENDATION: Authorize Amendment No. 2 to contract with DKS Associates, Inc. for 
Hood River Waterfront Traffic analysis, not to exceed $25,500.  
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AMENDMENT NO. 2 
TO PERSONAL SERVICES CONTRACT 

This Amendment No. 1 to the Personal Services Contract (“Contract”) is entered into this 
14th Day of August 2020 by and between DKS Associates, Inc. (“Contractor”) and the 
Port of Hood River (“Port”), an Oregon Special District.     

RECITALS: 

WHEREAS, Contractor and Port entered into a Contract dated January 15, 2020 for 
transportation system analysis services associated with the Hood River Waterfront 
(“Project”); and 

WHEREAS, on May 19, 2020 Port and Contractor agreed to extend the time frame 
for completion of the Project until September 1, 2020.  

Now, therefore be it 

RESOLVED, Contractor agrees to carry out additional work described in Attachment 
‘A’ for a total fee of $25,500; and   

RESOLVED, Port and Contractor agree to extend the contract completion date to 
November 17, 2020.   

 IN WITNESS WHEREOF, the parties hereto have caused Amendment No. 2 to be duly 
executed the day and year first above written. 

DKS Associates, Inc. Port of Hood River 

___________________________________ ________________________________ 

John Bosket Michael S. McElwee 
Principal Executive Director   
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720 SW Washington St., Suite 500 
Portland, OR 97205 
503.243.3500 
www.dksassociates.com 
 

 
Seattle, WA ꞏ Portland, OR ꞏ Salem, OR ꞏ Oakland, CA ꞏ Sacramento, CA ꞏ Anaheim, CA ꞏ Austin, TX 

 

August 6, 2020 
 

Michael McElwee 
Port of Hood River 
1000 E. Port Marina Way 
Hood River, OR 97031 

 

Subject: Statement of Work for Hood River Exit 63 Summer Traffic Analysis Update 

Dear Mr. McElwee, 

This letter describes our scope of work and level of effort to conduct traffic analysis for 
intersections along 2nd Street near Exit 63 in Hood River. This traffic analysis builds upon our 
recent work updating the waterfront area travel model to consider additional growth capacity. 
This scope includes refined traffic analysis at intersections along 2nd Street to provide an 
updated evaluation of the performance during peak summer conditions and is based on our 
coordination1 with the City of Hood River and ODOT.  

The Interstate 84 Exit 63 & 64 Interchange Area Management Plan2 (IAMP) identifies future 
transportation improvements in Hood River that will be triggered with future growth. This traffic 
analysis will be conducted to estimate the current traffic operations (delay, v/c, and queuing) 
and potential additional degree of development that will trigger the improvements identified in 
the IAMP (Table 8). 

Our prior work, conducted under Items 1 and 2 (below), updated the waterfront travel model to 
account for recent growth over the last ten years since the TSP and IAMP were completed. We 
conducted a preliminary assessment of the IAMP improvement triggers based on the additional 
growth and off-peak February 2020 traffic counts. Our preliminary analysis indicated that the 
2nd/Oak improvement (traffic signal) is likely needed soon, while the 2nd/Riverside Drive 
intersection appears to have additional capacity before the improvement at that location is 
needed. This preliminary analysis was based on an assessment of traffic volume growth and the 
volume-based triggers noted in the IAMP. Due to the preliminary nature of the prior assessment, 
ODOT and the City of Hood River are requesting that additional traffic analysis be performed to 
understand the current (estimated) traffic conditions along 2nd Street. This refined analysis 

 
1 Video conference meeting with City of Hood River and ODOT staff, August 4, 2020. 
2 Interstate 84 Exit 63 & 64 Interchange Area Management Plan: Interstate 84/2nd Street and Interstate 
84/Button Bridge Road, prepared by DKS Associates, December 2011. 
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would evaluate vehicle delay, intersection capacity relative to ODOT standards, and traffic 
queueing. 

The following sequence illustrates how the prior (1, 2) and current (3) planning effort could fit 
within the context of broader Hood River transportation planning process: 

1) Forecast tool refinements (Waterfront area) – Delivered under prior scope  
2) Preliminary assessment of growth triggers identified in IAMP – Delivered under prior 

scope 
3) Summer traffic counts and additional refinements to model update. Updated traffic 

analysis for IAMP improvement locations – Included in this scope of work 
4) Full citywide forecast tool update – potential future scope of work (may be conducted 

through Transportation System Plan update for City of Hood River) 

Note: Potential future effort 4 identified above is provided for context purposes only and is not 
included in this scope of work. 

 

GENERAL ASSUMPTIONS 
The following assumptions will guide our analysis approach: 

 The weekday PM Peak Hour (summer period) will be used as the analysis period for the 
traffic analysis. The IAMP identifies two analysis periods, but the summer weekday PM 
peak hour is the critical period for most locations and is the basis for the IAMP triggers. 

 COVID-19 is impacting current travel, though the degree is uncertain and may continue 
to vary. New traffic counts for summer 2020 have limited utility but may provide some 
context for current activity and traffic flow.  

 Traffic counts conducted in June 2015 will be the base data used for the traffic analysis, 
after adjusting for growth estimates since 2015. 

 The 2nd/Oak traffic count conducted in August 2017 reflects the peak season along 2nd 
Street. 

 Construction of the 2nd/Oak traffic signal would take place in the spring of 2022, and that 
timing is not dependent on the potential jurisdictional transfer of Oak Street. The 
improved intersection configuration will be included in the traffic analysis.  

 This analysis will identify current conditions along 2nd Street and additional growth that 
would trigger improvements identified in the IAMP. The analysis will not identify new or 
alternate improvements for intersections. 
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SCOPE OF SERVICES 
The following tasks are included in this scope of work. 

 

Task 1 – Data Collection 

We will collect limited traffic counts to provide an estimate of current activity in the waterfront 
area. These traffic counts are assumed to provide general context for current activity and may 
not directly be applied for the traffic analysis. 

We will collect weekday two-hour PM peak turning movement counts at the following study 
intersections: 

 2nd Street/ Riverside Drive 
 2nd Street/ I-84 Westbound Ramp 
 2nd Street/ I-84 Eastbound Ramp 

We will also collect a 72-hour tube count on 2nd Avenue (south of Riverside Drive) to observe 
the hourly traffic profile for vehicles entering and leaving the waterfront area. This data would be 
collected on Tuesday through Thursday. 

 

Task 2 – Methods and Assumptions 

We will summarize key methods and assumptions that will be used for the subsequent traffic 
analysis in a brief memorandum (1-2 pages). The methods and assumptions will include: 

 Summary of August 2020 traffic counts 
 Methods for deriving estimated Summer 2020 traffic counts from prior count data 

including considerations for growth and seasonal adjustment 
 Key assumptions included in the analysis 

The draft memorandum will be distributed to City of Hood River and ODOT for review. The 
memorandum will be finalized based on one set of comments. 

 

Task 3 – Summer 2020 Traffic Conditions 

We will estimate weekday PM peak hour Summer 2020 traffic conditions based on Highway 
Capacity Manual (HCM) methods for the following intersections: 

Study Intersections (Locations with additional IAMP improvements along 2nd Street) 

 2nd Street/ Riverside Drive 
 2nd Street/ I-84 Westbound Ramp 
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 2nd Street/ I-84 Eastbound Ramp 

Other Intersections 

 2nd Street/Cascade 
 2nd Street/Oak 
 2nd Street/State 

We will compare the operations for each intersection to adopted mobility targets. We will 
estimate 95th percentile vehicle queues for the three study intersections. 

 

Task 4 – Identify Additional Growth Capacity 

We will identify the additional traffic volume growth, if any, that would cause the study 
intersections to exceed the mobility targets. We will summarize growth relative to trips to/from 
the waterfront area. 

 

Task 5 – Documentation and Presentation 

We will summarize the traffic analysis and findings in a draft memorandum. We will finalize the 
memorandum based on one set of comments from the Port of Hood River, City of Hood River, 
and ODOT. We will prepare a presentation for the Port Commission to summarize the work and 
findings. 

DELIVERABLES AND SCHEDULE 

The traffic analysis will be summarized in a draft memorandum and provided to the Port 
approximately eight weeks from receiving notice to proceed.  

Unless otherwise noted in the Scope of Services, all written deliverables will be provided in 
electronic format (.pdf or .doc). The Port shall review all work products provided under this 
contract and provide one set of unified, non-contradictory comments. 

MEETINGS 

For the purposes of this budget, up to two remote/virtual meetings will be attended, including 
one remote/virtual presentation to the Port Commission. Additional meetings or hearings can be 
attended, if authorized, for an additional fee.   

BUDGET 

In consideration of the performance of these services, DKS Associates will be compensated on 
a time and materials basis in accordance with the hourly billing rates set forth in the attached 
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fee schedule, subject to revision January 1, 2021, for a maximum fee of $25,500  This fee is 
based upon the scope of services and level of effort presented above. 

DKS will invoice monthly based upon the time and materials expended.  Payments are due on a 
net 30-day basis.  A service charge of 1-1/4 percent per month compounded will be assessed 
on billings not paid when due.  If payment of our invoices is not made within 45 days of the due 
date, DKS reserves the right to cease work on this project until such time as payment is 
received.  In the event of any litigation between the parties to this agreement arising from this 
agreement, the prevailing party shall be reimbursed for its reasonable attorney’s fees and costs. 

Should the services not be authorized in thirty (30) days; or should changes occur in the scope 
or level of effort; or should the completion date extend beyond December 31, 2020 due to 
circumstances beyond DKS's control; we reserve the right to revise the scope, our billing rates, 
budget and schedule to reflect then current conditions.  Such revisions will be effected through 
amendments to this agreement. 

If this agreement is acceptable, please have a duly authorized official of your company sign 
below.  That signature will constitute formal authorization to proceed with the services according 
to the terms outlined. 

Should you have any questions, do not hesitate to call us.  We look forward to working with you 
on this project. 

Sincerely, Approved by: 

DKS Associates  

 Port of Hood River  

  

John Bosket 

Principal 

By: 

 

  

 Title Date 
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Commission Memo 

Prepared by: Fred Kowell    
Date:   August 11, 2020 
Re: FAA Cares Act – Part II Grant and 

Purchase 
 

The FAA was granted two parts to the CARES Act. The first part was used to provide the 
funding for the current 10% match on the north apron development at the airport. The 
second part of the CARES Act can be used for any airport equipment or planning. Our portion 
of the funding is $30,000.  

The company that has been repairing our AWOS (Automated Weather Observing System), 
briefed staff on the need to replace both the indoor and outdoor portions of the AWOS while 
parts are available for our model and functional use. A new AWOS runs around $100,000, so 
replacing portions of the existing AWOS makes more sense at this point. The equipment 
purchase would run $25,806 based upon prices today, while labor and installation will run 
around $3,094, for a total of $28,900. 

This would be a great opportunity to file for the 2nd part of the FAA funding under the CARES 
Act for $30,000 and submit a proposal for the purchase or replacement parts for the existing 
AWOS and any lighting to round out the full $30,000.  

 
RECOMMENDATIONS:  

Approve the application for a grant in the amount of $30,000 with the FAA relating to the 
CARES Act.  

Approve the contract with AVCOM for the purchase and installation of AWOS equipment for 
a total of $28,900. 
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