
Capital Needs Projection

HOOD RIVER - WHITE SALMON BRIDGE 
FISCAL

Capital Improvements Plan CALENDAR 47

Bridge Component 
Group Project (Scope of Work) Expected 

Duration
Estimated Cost 
(2017 Dollars)
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OR Approach Spans - Phase 1 Seismic 18 mos. 219,000$            
WA Approach Spans - Phase 1 Seismic 24 mos. 702,000$            
OR Approach Spans Replacement 24 mos. 847,000$            
WA Approach Spans Replacement 36 mos. 4,117,000$         

Foundation Scour Repairs 12 mos. 300,000$            

Pier Cap Concrete Rehabilitation 12 mos. 389,000$            

Auxiliary Truss Connection Repairs 9 mos. 400,000$            
Misc. Steel Repairs (w/ painting projects) 9 mos. 30,000$               
Repair Gusset Plate Wear at Rocker Bearings 9 mos. 80,000$               
Lift Span - Phase 1 Seismic 24 mos. 1,752,000$         
OR Deck Truss Spans - Phase 1 Seismic 24 mos. 6,000,000$         
WA Deck Truss Spans - Phase 1 Seismic 24 mos. 6,000,000$         

Bridge Painting - Lift Span 18 mos. 4,329,000$         
Deck Truss Repainting (4 projects) 24 mos. 7,400,000$         

Bridge Rail Replacement 18  mos. 2,730,000$         
Open Grid Steel Decking Replacement 24 mos. 10,523,000$       

Rehab Span Drive Motors & Control System 12 mos. 240,000$            
Lift Span Span Drive Machinery Rehabilitation 12 mos. 250,000$            

Comprehensive Signage Plan 4 mos. 100,000$            

Violation Enforcement System 6 mos. 357,000$            

Weigh-In-Motion System 6 mos. 555,000$            

Inspection & Maintenance Plan
Embankment Sloughing at S. Abutment 3 mos. 20,000$               
OR Appr - Deck Overlay and Joint Repair 4 mos. 20,000$               
WA Appr - Deck Overlay and Joint Repair 4 mos. 20,000$               
Misc. Maintenance & Repairs bi-annual 20,000$               

ODOT Undewater Inspections (3-yr cycle) 3 mos. -$                     
3D Scanning of Pier Foundations 2 mos. 90,000$               

Clean and Reset Bearings (4-yr cycle) 2 mos. 20,000$               

ODOT Routine & Fracture Critical Insp (2-yr cycle) 3 mos. -$                     
Gusset Plate Load Rating (Desktop/Triage Method) 9 mos. 50,000$               
Monitor/Repair Floorbeam Knee Brace Cracks 3 mos. 10,000$               

Bridge Cleaning (4-yr cycle) 2 mos. 10,000$               

Grid Deck Crack Welding Semi-annual 20,000$               
Replace Bolts & Guard Rail Segments Annually 20,000$               

Counterweight Sheave Trunnion NDT 2 mos. 40,000$               
Biennial M&E Inspections 1 mos. 55,000$               
In-depth Inspection of Primary Reducer Gearing 2 mos. 50,000$               
Machinery Lubrication Rehab 1 mos. 20,000$               

Overweight Truck Enforcement Plan 4 mos. 10,000$               

IDRIS controller Integration 6 mos. 56,000$               
System Maintenance Annually 45,000$               
Installation, Testing and Commissioning 2 mos. 138,000$            
ETC Hardware Maintenance 5 mos. 42,000$               

 

WORK IMPORTANCE KEY:
Capital Impr Insp & Maint

Essential Essential High probability of occurrence | required to continue safe and continuous bridge operation.
Priority Priority Medium to high probability | needed to prevent bridge service disruption.

Recommend Recommend Low to medium probability | needed to maintain operating efficiency and ensure safety.
74,456,000$    58,199,000$    38,997,000$    16,743,500$    73,761,000$    75,226,000$    
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  $            3,094,000 

Misc. Other

Tolling Systems

 $               920,000  $               570,000  $            5,511,000 

Lift Span M&E

Approach 
Structures

Foundations 
(Subsurface)

Substructure 
(Piers)

Super-structure                
(Steel Trusses)

Paint Systems

Deck Systems & 
Railing

35 36

Deck Systems & 
Railing

Lift Span M&E

Misc. Other

Tolling Systems

34

28 29 30
22

21 22 23
26 27

26
47

4745
35 36 37 38 39 40 41 42 43

37 38 39 40
44 45 46

41 42 43 44
SHORT TERM

Substructure 
(Piers)

Super-structure                
(Steel Trusses)

Paint Systems

FY 20/21
2017 2018 2019

FY 17/18 FY 18/19 FY 19/20

Approach 
Structures

2020

Foundations 
(Subsurface)

2021

LONG TERM
3433

29 30 31 32 33

4627
23 24 25

24 25 31 32
28

T
O

D
A

Y
T

O
D

A
Y


	LTMP Summary

