
PORT OF HOOD RIVER COMMISSION 
MEETING AGENDA 

Tuesday, June 4, 2019 
Marina Center Boardroom 

5:00 PM Regular Session 

1. Call to Order
a. Modifications, Additions to Agenda

2. Open Public Hearing on Approved Budget for Fiscal Year 2019-2020 (Fred Kowell – Insert)

3. Public Comment (5 minutes per person per subject; 30-minute limit)

4. Consent Agenda
a. Approve Minutes of May 21, 2019 Regular Session (Genevieve Scholl – Page 3)
b. Approve Land Use Agreement with Columbia Area Transit for Bus Shelter at the Barman Property (Genevieve

Scholl – Page 9)
c. Approve Accounts Payable to Jaques Sharp in the Amount of $9,108.00 (Fred Kowell – Page 15)

5. Reports, Presentations and Discussion Items
a. Financial Report for the Period Ending April 30, 2019 (Fred Kowell – Page 19)
b. Lease Market Rate Study and Tenant Impact Report (Anne Medenbach – Page 29)
c. Executive Director Review Process (Michael McElwee – Page 53)
d. Bridge Replacement Project Update (Kevin Greenwood – Page 69)

6. Director’s Report (Michael McElwee – Page 129)

7. Commissioner, Committee Reports
1. Airport Advisory Committee, May 23 (Streich, Everitt)

8. Action Items
a. Approve Amendment No. 2 to Contract with Jack Lerner Computer Support Not to Exceed $35,000 (Fred

Kowell – Page 137)
b. Approve Lease with Cloud Cap Technology at the Wasco Building (Anne Medenbach – Page 143)
c. Approve Intent to Award and Contract for Big 7 Building Reroof Project Barring No Protests (Anne Medenbach

– Page 159)
d. Appoint Port of Hood River Commission Representative to Bridge Replacement EIS Working Group (Kevin 

Greenwood – Page 161)

9. Review Staff Budget Recommendations (Fred Kowell – Page 163)

10. Close Public Hearing on Approved Budget for Fiscal Year 2019-2020

11. Commission Call

12. Executive Session under ORS 192.660(2)(e) Real estate negotiations and ORS 192.660(2)(h) Consultation with
legal counsel regarding current litigation or litigation likely to be filed.

13. Possible Action

14. Adjourn



 
 
 
 
 
 
If you have a disability that requires any special materials, services, or assistance, please contact us at 541-386-1645 so we may 
arrange for appropriate accommodations. 
 
The chair reserves the opportunity to change the order of the items if unforeseen circumstances arise.  The Commission welcomes 
public comment on issues not on the agenda during the public comment period.  With the exception of factual questions, the 
Commission does not immediately discuss issues raised during public comment.  The Commission will either refer concerns raised 
during public comment to the Executive Director for a response or will request that the issue be placed on a future meeting 
agenda.  People distributing copies of materials as part of their testimony should bring 10 copies.  Written comment on issues of 
concern may be submitted to the Port Office at any time.     
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 Port of Hood River Commission 
Meeting Minutes of May 21, 2019 Regular Session 
Marina Center Boardroom 
5:00 p.m.                                                    
 
THESE MINUTES ARE NOT OFFICIAL until approved by the Port Commission at the next regular meeting.   

 
Present:   Commissioners Hoby Streich, John Everitt, Brian Shortt, Ben Sheppard, David Meriwether; Legal 

Counsel Jerry Jaques; from staff, Michael McElwee, Kevin Greenwood, Genevieve Scholl, Anne 
Medenbach, and Daryl Stafford. 

Absent:  Fred Kowell, CFO. 
Media:   Emily Fitzgerald, Hood River News 
 
1.   CALL TO ORDER:  President Hoby Streich called the regular session to order at 5:03 P.M. 
 a. Modifications, Additions to Agenda: 

1. From staff: Remove Consent Item B (IGA with County for Museum irrigation system), and 
switch Report Items C and D.  

2. From Commission: President Streich noted a correction needed to Page 3 of the Budget 
Committee Minutes; “Vice President Shortt” should be replaced with “President Streich.”  

 
2.   PUBLIC COMMENT:  

a. Todd Anderson, Hood River spoke as owner/operator of the Columbia Gorge Kayak School concession 
located at the Nichols Basin in opposition of the proposed aquapark; noting crowding, insufficient facilities, 
and general comment that privatizing and allowing exclusive use of any area of the waterfront is a bad 
idea. Susan Froelich, Hood River spoke in opposition to the proposed aquapark, noting negative online 
reviews of such facilities, need for fencing, minimum age requirements, wet suits and changing rooms with 
hot showers are required and not currently available, per person cost, and safety concerns. Jason Watts, 
Hood River distributed a letter from Big Winds to the Commissioners and spoke in opposition of the 
proposed aquapark; noting the negative impact the park would have on currently operating SUP 
concessions. Karen Sceva, Hood River also distributed a letter to Commissioners and spoke in opposition 
of the proposed aquapark; noting crowding at Nichols Basin, conflict with rehabilitation efforts, and the 
rarity of the Basin being the only recreational water area not affected by the strong river currents. Ms. 
Sceva noted that the Port has done a great job beautifying the area and she felt the proposed park would 
take away from that. Ms. Sceva also noted a growing problem of dogs being off leash in the area. Bernie 
Boglioli, Hood River spoke as a representative of the Hood River Outrigger Canoe Clue in opposition to the 
proposed aquapark, noting the growing outrigger canoe youth and adult beginner and advance programs 
that utilize the Basin, and the conflicts that would arise should the aquapark be approved. Alena Iofciu, 
Hood River also spoke on behalf of the Hood River Outrigger Canoe Club in opposition to the proposed 
aquapark, noting the importance of Nichols Basin being available at all times for all activities noting the 
problematic anchorage of such large structures in high winds.  
 
Michael McElwee noted that the proponents of the aquapark are continuing to pursue approval, and staff 
at this time requests Commission direction on how to proceed. Daryl Stafford reported that she had met 
with the aquapark proponents and they reported they are working with engineers on permit approvals for 
next year. Ms. Stafford described significant infrastructure needs to accommodate such a business at the 
Nichols Basin. McElwee also noted a letter received in opposition to the aquapark from Columbia 
Riverkeepers and former Commissioner Jon Davies. After general discussion and a few questions and 
comments from the Commission, there was unanimous consensus to decline the aquapark proposal.  

 
3.   CONSENT AGENDA:   

a. Approve Minutes of May 07, 2019 Budget Committee Meeting as corrected, and the May 7 Regular 
Session   

Motion:  Move to Approve Consent Agenda 
 Move:  Meriwether 

Second:  Shortt 
Discussion:  None 
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 Vote: Unanimous 
   

4.   REPORTS, PRESENTATIONS AND DISCUSSION ITEMS: 
a. Bridge Capital Projects Report – Facilities Manager John Mann presented a report on the two completed capital 
improvement and repair projects on the Hood River-White Salmon Interstate Bridge. Mr. Mann reported that the 
first project replaced the lift motors, skew system, and installed new bridge controls. This work was completed by 
Hage Electric on May 3. Mr. Mann acknowledged Port facilities crew members Louie Ambers, Steve DePriest, and 
Travis Gaston for their work during the testing phase of the project that required night work. The second project 
repaired loose beam ends, damaged Portal Truss, and guardrail uprights along with other miscellaneous steel 
repairs. This project included items that were included on the fracture critical report for years. The Miscellaneous 
Steep Repairs project followed the electrical project by one weekend and started May 6. Mr. Mann acknowledged 
the Commission’s decision to allow full closures at nighttime as helping to avoid months of daytime closures that 
would have been required to complete the work. The project was completed a week ahead of schedule on May 16; 
Mann commended contractor Abhe & Svoboda for the work. Mr. Mann acknowledged the efforts of Louie Ambers, 
Travis Gaston, and Brian Spielman for adjusting their schedules to help with concrete patching during the night 
work. Mann noted that there were only $5,000 in change orders required for both projects, which is remarkable 
considering the size of the project budgets. McElwee remarked that Mann should be commended for managing two 
such significant projects so well. The Commission congratulated Mann on the work well done. Mann then shared 
photos taken by workers on site and McElwee and described the work done for each photo.  
 
b. Hood River County Energy Plan and Community Solar – Marla Harvey, Coordinator of the Hood River County 
Energy Plan, gave a brief report with updates to the Energy Plan and then gave a presentation on Community Solar. 
Ms. Harvey discussed a potential Community Solar project that could be located at the Ken Jernstedt Airfield. 
Commissioner Meriwether noted that he is the Port representative currently serving on the Hood River County 
Energy Plan committee. Mr. Meriwether requested Commission support for directing staff to explore possible Port 
involvement in the project. There was general discussion and Ms. Harvey fielded questions from the Commission. 
She recommended pursuing an interconnection study for the site to determine cost and next steps. There was 
unanimous consensus to direct staff to continue to study the potential roles and benefits to the Port for such a 
project.  
 
c. Marina Electrical System Report – Daryl Stafford, Marina and Waterfront Manager, provided a report on the 
Marina electrical system tripping and steps taken to solve the problem. Ms. Stafford reported on a group meeting 
with boat house owners, installations of new individual GFCI breakers at each boat house, and electrical inspections 
of each boat house to be conducted by Gorge Electric. Stafford also reported on an RMLS listing of a boat house. 
McElwee commended Stafford on a job well done trying to tackle such a complex and frustrating issue. Stafford will 
provide an update on the issue at the next meeting.  
 
d. Marina Future Vision – Commissioner Shortt, who will be retiring at the end of June, has extensive experience 
managing marinas in the Pacific Northwest and throughout the country and has prepared a few thoughts on the 
future strategic planning for the Marina. Mr. Shortt urged the Commission in the future to consider the upland areas 
surrounding the Marina as part of the Marina and study potential upland development and new revenue that will 
be needed going forward, especially in light of the Port’s “post-bridge sustainability.” Commissioner Shortt 
recommended the following elements be included in any future planning for the Marina: 1) Mission statement 
development that addresses local access, power/sail boat needs, schools, tourism, hand launch craft etc., 2) 
Organizational Chart for the Marina, 3) Development goals and objectives that integrate the basin and the uplands, 
i.e., upland dry boat storage utilizing a davit design crane, 4). Development of capital and operating budgets for the 
Marina including a fund for repair and replacement. Shortt urged the Commission to conduct a moorage market 
rate analysis in-house every 2 years. On the policy side, Shortt recommended the Commission consider revising 
billing practices to be tied to the greater of either the length of the boat or the slip to optimize rate generation. He 
also discussed creating a “hot berth” program for short term subleases of vacant slips when the leasee is on an 
extended trip away with their vessel. He urged the Commission to develop acceptable standards for boat house 
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sales, structure, floats, and contents and generally expressed his disapproval for keeping house boats in the Marina 
in the long term. Finally, Shortt emphasized the importance of Marina maintenance with weekly dock walks and 
monitoring of slip and boat house float integrity. The Commission thanked Mr. Shortt for his presentation. Daryl 
Stafford then showed a series of tables that illustrated the potential impacts of a couple of Commissioner Shortt’s 
policy recommendations, vis a vis moorage rates and subleasing. There was consensus among the Commission for 
staff to continue developing policy change recommendations for future consideration.  
 
e.  ConnectOregon VI Project Update – Development and Property Manager Anne Medenbach gave a report 
updating the Commission on the progress and changes to the timeline for the Connect VI project at the airport and 
detailed three potential options the Commission could consider in project implementation. Medenbach provided a 
recap of the project since the beginning when the Port was awarded a grant of $1,364,900 with a pledged local 
match of $802,000 for the renovation and expansion of the north apron for a new staging area; preparation of 
utilities and shovel-ready pad sites; construction of a new av-gas/jet fuel facility to accommodate needs of local air 
attack firefighting and emergency search and rescue response personnel, local aviation technology companies, 
visitors, and residents. Medenbach noted that the grant award was valid for five years, and that the FAA’s 
requirement of an Environmental Assessment pushed the original project start date back 18 months, memorialized 
in a grant amendment executed with ODOT on January 9, 2019 that extended the project completion date to 
September 30, 2019. Medenbach reported on the loss of previously pledged private investment in the match 
portion, and wetland mitigation challenges that have pushed the project back further another 3 months. She 
reported on the status of required permits, and proposed the Commission choose one of three options: 1) bid the 
entire project, less the paving in 2019, 2) bid the entire project in 2020, or 3) bid the entire project in 2021. After 
general discussion, there was consensus to bid the entire project with an alternate for paving, after the permits are 
secured.  
 
President Streich called for a 15-minute break for food at 7:30 p.m. Genevieve Scholl left the meeting at this time.  
 
f.  Bridge Replacement Project Update – Kevin Greenwood provided a bridge replacement project update for the 
period of May 7-21, 2019 highlighting the following activities: Columbia River Gorge Commission presentation on 
May 14 and project team coordination with Gorge Commission staff on portions of the aesthetics technical report 
portion of the FEIS. Greenwood also noted that the project team is working to quantify the Gorge Commission 
Management Plan guidelines for the new bridge. Greenwood reported on agenda for the next EIS Working Group 
meeting scheduled for May 23. Greenwood noted that the Commission should identify a replacement Port 
representative for retiring Commissioner Brian Shortt. Greenwood reported that the Navigation Impact Survey is 
now complete, with WSP identifying a few vessels that need additional clearance, i.e., the Lady Washington. 
Greenwood explained that while the Type, Size, & Location Study identified an 80 foot vertical clearance, the 
parabola of the arch does allow for 90 feet at the center of the navigation channel, which would be adequate. The 
project team travelled to Seattle on May 16 to share these findings with the USCG District 13 bridge division. 
Greenwood then introduced Chuck Green of OTAK to present the peer review of WSP USA’s work plan, timelines, 
and budget adjustments thus far in the FEIS contract. Mr. Green reported that he continues to monitor WSP 
progress and feels that the level of reporting from WSP is adequate for a project of this size. Mr. Green noted that 
there is a planned “cost to complete” assessment due in the summer, which WSP will complete and the Port and 
OTAK will review. There was general discussion with Mr. Green fielding questions from the Commission and 
consensus that the Commission would rely on the Project Director to schedule the next report from OTAK.  
 
5.  Director’s Report: Michael McElwee noted the Special Districts election was underway tonight and made 
remarks about the service and coming retirement of Commissioner Shortt. He noted the rescheduling of Kevin 
Greenwood’s presentation to the Hood River Rotary Club from June 6 to later this year. McElwee explained the 
coming schedule for the Executive Director review process, beginning with the Personnel Committee meeting May 
20, Annotated Work Plan and self-evaluation distributed June 4, review materials and scoring sheets distributed 
June 7 and due back to Jerry Jaques June 14. Evaluation summary will be discussed in Executive Session on June 18. 
McElwee noted the coming change of Port logo sign on the office building, and the new CAT bus shelter and public 
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art installation at the Barman property. He noted the Event Site parking booth would open for the summer this 
weekend, and online season pass sales exceeded $47,000. McElwee asked for Commission direction on a request 
from Oregon Helicopters to operate one or more days of excursion flights from the end of the Marina breakwater 
this summer. After general discussion, the Commission declined the request. McElwee noted that two weeks of 
Bridge Deck Welding have been scheduled, one for June and one for August; each requiring six hours of single-lane 
closures per day.  
 
6.  COMMISSIONER, COMMITTEE REPORTS:  
a. None 
 
7.  ACTION ITEMS:  
a. Approve Lease Template and Leasing Strategy – Staff seeks approval of the Lease Strategy including the Lease 
Template, Tenant Letter 1, Tenant Letter 2, Roll-out Schedule.  

 
Motion: Approve Leasing Strategy for commercial and industrial properties.    

  
Discussion:  Commissioner Everitt noted several edits to the Lease Template document to ensure Lease 

Strategy objectives are achieved. Medenbach reviewed in detail more of the changes made to the 
Draft Lease document, focusing on the calculation of the Load Factor, Common Area Maintenance 
charges and services provided, and other details.  

Vote: No action taken at this time. Medenbach will send the first letter to tenants and the rest of the 
documents will be presented for approval at the next meeting.  
 
 
Michael McElwee asked for a few minutes to discuss an item that was supposed to be discussed during his Director’s 
Report; Facilities Department Staffing. Referencing the memo included in the packet, McElwee noted that during 
the Budget Committee meeting, a request was made for staff to further evaluate Facilities Department staffing 
levels to ensure adequate resources for a good level of maintenance on Port facilities and buildings. Staff 
recommends 1) hiring a new Level 3 Facilities Worker to replace Rob Arnold who is retiring in June, 2) Budget an 
additional $30,000 in flexible resources for temporary positions or contract services, 3) Consider hiring an additions 
Level 1 or 2 worker, depending on the impacts of the implementation of the new Leasing Strategy.   
 
8.  COMMISSION CALL: None.  
 
9.  EXECUTIVE SESSION:  President Streich recessed Regular Session at 9:22 p.m. to call the Commission into 
Executive Session under ORS 192.660(2)(e) Real Estate Negotiations, ORS 192.660(2)(h) Consultation with legal 
counsel regarding current litigation or litigation likely to be filed. 
 
10.  POSSIBLE ACTION: None. Daryl Stafford made comments thanking Commissioner Shortt for his time and 
assistance with the Marina.  
 
11.  ADJOURN: 9:48 p.m. 

Motion: Motion to adjourn the meeting. 
 Move: Sheppard 
 Second: Meriwether 
 Discussion: None 
 Vote: Unanimous 
 MOTION CARRIED 

 
The meeting was adjourned at 9:48 p.m. 
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      Respectfully submitted,              
        
 
      ___________________________ 
      Genevieve Scholl 
 
ATTEST: 
 
 
_________________________________ 
Hoby Streich, President, Port Commission 
 
 
_________________________________ 
John Everitt, Secretary, Port Commission 
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Commission Memo 

Prepared by: Genevieve Scholl   
Date:   June 4, 2019 
Re:   Land Use Agreement – Hood River  
   County Transportation District Bus Shelter 
 

 

The Hood River County Transportation District (“District”), known as Columbia Area Transit 
or “CAT” has been working to site a bus stop within the city limits that can accommodate 
large Columbia Area Express busses three times a day plus transfers to smaller busses. In the 
winter, these stops are accommodated on the State Street stop near the public restrooms, 
but summertime traffic prohibits such use in the busy season. Port staff has been working 
closely with District, ODOT, and City of Hood River staff to identify and plan an appropriate 
site on the waterfront. After much deliberation, all parties agree that despite its unimproved 
condition, the Barman property provides the best location for a temporary bus stop and 
shelter at this time. In the future, the District has expressed a desire to explore collaboration 
on developing a public transit hub on Lot 1.  

To help beautify and draw attention to this temporary 
location, the District and the Port are working with Art of 
Community to install one large piece of public art that 
doubles as a bench, “Trillium,” (see photo to right). Due to 
budgetary constraints and the lack of irrigation water to the 
site, landscaping will be minimal if at all. The attached land 
use agreement allows the District to do landscaping with 
Port approval but does not compel either party to do any 
landscaping. 

The attached Land Use Agreement has been reviewed by 
District Manager Patty Fink. It provides for a 90-day 
notification of cancellation of the Agreement by either party during a three year term of 
authorized use. Staff recommends no fee be charged for the use as the bus stop provides a 
public benefit in line with Port goals and objectives and there is no competing use at the site 
at this time.  

 

RECOMMENDATION: Approve Land Use Agreement with Hood River County Transportation 
District for temporary bus stop and shelter at the Barman property, subject to legal counsel 
review.  
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LAND USE AGREEMENT BETWEEN PORT OF HOOD RIVER AND COLUMBIA AREA TRANSIT 

Use of Port property for operating a Transit Center 2019-2022 

 

This is an agreement by and between the PORT OF HOOD RIVER ("PORT") and HOOD RIVER COUNTY 
TRANSPORTATION DISTRICT, a transportation service district of the State of Oregon, ("DISTRICT") 
concerning the use of PORT-owned land for the purpose of operating a DISTRICT bus stop and bus 
shelter. 

 

The parties agree as follows: 

 

1. PORT grants to DISTRICT the right to use a portion of land PORT owns within the Property 
described in Exhibit A attached hereto ("Property") for three years from the date of this agreement, at 
no cost, provided that DISTRICT uses the real property for bus stop and bus shelter purposes serving the 
general public, and DISTRICT complies with the terms of this agreement. DISTRICT acknowledges that 
the State of Oregon ("State") owns adjacent property, and that PORT is only granting DISTRICT the right 
to use a portion of the Property PORT owns. It shall be DISTRICT's responsibility to obtain State 
permission to use the part of the real property State owns. 

2. PORT will allow DISTRICT to make capital improvements to that portion of the Property shown 
on Exhibit B for the purpose of installing a temporary bus shelter structure on an existing concrete pad 
installed by PORT, landscaping, and installation of public art for beautification purposes related to the 
operation of the bus shelter. DISTRICT shall obtain specific approval of the Port prior to installation or 
construction of any allowed capital improvement. 

3. Any change in the use of the area in Exhibit B from bus stop and bus shelter usage will require 
the approval of PORT, which PORT may grant or deny in PORT's discretion. If DISTRICT does not keep the 
bus stop and bus shelter open to the general public for public transit at least three months each 
calendar year, or violates any condition of this Agreement and after not less than 30 days written notice 
from PORT describing the violation fails to remedy the violation or promptly and diligently act to correct 
the violation if the violation cannot be remedied within 30 days, PORT may terminate this agreement 
after giving DISTRICT written notice of PORT's election to do so. If this agreement is terminated or the 
term of this agreement ends DISTRICT shall vacate the real property and PORT may require DISTRICT to 
remove some or all DISTRICT improvements from the property. 

4. DISTRICT understands that there are no utilities serving the real property. No irrigation water, 
electricity, or other such services are included as part of this Agreement. 

5. DISTRICT shall keep all improvements related to DISTRICT bus stop and shelter maintained and 
in good repair and pay all landscape, maintenance, and garbage costs related to DISTRICT use of the real 
property.  

6. DISTRICT will continuously maintain liability insurance covering use of the real property by 
DISTRICT employees, volunteers and the public, name PORT an additional insured, and provide proof of 
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coverage to PORT. DISTRICT waives the right to make any claim against the PORT for damage to 
DISTRICT property except to the extent resulting from PORT negligence. 

7. Parking by DISTRICT employees, volunteers or patrons is not allowed anywhere on the 
surrounding property other than marked on-street parking spaces.  

8. No advertising signs or billboards are permitted on the real property except those identifying 
the DISTRICT public transit routes and schedules.   

9. DISTRICT shall maintain all improvements on the real property in a good, safe, and clean 
condition at all times. 

10. PORT reserves the right to install any improvements on the real property as PORT deems 
appropriate in its sole discretion. Prior to installation PORT will consult with DISTRICT about the design, 
location and construction of any such improvements. 

11. This agreement may be terminated by either PORT of DISTRICT with 90-days written notice to 
the other party.  Any amendment to this agreement shall only be effective if in writing and signed by 
both parties. 

12. All notices, correspondence, reports and requests shall either be personally delivered or sent via 
first class mail to the following addresses, unless one party notifies the other of a change of the person 
or address where notice is to be delivered: 

 

 Patty Fink, Executive Director, Hood River County Transportation District 
224 Wasco Loop, Hood River, OR 97031 
Hood River, OR 97031 

 

DATED  _ _____________________________________ 
HOOD RIVER COUNTY TRANSPORTATION DISTRICT 

Signature:  ________________________________ 

 
 
Michael McElwee, Executive Director Port of Hood River 
1000 E. Port Marina Drive Hood River, OR 97031 

 

DATED __________________________________ 
PORT OF HOOD RIVER 

 

Signature:  ____________________________________ 
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Exhibit A 
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Exhibit B 
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Commission Memo 

Prepared by: Fred Kowell    
Date:   June 4, 2019 
Re:   Accounts Payable Requiring Commission Approval          
 

 

Jaques Sharp                                    $9,108.00 

     Attorney services per attached summary     

 

TOTAL ACCOUNTS PAYABLE TO APPROVE                                        $9,108.00 
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Commission Memo 

Prepared by: Fred Kowell 
Date:  June 4, 2019 
Re:  Financial Review for the Ten Months 

Ended April 30, 2019 

You will find four attachments regarding this financial review as follows: 

• Bridge Traffic and Revenue Report
• Schedule of Expenditures by Asset Center by Fund
• Schedule of Revenues by Asset Center by Fund
• Statement of Operating Revenues, Expenditures and Other Sources and Uses

Bridge Traffic and Revenue Report 
With regard to the Bridge Traffic and Revenue report you can see our traffic is starting to see 
a drop off from the previous year due to several factors like winter weather, the elasticity of 
the toll increase and the numerous bridge closures for work on the bridge in the month of 
April and May especially.  For the ten months ended, traffic is down by 2.9% from 3,688,511 
trips from a year ago to 3,579,916 this year.  February depicts the bad weather we had 
similar to January 2017.  Before the winter weather we were seeing a flattening of our 
growth regarding bridge traffic related to the elasticity of the toll increase.  The decrease we 
see in April is due mostly to our bridge closures related to work we needed to do on the 
bridge.  We will see a similar decline in May as well as bridge closures affected both months. 
This is an interesting development that will need further time to see if it the elasticity of the 
toll increase will have more of a permanent impact.  June and July should be a bell weather 
months that will indicate elasticity of our toll increase and may require changes to our 
financial forecast model.        

Schedule of Expenditures by Cost Center by Fund 

Personnel services is below budget overall with some focus on the bridge and Lower Mill to 
occur over the remaining months.  We will most likely come very close to the budget for 
these two cost centers by year end and might need additional a minor amount of budget 
transfer dollars from Materials and Services for these cost centers.  Otherwise, the rest of the 
asset centers look fine coming into the end of the year.   

Materials & Services is tracking below the budget in many areas.  I have highlighted in red 
and orange color those asset centers that are or will overspend their budgets by year end.  In 
most cases, higher utilities than anticipated in the budget is causing this variance which is 
offset by a positive variance on the revenue side with the reimbursement of those utilities.  
That said, a budget transfer will occur for the Jensen, Halyard, and Marina Office buildings 
due to this reason.   
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Marina Park depicts a higher level of maintenance than budgeted and will need a budget 
transfer from their Capital Outlay budget for year end.   

The Marina will need a slight budget transfer at year end from their Capital Outlay budget to 
make sure they come in on budget.  

Maintenance will be over budget for the year due to higher vehicle repair costs during the 
year.  If the winter weather had NOT occurred Maintenance might have been able to 
catch up to their budget but the additional expenses incurred during late winter 
weather will have them overspending their budget by 10%.  A budget transfer from 
Administration’s Materials & Services will be needed to shore up this variance by year end. 

The General Fund Materials & Services is tracking pretty close to budget and may come in 
under budget but a slight budget transfer from Personnel Services should make sure it does 
not go over.  

Capital Outlay is tracking below budget in all asset centers but the Waterfront Land due to 
the hand held parking enforcement tools being budgeted in FY 2017-18 but were delivered 
in July 2018.  In addition, we have incurred legal and other professional services costs of 
$48,716 related to infrastructure issues on the Waterfront industrial land.  This variance will 
require a budget transfer by year end.   

Schedule of Revenues 

Toll revenues (dollars) are down by 7% to our budget due to a harsh February, bridge 
closures and the flattening of our bridge traffic due to elasticity of our tolls.  In my model, I 
had hoped for a more drastic swing of cash paying customers moving to Breezeby and 
making up 75% of our customers but we are still at 66%.  The good news is that this helps our 
revenues but the bad news is that we need more of our customers to move to Breezeby to 
move to All Electronic Tolling.   

Lease revenues from our industrial and commercial properties are right on target, however 
reimburseable costs such as utilities/taxes are ahead of budget due to higher usage.  The 
Marina and Airport leases reflect the January billings, which depicts a higher revenue than 
budget for the 10 months ended but will be more in line with our budget by year end.    

The Waterfront Recreation revenues are below budget due to a partial season (July-
September) which included parking kiosk revenues.  With the increase in season passes for 
the 2019 summer season, revenues should exceed the budget target by June 30th.  However, 
parking kiosk revenues will fall shy of their target due to a deferred rollout in 2018.    

Statement of Operating Revenues, Expenditures and Other Sources and Uses 

Overall, the actuals are tracking according to the activities we have incurred during the nine 
months of the year as outlined in the budget, with the exceptions noted above.  We will 
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need to pay particular attention to our bridge traffic over the coming months as this is a key 
indicator of how elastic our tolls can be.        

Accounts Receivables Update – For the most part all accounts are caught up with a few 
exceptions on historical differences that have carried forward over time but are not material.  
These variances will be worked out with individual tenants.       

 
RECOMMENDATION:  Discussion.   
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Commission Memo 

Prepared by: 
Date:  
Re:  

Anne Medenbach 
June 4, 2019 
Lease Market Rate Study and Tenant
Impact Report

In April, staff presented the Board with the outlines of a Leasing Strategy. The goal at the time was 
to begin implementation of the new strategy by July 1 of this year. With 44% of all leased 
square footage expiring this year, staff feels that it is imperative that the Leasing strategy move 
forward in a timely manner. To that end, since April, staff as returned to the Commission each 
meeting with more components of the Leasing strategy for review.  

The first step was to bifurcate costs into Base Rent and Additional Rent. By splitting these two into 
costs that are easily passed through or reimbursed by tenants and costs that are operational in 
nature, the Port can separate itself from costs that that tenants incur, versus costs that the building 
would incur regardless of tenant. Additionally, the choice was made to use a load factor to allocate 
common area costs to the tenants, rather than requiring the Port to pay for these tenant costs as is 
current practice. Further, the Port currently charges tenants only for taxes and utilities used in suite. 
The new strategy charges all Operating Costs to the Tenants as Additional Rent, excluding Capital 
Expenditures.  

On May 7, staff presented a draft of the new Lease document along with the draft Lease Strategy 
Policy. The board discussed this in depth and made changes to the Lease Strategy.  

On May 21, staff reviewed the changes made to the original documents and the Board determined 
that the Lease needed a few more changes. Additionally, before any decisions were to be made 
regarding lease rates for tenants, the Board wanted to have the Market Rate Study in hand to 
compare the proposed lease rates to the market.  

Staff has now received the Market Rate Study and has completed a YTD impact summary for each 
building to present and review with the Board. The goal for tonight’s meeting is to discuss these 
impacts building-wide and review the lease a final time. Staff will bring the lease with the proposed 
rates back and a tenant by tenant analysis on the 18th for final approval.  

RECOMMENDATION: Discussion 

(29)



 

 

 

 

 

 

This page intentionally left blank. 

(30)



Lease Impacts and Market Comparison 

1. Base Rent- Staff recommends an increase in base rents for most buildings. There are a couple of exceptions which Staff will go through on a per tenant basis on June 21st.  This change increases Port revenue by an estimated $190,682  
2. Additional Rent- Additional rent is increasing drastically in all but the DMV. This is due to the load factor AND that the Port is now passing through ALL Operating Costs to the Tenant. This is a significant change increases Port revenue 

by an estimated $338,010.  
3. There are a couple of anomalies, one is that the Maritime time building has a billing issue that Port Staff is working out. The other is that the DMV is on a full-service lease, hence no Additional Rent costs and an increase in lease rate.  
4. By making these changes, the Port will hit all of the goals outlined in the Leasing Strategy.  

 

 
The Market study shows that the Port will still be mostly be under market regarding Base rents. However, if you look further into the Study, our Additional Rent costs are much higher than most, and the condition of our Port buildings 
is less than the condition of the higher rental buildings. Due to these factors, Staff will likely recommend remaining under market for base rents. Staff will go through the Market Study and comps at the Meeting on the 4th.  
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Ms. Anne Medenbach 
Development and Property Manager 
Port of Hood River 
1000 East Port Marina Drive 
Hood River, OR 97031 
 
 
Re: Opinion of Value/Rate Study 
 
 
Dear Anne, 
 
Thank you for the opportunity to provide the attached Opinion of Value/Rate Study report for the various property 
types the Port of Hood River is considering developing. While Hood River’s waterfront is unique with its public 
amenities and attractiveness as a tourist destination unlike any other industrial project I am aware of I feel the 
suggested rates I have provided are realistic in today’s environment and reflective of rates tenants would be ready 
willing and able to pay. 
 
You asked for rates from 2 different geographic areas, “Off Waterfront” and “Waterfront”, which I understand 
represent your Lot 1 waterfront project in Hood River and your Lower Mill project in Odell. You also asked that the 
rates be provided for 3 different construction types and/or uses; light industrial/warehouse – metal buildings, light 
industrial/flex – metal or better buildings and light industrial/office – tilt up or mixed material buildings. These 
different property types are reflected on the 5 attached sheets with the Expected Base Rental Rate NNN PSF/Year 
noted in the upper righthand corner. I have also provided the Excel spreadsheet should the print be difficult to 
read. 
 
Please feel free to contact me with any questions you may have. I look forward to seeing the Port bring these 
important projects to fruition. 
 
 
Sincerely, 
 

 
 
Stephen Ford 
Principal Broker 
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Off waterfront - light industrial/warehouse - metal buildings, roll up doors, shared dock or similar

Expected Base Rental Rate NNN PSF/Year: $7.80 NNN

Address:

City/State: The Dalles OR Hood River OR Hood River OR The Dalles OR The Dalles OR

Zip:

Building Type (Industrial or Flex):

Building Size (Gross SF):
    Building Size (Net SF):

Land Area (SF):
Property Condition

(Excellent, Good, Fair, Poor)
# Parking Spaces:

# Docks:
# Grade Doors:

Sprinklered (Yes or No):
A/C (Yes or No):

Year Built:

Zoning:
Ceiling Height:

Building Occupancy %
Tenant:

Commencement Date:
Base Rent (psf/year):

NNN Charges (psf/year):
Effective Rent:

Lease Type:
NNN Equivalent Base Rent:

Tenant Improvement Allowance:

Free Rent:
Term:

Other Landlord Concessions:

% Vacant

Notes

Comments:

2

Northwest Graphic Works, LLC Hood River Distillers DG Rollins, LLC XPO Logistics

$7.20 $9.52 $7.12 $6.52 $5.48

None

0%

Landlord replaced flooring in 
office and painted interior at its 
expense. 3% annual escalations.

Tenant is vendor to Google and 
likes short term lease due to the 
nature of their contract. 2 x 1 year 
options at $.50/sf/yr increase. 
Expenses $1.52/sf/yr.

Reflects date of 3rd amendment 
expanding Premises. 3% annual 
escalations.

Landlord pays RE Tax estimated 
at $1.08/sf/yr. Expenses 
estimated. 3% annual escalations. 
Tenant made significant 
improvements to building at its 
expense.

Landlord pays RE Tax estimated 
at $1.08/sf/yr. Expenses 
estimated. 3% annual escalations

3/1/19 9/1/17 7/1/16 9/14/17 11/1/16

16

100%

$7.20 

$1.44 

$8.64 

NNN

$0 

$0 

2 Years

Hemp NW, LLC

Lease comps 1 and 4 are different buildings in the same project, The Dalles Business Park which I would classify as a B project with minimal visibility in a thriving industrial park near 
Google's campus in The Dalles. This park has experienced high occupancy levels since the current owners purchased the property in 2013. At time of purchase there were only 2 tenants in 
the 5 building project and it has maintained a consistent 100% occupancy since that time. All of the suites have small offices with air conditioning and heat with ceiling hung gas heat in the 
warehouse.  Lease comps 2 and 3 are a multi builidng project being developed by Bob Benton at Windmaster corner in Hood River County which I would classify as a B- project due to it's 
location, amenities and neighboring uses. He did not return calls for confirmation of the comps I used which had been provided as a favor by the Appraisal & Consulting Group. His current 
asking rate is $12/psf/year NNN but I have no confirmation that he has been able to achieve this rate which I believe would be the highest achieved for this type building in B- location in the 
region. Lease comp 5 is a building constructed by Tumalum Lumber as an owner user base of operations in The Dalles which they only occupied for a short time before putting the building 
up for lease. It is adjacent to The Dalles Business Park and is nicely amenitized with fenced yard, nice landscaping and nice appearance. XPO Logistics leased the entire building and has 
been there several years although being a vendor of Google have not wanted to sign leases longer than 2 years in length.

3 4

97058

1517 Osprey Drive

97031

Excellent

33,705

13,000

77,536

10,900

35,284

Metal Industrial/Warehouse

10,900

Metal Industrial/Warehouse

Good

5

97058

3725 Crates Way3600 Crates Way Bldg 5/Suite 3

Industrial Industrial

0

2007

Yes

2009

Yes

Metal Industrial/Warehouse

16

Good

20

13,000

13,500

2

Yes

4

13,500

Yes

0

16

$0.00

MGNN

$7.96 $7.00

NNN

$7.00

100%

$1.44

$6.52

18 18

5 Years

$0

None

100%

None

$0

1 Year

None

$0

100%

0%

$0

0%

No

M-2 Light Industrial

Yes

0%

100%

None

NN

$1.00

$8.20$10.60

$7.20

M-2 Light Industrial

2017

0%

5 Years

$0

$0

14 16 20

0 0

Yes Yes

2009

0

1

Yes

Yes

3

2016

1

16,160 23,087

97058 97031

8,320

3600 Crates Way Bldg 4/Ste 2

$1.00

$9.60

Industrial

Good Excellent

$0

5 Years

Metal Industrial/Warehouse

7,000

7,000

Metal Industrial/Warehouse

8,320

1500 Osprey Drive

2

$0

14
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Off waterfront - light industrial/flex - metal or better buildings, roll up doors, mezzanine or similar office space equalling 20%+ of sf

Expected Base Rental Rate NNN PSF/Year: $10.50 NNN

Address:

City/State: Hood River OR Hood River OR Hood River OR Gresham OR Portland OR

Zip:

Building Type (Industrial or Flex):

Building Size (Gross SF):
    Building Size (Net SF):

Land Area (SF):
Property Condition

(Excellent, Good, Fair, Poor)
# Parking Spaces:

# Docks:
# Grade Doors:

Sprinklered (Yes or No):
A/C (Yes or No):

Year Built:

Zoning:
Ceiling Height:

Building Occupancy %
Tenant:

Commencement Date:
Base Rent (psf/year):

NNN Charges (psf/year):
Effective Rent:

Lease Type:
NNN Equivalent Base Rent:

Tenant Improvement Allowance:

Free Rent:
Term:

Other Landlord Concessions:

% Vacant

Notes

Comments:

2

$10.20 $11.64 $10.84 $10.01 $13.20

Space delivered as vanilla shell 
with 4 ADA bathrooms and no 
TIA. Tenant finished space with 
approx. 35% office. 3% annual 
escalations. Expenses estimated.

Rate reflects year 1 of 1st 5 year 
Option Period. Premises consists 
of 2,743 sf warehouse space on 
lower level and 1,566 sf office 
(36%) on upper level. TIA was 
$15/sf for upper level office. 
2.5% annual escalations. NNN 
expense blended with $.25/sf for 
office and $.16/sf for warehouse.

Rate reflects year 1 of 1st 5 year 
Option Period. Premises consists 
of 4,124 sf warehouse space on 
lower level and 1,745 sf office 
(30%) on upper level. TIA was 
$15/sf for upper level office. 
2.5% annual escalations. NNN 
expense blended with $.25/sf for 
office and $.16/sf for warehouse.

Premises consists of 4,280 sf 
with 800 sf office (19%) 
buildout. No information on TIA 
nor escalations.

Tenant is a maker space. 3% 
annual escalations.

 Comp 1 was a new speculative building being constructed by a local developer with the tenant signing a lease for the entire building before completion. The building was delivered as a 
warm vanilla shell with completed core and the tenant did all improvements above that at their expense. Comps 2 and 3 are in the same 2 story building located on Wasco which is unique in 
that with the topography grade access is available for both the lower level warehouse space and the upper level office. The upper level space has big views of the river and Mt. Adams to the 
north and was delivered as warm vanilla shell with an ADA bathroom, heated and cooled office space and warehouse space heated with ceiling hung gas heaters. The tenant in comp 3 
installed additional cooling capacity in the warehouse needed for their wine storage. Comps 4 and 5 are Gresham and Portland comps chosen for their size and construction type. Comp 4 
represents a very common property type in Portland and other larger metro areas with reinforced concrete tilt up panel construction.  

None None None None None

0% 0% 0% 0% 0%

$0 $0 $0 $0 1.5 months

5 Years 5 Years 5 Years 5 Years 5 Years

NNN NNN NNN MG NNN

$0 $23,490 ($15/sf upper office) $26,175 ($15/sf upper office) $0 $0

$1.80 $2.52 $2.24 $0.00 $1.68

$12.00 $14.16 $13.08 $11.76 $14.88

4/1/18 3/1/14 6/1/14 3/1/19 6/1/17

$10.20 $11.64 $10.84 $11.76 $13.20

100% 100% 100% 100% 100%

Confidential Slingshot Sports, LLC Naked Wines, LLC Unnamed Photon Agency

LI Light Industrial I Industrial I Industrial Industrial EX Employment

14 14 14 18 14

Yes Yes Yes Yes Yes

2018 2013 2013 1981 1945

4 7 7 17 4

Yes Yes Yes Yes Yes

42 16 16 140 0

0 0 0 4 0

34,412 25,700 25,700 156,816 18,800

Excellent Good Good Fair Good

13,343 18,292 18,292 47,120 27,600

13,343 18,292 18,292 47,120 27,600

97031 97031 97031 97214

Block Industrial/Flex Block Industrial/Flex Block Industrial/Warehouse Concrete Tilt Industrial/Flex Masonry Industrial/Flex

1 3 4 5

210 Wasco Loop 1218 Wasco Street 1232 Wasco Street
2501 NW Division Street/Ste 

2553
1001 SE Morrison Street
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Off waterfront - light industrial/office - tilt up or mixed material buildings, mostly office with R&D flex area

Expected Base Rental Rate NNN PSF/Year: $15.00 NNN

Address:

City/State: Hood River OR Hood River OR Hood River OR Bingen WA Portland OR

Zip:

Building Type (Industrial or Flex):

Building Size (Gross SF):
    Building Size (Net SF):

Land Area (SF):
Property Condition

(Excellent, Good, Fair, Poor)
# Parking Spaces:

# Docks:
# Grade Doors:

Sprinklered (Yes or No):
A/C (Yes or No):

Year Built:

Zoning:
Ceiling Height:

Building Occupancy %
Tenant:

Commencement Date:
Base Rent (psf/year):

NNN Charges (psf/year):
Effective Rent:

Lease Type:
NNN Equivalent Base Rent:

Tenant Improvement Allowance:

Free Rent:
Term:

Other Landlord Concessions:

% Vacant

Notes

Comments:

$15.50 $13.80 $16.20 $9.90 $13.80

2

Rate & Terms reflect 2019 lease 
renewal. Premises built out as 
approx. 24% office. 3% annual 
escalations.

Premises 1,044 sf office/R&D. 
3% annual escalations. Space 
delivered as vanilla shell with 
ADA bathroom. $5/sf finish 
allowance.

Premises 1,044 sf office/R&D. 
3% annual escalations in Option 
Periods. 2nd generation space 
delivered turnkey with 2 offices 
and balance open office.

This was a build to suit lease for 
the tenant with an option to 
purchase which has been 
exercised. 30% office. 3% annual 
escalations. Expenses estimated.

Premises is 4,727 sf. No 
information on escalations or 
TIA other than a comment that 
the space was "fully built out".

Comp 1 is a CMU block building built out almost entirely as office by the UAV industry tenant. The tenant recently exercised a 5 year option which is reflected in the rent and I feel is 
indicative of the rent for a building of this quality in today's market. Comp 2 is an upper level unit in the Wasco Avalanche building with big views of the river and Mt. Adams that has a 
small area for warehousing and packaging their product but is mostly office space. The space was delivered as a warm vanilla shell with ADA bathroom with a $5/sf TIA. The tenant 
invested a significant amount in their tenant improvements to the space. Comp 3 was a 2nd generation space in the Wasco Avalanche building that had been constructed for a software 
development company. The initial tenant had built out a conference room, private office and kitchenette with the balance of the space open office which was a good fit for the current tenant. 
The current tenant only signed a 1 year lease as they are a company in transition having recently been acquired by a Florida investor along with another local retail outlet and their long 
term retail/wholesale strategy was still being developed. Comp 4 was a build to suit for a single tenant in the UAV industry with an option to purchase which was exercised. The property is 
sited on leased ground in the Bingen industrial park. Both the build to suit reducng risk and leased ground reducing cost I feel are represented in the lower lease rate for this property. Comp 
5 is another Portland reinforced concrete tilt up flex project representative of this property type.

None None None None None

0% 0% 0% 0% 0%

$0 $0 $0 $0 $0

5 Years 5 Years 1 Year 5 Years 2 Years

NNN NNN NNN NNN NNN

$0 $5,220 ($5/sf) $0 $0 $0

$2.23 $3.00 $3.00 $3.00 $3.72

$17.73 $16.80 $19.20 $12.90 $17.52

7/1/12 5/1/18 6/15/18 1/1/13 1/2/18

$15.50 $13.80 $16.20 $9.90 $13.80

100% 100% 100% 100% 100%

Cloud Cap Bunnyjuice, Inc. Outdoor Play, Inc. Custom Interface, Inc. Masterpiece Investments, Inc.

LI Light Industrial I Industrial I Industrial Industrial IG2HX Industrial

14 12 12 12 16

Yes Yes Yes Yes Yes

2012 2013 2013 2012 1990

2 7 7 1 5

Yes Yes Yes Yes Yes

21 16 16 99 16

0 0 0 0 0

16,117 25,700 25,700 127,630 78,661

Good Good Good Excellent Excellent

8,600 18,292 18,292 43,160 23,551

8,600 18,292 18,292 43,160 23,551

97031 97031 97031 97058 97220

Block Industrial/Flex Block Industrial/Office Block Industrial/Office Block Industrial/Flex Concrete Tilt Industrial/Flex

1 3 4 5

206 Wasco Loop 1222 Wasco Street 1228 Wasco Street S. Larch Street 7515 NE Ambassador Place
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Waterfront - light industrial flex

Expected Base Rental Rate NNN PSF/Year: $12.00 NNN

Address:

City/State: The Dalles OR Portland OR Portland OR

Zip:

Building Type (Industrial or Flex):

Building Size (Gross SF):
    Building Size (Net SF):

Land Area (SF):
Property Condition

(Excellent, Good, Fair, Poor)
# Parking Spaces:

# Docks:
# Grade Doors:

Sprinklered (Yes or No):
A/C (Yes or No):

Year Built:

Zoning:
Ceiling Height:

Building Occupancy %
Tenant:

Commencement Date:
Base Rent (psf/year):

NNN Charges (psf/year):
Effective Rent:

Lease Type:
NNN Equivalent Base Rent:

Tenant Improvement Allowance:

Free Rent:
Term:

Other Landlord Concessions:

% Vacant

Notes

Comments:

$10.00 $12.84 $8.00

2

Rate reflects current option 
period for 2200 sf premises. 2.5% 
annual escalations. Approx. 40% 
office with all space conditioned.

Premises 6,202 sf of which 1,720 
sf is office (28%). Expenses 
estimated. 3% annual escalations. 
Water is across Marine Drive.

Premises 6,000 sf. No detail on 
TIA, office component nor 
escalations.

This was a difficult poperty type to source lease comps for as there are few industrial parks in the region with the type of waterfront amenities the Hood River waterfront has. The Halyard 
building is obviously a good comp but being a Port property you obviously know the lease rate so I did not include it in this rate study. Comp 1 is a smaller CMU mixed use building 
constructed on the waterfront in The Dalles Industrial Park on Commercial Recreation zoned land. There is a walking path along the waterfront but none of the other amenities that Hood 
River's waterfront provides. The tenant space does represent the light industrial flex industrial property type well with fully conditioned space, a 40% office build out and both man and 
rollup doors. Comps 2 and 3 are in the Marine Drive area of the Portland market so are essentially across the street from the Columbia River like the Hood River waterfront. There is a levee 
which affects the view and the waterfront experience but there is a public walking/cycling path along the levee and the area is convenient to PDX, I84, I205 and I5. 

None None None

0% 0% 0%

$0 2  months $0

2 Years 62 Months 5 Years

MG NNN NNN

$0 $60,000 $0

NA $3.50 $2.55

$12.25 $16.34 $10.55

12/7/10 12/1/16 4/1/17

$12.25 $12.84 $8.00

100% 100% 100%

 Lincare, Inc. Engineered Structures, Inc. City Recycle

CR Commercial Recreation EG2 HSX Industrial IG2 Industrial

14 14 21

Yes Yes Yes

2009 1998 1998

2 6 5

Yes Yes Yes

8 100 60

0 2 11

7,841 331,927 71,948

Good Excellent Good

7,400 36,474 32,500

6,660 36,474 32,500

97058 97220 97230

Block Industrial/Flex Masonry Industrial/Flex Concrete Tilt Industrial/Flex

1 3 4 5

3729 Klindt Drive 11851 NE Glenn Widing Drive 15929 NE Cameron Blvd.

(38)



Waterfront - light industrial office

Expected Base Rental Rate NNN PSF/Year: $18.00 NNN

Address:

City/State: Hood River OR Hood River OR Hood River OR Hood River OR The Dalles OR

Zip:

Building Type (Industrial or Flex):

Building Size (Gross SF):
    Building Size (Net SF):

Land Area (SF):
Property Condition

(Excellent, Good, Fair, Poor)
# Parking Spaces:

# Docks:
# Grade Doors:

Sprinklered (Yes or No):
A/C (Yes or No):

Year Built:

Zoning:
Ceiling Height:

Building Occupancy %
Tenant:

Commencement Date:
Base Rent (psf/year):

NNN Charges (psf/year):
Gross Rent:
Lease Type:

NNN Equivalent Base Rent:

Tenant Improvement Allowance:

Free Rent:
Term:

Other Landlord Concessions:

% Vacant

Notes

Comments:

$13.80 $14.16 $16.80 $21.00 $24.00

2

Premises is 31,000 sf. This is an 
old comp that has not been 
verified by reviewing the lease. 
3% annual escalations. Current 
rent in the 2nd year of the 1st 
option period assumed to be 
$19.34/sf/yr. Limited common 
areas. 

Premises 7,566 rsf with estimated 
15% load. Delivered as cold shell 
with $35/sf TIA. 3% annual 
escalations so current rent would 
be $16.91. Expenses estimated.

Premises 2,093 rsf with estimated 
15% load. Delivered as cold shell 
with $35/sf TIA. 3% annual 
escalations so current rent would 
be $19.48. Expenses estimated.

Premises 1,101 rsf with 15% 
load. Delivered as warm vanilla 
shell with $25/sf TIA. 3% annual 
escalations. Expenses estimated.

Single tenant building with 
unusually high TIA of $80/sf. 
CPI annual escalations. Expenses 
estimated.

Comp 1 is the only light industrial zoned Hood River waterfront office comp I could find as the other buildings constructed along the waterfront are commercially zoned although it is a 
restricted commercial zoning. I could find no similar light industrial projects with a waterfront amenity like Hood River's waterfront in other regional markets so the suggested rate has 
been estimated considering the different amenities a light industrial office project would have as compared to a commercialy zoned professional office building. It is assumed that a light 
industrial office building would have fewer common area amenities and more open office and R&D oriented space but this office type is not well defined in the Hood River market. I assume 
the core and shell will be slightly less expensive to construct and the tenant improvement allowance will be lower reflecting the less intensive interior buildout. These reduced costs provide 
for a lower base rent necessary to achieve a reasonable return than reflected in the base rents in comps 4 and 5 which are niceley amenitized professional office space. Comps 2 and 3 are 
similar to Comp 1 but in a multi-tenant commercially zoned building with more common core amenities than a typical industrial office building would include. Comp 5 is high primarily 
because of the high TIA provided the tenant although it is in a very attractive waterfront location with fewer amenities than Hood River's waterfront.

None None None None None

0% 0% 0% 90% 0%

$0 $0 $0 $0 $0

5 Years 5 Years 5 Years 5 Years 20 Years

MG NNN NNN NNN NNN

Turnkey $264,810 ($35/sf) $73,255 ($35/sf) $27,525 ($25/sf) $4,672,000

$0.00 $3.00 $3.00 $3.50 $3.50

$16.20 $17.16 $19.80 $24.50 $27.50

3/1/13 6/1/13 3/1/14 7/1/18 6/1/10

$16.20 $14.16 $16.80 $21.00 $24.00

100% 100% 100% 90% 100%

Dakine Interfluve Hood River Chiropractic Dr. Jeff Horacek Mid Columbia Medical Center

Light Industrial C2 General Commercial C2 General Commercial C2 General Commercial CR Commercial Recreation

12 10 10 10 10

Yes Yes Yes Yes Yes

2012 2013 2013 2017 2010

2 1 1 0 0

Yes Yes Yes Yes Yes

58 46 46 54 224

0 0 0 0 0

54,450 34,848 34,848 20,473 282,269

Excellent Excellent Excellent Excellent Excellent

35,000 18,500 18,500 29,760 58,400

34,000 16,100 16,100 25,878 50,783

97031 97031 97031 97031 97058

Block Industrial/Flex Block Mixed Use Block Mixed Use Block Mixed Use Block Mixed Use

1 3 4 5

603 Portway Avenue 501 Portway Avenue 501 Portway Avenue 33 Nichols Parkway / Ste 390 551 Lone Pine Blvd.
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Port of Hood River Building Lease   Tenant 

 

Page 1 of 12 

LEASE 
 
THIS LEASE is entered into at Hood River, Oregon by and between PORT OF HOOD RIVER, an Oregon 
municipal corporation, hereinafter referred to as “Lessor,” and _________, an Oregon ________[sole 
proprietorship; partnership; corporation; limited liability company], hereinafter referred to as “Lessee.” 
 

1. Leased Premises Description.  In consideration of the covenants of the parties, Lessor Leases to 
Lessee approximately _________ square feet of space in Lessor’s building commonly known as 
the _________ Building (“Building”) located at _________, Oregon (“Leased Premises”).  The 
Leased Premises are identified in the attached “Exhibit A.” 
 
  Building Name:  
 Building Address:     

        Lessee Suite/Description:  
                             Leased Premises SF:  
   

2. Term.  The Lease shall be binding when both parties sign the Lease. The Lease Term shall be for 
the period effective on _______________and continuing through ______________.  If not in 
default under the Lease, and if Lessee pays Lessor all  Rent Lessee owes or may be responsible 
to pay under the Lease, Lessee has the option to extend the Lease for ______________ 
extension term(s) of ____________ year(s) each, through ____________, provided Lessee gives 
Lessor written notice of Lessee's intent to renew the Lease for the additional term while the 
Lease is in effect. To be effective, Lessee’s notice to renew must be received by Lessor no later 
than 90 days prior to the Lease termination date.  

     
 Effective Date:  
 Lease Expiration Date:     
 Renewal Options:     

  Renewal Notice Requirement:  
 

3. Allowed Use.  Lessee shall use the Leased Premises for _________.  The Leased Premises shall 
not be used for any other purposes without the written consent of Lessor, which may be 
granted or denied in Lessor’s discretion. 
 

4. Rentable Area Load Factor.   Each Building tenant, including Lessee, is responsible to pay for 
their share of Building Operating Expenses related to Building Common Areas; include interior 
Building space which is not available for lease to a third party and that is shared by Building 
tenants and shall include, but is not limited to: entry areas, hallways, stairwells, mechanical, IT, 
electrical and janitorial closets, shared restrooms and elevators. As shown in Exhibit AA “Load 
Factor” is calculated to determine Building tenant payments for Building Common Area 
Operating Expenses.  
  
Load Factor Formula: The total Building square footage is ________SF. The Building Common 
Area square footage is __________SF.  The total Building square footage divided by the total 
Building square footage minus the Building Common Area square footage equals the Load 
Factor %. The (Building Name) Load Factor is __________%. 
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Rentable Area square footage is the Leased Premises square footage (___SF) plus the Load 
Factor area square footage (___________SF). The Rentable Area square footage will be used to 
calculate Rent.  
 

5. Rent 
The rents Lessee owes Lessor shall be and consist of Base Rent (“Base Rent”), plus  
Additional Rent (“Additional Rent”). For purposes of this Lease, Base Rent and Additional Rent 
are referred to collectively as “Rent”.  
 
5.1 Base Rent.  Beginning on the Effective Date, Base Rent shown below, and  shall be payable 

in equal monthly installments in advance on the first day of each and every calendar month 
during the Term of this Lease, except to the extent otherwise specifically provided 
elsewhere in this Lease.  However, if the Lease does not begin on the first day of a month, 
rental for the first month shall be prorated to reflect the actual number of days in that 
month that the Lease is in effect and shall be payable immediately. 

 

Suite # Rentable Area 
Square Footage 

Rate per s.f. per month Monthly Base Rent 

    

 
5.1.1 Consumer Price Index (CPI). Starting on the first anniversary of the Effective Date,  

and occurring annually thereafter, including any extensions of this Lease, Base Rent  
will be adjusted by adding to the monthly base rental amount payable during the 
previous 12-month period a percentage increase equal to the previous twelve 
months base rent amount times the percentage change in the Consumer Price Index 
for the Western Region Class BK, or a similar U.S. Government inflation index 
selected by Lessor (CPI) for the most recent 12-month period for which a published 
CPI is available. However, in no event will the annual increase be less than 1 percent 
or more than 5 percent. 

 
5.2 Additional Rent. Additional Rent shall be all other sums of money that shall become due 

from and payable by Lessee to Lessor under this Lease, including without limitations, 
Operating Expenses as defined in Section 5.3.1 and Taxes and Assessments as defined in 
Section 5.3.2.  

 
 
5.3 Additional Rent Calculation. 

 
 
 
 
 
 
 
5.3.1 Operating Expenses. Operating Expenses shall include all costs for the operation, 

repair and maintenance of the Building, Building Common Areas and Building 
Exterior Areas whether designated for a particular Building tenant or which benefit 
some or all Building tenants. Operating expenses may include but are not limited to:  

Rentable Area 
(Square Footage) 

Estimated rate per s.f. per 
month 

Monthly Estimated 
Additional Rent 
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5.3.1.1 All costs and expenses incurred by Lessor in maintaining and repairing the 

Building, the Building Common Areas and Building Exterior Areas, including but 
not limited to:   

5.3.1.1.1 General Building Exterior Areas maintenance and repairs of paved areas 
including; resurfacing, painting, restriping, cleaning, sidewalks, curbs, 
snow removal, storm systems, drainage systems and sweeping;  

5.3.1.1.2 Maintenance and repair of landscaping including plantings, irrigation 
and sprinkler systems, general landscaping maintenance;  

5.3.1.1.3 Services for Building Common Areas such as janitorial, fire suppression, 
security and door locking system, elevator and HVAC maintenance; 

5.3.1.1.4 General maintenance and repair of Building systems including plumbing, 
lighting and fixtures, siding and trim, flooring, HVAC, Roof and fixtures 
and garbage service.  

5.3.1.1.5 Property management and administration fees required to enable the 
building to be tenanted and maintained.  
 

5.3.1.2 All costs and expenses incurred by Lessor for utility usage and that is not 
separately metered and payable by Lessee or another Building tenant, including 
but not limited to: electricity, gas, water, telecommunications and internet 
provided in suite, as well as Building Exterior Areas, and Building Common 
Areas. 
 

5.3.1.3 Operating Expenses shall not include (a) Lessor’s capital expenditures, 
determined pursuant to Generally Accepted Accounting Principles as 
interpreted by Lessor, consistently applied, made in connection with Property or 
any equipment therein or thereon, except for those (i) required to comply with 
laws enacted after the date of this Lease, or (ii) made for the primary purpose of 
reducing Operating Expenses  (b)  attorneys’ fees incurred in enforcing the 
terms of any lease;  (c)  any amount paid to an entity or individual affiliated with 
or otherwise related to Landlord which exceeds the amount which would be 
paid for similar goods or services on an arms-length basis between unrelated 
parties;  (d)  any cost of selling, exchanging or refinancing the Building or 
common areas and any tax increase caused by a revaluation of the Premises by 
virtue of a sale by Landlord;  (e)  Landlord’s general administrative and 
corporate overhead not directly attributable to management or operation of 
the Building, and (f) costs for services normally provided by a property manager 
where the operating costs already include a management fee. 

 
5.3.2 Taxes and Assessments. Lessee shall pay its proportionate share of all current 

assessments, real estate taxes, other taxes, fees and other charges levied or 
imposed by any governmental body against the Leased Premises, the Building, 
Common Areas and Building Exterior Areas and the property on which those sit, , 
whether or not now customary or within the contemplation of the parties. Payment 
of the taxes shall be made as an Additional Rent charge. Lessee’s proportionate 
share of any taxes shall be based only on that portion of the taxes which is allocated 
to the Leased Premises including the load factor during the Lease Term. Lessee shall 
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pay directly all taxes levied on or with respect to Lessee’s personal property located 
on the Leased Premises.  
 

5.3.3 Annual Adjustment/Reconciliations.  Within a reasonable time following the end of 
each Lessor fiscal year ending June 30 (“Fiscal Year”) during the Term, Lessor shall 
furnish to Lessee an itemized statement prepared  by Lessor, setting forth Lessee’s 
total Rent, including Additional Rent, for the preceding Fiscal Year, the estimated 
amount of Lessee’s share of future Additional Rent for the upcoming Fiscal Year, and 
the Rent payments made by Lessee, including Additional Rent, during the prior 
Fiscal Year (“Itemized Statement”). Should Lessee’s prior Fiscal Year Additional Rent 
payments exceed the actual Additional Rent owed, Lessor shall credit Lessee that 
over payment amount to apply to the next Fiscal Year Additional Rent amount. 
Should Lessee’s prior Fiscal Year Additional Rent payments be less than actual 
Additional Rent owed, Lessee shall pay Lessor for such deficiency in a lump sum 
within thirty (30) days after receipt of the Itemized Statement.  

 
The upcoming Fiscal Year Additional Rent payable by Lessee will be based on the   
preceding Fiscal Year actual expenses allocated to Lessee and any new or higher 
costs or expenses allocated to Lessee which Lessee will owe based on Lessor’s 
forecast of the future Fiscal Year expenses, which shall be reflected in the Itemized 
Statement. The new monthly Additional Rent amount will be sent to Lessee by 
Lessor in the annual Itemized Statement. Lessor shall adjust the Additional Rent 
monthly payment amount beginning every July 1 of the Term, which Lessee shall 
pay monthly in advance on the first day of each month during the Fiscal Year.  The 
updated Additional Rent payment payable by Lessee for July and any other month 
that begins after the Itemized Statement is sent by Lessor to Lessee shall be due 
within ten (10) days after the date Lessor sends the Itemized Statement to Lessee.  

 
 

6. Building Common and Building Exterior Areas. Building Common Areas and Building Exterior 
Areas are provided by Lessor for the joint use or benefit of Building tenants, including Lessee, 
their employees, customers, suppliers and other invitees. Building Common Areas and Building 
Exterior Areas are identified in the attached “Exhibit B”. Use of available Building Common Areas 
and Building Exterior Areas shall be subject to like, non-exclusive use on the part of other 
Building tenants. Lessee agrees that its usage of such Building Common Areas and Exterior 
Building Areas shall not interfere with or be inconsistent with the similar rights of other Building 
tenants.  All Building Common Areas and Exterior Building Areas shall be subject to the exclusive 
control and management of Lessor.  Lessor shall have the right from time to time to establish, 
modify and enforce equitable rules with respect to all Building Common Areas and Building 
Exterior Areas, which Lessee agrees to abide by. Lessee understands and agrees that other 
tenants may occupy the Building.   
 
6.1 Building Exterior Areas include: public parking areas, access roads, driveways, entrances and 

exits, landscaped areas, and sidewalks, excepting those parking spaces that may be 
designated for use by particular Building tenants. As shown in Exhibit B 

6.2 Building Common Areas include interior Building space which is not available for lease to a 
third party and that is shared by Building tenants and shall include, but is not limited to: 
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entry areas, hallways, stairwells, mechanical, IT, electrical and janitorial closets, shared 
restrooms and elevators. As shown in Exhibit A 

 
7. Parking. Lessee may park vehicles in Building Exterior Common Areas designated by Lessor for 

vehicle parking. [As part of this Lease Lessee may also park vehicles in____________ designated 
parking spaces located ________________. Lessor shall have no obligation to monitor parking or 
enforce parking restrictions associated with Lessee’s designated parking spaces.]  
 

8. Maintenance and Repair.  
Any maintenance and Repair item that is not considered a Capital Expenditure is an Operating Expense 
as defined in section 5 of this Lease. Lessor Obligations are maintenance and repair items that will be 
carried out by the Lessor and paid as an Operating Expense by the Tenant through Additional Rent.  

 
8.1 Lessor Obligations. Lessor shall maintain the Building except for tenant leased premises, 

which are the responsibility of Building tenants, and  shall maintain the Building property 
including:  (i) Building Exterior   Areas (ii) Building (exclusive of the Premises), and (iii) any 
Building Common Areas, (including stairs, corridors, restrooms, exterior and interior 
windows, plumbing and electrical equipment serving the Building, roof and elevators), 
except for equipment specifically servicing the Premises (“Lessee’s Equipment”), in 
reasonably good order and condition except for damage occasioned by the act of the Lessee 
or Lessee’s invitees, which damage shall be repaired by Lessor at Lessee’s expense.  
 

8.2 Lessee Obligations. Lessee shall at all times during the Term at Lessee’s sole cost and 
expense, keep the Premises in good order, condition and repair. This obligation shall 
include, without limitation, the obligation to maintain, repair as necessary: floor coverings, 
wall coverings and paint, casework, ceiling tiles, HVAC exclusively serving the Premises, 
Window coverings, light bulbs, ballasts and fixtures, locks and hardware and all tenant 
Improvements.  

 
9. Insurance  

 
9.1 Lessee Hold Harmless Agreement. Lessee agrees to indemnify and save Lessor, Lessor’s Port 

Commissioners, officers, employees and agents harmless from any claims by any persons, 
firms, or corporations arising from business conducted on the Leased Premises or from 
anything done by Lessee at the Leased Premises, and will further indemnify and save Lessor 
harmless from all claims arising as a result of any breach or default on the part of Lessee 
under the terms of this Lease, or arising from any willful or negligent act or omission of 
Lessee’s agents, contractors, employees, or licensees in or about the Leased Premises, and 
from all costs, counsel fees, and liabilities incurred in any action or proceeding brought 
thereon; and in case any action or proceeding is brought against Lessor by reason of any 
such claim, Lessee, upon notice from Lessor, covenants to resist and defend such action or 
proceeding by counsel.   

 
9.2 Lessee Insurance.  On or before the effective date of the Lease and thereafter during the 

Lease Term, Lessee shall maintain insurance and provide Lessor with current certificates of 
insurance, including an additional insured endorsement, ensuring coverage of:  
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(a). Commercial General Liability insurance covering the insured against claims arising out of 
Lessee’s operations, assumed liabilities under this Lease and use of the Leased Premises. 
The combined single limit shall not be less than One Million Dollars ($1,000,000) per 
occurrence with a Two Million Dollar ($2,000,000) aggregate limit. Lessee agrees to keep the 
policy in effect for the duration of the Lease Term.   The policy shall name Lessor as 
additional insured, and expressly include Lessor’s Port Commissioners, officers, employees, 
and agents as additional named insured. The policies shall state that the coverage is primary 
and will not seek any contribution from any insurance or self-insurance carried by Lessor 
and shall contain a clause that the insurer will not cancel or change the insurance without 
first giving Lessor at least fourteen days prior written notice.  The insurance shall be 
provided by an insurance company registered to do business in the State of Oregon, or by a 
company approved by Lessor.  
 
 (b). Property Damage insurance covering (a) all furniture, trade fixtures, equipment, 
merchandise and all other items of Lessee’s property on the Leased Premises and all 
alterations and other improvements and additions to the Leased Premises whether owned 
or constructed by Lessee or Lessor pursuant to the Lease. Such insurance shall be written on 
an “all risks” of physical loss or damage basis, for the guaranteed replacement costs new 
value without deduction for depreciation of the covered items and in amounts that meet 
any co-insurance clauses of the policies.  
 

9.3 Building Damage or Destruction.   Lessor shall maintain property insurance covering the 
Building, Exterior Building Areas and Building Common Areas providing protection against 
“all risk of physical loss”. If the Leased Premises or Building are partially destroyed ( more 
than 25%)  by fire or other casualty, Lessor may decide to repair the Leased Premises or 
Building, or not, in Lessor’s sole discretion. Lessor shall notify Lessee in writing of Lessor’s 
intent regarding repair within 30 days after the date of the damage. If Lessor notifies Lessee 
that Lessor does not intend to repair the damage the Lease shall terminate effectively at the 
date of the damage. If Lessor notifies Lessee that Lessor intends to repair the damage the 
Lease shall continue and Lessor shall return the Leased Premises or Building to as good a 
condition as existed prior to the damage, in a prompt manner reasonable under the 
circumstances. If Lessee’s use of the Leased Premises is disrupted during Lessor’s repairs a 
reasonable portion of the Rent shall be abated during the disruption. In no event shall 
Lessor be required to repair or replace Lessee's property including Lessee's fixtures, 
furniture, floor coverings or equipment. In no event shall Lessee be entitled to recover 
damages from Lessor related to destruction of the Leased Premises or Building or related to 
repairs undertaken by Lessor. 

 
10. Lessor Funded Tenant Improvements. The Tenant Improvement allowance is __________ per 

Square foot of Leased Premisse. The Lessor/Lessee has agreed to make such improvements 
which are to be outlined in a future agreement that will become part of this Lease.  
If Lessee requests Lessor to make Leased Premises improvement changes that will increase the 
construction cost or improvement project soft costs beyond the Tenant Improvement 
Allowance, and if Lessor in Lessor’s discretion agrees to make changes, Lessor and Lessee will 
promptly execute a written agreement describing the changes and agree how the costs will be 
paid prior to such costs being incurred. 
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11. Tenant Alterations. Lessee shall not make any alterations, additions, or improvements 
(“Alterations”) in, on or to the Leased Premises or any part thereof without the prior written 
consent of Lessor which Lessor may agree to, with or without conditions, or deny in Lessor’s 
discretion after receiving  a Lessee request to make Alterations Lessor will consider the 
following, among other issues: (i) the Alterations are nonstructural, do not impair the strength 
of the Building or any part thereof, and are not visible from the exterior of the Leased Premises; 
(ii) the Alterations do not affect the proper functioning of the Building heating, ventilation and 
air conditioning, mechanical, electrical, sanitary or other utilities, systems and services of the 
Building; (iii) Lessor shall have reviewed and approved the final plans and specifications for the 
Alterations; (iv) Lessee pays Lessor a fee for Lessor’s indirect costs, field supervision or 
coordination in connection with the Alterations equal to five percent (5%) of the actual cost of 
such Alterations or such other sum as Lessor determines if Lessee agrees; (v) Materials used are 
consistent with existing materials in the Leased Premises and Building and comply with Lessor’s 
Building standards; and (vi) before proceeding with any Alteration, which will cost more than 
$10,000, Lessee obtains and delivers to Lessor a performance bond and a labor and materials 
payment bond for the benefit of Lessor, issued by a corporate surety licensed to do business in 
Oregon each in an amount equal to one hundred twenty five percent (125%) of the estimated 
cost of the Alterations and in form satisfactory to Lessor, or such other security as shall be 
satisfactory to Lessor.   

 
  
 

12. Fixtures and Personal Property.  Lessee shall not suffer or give cause for the filing of any lien 
against the Leased Premises or Building. Lessee shall promptly notify Lessor of, and shall defend, 
indemnify and save harmless, Lessor from and against any and all construction and other liens and 
encumbrances filed in connection with Alterations, or any other work, labor, services or materials 
done for or supplied to Lessee.  
 
At the expiration or earlier termination of the Lease Term Lessee shall remove all furnishings, 
furniture, equipment, other personal property and trade fixtures from the Leased Premises in a way 
that does not cause damage to the Leased Premises. If Lessee fails to remove any personal property, 
this shall be an abandonment of such property, and Lessor may retain Lessee’s abandoned property 
and all rights of Lessee with respect to it shall cease; provided however, that Lessor may give Lessee 
written notice within 30 days after the Lease expiration or termination date electing to hold Lessee 
to its obligation of removal. If Lessor elects to require Lessee to remove personal property and 
Lessee fails to promptly do so, Lessor may affect a removal and place the property in storage for 
Lessee’s account. Lessee shall be liable to Lessor for the cost of removal, transportation to storage, 
storage, disposal, and other costs incurred by Lessor with regard to such personal property. 

 
13.  Condemnation. If more than twenty- five percent (25%) of the Leased Premises and/or Building 

shall be taken or appropriated under the power of eminent domain or conveyed in lieu thereof, 
Lessor shall have the right to terminate this Lease. If the Lease is terminated, Lessor shall receive 
all income, rent award or any interest thereon which may be paid or owed in connection with 
the exercise of such power of eminent domain or convey in lieu thereof, and Lessee shall have 
no claim against the agency exercising such power or receiving such conveyance, for any part of 
such. If Lessor elects not to terminate the Lease, Lessor shall receive any and all income, rent 
award or any interest thereon paid or owed in connection with such taking, appropriation or 
condemnation.  
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14. Signs. Lessee shall not erect or install any signs, flags, lights or advertising media nor window or 

door lettering or placards visible from outside the Leased Premises or visible from the Building 
Common Areas or Exterior Common Areas without the prior written consent of Lessor, which 
Lessor may grant or deny in Lessor’s discretion.  Lessee agrees to maintain in good condition any 
signs or displays which are allowed.  
 

15. Leased Premises Condition; Lessor Access.  Lessee has inspected the Leased Premises and 
accepts them in AS IS condition. .  Lessee shall return the Leased Premises to Landlord in good, 
broom clean condition, ordinary wear and tear condition at the termination of this Lease. Any 
cost to bring the Leased Premises back to acceptable condition shall be the sole responsibility of 
the Lessee. 
 
Upon termination or expiration of this Lease, Lessor shall inspect the Leased Premises and shall 
either accept the condition AS IS, or require Lessee to remove personal property and/or repair 
the Leased Premises to a condition that is acceptable including reasonable wear and tear. Any 
cost to bring the Leased Premises back to acceptable condition shall be the sole responsibility of 
the Lessee.  

 
Lessor shall have the right to enter upon the Leased Premises at all reasonable hours after 24 
hours oral notice (without notice to protect public health and safety in an emergency) to inspect 
it or to make repairs, additions or Alterations to the Leased Premises or any property owned or 
controlled by Lessor.  E-mail from Lessor to Lessee (or Lessee’s on-site manager if any) may 
serve as notice of inspection of the Leased Premises. If Lessor deems any repairs reasonably 
required to be made by Lessee to be necessary, Lessor may give notice that Lessee shall make 
the same within 30 days (immediately in an emergency involving public health and safety), and 
if Lessee refuses or neglects to commence such repairs and complete the same in a timely 
manner, Lessor may make or cause such repairs to be made.  If Lessor makes or causes such 
repairs to be made Lessee agrees that it will, within 30 days, pay to Lessor the cost thereof and 
pay Lessor’s related costs. 
 
Lessor shall provide up to 5 access keys to the Leased Premises or up to 5 access cards. 
Additional keys or lost keys may be purchased from Lessor for $20 per key. Additional access 
cards may be purchased from Lessor for $25 per card. If Lessor is managing a key system which 
requires issuance of a rekey Lessee shall be responsible for the cost associated with Lessor 
issuing a rekey.  
 

16. Entire Agreement; Amendments. This Lease contains the entire agreement of the parties with 
respect to the Leased Premises. No prior agreement, statement, or promise made by any party 
to the other not contained herein shall be valid or binding. This Lease may not be modified, 
supplemented or amended in any manner except by written instrument signed by both parties. 

 
17. Quiet Enjoyment.  From the date the Lease commences Lessee will have the right to use the 

Leased Premises consistent with this Lease without hindrance or interruption by Lessor or any 
other persons claiming by, through or under Lessor, subject, however, to the terms and 
conditions of this Lease.  The foregoing notwithstanding, Lessee agrees that Lessor may make 
improvements to the Building and adjacent areas which may cause noise or otherwise 
temporarily disrupt Lessee’s quiet enjoyment of the Leased Premises.  
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18. Waiver.  One or more waivers of any covenants or conditions by either party shall not be 

construed as a waiver of a subsequent breach of the same covenant or condition, and the 
consent or approval by Lessor to any act by Lessee requiring Lessor’s consent or approval shall 
not be construed as consent or approval to any subsequent similar act by Lessee. 

 
19. Assignment.  Lessee agrees not to assign or in any manner transfer this Lease or any estate or 

interest therein without the previous written consent of Lessor, and not to sublet the premises 
or part or parts thereof without like consent.  Lessor will not unreasonably withhold its consent.   

 
20. Default. Time is of the essence of performance of all the requirements of this Lease. If any Rent 

or other sums payable by Lessee to Lessor shall be and remain unpaid for more than ten (10) 
days after the same are due and payable, or if Lessee shall fail to comply with any term or 
condition or fulfill any obligation of the Lease (other than the payment of Rent or other charges) 
within fourteen (14) days after written notice to Lessee specifying the nature of the default with 
reasonable particularity, or if Lessee shall declare bankruptcy or be insolvent according to law or 
if an assignment of Lessee's property shall be made for the benefit of creditors or if Lessee shall 
abandon the premises, then in any of said events Lessee shall be deemed in default hereunder.  
In the event of a default the Lease may be terminated at the option of Lessor.  If the Lease is 
terminated, Lessee’s liability to Lessor for rents and damages shall survive such termination and 
Lessor may re-enter, take possession of the premises, and remove any persons or property by 
legal action or by self-help with the use of reasonable force and without liability for damages.   
The foregoing remedies shall be in addition to and shall not exclude any other remedy available 
to Lessor under applicable law.   

 
21.  Holdover. If Lessee does not vacate the Leased Premises when the Lease term expires, Lessor 

shall have the option to treat Lessee as a Lessee from month to month, subject to all the 
provisions of this Lease except the provisions for term and renewal, and at a rental rate equal to 
one hundred and fifty percent (150%) of the daily prorated amount of the Rent for the last 
period prior to the date of expiration. Lessor may choose to lower the rental rate and will notify 
Lessee of such choice in writing once Lessee is Holding over.  Failure by Lessee to remove 
fixtures, furnishings, trade fixtures, or other personal property which Lessee is required to 
remove under this Lease shall constitute a failure to vacate to which this paragraph shall apply. 
If a month-to-month tenancy results from holdover by Lessee under this paragraph, the tenancy 
shall be terminable at the end of any monthly rental period on written notice from Lessor given 
to Lessee not less than 10 days prior to the termination date specified in Lessor’s notice. Lessee 
waives any notice which would otherwise be required by this Lease or by law with respect to 
month-to-month tenancy. 
 

22. Notices.  Whenever under this Lease a provision is made for notice of any kind, it shall be 
deemed sufficient if such notice to Lessee is in writing delivered personally to Lessee’s 
registered agent if any, to the person signing the Lease, or to Lessee’s on site manager if any 
who at the date of this Lease is _________, or sent by certified mail with postage prepaid to the 
address indicated on the signature page of this Lease; and if such notice is to Lessor, delivered 
personally to the Executive Director, 1000 E. Port Marina Drive, Hood River, OR 97031or sent by 
certified mail with postage prepaid to the address indicated on the signature page of this Lease.  
Notice shall be deemed given on the date of personal delivery or if mailed, two business days 
after the date of mailing. 
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23. Dispute Resolution. Any dispute involving this Lease may be resolved by court action or 

mediation if both parties agree. If the parties agree to use a mediator, they will each pay one 
half the costs of mediation. If mediation does not occur or does not result in a solution 
satisfactory to both parties, the dispute shall be resolved by arbitration. Any arbitration shall be 
in accordance with the rules of the Arbitration Service of Portland then in effect. The parties 
shall use a single arbitrator mutually agreeable to them. If they are unable to agree on an 
arbitrator, or a process to select one, either party may apply to the Hood River County Circuit 
Court to appoint an arbitrator. The award rendered by an arbitrator shall be binding on the 
parties and may be entered in the Hood River County Circuit Court. The prevailing party in court 
action or an arbitration proceeding, including any appeal therefrom or enforcement action, shall 
be entitled to recover their reasonable attorney’s fees and costs and disbursements incident 
thereto. 

 
24. Authority to Execute. The persons executing this Lease on behalf of Lessee and Lessor warrant 

that they have the authority to do so. 
 
 
DATED this _____ day of _____________, 20---. 
 
 
 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Lessee:  Lessor: Port of Hood River 
 
Signed: 

  
Signed: 

 

By:   By:  Michael McElwee 
Its:  Its:  Executive Director 
Address:  Address: 1000 E. Port Marina Drive 

Hood River, OR 97031 
Email/phone:  Email/phone:  (541) 386-1645 
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Exhibit A 
LEASED PREMISES 
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Exhibit B 
COMMON AREAS 
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Commission Memo 

Prepared by: Michael McElwee  
Date:  June 4, 2019 
Re:  Executive Director Annual Review 

The Commission discussed the Executive Director’s (“ED”) annual review process at the April 
23, 2019 meeting and reviewed various materials prepared by Paul Hutter at HR Answers. 
Since then, the Personnel Committee (President Streich and Vice-President Shortt) met with 
the ED to discuss the ED’s annual review process. The Personnel Committee gave the 
following directions: 

1. Consider a new evaluation form to include evaluation criteria that are more clearly
stated and that are focused on criteria that can be more easily evaluated by a
Commissioner.

2. Consider a small form of a 360 evaluation, that is customized to the Port of Hood
River issues and community stakeholders. The 360 doesn’t need to be tied
specifically to the annual evaluation but would be intended to assist the ED with
feedback to enhance performance generally.

3. Seek examples of evaluation processes and forms from other port authorities.

4. Complete the 2018/19 ED review by the June 18 meeting.

Attached is the existing ED review form; a revised draft ED review form prepared based 
on input from the Personnel Committee, David Hutter and Communications 
Manager Genevieve Scholl; the ED job description from the original position recruitment 
from 2006; and the 2018/19 ED Work Plan as approved by the Commission. These 
materials are intended to drive a discussion with the full Commission and obtain final 
direction for the review process this year. If the review form can be finalized at this 
meeting, the process can occur per the current schedule.  

RECOMMENDATION: Discussion. 
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1 

 PORT OF HOOD RIVER 
EXECUTIVE DIRECTOR PERFORMANCE EVALUATION 

Evaluation shall be based on performance of the following duties as described in 
Paragraphs 1 and 17 of Employment Agreement: 

1. Overall management, administration and direction of Port operations; hiring, disciplining
and discharging of Port employees and volunteers; execution and administration of Port
policies within budget appropriations pursuant to Port policy and ordinance or resolution;
policy advice to elected officials and open communication with the community so as to
foster responsive and courteous public service.

2. Initiate, administer and supervise all functions and programs of the Port of Hood River.

3. Supervise the maintenance and upkeep of any facilities and equipment owned or
maintained by the Port and Port real property, and recommend to the Port Commission
the acquisition of new or sale of used equipment and facilities and Port real property.

4. Keep and maintain proper fiscal records for the Port.

5. Hire and fire all personnel necessary to carry out the business of the Port subject to the
limitations of Oregon law, Port policies and any collective bargaining agreement.

6. Do and perform all things necessary to be done to completely and fully administer the
Port consistent with the established policies of the Port and any directions of the Port
Commission.

7. Provide assistance or services to other units of government when reasonable and
practical, which is encouraged, but not required.

8. Ability to cooperate with the Port Commission, staff, community citizens and leaders,
peer organizations, districts, the City and the County.

9. Ability to effectively communicate.

10. Effective leadership attributes in leading Port employees.

11. Good work habits as an example to employees.

12. Full and efficient use of all Port services.

13. Performance measured against the Port strategic plan as developed by the Port
Commission and revised periodically.

Instructions: Using the form on Page 2, evaluate the Executive Director’s work performance 
as it pertains to the job requirements. Select a number that best describes his performance 
during the past twelve months. Add comments as necessary.  

CURRENT
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2 

1-Unacceptable   2-Needs Improvement   3-Meets Expectations   4-Exceeds Expectations   5-Superior

Standards, Criteria, and Policy Objectives Score/Comments 
Leadership.   
This standard stresses executive leadership, vision, empowering 
others, and understanding of Port issues. 

____ 

Governance. 
This standard centers on developing procedures for working with the 
board; formulating district policy, standards, and regulations; and 
describing Port governance in the community. 

____ 

Communications. 
This standard emphasizes skill in articulating Port district vision and 
purpose to the community, media, and state and local agencies 
involved in transportation and economic development. 

____ 

Organizational Management. 
This standard calls for skills in gathering, analyzing, and using data 
for decision making; framing and solving problems; and formulating 
solutions to problems. It also stresses quality management to meet 
internal and external customer expectations and to allocate 
resources. 

____ 

Planning and Development. 
This standard evaluates the Executive Director’s skill in formulating 
and directing a strategic plan to assist in meeting community 
economic development needs and the business operations of the Port. 

____ 

Economic Development. 
This standard measures knowledge and use of federal, state, and 
local resources to support economic development in the Port District 
as outlined in the Port’s strategic plan. 

____ 

Human Resources Management. 
This standard assesses skill in developing a staff evaluation and 
assessment and supervisory system to improve performance.  It also 
requires skills in describing and applying legal requirements for 
personnel selection, development, retention, and dismissal. 

____ 

Technical Skills. 
This standard assesses skills that are necessary to support the 
mission of the Port.  These include knowledge of project financing and 
construction, lease negotiations and appropriate use of engineers, 
architects, and other consultants to carry out Port projects. 

____ 

Addressing Policy Objectives. 
This standard evaluates the work done by the Executive Director to 
achieve policy objectives established by the Port Commission, in a 
timely and effective manner. 

____ 

TOTAL SCORE __________ 

Overall Rating __________ 

NAME: ______________________________________________ DATE: _________________

RETURN TO LEGAL COUNSEL JERRY JAQUES NO LATER THAN NOON THURSDAY, JULY 9, 2015. 
(Email to jerry@hoodriverlaw.com) 
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Executive Director Evaluation Form Updated May 30, 2019 

 PORT OF HOOD RIVER 
EXECUTIVE DIRECTOR PERFORMANCE EVALUATION 

Evaluation shall be based on performance of the following duties as described in Paragraphs 1 
and 17 of Employment Agreement: 

1. Overall management, administration and direction of Port operations; hiring, disciplining
and discharging of Port employees and volunteers; execution and administration of Port
policies within budget appropriations pursuant to Port policy and ordinance or resolution;
policy advice to elected officials and open communication with the community so as to
foster responsive and courteous public service.

2. Initiate, administer and supervise all functions and programs of the Port of Hood River.

3. Supervise the maintenance and upkeep of any facilities and equipment owned or
maintained by the Port and Port real property, and recommend to the Port Commission the
acquisition of new or sale of used equipment and facilities and Port real property.

4. Keep and maintain proper fiscal records for the Port.

5. Hire and fire all personnel necessary to carry out the business of the Port subject to the
limitations of Oregon law, Port policies and any collective bargaining agreement.

6. Do and perform all things necessary to be done to completely and fully administer the Port
consistent with the established policies of the Port and any directions of the Port
Commission.

7. Provide assistance or services to other units of government when reasonable and practical,
which is encouraged, but not required.

8. Ability to cooperate with the Port Commission, staff, community citizens and leaders, peer
organizations, districts, the City and the County.

9. Ability to effectively communicate.

10. Effective leadership attributes in leading Port employees.

11. Good work habits as an example to employees.

12. Full and efficient use of all Port services.

13. Performance measured against the Port strategic plan as developed by the Port Commission
and revised periodically.

PROPOSED
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Executive Director Evaluation Form Updated May 30, 2019 
 

Instructions: Using the form on Page 2, evaluate the Executive Director’s work performance as it 
pertains to the job requirements. Select a number that best describes performance during the past 
twelve months. Add comments as necessary.  
 

1-Unacceptable   2-Needs Improvement   3-Meets Expectations   4-Exceeds Expectations   5-Superior 
 
Standards, Criteria, and Policy Objectives Score and Comments (Provide Justification for the 

Rating) 
Leadership   
Performance in the overall management of 
Port activities; creativity and vision, issue 
identification, adherence to legal 
requirements, budget preparation, project 
implementation, Commission coordination, 
positive external agency/stakeholder 
relationships, and demonstrating the values 
of the Port.  
 
 

 
____ 
 

Commission Goals and Objectives   
Performance in implementing existing Port 
policies, standards, and regulations as well 
as identifying need for new policies, 
standards and regulations; and describing 
Port governance to the community. 
 
 
 
 

 
____ 

Communications  
Performance in communicating Port 
mission, vision, purpose and activities to 
the community-at-large, media, and 
relevant state and local agencies. 
 
 
 
 

 
____ 

Judgement   
Performance in gathering, analyzing and 
utilizing information for sound decision 
making; framing and solving problems; 
addressing customer expectations, crisis 
response & management and allocating 
resources.  
 

 
____ 
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Executive Director Evaluation Form Updated May 30, 2019 
 

 
Planning and Development  
Performance in formulating, directing and 
implementing the property acquisition, 
planning, leasing, and development of Port 
properties to meet public policy objectives 
and the business objectives of the Port. 
 
 
 

 
____ 

Economic Development 
Knowledge and performance in utilizing 
available federal, state, and local resources 
to support economic development, 
establishing effective relationships and 
seeking policy and regulatory changes that 
support the economic development 
activities of the Port.  
 

 
____ 

Human Resources Management   
Performance in hiring, development, 
motivation and evaluation of Port 
personnel including the appropriate 
application of legal requirements.  
 
 
 
 

 
____ 

Technical Skills  
Performance in the application of 
knowledge of project financing, 
construction, lease negotiations and 
appropriate utilization of use of engineers, 
architects, and other consultants to carry 
out Port projects. 
 

 
____ 

Work Plan  
Performance in achieving the goals 
established in the Executive Director’s 
annual work plan as approved by the 
Commission and additional goals that may 
be directed by the Commission.  
 
 
 

 
____ 
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Executive Director Evaluation Form Updated May 30, 2019 
 

 
TOTAL SCORE __________ 
 
Overall Rating __________ 
 
 
Any other general comments?  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NAME: ______________________________________________ DATE: _________________ 
 
  
RETURN TO LEGAL COUNSEL JERRY JAQUES NO LATER THAN NOON WEDNESDAY, JUNE 12, 2019.   

(Email to jerry@hoodriverlaw.com) 
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EXECUTIVE DIRECTOR 
FY 18/19 

WORK PLAN 
FINAL: 9/11/18 

 
Action:         Expected Completion   

          Completion    
 

I. FINANCIAL MANAGEMENT 
 Goal:  Ensure that financial resources continue to be deployed effectively, with a high degree 
 of foresight and in anticipation of future Port needs. 
   

1. Install hardware and software and demonstrate capability  5/15/19 
to implement license plate recognition tolling technology 
at the Toll Booth. 
        

2. Prepare a detailed “Fiscal Sustainability Financial Model” 2/15/19 
Describing the projected financial and operational performance  
Of the Port without current bridge revenue for Commisison  
Review and discussion.  
 

3. Select and install an appropriate software program to   2/20/19 
efficiently manage Port properties and projects.  
          
           

II. REAL ESTATE DEVELOPMENT & PLANNING 
Goal:  Create significant, positive momentum toward development of the Port’s Real Estate 
Portfolio  consistent with community objectives and Commission direction. 

 
1. Prepare a DDA Amendment that addresses   9/15/18  

the allowed scope of development on Expo  
Property Parcel I for Commission consideration.  
 

2. Evaluate development feasibility of four potential Port  12/30/18  
sites as identified by Commission and recommend  
priorities for further pre-development steps.  

 
3. Ensure implementation of Expo Phase II    1/30/19  

DDA with Key Development.     
     

4. Confluence Business Park (Lot #1) 
  
A. Prepare a Public Infrastructure Framework Plan  1/20/19    

for Urban Renewal Agency approval. 
 

B. Prepare a Property Development Market Analysis    1/20/19   
For Commission review. 

 
C. Prepare a Disposition and Development Policy for   4/1/19   

Commission review. (65)



 
D. Prepare a City/Port Public Improvement    6/30/19 

Development  Agreement for Commission approval.  
  

5. Identify a system of consistent place names for all Port   11/15/18 
properties and review with Commission.      
  

6. Lower Mill Site 
 

A. Prepare a final DDA with Neal Creek Forest Products   12/15/18 
for the sale of two parcels for Commission approval.     

   
B. Complete wetland permit application and   10/1/18  

mitigation plan for lot 300.       
 

III. WATERFRONT RECREATION 
 Goal:  Maintain and enhance the waterfront as a prime recreation area to support 
 economic development objectives and Strategic Plan goals. 
       

1. Work with OSMB to finalize a master plan for the Boat   3/15/19 
Launch Ramp Parking Lot and Transient Boat Dock area. 
         

2. Evaluate implementation of 2018 Waterfront Parking Plan 1/30/19 
and recommend changes for summer 2019. 
  

3. Prepare design development plans for an upgraded   12/30/18 
restroom at the Event Site. 
 

4. Obtain COE/DSL permit and install modular docks in the  5/15/19 
in the Nichols Boat Basin. 
 

4. Obtain City permits and build a SUP/KAYAK Storage    6/1/19 
Facility near the Nichols Boat Basin Seawall.  
 

5. Develop and install an integrated signage plan for the   5/1/19   
Waterfront trail system.        
      

IV. BRIDGE/AIRPORT 
 Goal:  Complete significant transportation improvements to enhance site development 
 and economic development objectives. 
     

1. Complete the Skew System Upgrade and Lift Span Motors   1/30/19 
Rehabilitation Project.    
      

2. Bridge Replacement  
A. Develop an analysis of alternative   2/30/19  

bridge replacement financing scenarios. 
 
B. Reach 30% completion of the FEIS/NEPA scope  6/30/19 

being carried out by WSP Engineering. (66)



 
 

3. Complete land lease and development agreements   6/30/19 
and obtain substantial completion of South Ramp  
Hangar Project. 
           

4. Complete permitting and construction plans/specs  10/30/18  
for the North Ramp Connect VI project.   

   
V. ECONOMIC DEVELOPMENT 
 Goal:  Ensure that the Port’s role in regional economic development activities is clearly 
 defined.  Confirm that the objectives are identified and adequate resources are in place to 
 be successful. 

    
1. Prepare an analysis of regional business sectors.  4/30/19 

 identifying real estate development market opportunities. 
 

2. Assess opportunities for collaboration among local public  3/15/19 
agencies and non-profits.  
               

VI. COMMUNICATIONS & COMMUNITY RELATIONS 
 Goal:  Increase the understanding and awareness of the Port’s activities; identify 
 opportunities for successful partnerships with key public agencies and private business; 
 and participate in the life of the Hood River area community. 
  

1. Update Communications Plan for Commisison approval. 10/15/18  
   

2. Prepare a detailed description of the “Community   11/30/18 
Support Initiative” for Commission discussion. 

              
VII. GOVERNANCE & BOARD COMMUNICATIONS 
 Goal:  Evaluate the Board’s governance and communications policies and provide 
 recommendations for improvements.          
  

1. Update the board & staff training policy.    02/1/19 
 

2. Prepare plan for regular project communication and   9/30/18  
management updates with Commission President  
and individual Commissioners.  

    
             
VII. PERSONNEL MANAGEMENT 
 Goal:  Ensure that appropriate personnel policies are in place. 
 

1. Evaluate step ladder and associated staff    2/30/18   
compensation for personnel and recommend changes. 
 

2. Revise/streamline staff performance evaluation forms  3/15/19 
 

3. Obtain Commission approval of Executive Director   9/10/18 (67)



Annual Workplan and provide mid-year and year-end  
updates.  
 

4. Identify a new Executive Director annual evaluation form  5/15/19 
And process and seek Commisison approval.    

 
VII. NEW OR UNPLANNED INITATIVES 
 Based on new Commission direction or identified need 
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Project Director Report 
June 4, 2019 

 June 4, 2019 / 1 

The following summarizes Bridge Replacement Project activities from May 23-31, 2019.  

NATIONAL SCENIC AREA MANAGEMENT PLAN / VISUAL IMPACTS 

After completing meetings with the Columbia Gorge Commission planning staff, we will be 
summarizing the meeting notes and including a matrix showing how the bridge type and 
treatments discussed in the Type Size & Location (TS&L) study meet the standards from 
Chapter 7 of the National Scenic Area Management Plan (NSAMP). Though NSA staff was 
hesitant to approve a design without a permit application, the project team feels confident 
that the bridge type with appropriate aesthetic elements would receive an NSA permit. The 
actual NSA permit application will be submitted once significant engineering (15-30%) is 
completed. 

The Visual Impacts technical report, based upon FHWA NEPA guidelines, will include 
illustrations from a dozen or so Key Viewing Areas (KVAs) in the Gorge to give a sense of the 
preliminary preferred alternative. This NEPA process does not include a budget for detailed 
aesthetic treatments or modeling. 

EIS WORKING GROUP MEETING 

The third EIS Working Group meeting took place on Thursday, May 23rd.  After a review of the 
prior work, there was agreement that the process that took place in the past was adequate 
and helpful. The group also reviewed roadway connections for bike/ped facilities. Staff will 
develop a scoring matrix for helping the WG adequately determine whether the criteria for 
the identified paths are adequate. Also learned that the Port and ODOT have made significant 
ADA-compliant multi-use improvements at E. Port Marina Dr. Since stormwater will be 
collected, the project team will meet with ODOT to see if the state’s facilities (bioswales) can 
be utilized. 

AGENCY COORDINATION PLAN 

As noted last month, invitation letters were distributed to a number of local, state and 
federal agencies. ODOT will be contacting the tribes including scheduled in June with the 
Nez Perce and Grand Ronde. On the following page is an updated list as of Friday (5/30) 
on the agency statuses. 
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 June 4, 2019 / 2 

CO-LEADS 
Port of Hood River (POHR) 
Fed. Hwy. Admin. (FHWA) 
Ore. Dept. of Transportation 

(ODOT) 
 
COOPERATING 
Bureau of Indian Affairs (BIA) 
US Coast Guard (USCG) 
US Army Corps of Engineers 

(USACE)* 
Wash. St. Dept of 

Transportation (WSDOT) 
 
 
 
 
 
 
 
 
 
 

PARTICIPATING 
Environmental Protection 

Agency (EPA) 
Hood River County 
Klickitat County 
Oregon Dept. of State Lands 

(DSL) 
Oregon Historic Preservation 

Office (SHPO) 
Washington Dept. of 

Archaeology and Historic 
Preservation (WAHP)* 

Oregon Marine Board 
(OSMB) 

SW Washington Reg. 
Transportation Council 
(RTC) 

US Forest Service (USFS)* 
NOAA Marine Fisheries 

(NMFS)* 
City of White Salmon* 
Skamania County* 
 

DECLINED 
Wash. Dept. of Natural 

Resources (DNR) 
US Fish & Wildlife (USFWS)* 
City of Bingen* 
Port of Klickitat* 
Mt. Adams Transportation 

Services* 
 
WAITING FOR RESPONSE 
Col. Riv. Gorge NSA 
Ore. Dept. of Environmental 

Quality (DEQ) 
Ore. Dept. of Fish and 

Wildlife (ODFW) 
Wash. Dept. of Ecology (DOE) 
 

*new response since last report 

 
 
 

 
OTHER ITEMS 

• Notice of Intent to produce the Supplemental Draft EIS ran in the federal register on May 
23rd. 

• The first of four rounds of technical reports are being reviewed. Reports include Air 
Quality, Energy Tech, Geological Soils Tech, Hazardous Materials, and Water Quality Tech.  

• Draft Navigation Impact Report (a separate document from the technical reports) will 
be reviewed this week by agencies. 

• WSP will be preparing a “cost to complete” report this summer. 
• WSP has acquired BergerAbam (Scott Keillor’s previous firm). A few of the project’s 

sub-contractors were with BergerAbam. WSP is now the third largest 
planning/engineering firm in the world. 

• No word on the scope of the proposed Vancouver WSDOT office to study bridge 
governance. 
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June 4, 2019 / 3 

 

MEETING/OUTREACH SCHEDULE 

• Olympia Session Recap w/ Brad Boswell, 6/3 
• Klickitat/Skamania County Transportation Meeting, Bingen, 6/5 
• Chuck Green, OTAK, 6/5 
• ODOT/FHWA/POHR NEPA Coordination, 6/13 
• Salem Session Update w/ Thorn Run Partners, 6/10 
• ODOT/FHWA Team Meeting, 6/13 
• Project Director on vacation, 6/24-28 
• Hood River Rotary Bridge Update Presentation, 9/19 
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I hereby certify that the charges invoiced are true and correct and include only such charges as were 
directly incurred in the performance of the work on the project, have not been previously submitted, 
and are in accordance with the terms and conditions of the Agreement.
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Invoice #: 09-869282
Hood River Bridge Replacement Date: 05/28/19

Period: 04.01.19-04.30.19

Budget Current Invoice
Previously 

Invoiced
To-Date 
Invoiced

Amount 
Remaining

Financial % 
Complete

Physical % 
Complete

Perfomance 
Ratio 

(Phys/Fin)

0 Direct Expenses $271,914.00 $13,440.12 $4,713.20 $18,153.32 $253,760.68 6.68% 10.00% 1.50
DE Direct Expenses $271,914.00 $13,440.12 $4,713.20 $18,153.32 $253,760.68 6.68% 10% 1.50

1 Project Management $382,625.00 $13,791.56 $118,642.38 $132,433.94 $250,191.06 34.61% 31.68% 0.92
1.1 Project Management and Coordination $277,955.00 $11,154.73 $86,078.77 $97,233.50 $180,721.50 34.98% 30% 0.86
1.2 Client Progress Meetings $68,105.00 $1,798.78 $22,335.62 $24,134.40 $43,970.60 35.44% 43% 1.21
1.3 Consultant Team Coordination Meeting $26,773.00 $838.05 $9,731.86 $10,569.91 $16,203.09 39.48% 30% 0.76
1.4 Change Control $8,074.00 $0.00 $0.00 $0.00 $8,074.00 0.00% 0% n/a
1.5 Risk Management $1,718.00 $0.00 $496.13 $496.13 $1,221.87 28.88% 30% 1.04

2 Public Involvement $278,002.00 $177.17 $106,653.84 $106,831.01 $171,170.99 38.43% 41.07% 1.07
2.1 Public Involvement Plan and Task Coo $41,553.00 $0.00 $20,695.67 $20,695.67 $20,857.33 49.81% 55% 1.10
2.2 Stakeholder Interviews $20,615.00 $0.00 $18,619.47 $18,619.47 $1,995.53 90.32% 100% 1.11
2.3 Media Releases, Fact Sheets, and eNe $16,257.00 $0.00 $4,507.57 $4,507.57 $11,749.43 27.73% 30% 1.08
2.4 Social Media, Digital Ads and Videos $8,265.00 $0.00 $2,338.29 $2,338.29 $5,926.71 28.29% 30% 1.06
2.5 Project Website Support $24,770.00 $0.00 $6,951.45 $6,951.45 $17,818.55 28.06% 30% 1.07
2.6 Bridge Replacement Advisory Committ $58,568.00 $0.00 $12,880.58 $12,880.58 $45,687.42 21.99% 20% 0.91
2.7 Stakeholder Working Groups $0.00 $0.00 $0.00 $0.00 $0.00 n/a 0% n/a
2.8 Public Open Houses $52,321.00 $0.00 $24,372.44 $24,372.44 $27,948.56 46.58% 50% 1.07
2.9 Public Comments $10,776.00 $0.00 $1,121.80 $1,121.80 $9,654.20 10.41% 13% 1.25
2.10 Community Outreach Events $19,482.00 $53.35 $8,418.75 $8,472.10 $11,009.90 43.49% 45% 1.03
2.11 Environmental Justice $16,961.00 $53.35 $3,872.93 $3,926.28 $13,034.72 23.15% 30% 1.30
2.12 Status Reports $8,434.00 $70.47 $2,874.89 $2,945.36 $5,488.64 34.92% 33% 0.94

3 Project Delivery Coordination $19,440.00 $0.00 $0.00 $0.00 $19,440.00 0.00% 0.00% n/a
3.1 Project Delivery Coordination $19,440.00 $0.00 $0.00 $0.00 $19,440.00 0.00% 0% n/a

4 Tolling/Revenue Coordination $0.00 $0.00 $0.00 $0.00 $0.00 0.00% n/a
4.1 Tolling/Revenue Coordination $0.00 $0.00 $0.00 $0.00 $0.00 n/a 0% n/a

5 Environmental $1,046,102.00 $28,891.53 $168,375.61 $197,267.14 $848,834.86 18.86% 20.81% 1.10
5.1 Environmental Study Plan and Coordin $38,626.00 $0.00 $17,221.27 $17,221.27 $21,404.73 44.58% 45% 1.01
5.2 Agency Coordination $115,512.00 $5,407.89 $46,050.84 $51,458.73 $64,053.27 44.55% 45% 1.01
5.3 Methodology Memoranda $28,246.00 $2,404.28 $25,527.35 $27,931.63 $314.37 98.89% 95% 0.96
5.4 Technical Report, Technical Memorand $266,994.00 $13,893.65 $37,219.26 $51,112.91 $215,881.09 19.14% 20% 1.04
5.5 ESA Section 7 Compliance $33,681.00 $0.00 $0.00 $0.00 $33,681.00 0.00% 0% n/a
5.6 Cultural / NHPA Section 106 Complian $94,111.00 $791.40 $5,248.91 $6,040.31 $88,070.69 6.42% 15% 2.34
5.7 Section 4(f)/Section 6(f) $21,595.00 $317.10 $352.33 $669.43 $20,925.57 3.10% 3% 0.97
5.8 Draft EIS Re-Evaluation $48,384.00 $1,903.39 $36,191.91 $38,095.30 $10,288.70 78.74% 100% 1.27
5.9 Supplemental Draft EIS $165,337.00 $4,173.82 $563.74 $4,737.56 $160,599.44 2.87% 3% 1.05
5.10 Responses to Comments on the 2003 $76,199.00 $0.00 $0.00 $0.00 $76,199.00 0.00% 0% n/a
5.11 Mitigation Plan $25,668.00 $0.00 $0.00 $0.00 $25,668.00 0.00% 0% n/a
5.12 Final EIS $95,877.00 $0.00 $0.00 $0.00 $95,877.00 0.00% 0% n/a
5.13 Record of Decision, Notice of Availabil $29,562.00 $0.00 $0.00 $0.00 $29,562.00 0.00% 0% n/a
5.14 Administrative Record $6,310.00 $0.00 $0.00 $0.00 $6,310.00 0.00% 0% n/a

6 Engineering $790,196.00 $39,093.39 $87,749.49 $126,842.88 $663,353.12 16.05% 18.01% 1.12
6.1 Engineering Coordination $147,696.00 $9,047.50 $25,436.84 $34,484.34 $113,211.66 23.35% 25% 1.07
6.2 Land Survey $14,740.00 $8,042.50 $3,980.00 $12,022.50 $2,717.50 81.56% 85% 1.04
6.3 Geotechnical $174,924.00 $0.00 $0.00 $0.00 $174,924.00 0.00% 0% n/a
6.4 Hydraulics $30,851.00 $4,611.08 $1,300.37 $5,911.45 $24,939.55 19.16% 25% 1.30
6.5 Civil $157,499.00 $14,800.28 $50,768.15 $65,568.43 $91,930.57 41.63% 45% 1.08
6.6 Bridge $150,796.00 $1,645.00 $6,264.13 $7,909.13 $142,886.87 5.24% 7% 1.33
6.7 Wind Analysis $0.00 $0.00 $0.00 $0.00 $0.00 n/a 0% n/a
6.8 Architecture and Simulations $73,695.00 $947.03 $0.00 $947.03 $72,747.97 1.29% 5% 3.89
6.9 Cost Estimating $39,995.00 $0.00 $0.00 $0.00 $39,995.00 0.00% 0% n/a

7 Transportation $153,962.00 $31,927.54 $80,974.19 $112,901.73 $41,060.27 73.33% 77.51% 1.06
7.1 Methodology Memorandum $12,930.00 $0.00 $7,785.98 $7,785.98 $5,144.02 60.22% 75% 1.25
7.2 Data Review and Collection $15,760.00 $0.00 $11,308.30 $11,308.30 $4,451.70 71.75% 100% 1.39
7.3 Existing and Future No Build Condition $42,275.00 $0.00 $42,068.26 $42,068.26 $206.74 99.51% 100% 1.00
7.4 Build Alternatives Analysis Update $29,116.00 $8,854.65 $18,813.43 $27,668.08 $1,447.92 95.03% 100% 1.05
7.5 Transportation Technical Report $28,629.00 $23,072.89 $0.00 $23,072.89 $5,556.11 80.59% 75% 0.93
7.6 Tolling/Revenue Coordination $25,252.00 $0.00 $998.22 $998.22 $24,253.78 3.95% 4% 1.01

8 Permit Assistance $205,759.00 $10,749.75 $61,683.67 $72,433.42 $133,325.58 35.20% 37.46% 1.06
8.1 Permit Plan and Coordination $27,552.00 $1,092.92 $18,175.23 $19,268.15 $8,283.85 69.93% 75% 1.07
8.2 In-water Permits for Geotechnical Inve $17,201.00 $349.84 $0.00 $349.84 $16,851.16 2.03% 3% 1.48
8.3 US Coast Guard Permit $121,142.00 $3,245.14 $34,969.84 $38,214.98 $82,927.02 31.55% 35% 1.11
8.4 Columbia River Gorge National Scenic $16,700.00 $4,920.51 $6,221.83 $11,142.34 $5,557.66 66.72% 60% 0.90
8.5 U.S. Army Corp of Engineers Permits $23,164.00 $1,141.34 $2,316.77 $3,458.11 $19,705.89 14.93% 15% 1.00
8.6 Washington State Permits – Reserved $0.00 $0.00 $0.00 $0.00 $0.00 n/a 0% n/a
8.7 Oregon State Permits – Reserved $0.00 $0.00 $0.00 $0.00 $0.00 n/a 0% n/a
8.8 Washington Local Agency Permits (Cit $0.00 $0.00 $0.00 $0.00 $0.00 n/a 0% n/a
8.9 Oregon Local Agency Permits $0.00 $0.00 $0.00 $0.00 $0.00 n/a 0% n/a

Totals $3,148,000.00 $138,071.06 $628,792.38 $766,863.44 $2,381,136.56 24.36% 26.02% 1.07

Port of Hood River
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File 80516AA 

May 29, 2019 

 

Mr. Kevin Greenwood 

Hood River Bridge Replacement Project Director 

Port of Hood River 

1000 E. Port Marina Drive 

Hood River, OR 97031 

 

Subject:  Hood River Bridge Replacement Project – Environmental Studies, Design and Permitting 

  Contract No. 2018‐01 

  Progress Report #9: April 1, 2019‐April 26, 2019 

   

Dear Mr. Greenwood:   

This progress report summarizes the services performed during this reporting period, issues 

encountered, and decisions or actions pending for all active tasks. The enclosed invoice includes details 

on all labor and expense billings. A set of charts are also provided to compare project budget to actual 

costs by major tasks. 

 

I.  Major services performed during this period: 

 Established and began holding regular NEPA and Cultural Resources meetings with FHWA, 

ODOT and the Port to efficiently coordinate delivery of the EIS. 

 Met with the Columbia River Gorge Commission staff 

 Began preparing environmental technical reports. 

 Confirmed roadway approach designs with ODOT and WSDOT. 

 Please see following table for detailed progress summary by task 

II.  Issues encountered:  

 US Coast Guard requested the replacement bridge provide 90 feet of vertical clearance. 

 Historic/cultural resources and tribal consultation schedule is experiencing delay as more 

coordination is being conducted with ODOT staff to develop Section 106 strategy and 

implementation protocols. 

III.  Decisions or actions pending: 

 Confirmation is needed from the USCG that the current bridge design provides adequate 

vertical and horizontal clearance for its vessels. A meeting is being held on May 17 to discuss 

possible options. 

 A cost‐to‐complete will be conducted in July/August to reallocate budget among tasks as 

needed; in the meantime, a scope/budget change log will be updated to identify out‐of‐

scope work. 

 

Sincerely, 

WSP USA, Inc. 

 

 
Angela J. Findley, PMP 

Project Manager
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Detailed Progress Summary by Task 

Work Performed: April 1‐26, 2019 

      2 

TASK	1.	PROJECT	MANAGEMENT		

1.1 Project	Management	and	Coordination	
Work Performed this Month: 

 Coordinated with Port and project team.  

 Updated the detailed project schedule. 

 Prepared a schedule change log to support presentations to the Port’s Board of 

Commissioners meetings. 

 Prepared March invoice packet. 

 

Work Scheduled for Next Month: 

 Continue coordination with Port and project team. 

 Update the detailed project schedule. 

 Update the schedule change log. 

 Prepare a scope change log. 

 Prepare April invoice packet. 

1.2 Client	Progress	Meetings	
Work Performed this Month: 

 Prepared for and facilitated a client progress meeting on April 24. 

 Prepared and distributed the action items log. 

 

Work Scheduled for Next Month: 

 Prepare for and facilitate client progress meeting on May 23. 

1.3 Consultant	Team	Meetings	
Work Performed this Month: 

 Prepared for and facilitated a consultant team meeting with project task leads on April 

11. 

 

Work Scheduled for Next Month: 

 Prepare for and facilitate Consultant team meeting on May 9. 

1.4	 Change	Control	(Task	has	not	started)		

1.5	 Risk	Management	
Work Performed this Month: 

 No activity this period. 

 

Work Scheduled for Next Month: 

 Update Risk Management Plan as needed. 
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Detailed Progress Summary by Task 

Work Performed: April 1‐26, 2019 

      3 

TASK	2.	PUBLIC	INVOLVEMENT	

2.1	 Public	Involvement	Plan	and	Task	Coordination	
Work Performed this Month: 

 Coordinated with Port and Consultant team to implement the Public Involvement Plan. 

 

Work Scheduled for Next Month: 

 Continue coordinating with Port and Consultant team to implement the Public 

Involvement Plan. 

2.2	 Stakeholder	Interviews	–	Task	Complete	

2.3	 Media	Releases,	Fact	Sheets	and	eNewsletters	
Work Performed this Month: 

 No activity this period. 

 

Work Scheduled for Next Month: 

 No activity planned. 

2.4	 Social	Media,	Digital	Ads	and	Videos	
Work Performed this Month: 

 No activity this period. 

 

Work Scheduled for Next Month: 

 Coordinate with Port on social media content as needed. 

2.5	 Project	Website	Support	
Work Performed this Month: 

 No activity this period. 

 

Work Scheduled for Next Month: 

 Coordinate with Port on website updates and troubleshooting. 

2.6	 Bridge	Replacement	Advisory	Committee	(now	called	the	EIS	Working	Group)	
Work Performed this Month: 

 Began coordinating with Port on Meeting #3. 

 

Work Scheduled for Next Month: 

 Prepare agenda, slide presentation and materials for Meeting #3. 

 Attend and facilitate Meeting #3. 

2.7	 Stakeholder	Working	Group	–	Task	Closed	(not	used)	

2.8	 Public	Open	Houses	
Work Performed this Month: 

 No activity this period. 

 

Work Scheduled for Next Month: 

 No activity planned. 
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Work Performed: April 1‐26, 2019 

      4 

2.9	 Public	Comments	
Work Performed this Month: 

 No activity this period. 

 

Work Scheduled for Next Month: 

 No activity planned. 

2.10	 Community	Outreach	Events	
Work Performed this Month: 

 Coordinated within consultant team on content and timing for next outreach event. 

 

Work Scheduled for Next Month: 

 Continue planning for next round of community outreach events; investigate school 

events and other venues to engage the community. 

2.11	 Environmental	Justice	
Work Performed this Month: 

 Continued planning for next round of EJ outreach events. 

 

Work Scheduled for Next Month: 

 Continue planning for next round of EJ outreach events. 

2.12	 Status	Reports	
Work Performed this Month: 

 Prepared and submitted a final May status report on April 12. 

 

Work Scheduled for Next Month: 

 Prepare the June status report. 

TASK	5.	ENVIRONMENTAL	

5.1	 Environmental	Study	Plan	and	Coordination	
Work Performed this Month: 

 Held an environmental technical report kick‐off meeting on April 23. 

 

Work Scheduled for Next Month: 

 Continue coordination with environmental team and other disciplines. 

5.2	 Agency	Coordination	
Work Performed this Month: 

 Prepared revised draft and final invitation letters to BIA and tribes; coordinated with 

FHWA to distribute. 

 Prepared for and facilitated a NEPA coordination meeting with ODOT and FHWA on April 

25; distributed meeting notes on April 29. 

 Prepared a final Notice of Intent for FHWA publication. 

 Finalized the charter for FHWA, ODOT, WSDOT, Port and WSP roles/responsibilities in 

delivering NEPA per comments received. 
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 Finalized the meeting notes for the tribal coordination; distributed with agenda for the 

April 5 cultural resources kick‐off meeting with ODOT. 

 

Work Scheduled for Next Month: 

 Continue to log responses from agencies and tribes; update the Agency Coordination 

Plan. 

 Coordinate with FHWA, ODOT and the Port on twice monthly NEPA coordination 

meetings. 

 Coordinate as needed with FHWA, ODOT, and other agencies on the EIS. 

5.3	 Methodology	Memoranda	
Work Performed this Month: 

 Submitted draft methodology memoranda to WSDOT for review 

 Incorporated ODOT, WSDOT and Port comments; submitted a revised draft 

methodology memo for FHWA review; incorporated FHWA comments. 

Work Scheduled for Next Month: 

 Distribute methodology memoranda for cooperating and participating agency review. 

5.4	 Technical	Reports,	Memoranda	and	Study	Updates	
Work Performed this Month: 

 Continue technical work, develop data collection plans, conduct literature reviews, 

perform fieldwork, conduct impact analysis, and write reports. 

 

Work Scheduled for Next Month: 

 Continue technical work. 

 Submit Group 1 technical report drafts (Air, Energy, Geology/Soil, Hazmat, and Water) 

to ODOT, WSDOT and the Port for review. 

5.5	 ESA	Section	7	Compliance		
Work Performed this Month: 

 No activity this period. 

 

Work Scheduled for Next Month: 

 Meet with ODOT to discuss framework for the biological assessment and ESA 

consultation. 

5.6	 Cultural/NHPA	Section	106	Compliance	
Work Performed this Month: 

 Determined a State of Oregon Archaeological Permit is not needed. 

 Prepared for, attended and facilitated a cultural resource coordination meeting with 

ODOT on March 15. 

 Held a cultural resources kick‐off meeting on April 5 with ODOT and the Port; distributed 

action items to the team. 

 Began revising the Area of Potential Effects (APE)/Methodology Memo for 

historic/cultural resources for Port and ODOT review 

 Began a baseline scan report of known historic and cultural resources in the APE. 
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Work Scheduled for Next Month: 

 Complete revisions to the Area of Potential Effects (APE)/Methodology Memo for 

historic/cultural resources  

 Submit a draft Baseline scan report of known historic and cultural resources in the APE. 

 Participate and facilitate monthly cultural resources meetings; track action items and 

distribute to the team. 

5.7	 Section	4(f)/Section	6(f)	Evaluation		
Work Performed this Month: 

 Continue technical analysis to prepare the Section 4(f)/6(f) evaluation. 

 

Work Scheduled for Next Month: 

 Continue technical analysis to prepare the Section 4(f)/6(f) evaluation. 

5.8	 Draft	EIS	Re‐Evaluation	
Work Performed this Month: 

 Submitted the Draft EIS Re‐evaluation to FHWA for signature. 

 

Work Scheduled for Next Month: 

 Coordinate with FHWA to obtain signature on the Draft EIS Re‐evaluation. 

 Close task. 

5.9	 Supplemental	Draft	EIS	
Work Performed this Month: 

 Continued developing project maps/descriptions to support the EIS and technical 

reports. 

Work Scheduled for Next Month: 

 Continue developing project maps/descriptions to support the EIS and technical reports. 

5.10	 Responses	to	Comments	(Task	has	not	started)		

5.11	 Mitigation	Plan	(Task	has	not	started)	

5.12	 Final	EIS	(Task	has	not	started)	

5.13	 Record	of	Decision	(Task	has	not	started)	

5.14	 Administrative	Record	(Task	has	not	started)	
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TASK	6.	ENGINEERING	

6.1	 Engineering	Coordination	
Work Performed this Month: 

 Coordinated with Consultant team to support environmental, agency coordination and 

permitting tasks with design‐related information. 

 

Work Scheduled for Next Month: 

 Continue providing design support to establish a design footprint for the environmental 

technical analysis 

6.2	 Land	Survey	
Work Performed this Month: 

 Completed post‐processing and prepared base map files. 

 

Work Scheduled for Next Month: 

 Coordinate with surveyor to adjust datum to correlate with TS&L and rectify data. 

6.3	 Geotechnical		
Work Performed this Month: 

 No work this period. 

 

Work Scheduled for Next Month: 

 Begin coordination for in‐water work permits for geotechnical investigations. 

6.4	 Hydraulics		
Work Performed this Month: 

  Complete post‐processing of bathymetric data. 

 Began hydraulic modeling 

 

Work Scheduled for Next Month: 

 Continued hydraulic modeling. 

 Coordinate with team to confirm correct datum for establishing water level 

measurements. 

6.5	 Civil	
Work Performed this Month: 

 Continued refining roadway temporary and permanent impact footprint. 

 Continued refining stormwater temporary and permanent impact footprint. 

 Met with ODOT (April 9) and WSDOT (April 30) design staff to confirm the design of the 

bridge approaches, other roadway work, and pedestrian/bicycle connections. 

 

Work Scheduled for Next Month: 

 Continue refinement as needed to support Task 5 

 Develop two alternate options for connecting the shared use path on the bridge to the 

Waterfront Trail. 
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6.6	 Bridge	
Work Performed this Month: 

  

 Refined the bridge to incorporate the latest water level measurements and made minor 

adjustments to the bridge design to provide a 90‐foot vertical clearance. 

 Developed exhibits to convey 90‐ and 80‐foot vertical navigation prisms.  

 

Work Scheduled for Next Month: 

 Continue refinement as needed to support Task 5. 

6.7	 Reserved	

6.8	 Architecture	and	Simulations	
Work Performed this Month: 

 Began review of existing material and Columbia River Gorge guidelines and 

development of architectural concepts. 

 

Work Scheduled for Next Month: 

 Participate in the meeting with the Gorge Commission staff on May 21. 

6.9	 Cost	Estimating	(Task	has	not	started)	

TASK	7.	TRANSPORTATION	

7.1	 Methodology	Memorandum	–	Task	Complete	

7.2	 Data	Review	and	Collection	–	Task	Complete	

7.3	 Existing	and	Future	No	Build	Conditions	–	Task	Complete	

7.4	 Build	Alternatives	Analysis	
Work Performed this Month: 

 Complete analysis the future build conditions. 

 

Work Scheduled for Next Month: 

 Close task. 

7.5	 Transportation	Technical	Report	
Work Performed this Month: 

 Completed the draft transportation technical report; submitted to the Port, ODOT and 

WSDOT for review on April 22. 

 

Work Scheduled for Next Month: 

 Incorporate comments from the Port, ODOT and WSDOT; prepared a revised draft and 

submit to FHWA for review. 

7.6	 Tolling/Revenue	Coordination	
Work Performed this Month: 

 No activity this period. 
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Work Scheduled for Next Month: 

 No activity planned. 

TASK	8.	PERMIT	ASSISTANCE	

8.1	 Permit	Plan	and	Coordination	
Work Performed this Month: 

 Continued to update plan as information is gained. 

 

Work Scheduled for Next Month: 

 Continue to update plan as needed. 

8.2	 In‐water	Permits	for	Geotechnical	Investigations		
Work	Performed	this	Month:	

 Begin identifying information needs for the permit application. 

 

Work Scheduled for Next Month: 

 Continue developing permit application materials for in‐water geotechnical 

investigations. 

8.3	 US	Coast	Guard	Permit	
Work Performed this Month: 

 Continued preparing the Navigation Impact Report. 

 Logged and analyzed vessel survey responses. 

 Coordinated with USCG to schedule a follow‐up meeting to discuss options to provide 

90‐foot vertical clearance for USCG vessels. 

 

Work Scheduled for Next Month: 

 Continue preparing the Navigation Impact Report. 

 Continue logging and analyzing vessel survey responses; follow up with non‐responders. 

 Attend and facilitate meeting with USCG to discuss options to provide 90‐foot vertical 

clearance for USCG vessels. 

 Developed and gave a presentation to the USCG Industry Breakfast. 

8.4	 Columbia	River	Gorge	NSA	Permit	
Work Performed this Month: 

Attended and facilitated a meeting with the Columbia River Gorge Commission staff and 

local agency staff on April 10. 

 

Work Scheduled for Next Month: 

 Hold a follow‐up meeting with Columbia River Gorge Commission staff and Hood River 

County. 
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8.5	 US	Army	Corps	of	Engineers	Permits	
Work Performed this Month: 

 Prepared and distributed draft notes from the joint USACE and USCG meeting. 

 Submitted a final letter of no objection from the Port regarding the non‐Federal sponsor 

of the river reach surrounding the Hood River Bridge; coordinate with USACE to obtain a 

response. 

 

Work Scheduled for Next Month: 

 Coordinate as needed with the USACE. 
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Payment Summary Amount Amount Amount 
Invoice Number Invoiced Paid Unpaid

Invoice 01-816917 $31,856.68 $31,856.68 $0.00
Invoice 02-822303 $59,082.09 $59,082.09 $0.00
Invoice 03-828506 $64,441.78 $64,441.78 $0.00
Invoice 04-835215 $76,936.61 $76,936.61 $0.00
Invoice 05-841311 $61,308.46 $61,308.46 $0.00
Invoice 06-848117 $92,138.85 $92,138.85 $0.00
Invoice 07-855109 $128,118.01 $128,118.01 $0.00
Invoice 07a-859115 $518.40 $518.40 $0.00
Invoice 08-860588 $114,391.50 $114,391.50 $0.00
Invoice 09-869282 $138,071.06 $0.00 $138,071.06$ , $ $ ,

Total to Date $766,863.44 $628,792.38 $138,071.06
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EDR
6 Armstrong Road, 4th floor
Shelton, CT 06484
Phone: 855.337.5126
Fax: 888.322.4793
paymybill.edrnet.com

INVOICE

Bill To: Ship To:

Property Info Project # PO # Package Item Tax Fee

Hood River Bridge, 
1000 E. Port Marina 
Drive, Hood River, 
OR 97031

80550A NA EDR Lightbox 
Standard

$350.00

Radius Map With Geo N

Certified Sanborn Map 
Rpt

Y

Historical Topo Map Y

City Directory Image 
Report

N

EDR Lightbox Building 
Permit

N

Online Sanborn Report 
Viewer

N

Aerial Photo Search Y

EDR Lightbox Y

4/18/2019Invoice Date:

Remit Payment To :
EDR
PO Box 414176
Boston, MA 02241-4176

INV01256137

5622424

Patrick Romero

999 3rd Avenue Suite 3200

Seattle, WA 98104

999 3rd Avenue Suite 3200

Peter Geiger

Seattle, WA 98104

Order #:

Invoice #:

1065619Account #:

Total Amount:

Sales Tax: $20.82

$370.82

Parsons Brinckerhoff

4/16/2019Order Date:

Pay By Credit Card: 
paymybill.edrnet.com

Payable Upon Receipt

ACH / Wire Transfers: 
Bank of  America
Routing #: 111000012     
Account #: 3756450736
Please contact Accounts Receivable prior to wiring funds.

Page  1 of  2

80550A
1630
MISCELLANEOUS SERVICES
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Federal Tax ID# : 82-4819768
Please remember to include invoice numbers and amounts with your payments. Thank you for your business.

EDR complies with the requirements of 41 CFR §§ 60-1.4(a), 60-300.5(a) and 60-741.5(a). These regulations prohibit discrimination against 
qualified individuals based on their status as protected veterans or individuals with disabilities, and prohibit discrimination against all 
individuals based on their race, color, religion, sex, sexual orientation, gender identity or national origin. Moreover, these regulations 
require that covered prime contractors and subcontractors take affirmative action to employ and advance in employment individuals 
without regard to race, color, religion, sex, sexual orientation, gender identity, national origin, protected veteran status or disability.

Page  2 of  2
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Sub/Supplier Name:

Sub/Supplier Number: 25818 Invoice Date: 

Site: Federal Way PO Number: 

Invoice Number: 326623 Invoice Amt:

Project Manager: Angela Findley Exp Date:

Task Number: Amount: Budget
Invoiced to 

Date
Budget 

Remaining
2.01.BA $0.00 $3,637.07 $3,637.07 $0.00 
2.02.BA $0.00 $9,591.33 $9,591.33 $0.00 
2.08.BA $0.00 $0.00 $0.00 $0.00 
2.10.BA $53.35 $7,661.71 $7,661.71 $0.00 
2.11.BA $53.35 $2,955.03 $2,955.03 $0.00 
5.02.BA $0.00 $511.79 $511.79 $0.00 
5.04.03.BA $725.34 $1,971.92 $1,971.92 $0.00 
5.04.06.BA $787.09 $787.09 $787.09 $0.00 
5.04.10.BA $581.16 $4,208.38 $4,208.38 $0.00 
5.04.13.BA $787.08 $787.08 $787.08 $0.00 
5.05.BA $0.00 $0.00 $0.00 $0.00 
5.06.BA $0.00 $0.00 $0.00 $0.00 
5.08.BA $636.32 $6,710.69 $6,710.69 $0.00 
5.09.BA $0.00 $0.00 $0.00 $0.00 
5.10.BA $0.00 $0.00 $0.00 $0.00 
5.11.BA $0.00 $0.00 $0.00 $0.00 
5.12.BA $0.00 $0.00 $0.00 $0.00 
8.01.BA $1,092.92 $17,572.41 $17,572.41 $0.00 
8.02.BA $349.84 $349.84 $349.84 $0.00 
8.03.BA $3,245.14 $32,273.15 $32,273.15 $0.00 
8.04.BA $2,697.93 $8,012.28 $8,012.28 $0.00 
8.05.BA $830.30 $2,525.01 $2,525.01 $0.00 
DE.BA $169.30 $499.65 $499.65 $0.00 

Grand Total $12,009.12 $100,054.43 $100,054.43 $0.00

PA Name: Lesa Chesebro PA Location: Portland, OR

26.Apr.19

Project Number: 80550A WSP Inv# 09

$12,009.12 

SUB/SUPPLIER COVER SHEET

MULTI-TASK SPLIT

Berger/ABAM Engineers Inc.

15-May-19

43089
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16 May 2019 

Ms. Angela Findley 
WSP USA 
851 SW Sixth Avenue, Suite 1600 
Portland, OR 97204 

Subject: Hood River Bridge Replacement Project – Environmental Studies, Design, and 
Permitting; Contract No. 2018-01 
Progress Report No. 9 from 1 April 2019 to 26 April 2019 

Dear Ms. Findley: 

This progress report summarizes the services performed during this reporting period, issues 
encountered, and decisions or actions pending for all active tasks. The enclosed invoice includes 
details on all labor and expense billings. A set of charts is also provided to compare project budget 
to actual costs by major tasks. 

MAJOR SERVICES PERFORMED DURING THIS PERIOD 
• Coordinated with team on public outreach to plan for Community Outreach Event 3 and

Environmental Justice (EJ) Event 2.
• Held a meeting with key agencies at the Columbia River Gorge Commission offices, including

state, federal, and local jurisdiction staff. Set up a second such meeting to discuss the future
National Scenic Area permit and review process.

• Initiated works on Fish and Wildlife and Vegetation and Wetlands technical reports.

• Progress on Navigation Impact Report and Survey.

Please see the detailed list on the following page for a detailed progress summary by task. 

ISSUES ENCOUNTERED 
• None.

DECISIONS OR ACTIONS PENDING 
• None.

Sincerely, 

J. Scott Keillor, AICP
Senior Project Manager
File 80516AA

JSK:SKW 
Attachments 
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Detailed Progress Summary by Task 
Work Performed 1 April 2019 to 26 April 2019 

Hood River Bridge Replacement Project 
Environmental Studies, Design, and Permitting 

Contract No. 2018-01 

TASK 2. PUBLIC INVOLVEMENT 

2.1 Public Involvement Plan and Task Coordination 
• Ongoing coordination with consultant team.

2.2 Stakeholder Interviews Summary 
• Completed.

2.8 Public Open Houses 
• Not needed for Open House No. 1.

2.10 Community Outreach Events 

• Coordinating with consultant team to plan Community Outreach Event No. 3.

2.11 Environmental Justice Outreach 

• Coordinating with consultant team to plan EJ Event No. 2

TASK 5 ENVIRONMENTAL 

5.4 Fish and Wildlife  and Vegetation and Wetlands Technical Reports 
• Prepare base maps
• Begin drafting

5.9 Draft Environmental Impact Statement Evaluation (DEIS) 
• Coordination with WSP.
• Submitted drafts of methodology memorandums for fish and wildlife and wetlands

and vegetation resources.
• Revised methodology memorandum and responded to agency comments.

5.12  Final EIS 
• Met with Environmental team to discuss the format and protocols for the Land Use

and Cumulative technical reports.
• Initiated technical task work.

TASK 8. PERMIT ASSISTANCE 

8.1 Permit Plan and Coordination 
• Continued outreach to other agencies and coordination with team.

8.2 In-Water Permits for Geotechnical Investigation 
• Developed request for information necessary to complete permit documentation.

8.3 U.S. Coast Guard Permit 
• Ongoing outreach and coordination on river user survey
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• Coordination with the U.S. Coast Guard and U.S. Army Corps of Engineers
(USACE) on vessel characteristics.

• Coordination with WSP on river data (current, flows, etc.).

• Coordination with USACE on Section 408 permit.
• Preparing navigation impact study

8.4 Columbia River Gorge National Scenic Area Permit 
• Held a meeting with key agencies at the Columbia River Gorge Commission offices,

including state, federal, and local jurisdiction staff. Setting up a second such meeting
to discuss the future National Scenic Area permit and review process.

8.5 U.S. Army Corps of Engineers Permit 
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Angela Findley
WSP USA
851 SW Sixth Avenue
Suite 1600
Portland, OR  97204 May 16, 2019

Project No: A19.0058.00
Invoice No: 326623

Project A19.0058.00 EIS for Hood River Bridge Replacement

Month to Month invoice.  Run thru last day of each month.
Professional Services through April 26, 2019

Task 210 2.10 Community Outreach Events
Professional Personnel

Hours Rate Amount

Employee/Activity

J. Keillor, Sr. Project Manager 8 .25 213.38 53.35

Totals .25 53.35
Total Labor 53.35

$53.35Total this Task

Task 211 2.11 Environmental Justice
Professional Personnel

Hours Rate Amount

Employee/Activity

J. Keillor, Sr. Project Manager 8 .25 213.38 53.35

Totals .25 53.35
Total Labor 53.35

$53.35Total this Task

Task 503 5.04.03 Fish and Wildlife Technical Repo
Professional Personnel

Hours Rate Amount

Employee/Activity

.50 214.32 107.16B. Carrico, Sr Project Manager 8
S. Rubin, Environmental Planner 4 6.00 103.03 618.18

Totals 6.50 725.34
Total Labor 725.34

$725.34Total this Task
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Task 504 5.04.10 Vegetation and Wetlands
Professional Personnel

Hours Rate Amount

Employee/Activity

.50 214.32 107.16B. Carrico, Sr Project Manager 8
D. Day, Project Manager 7 3.00 158.00 474.00

Totals 3.50 581.16
Total Labor 581.16

$581.16Total this Task

Task 508 5.08 Draft EIS Evaluation
Professional Personnel

Hours Rate Amount

Employee/Activity

D. Gunderson, Project Manager 7 4.00 159.08 636.32

Totals 4.00 636.32
Total Labor 636.32

$636.32Total this Task

Task 512 5.12 Final EIS
Professional Personnel

Hours Rate Amount

Employee/Activity

6.00 137.89 827.34E. McDermott, Environmental Planner 7
J. Keillor, Sr. Project Manager 8

3.50 213.38 746.83

Totals 9.50 1,574.17
Total Labor 1,574.17

$1,574.17Total this Task

Task 801 8.01 Permit Plan and Coordination
Professional Personnel

Hours Rate Amount

Employee/Activity

4.00 214.32 857.28B. Carrico, Sr Project Manager 8
J. Keillor, Sr. Project Manager 8 .50 213.38 106.69

Page 2

Project 326623A19.0058.00 EIS for Hood River Bridge Replacement Invoice

split hours evenly between 
5.04.06 $787.09 and 5.04.13 $787.08
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.25 84.02 21.01L. Townsend, Communications Specialist 3
S. Woehlert, Department Coordinator 1.25 86.35 107.94

Totals 6.00 1,092.92
Total Labor 1,092.92

$1,092.92Total this Task

Task 802 8.02 In-water Permits for Geotechnical I
Professional Personnel

Hours Rate Amount

Employee/Activity

2.00 95.92 191.84A. Kinney, Environmental Scientist 4
D. Day, Project Manager 7 1.00 158.00 158.00

Totals 3.00 349.84
Total Labor 349.84

$349.84Total this Task

Task 803 8.03 US Coast Guard Perm
Professional Personnel

Hours Rate Amount

Employee/Activity

8.00 214.32 1,714.56
8.00 83.03 664.24
5.50 137.89 758.40

B. Carrico, Sr Project Manager 8
B. Wojtala, Environmental Scientist 3
E. McDermott, Environmental Planner 7
S. Woehlert, Department Coordinator

1.25 86.35 107.94

Totals 22.75 3,245.14
Total Labor 3,245.14

$3,245.14Total this Task

Task 804 8.04 Columbia River Gorge National Sceni
Professional Personnel

Hours Rate Amount

Employee/Activity

12.25 213.38 2,613.91J. Keillor, Sr. Project Manager 8
L. Townsend, Communications Specialist 3 1.00 84.02 84.02

Totals 13.25 2,697.93
Total Labor 2,697.93

$2,697.93Total this Task

Page 3

Project 326623A19.0058.00 EIS for Hood River Bridge Replacement Invoice

(117)



Task 805 8.05 U.S. Army Corp of Engineers Permits
Professional Personnel

Hours Rate Amount

Employee/Activity

B. Wojtala, Environmental Scientist 3 10.00 83.03 830.30

Totals 10.00 830.30
Total Labor 830.30

$830.30Total this Task

Task 900 Expenses
Reimbursable Expenses

Project Travel And Subsistence 4.00
Project Mileage 73.08

Total Reimbursables 1.0 times 77.08 77.08

Unit Billing
Mileage@0.58

4/10/2019 4/10/2019 Brian Carrico 139.0 Mileage @ 0.58 80.62
4/23/2019 4/23/2019 Nicole McDermott 20.0 Mileage @ 0.58 11.60

Total Units 1.0 times 92.22 92.22

$169.30Total this Task

$12,009.12Total this Invoice

Project Summary

Fee 341,793.00
Invoiced to Date 111,049.70
Fee Remaining 230,743.30
Paid to Date 69,104.06

Please Remit to;
33301 Ninth Ave South, Suite 300
Federal Way, WA 98003

Or Pay by ACH/Wire Transfer - email accounts_receivable@abam.com for more information.

Jon Keillor

Page 4
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25

Isaacks, Megan

From: mileage.report@abam.com
Sent: Thursday, April 11, 2019 2:18 PM
To: Isaacks, Megan; Simmons, Sheila
Subject: Vehicle Mileage Form - Vancouver

Vehicle Mileage Form 

Date Received: 4/11/2019 2:18:01 PM 
Please do NOT respond to this e‐mail. 

2013 Ford Escape SE (VAN) 

Employee 
Name: 

Brian Carrico 

Date of Trip:  4/10/2019 

Purpose:  BUSINESS 

Destination: White Salmon 

Odometer Start:  77030 

Odomenter 
End: 

77169 

Total Miles:  139 

Job Number:  A19.0058.00 

Task Number:  900 

Billing Notes:   
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Isaacks, Megan

From: mileage.report@abam.com
Sent: Thursday, April 25, 2019 1:23 PM
To: Isaacks, Megan; Simmons, Sheila
Subject: Vehicle Mileage Form - Vancouver

Vehicle Mileage Form 

Date Received: 4/25/2019 1:22:53 PM 
Please do NOT respond to this e‐mail. 

2010 Subaru Outback (VAN) 

Employee 
Name: 

Nicole McDermott 

Date of Trip:  4/23/2019 

Purpose:  BUSINESS 

Destination:  Portland ‐ WSP 

Odometer Start:  156855 

Odomenter 
End: 

156875 

Total Miles:  20 

Job Number:  A19.0058 

Task Number:  900 

Billing Notes:   

 

(122)



Sub/Supplier Name:

Sub/Supplier Number: 109650 Invoice Date: 

Site: Portland PO Number: 

Invoice Number: 45346 Invoice Amt:

Project Manager: Angela Findley Exp Date:

Task Number: Amount: Budget
Invoiced to 

Date
Budget 

Remaining

6.02.HHPR $8,042.50 $14,740.00 $12,022.50 $2,717.50 

DE.HHPR $12,900.00 $13,125.00 $12,908.00 $217.00 

Grand Total $20,942.50 $27,865.00 $24,930.50 $2,934.50

PA Name: Lesa Chesebro PA Location: 

$20,942.50 

SUB/SUPPLIER COVER SHEET

MULTI-TASK SPLIT

Harper Houf Peterson Righellis, Inc.

01-May-19

44238

Portland, OR

19.Apr.19

Project Number: 80550A PB Inv #: 09

(123)



(124)



(125)



Sub/Supplier Name:

Sub/Supplier Number: 209001 Invoice Date: 

Site: Portland PO Number: 

Invoice Number: 697 Invoice Amt:

Project Manager: Angela Findley Exp Date:

Task Number: Amount: Budget
Invoiced to 

Date
Budget 

Remaining

6.08.MZLA $947.03 $25,145.00 $947.03 $24,197.97 

Grand Total $947.03 $25,145.00 $947.03 $24,197.97

PA Name: Lesa Chesebro PA Location: 

$947.03 

SUB/SUPPLIER COVER SHEET

MULTI-TASK SPLIT

Marianne Zarkin Landscape Architect LLC

02-May-19

43090

Portland, OR

30.Apr.19

Project Number: 80550A PB Inv #: 09
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Executive Director's Report 
June 4, 2019 

Staff & Administrative 
• A reminder that adoption of the FY19-20 Budget will take place on June 18 

and Commissioners should confirm their attendance at the meeting. We should also 
discuss July meeting schedule. Typically, due to the July 4th holiday, the Commission opts 
for one meeting in July. Commissioner Meriwether is unavailable July 16.

• Kevin Greenwood’s lunchtime presentation to the Hood River Rotary Club on June 6 has 
been postponed until September 19.

• Genevieve needs confirmation of attendance at the summer meeting of the 
Pacific Northwest Waterways Association at the Hood River Inn June 25-27. Early 
discount registration ends June 3. The Port is a Gold Level Sponsor of the conference.

• The Personnel Committee (President Streich and Commissioner Shortt) met on May 20 to 
discuss the Executive Director annual review process. This is a discussion item on the 
agenda. Assuming there is agreement on the evaluation form, the following schedule is 
expected:

o June 5 - Self-evaluation materials completed and submitted to General Counsel.

o June 12 - Scoring sheets submitted by Commissioners to General Counsel office.

o June 18 - Compilation/scoring summary distributed at Commission meeting in 
executive session. Discussion following with Executive Director.

• The Port is recruiting for a Level III Facilities employee. The individual will replace retiring 
Rob Arnold. We will be temporarily losing a full-time Facilities Dept. employee to an 
extended medical leave. Orientation for summer part-time employees took place on May
30. We have two returning employees and several new ones.

• Thorn Run Partners have provided the attached summary of the 2019 legislative session 
in Oregon.

Recreation/Marina 
• There has been some progress on the Marina electrical issues. All boathouse inspections 

have been completed by Gorge Electric. GFI breakers have been installed for 
all boathouses. Next, electrical recommendations will be prepared for each tenant.

• A new electrical issue has come up associated with the Marina Restroom block. The direct 
bury line from the main panel to the building has failed. We will utilize a conduit that was 
installed during the Marina Green project, but the restroom block will be without power 
for several days.
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• As of May 23, a total of 560 pre-season passes were sold online for total revenue of over
$57,900. All pass sales are now being done at the Event Site booth.

• The Event Site Booth opened for the summer on May 24. Regular enforcement of parking
has commenced. Thus far this year pay kiosks on Port-owned streets have collected more
than $5,700 in payments.

• Attached is a letter of thanks from the organizers of the 2019 Kiteboarding Jam. The Port
has waived use fees for this event due to its focus on youth.

Development/Property 

• Work on the Wasco Building landscaping upgrade will be complete by June 15.

• The Big 7 Re-roof project is on track with a bid closing date of June 4. The project schedule
has been extended by 1 month to encourage better bids and pricing.

• Due to the failure of the Hood River County tax levies, it is unlikely that the County will be
able to pay Port costs for repairs to the broken irrigation system on the grounds of the
Hood River History Museum. This will likely lead to further loss of grass and trees as
occurred last year. In addition, the Museum staff has been directed not to use domestic
water for any outside watering. Finally, the County has not been billed and they have not
paid for their use of domestic water, which is downstream of a meter that serves all Exit
#62 Port properties. These are issues that will require future consideration by the
Commission.

• The Hood River Energy Council is supporting submittal of an application by the company
FORTH to the Department of Energy June 12th to implement an electric car share in Hood
River. The goal of this Clean Rural Shared Electric Mobility Project is to demonstrate, test,
and refine a model for successful Electric Vehicle (EV) car sharing in rural communities
and counties. See attached summary. The degree of interest and support for this effort
by the Commission is requested.

Airport 

• The 4th wetland fill application submission has been deemed complete by the
Department of State Lands. This is a significant milestone in a long effort.

• The bid docs for the Connect VI (“COVI”) project are nearly complete. However, we have
been informed that the required permit from the USACE may not be in hand until the end
of the year. Coupled with the COVI grant requirements that grant funds be substantially
spent by April 2020, we now face significant challenges in completing this project. Staff is
in contact with both USACE and ODOT staff to identify a path forward.

• Hood River Soaring will be the Glider concessionaire again at the airport this year. They
are doing an outstanding job of training glider pilots and have a deep bench of
experienced tow pilots. Their club continues to grow and is now above 50 members, many
of them youth.
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Bridge/Transportation 
• Thankfully, there is very little of significance to report on the bridge. One early morning 

lift was conducted to grease the cables. Staff are coordinating public messaging plans 
for the upcoming single-lane daytime closures needed for bridge deck welding. 

• Columbia Area Transit has been facing challenges installing improvements to the portion 
of the Barman property that is being used as a transit stop. The new bus shelter is 
expected to be installed soon. The landscape improvements have been abandoned for 
the time being. Art of Community has installed one of two art pieces on the 
property, meant to enhance the experience for bus stop users. The Land Use 
Agreement is a Consent item for tonight’s meeting.
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From: Miles Pengilly
To: Michael McElwee; Genevieve Scholl; Kevin Greenwood
Cc: Daniel Bates
Subject: 2019 Legislative Session - Week 18 Recap
Date: Tuesday, May 28, 2019 2:27:31 PM

Dear Port Team,
 
The final week of policy committee action concluded Friday. Any bills that have not been
approved by policy committees in both chambers or a joint policy committee are no longer
viable legislative vehicles. However, bills in the Joint Ways and Means Committee or in either
chamber’s Revenue or Rules Committees are still “alive.” The House Republicans continued to
require that bills be read in their entirety to be considered on the floor, and in response, the
Speaker scheduled additional hours of floor sessions and briefly threatened floor sessions over
Memorial Day weekend. Although the legislature ultimately did not convene over the holiday,
the Speaker put the House on notice that Saturday floor sessions would begin on June 1.
 
Last week saw the Speaker introduce a bill to divert half of the kicker into infrastructure and
clean transportation projects, but it was not able to gain much traction. On Thursday evening,
the House finished a lengthy floor session on SB 1008, which reforms juvenile criminal
sentencing and has attracted bipartisan support in both chambers. All eyes have turned to the
Joint Ways and Means Committees as it prepares agency budgets and the end-of-session
spending bills. The committee also decides the fate of many policy bills that were referred to it
because they carry a cost to the State. In the coming week, several policy committees have
canceled their hearings and others will hold informational hearings.
 
Highlights from Week 18:
 

1. HB 2408, which applies prevailing wage to projects in enterprise zones that exceed $20
million and receive tax credits or tax abatements, died in the Senate Workforce
Committee on 5/23. Chair Taylor acknowledged that there is a problem around this
issue that needs to be solved, but that HB 2408 isn’t quite the right fix. She committed
to pulling together an interim work group and using one of her committee bills to come
up with a solution next session.

 
2. HB 2402, which makes the 2015 increases in state aviation fuel taxes permanent,

passed unanimously out of the Joint Transportation Committee on 5/22 with the -4
amendment. The -4 is a “gut and stuff” amendment that replaces the original bill and
instead adds criteria for the Department of Aviation to consider when making grant
disbursement decisions. It also authorizes the Department of Aviation to adopt rules to
set higher minimum contribution commitment requirements for grants and establish
maximum grant amounts. HB 2402 now moves to the House Revenue Committee.
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3. SB 59, which authorizes the issuance of lottery bonds for Connect Oregon, passed
unanimously out of the Joint Transportation Committee on 5/20 with the -1
amendment. The -1 amendment allocates $50 million in lottery bond proceeds to
Connect Oregon. During the hearing the bill received supportive testimony from the
Oregon Public Ports Association and numerous rail users, and Co-Chair McKeown made
an impassioned statement about the importance of Connect Oregon for Oregon’s
transportation infrastructure. SB 59 now moves to the Ways and Means Committee.

 
4. SB 695, which eliminates the cap on the amount of debt that ports can incur by

promissory note, has passed out of the Senate and was referred to the House Revenue
Committee on 5/20.

 
Looking to this week:
 

1. Hood River Storm Line: The Port is sending its funding ask document to Senator
Thomsen. TRP will check in with Sen. Thomsen’s office on Tuesday to ensure that he has
all the information he needs and will relay any questions and/or requests to the Port.

 
 
 
-----
Miles Pengilly
Senior Legislative Associate
Thorn Run Partners
mpengilly@thornrun.com
(503) 816-9129
 
Portland Office:
610 SW Alder Street
Suite 1008
Portland, Oregon 97205
www.thornrun.com

(134)

https://olis.leg.state.or.us/liz/2019R1/Downloads/MeasureDocument/SB59/Introduced
https://olis.leg.state.or.us/liz/2019R1/Downloads/MeasureDocument/SB695/A-Engrossed
mailto:mpengilly@thornrun.com
http://www.thornrun.com/


rRaI0h+I�cchFCj3$R�a0h�,�03Lw
SfkhMYhK�CNhbjYh

r@Cj3hb�ILRN.hr�
ShV9:SWhOz4A9Oke

sRaI0,I�ccGCj3$R�a0�,�03LwY,RL

Hi Daryl Stafford and Port of Hood River, 

Thank you for your support of the 2019 Hood River Junior Jam. With your help, we look forward to 
hosting an event that’s aimed at helping young riders progress their freestyle and park riding in a safe 
and positive environment.  

Your contribution will directly affect the success of this event by helping us direct funds toward 
insurance, judges, media, graphic design, safety, awards and other organizing costs. World Class 
Kiteboard Academy will not profit from this event; we are simply looking to provide an opportunity 
for competitors to ride with fellow juniors, have fun, and improve.  
 
Thanks for being a part of the 2019 Hood River Junior Jam! 
 
Lindsay McClure 
Vice Principal 
World Class Academy 
 
 
Blaine Baker 
Head Coach 
World Class Kiteboard Academy 
 
Capo Rettig 
Principal 
World Class Academy     
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Forth Mobility Clean Rural Shared Electric Mobility Project Outline – May 22, 2109 
 
 

The goal of the Clean Rural Shared Electric Mobility Project is to demonstrate, test, and refine a model for 
successful Electric Vehicle (EV) car sharing in rural communities and counties, benefiting low-income residents, 
the town at large, visitors and tourists.  Hood River, Oregon, will be the initial test site, a town with an estimated 
population in 2017 of 7,686.  Situated in a rural area of the Columbia Gorge, Hood River boasts strong tourism 
appeal as a nationally-recognized venue for wind surfing and kiteboarding, along with nearby river rafting, 
kayaking, hiking, skiing, the Fruit Loop, and other attractions.  With a combination of typical small-town living, 
nearby agricultural work, and tourism, Hood River presents an opportunity to test, assess, and hone how best to 
offer an attractive EV carsharing program, in a rural setting, to benefit drivers from multiple sectors.  
 
The Project envisions:   
• Five EVs stationed in Hood River, either at a multi-unit dwelling or a nearby location 
• Carsharing managed by Envoy, with new apps developed in Spanish to appeal to diverse community 
members, and tiered pricing structures, enabling potential subsidization  
• Three years of operation:   

o Year 1 will consist of assessing transportation needs in the greater Hood River area, partnering with 
local transit providers, an affordable housing provider, community members, city government 
including the city’s economic development office to develop the most promising concept and 
initiate EV placement, charging infrastructure, and the carsharing program.   

o Year 2 will reflect refinements, based upon data, analysis, community feedback, and Lessons 
Learned from Year 1.  The resulting improvements in Year 2 will be further refined by Year 3.   

o In Year 3, the EV carsharing concept should be well-honed and poised for expansion to other 
communities.    

o Throughout the project, Forth and its partners will present the EV carsharing project in seminars, 
webinars, and other venues, to generate interest and gain insights from others.   

o By Year 3, Forth will provide technical assistance to facilitate deployment of similar carsharing 
platforms in other rural communities, with sponsorship from Clean Cities Coalitions; Colorado, Idaho 
and Utah are preliminary candidates.  Case studies will be developed, with lessons learned and 
roadmaps for Clean Cities Coalitions and others to encourage deployment in other rural settings. 

• Data collection and analysis performed by the Pacific Northwest National Laboratory 
• Columbia Willamette Clean Cities Coalition support in (i) promoting the program, (ii) 
communication/outreach, and (iii) disseminating Lessons Learned and the Model to other Clean Cities Coalitions 
• Support from Hood River’s Mayor and city staff to promote the program, recruit users, and potentially (i) 
provide parking spaces for Envoy EVs, (ii) venues for charging infrastructure installation,  (iii) staff time / advice 
on how to make the program most attractive to residents / tourists / low-income community members, (iv) 
advice on charging station installation locations, and (v)expedited permitting for charging stations 
• EVs loaned by American Honda (Clarity EVs, post use in 3-year leases)  
• Charging infrastructure, communication and outreach provided by the electric utility, Pacific Power, and its 
parent company, PacificCorp, and in future deployments, other utilities. 
• Community support and involvement in project design from Mid Columbia Housing Authority, Mid Columbia 
Economic Development District, Hood River Columbia Area Transit, and other local community groups. 
• Advice, counsel, input and advocacy from Clean Cities Coalitions in Colorado, Utah, Idaho and other states, 
as well as input from the Colorado Energy Office and other government organizations, to better position 
deployment in other locations 

(136)



Commission Memo 

Prepared by: Fred Kowell    
Date:   June 4, 2019 
Re:   IT Professional Services Contract 
 

 

This Amendment No. 2 to the contract with Jack Lerner Computer Support for Port office 
and toll system IT support increases the budget allowance for services provided on an on-call 
basis.  IT support needs continue to grow as the Port continues to grow in activity. The latest 
invoices have exceeded the contract amount and have not been paid. 

Normally, IT support from Jack Lerner Computer support hovers around $25,000 a year, but 
in the last two years with tolling system installations, other system migrations and the 
change out of our desktop PCs, this amount has grown.  The previous amount was to carry us 
through to the end of this fiscal year but is a little short, thus the request for the remainder 
of this year and for the next fiscal year being requested of $35,000. 

This new level of funding is budgeted for next year and a portion for this year.   

 

RECOMMENDATION:  Approve Amendment No. 2 to contract with Jack Lerner Computer 
Support for IT professional services not to exceed $35,000.  
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Personal Services Contract – Amendment No. 2 
For Services Under $50,000 

 
1. This Contract is entered into between the Port of Hood River (“Port”) and Jack Lerner Computer 

Support (“Contractor”). Contractor agrees to perform the Scope of Work described in attached 
Exhibit A to Port’s satisfaction for a maximum consideration not to exceed $35,000.   Port shall 
pay Contractor in accordance with the schedule and/or requirements in attached Exhibit A. 

 
2. This Contract is an amended amount and shall be in effect from the date at which every party has 

signed this Contract through the date at which funds are exhausted. Either Contractor or Port may 
terminate this Contract in the event of a breach of the Contract by the other. Port may terminate 
this Contract for any reason by giving 30 days written notice to Contractor at Contractor’s address 
listed below. If Port terminates this Contract, Contractor shall only receive compensation for work 
done and expenses paid by Contractor prior to the Contract termination date. 

 
3. All work products of the Contract, which result from this Contract, are the exclusive property of 

Port. Port shall have access to all books, documents, papers and records of Contractor which 
relate to this Contract for purpose of making audit, examination, excerpts, and transcripts for a 
period of three years after final payment. 

 
4. Contractor will apply that skill and knowledge with care and diligence to perform the work in a 

professional manner and in accordance with standards prevalent in Contractor’s industry, trade or 
profession. Contractor will, at all times during the term of the Contract, be qualified, professionally 
competent, and duly licensed to perform the work. 

 
5. Contractor certifies that Contractor is an Independent Contractor as defined in ORS 670.600 and 

shall be entitled to no compensation other than that stated above. 
 
6. Contractor shall indemnify, defend, save, and hold harmless Port, its Commissioners, officers, 

agents, and employees from all claims, suits, or actions of whatsoever nature resulting from or 
arising out of the activities of Contractor or its subcontractors, agents or employees under this 
Contract. Contractor shall carry insurance as described in Exhibit B. 

 
7. This Contract may be executed in any number of counterparts, and any single counterpart or set 

of counterparts signed, in either case, by all parties hereto shall constitute a full and original 
instrument, but all of which shall together constitute one and the same instrument. 

 
8. This Contract shall be governed by the laws of the State of Oregon and any litigation involving any 

question arising under this Contract must be brought in the Circuit Court in Hood River County, 
Oregon. If any provision of this Contract is found to be illegal or unenforceable, this Contract shall 
remain in full force and effect and the provision shall be stricken.  

 
9. Contractor shall adhere to all applicable federal, state, and local laws and regulations, including 

those governing its relationship with its employees.  
 
10. This Contract contains the entire agreement between Contractor and Port and supersedes all prior 

written or oral discussions or agreements. Any modification to this Contract shall be reduced to 
writing and signed by the Contractor and Port. Contractor shall not assign this Contract or 
subcontract its work under this Contract without the prior written approval of Port. 

 
11. The person signing below on behalf of Contractor warrants they have authority to sign for and 

bind Contractor. 
 

JACK LERNER COMPUTER SUPPORT  PORT OF HOOD RIVER 
 
___________________________________ ________________________________ 
Signature    Date  Michael S. McElwee                      Date 
President, Lerner Services, Inc.   Executive Director 
6465 Trout Creek Ridge Road   1000 E. Port Marina Drive 
Parkdale OR 97041     Hood River OR 97031 
(541) 352-1036 
Federal ID or Social Security Number: 26-0772147 
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Personal Services Contract 
Exhibit A 

 
 

I. SCOPE OF WORK: 
 

All information technology requests that are approved by Port management which relates 
directly to the Port’s internet, computer hardware (servers, PC’s, laptops, netbooks, etc.), 
mobile devices, telecommunications including phone systems, switches, security systems, 
computer software applications including the BreezeBy, copier, fax, wireless routers, and 
other IT applications (web portal for payment gateway).   
 
This Personal Services Contract supersedes the contract last dated November 6, 2018. 
 

 
II. DELIVERABLES AND TIMEFRAME: 
 
The deliverable(s) covered under this Contract shall be: Respond within a 24 hour period or 
less based upon the severity and risk related to the issue at hand.  Servers, tolling software, 
and telecommunications may need immediate attention versus the development of a 
program to accept payments. Thus, the timeframe for the deliverable(s) shall be: as requested 
by Port of Hood River management. 
 

 
III. CONSIDERATION: 
 
Hourly rates under this Contract shall be $ 95/hr.  
 
Port shall reimburse Contractor for reasonable expenses associated with the 
purchases that are made on behalf of the Port to repair or replace equipment or 
materials, that are not considered part of this contract limit. 
 

 
IV. BILLING AND PAYMENT PROCEDURE: 

 
The Contractor shall submit to the Port for payment an itemized invoice in a form and in 
sufficient detail to determine the work performed for the amount requested. The invoice 
shall contain at a minimum: 

 
 Invoice date 
 Project or task title 
 Record of hours worked and a brief description of activities 
 Billing rate applied 
 Description of reimbursable items 

 
Invoices may be submitted monthly, or at such other interval as is specified below: 

 
The Port shall process payment in its normal course and manner for Accounts Payable, net 
30 days. 
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Personal Services Contract 
Exhibit B 

 
INSURANCE 

 
During the term of this Contract, Contractor shall maintain in force at its own expense, each insurance 
noted below: 
 
1. Workers’ Compensation insurance in compliance with ORS 656.017, which requires subject 

employers to provide Oregon workers’ compensation coverage for all their subject workers. 
(Required of contractors with one or more employees, unless exempt order ORS 656.027.)  

 
 ______ Required and attached       OR       ___x___ Contractor is exempt 
 
 Certified by Contractor: ______________________________________ 
    Signature/Title 
 

 
2. Commercial General Liability insurance on an occurrence basis with a limit of not less than 

$1,000,000 each occurrence for bodily injury and property damage and $2,000,000 general 
aggregate. The Liability Insurance coverage shall provide contractual liability. The coverage shall 
name the Port of Hood River and each of its Commissioners, officers, agents, and employees as 
Additional Insured with respect to the Contractor’s services to be provided under the Contract. 

 
 ___________ Required and attached     Waived by Finance Manager ____X___________ 
 
3. Automobile Liability insurance with a combined single limit of not less than $1,000,000 each 

occurrence for bodily injury and property damage, including coverage for owned, hired, or non-
owned vehicles, as applicable. 

 
 ___________ Required and attached     Waived by Finance Manager _____X__________ 
 
  
4. Professional Liability insurance with a $1,000,000 per claim and $1,000,000 in the aggregate for 

malpractice or errors and omissions coverage against liability for personal injury, death or damage 
of property, including loss of use thereof, arising from the firm’s acts, errors or omissions in any 
way related to this Contract. 

 
 ____x______ Required and attached     Waived by Finance Manager ________________ 
  
5. On All Types of Insurance. There shall be no cancellation or intent not to renew the insurance 

coverages without 30-days written notice from the Contractor or its insurer(s) to the Port, except 
10 days for premium non-payment. 

 
6. Certificate of Insurance. As evidence of the insurance coverage required by this Contract, the 

Contractor shall furnish acceptable insurance certificates to the Port at the time Contractor returns 
the signed Contract. The General Liability certificate shall provide that the Port, its Commissioners, 
officers, agents, and employees are Additional Insured but only with respect to the Contractor’s 
services to be provided under this Contract.  Endorsement CG 20 10 11 85 or its equivalent must 
be attached to the Certificate. The Certificate shall provide that the insurance shall not terminate 
or be canceled without 30 days written notice first being given to the Port. Insuring companies or 
entities are subject to Port acceptance. If requested, complete copies of the insurance policy shall 
be provided to the Port. The Contractor shall be financially responsible for all pertinent 
deductibles, self-insured retentions, and/or self-insurance.  
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Commission Memo 

Prepared by: Anne Medenbach 
Date:  June 4, 2019 
Re:  Cloud Cap Lease  

Cloud Cap Technology Inc. (Cloud Cap) would like to take over the occupancy of the entire 
Wasco building, located at 205 Wasco Loop. Negotiations have been ongoing for the 
past year. The Board reviewed the proposed lease terms on April 7 but did not approve 
them, opting to wait until implementation of the new Lease Strategy was more complete.  

Since May 7, staff has been working with legal counsel and Cloud Cap to finalize the lease 
and terms. Additionally, staff has been working towards a final Master Lease, (draft 
attached) that has been approved by Cloud Cap. Legal counsel has reviewed and approved 
the Lease as written with the exception of the following two clauses, which will be addressed 
when Jerry Jaques returns from vacation next week.  

• 4.3.1.3- Operating expense exclusions. (There are two sentences that Mr. Jacques will
need to review.)

• 23. Environmental Indemnities. Wherein both parties indemnify and hold harmless
the other for environmental contamination.

The Lease terms provide the following: 

- 1 four-year term with 2 renewal options of two years through 2027.

- Lease rate is $0.98/sf base rent plus Additional Rent including all Operating Expenses.

- A Tenant Improvement allowance of $5.00/sf or $59,145 total will be provided by the
Port. Cloud Cap will carry out the improvements with plan review and approval and
inspections required by the Port. All funds must be used and invoiced no later than July
1, 2020.

Because Cloud Cap’s Lease expires June 30, and further because their approval timeframes 
are long with their corporate office, and staff is requesting approval of this lease, subject to 
legal counsel review.  

RECOMMENDATION: Approve Lease with Cloud Cap Technology Inc. at the Wasco 
Building, subject to legal counsel review.  
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Port of Hood River Building Lease   Cloud Cap Technology, Inc. 

Page 1 of 14 
 

LEASE 
 
THIS LEASE is entered into at Hood River, Oregon by and between PORT OF HOOD RIVER, an Oregon 
municipal corporation, hereinafter referred to as “Lessor,” and CLOUD CAP TECHNOLOGY, INC., an 
Oregon corporation, hereinafter referred to as “Lessee.” 
 

1. Leased Premises Description.  In consideration of the covenants of the parties, Lessor Leases to 
Lessee approximately 14,857 square feet of space in Lessor’s building commonly known as the 
205 Wasco Loop Building (“Building”) located at 205 Wasco Loop, Hood River, Oregon (“Leased 
Premises”).  The Leased Premises are identified in the attached “Exhibit A.” 

 
    Building Name:  Wasco Building 
   Building Address: 205 Wasco Loop, Hood River, Oregon 
        Lessee Suite/Description: Entire building 
                             Leased Premises SF: 14,857 sq. ft. 
   

2. Term.  The Lease shall be binding when both parties sign the Lease. The Lease Term shall be for 
the period effective on July 1, 2019 and continuing through June 30, 2023.  In the event Lessor is 
unable to deliver any portions of the Leased Premises to Tenant by July 1, 2019 due to currently 
existing tenants, the Lease Term with regard to such portions shall commence on the date the 
same are delivered to the Lessee and shall expire June 30, 2023.  Lessor shall deliver the entire 
Leased Premises to Lessee by July 31, 2019, time being of the essence. 

 
If not in default under the Lease, and if Lessee pays Lessor all  Rent Lessee owes or may be 
responsible to pay under the Lease, Lessee has the option to extend the Lease for two extension 
term(s) of two year(s) each, through June 30, 2027, provided Lessee gives Lessor written notice 
of Lessee's intent to renew the Lease for the additional term while the Lease is in effect. To be 
effective, Lessee’s notice to renew must be received by Lessor no later than 90 days prior to the 
end of the Lease Term.  

     
   Effective Date:   July 1, 2019 
   Lease Expiration Date:  June 30, 2023 
   Renewal Options:  Two (2) 

  Renewal Notice Requirement: 90 days 
 

3. Allowed Use.  Lessee shall use the Leased Premises for light industrial, engineering and 
assembly and for uses reasonably related thereto.  The Leased Premises shall not be used for 
any other purposes without the written consent of Lessor, which may be granted or denied in 
Lessor’s discretion. 

 
4. Rent 

  The rents Lessee owes Lessor shall be and consist of Base Rent (“Base Rent”), Additional Rent 
(“Additional Rent”). For purposes of this Lease, Base Rent and Additional Rent are referred to 
collectively as “Rent”.  In the event Lessor is unable to deliver the entire Leased Premises to 
Lessee by July 1, 2019, Rent on the portions of the Premises unable to be delivered, shall be 
abated until such portions of the Leased Premises have been delivered to Lessee. 
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Port of Hood River Building Lease   Cloud Cap Technology, Inc. 

Page 2 of 14 
 

4.1 Base Rent.  Beginning on the Effective Date, Base Rent shown below, and in paragraph 4.2 
shall be payable in equal monthly installments in advance on the first day of each and every 
calendar month during the Term of this Lease, except to the extent otherwise specifically 
provided elsewhere in this Lease.  However, if the Lease does not begin on the first day of a 
month, rental for the first month shall be prorated to reflect the actual number of days in 
that month that the Lease is in effect and shall be payable immediately. 

 
Suite # Rentable Area 

Square Footage 
Rate per s.f. per month Monthly Base Rent 

205 Wasco Loop 14,857 sq. ft. $0.98 per s.f. per month $14,559.86 
 

4.1.1 Consumer Price Index (CPI). Starting on the first anniversary of the Effective Date,  
and occurring annually thereafter, including any extensions of this Lease, Base Rent  
will be adjusted by adding to the monthly rental amount payable during the 
previous 12-month period a percentage increase equal to the percentage change in 
the Consumer Price Index for the Western Region Class BK, or a similar U.S. 
Government inflation index reasonably selected by Lessor (CPI) for the most recent 
12-month period for which a published CPI is available. However, in no event will 
the annual increase be less than 1 percent or more than 5 percent. 

 
4.2 Additional Rent. Additional Rent shall be all other sums of money that shall become due 

from and payable by Lessee to Lessor under this Lease including without limitations, 
Operating Expenses as defined in Section 5.2.1 and Taxes and Assessments as defined in 
Section 5.2.2.  

 
 
4.3 Additional Rent Calculation. 

 
 
 

 
 

4.3.1 Operating Expenses. Operating Expenses shall include all costs for the operation, 
repair and maintenance of the Building, Common Areas, Building Exterior Areas and 
the real property on which they are situated whether designated for a particular 
Building tenant or which benefit some or all Building tenants. Operating expenses 
may include but are not limited to:  

 
4.3.1.1 All costs and expenses incurred by Lessor in maintaining and repairing the 

Building, the Common Areas and Building Exterior Areas, including but not 
limited to:   

4.3.1.1.1 General Building Exterior Areas maintenance and repairs of paved areas 
including; resurfacing, painting, restriping, cleaning, sidewalks, curbs, 
snow removal, storm systems, drainage systems and sweeping;  

4.3.1.1.2 Maintenance and repair of landscaping including plantings, irrigation 
and sprinkler systems, general landscaping maintenance;  

4.3.1.1.3 Services for Common Areas such as janitorial, fire suppression, security 
and door locking system, elevator and HVAC maintenance; 

Rentable Area 
(Square Footage) 

Estimated Rate per s.f. per 
month 

Monthly Estimated 
Additional Rent 

14,857 s.f. $0.40 per s.f. per month $5,942.80 
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Port of Hood River Building Lease   Cloud Cap Technology, Inc. 

Page 3 of 14 
 

4.3.1.1.4 General maintenance and repair of Building systems including plumbing, 
lighting and fixtures, siding and trim, flooring and fixtures and garbage 
service.  

4.3.1.1.5 Property management and administration necessary to maintain and 
manage the building.  
 

4.3.1.2 All costs and expenses incurred by Lessor for utility usage and that is not 
separately metered and payable by Lessee or another Building tenant, including 
but not limited to: electricity, gas, water, telecommunications and internet 
provided in suite, Interior and exterior Common Areas. 

 
4.3.1.3 Operating Expenses shall not include (a) Lessor’s capital expenditures, 

determined pursuant to Generally Accepted Accounting Principles as 
interpreted by Lessor, consistently applied, made in connection with Property or 
any equipment therein or thereon, except for those (i) required to comply with 
laws enacted after the date of this Lease, or (ii) made for the primary purpose of 
reducing Operating Expenses; (b)  the cost of repairs or other work required as a 
result of fire, windstorm, casualty or any other occurrence covered by the 
insurance which Landlord is required to obtain hereunder, including costs 
subject to any self-insured retention or deductible amount;  (c)  attorneys’ fees 
incurred in enforcing the terms of any lease;  (d)  any amount paid to an entity 
or individual affiliated with or otherwise related to Landlord which exceeds the 
amount which would be paid for similar goods or services on an arms-length 
basis between unrelated parties;  (e)  any cost incurred to test, clean up, 
contain, abate, remove or undertake any other remedial action as a result of the 
violation of any environmental law or regulation applicable to the Building, 
except to the extent caused by Lessee;  (f)  any cost incurred by Landlord as a 
result of the negligence of Landlord, its employees or agents;  (h)  any cost of 
selling, exchanging or refinancing the Building or common areas and any tax 
increase caused by a revaluation of the Premises by virtue of a sale by Landlord;  
(i)  Landlord’s general administrative and corporate overhead not directly 
attributable to management or operation of the Building;  and (k)  costs for 
services normally provided by a property manager where the operating costs 
already include a management fee.  

 
4.3.2 Taxes and Assessments. Lessee shall pay its proportionate share of all current 

assessments, real estate taxes, other taxes, fees and other charges levied or 
imposed by any governmental body against the Leased Premises, the Building, 
Common Areas and Building Exterior Areas and the property on which those sit, 
either directly or indirectly, whether or not now customary or within the 
contemplation of the parties. Payment of the taxes shall be made as an Additional 
Rent charge. Lessee’s proportionate share of any taxes shall be based only on that 
portion of the taxes which is allocated to the Leased Premises during the Lease 
Term. Lessee shall pay directly all taxes levied on or with respect to Lessee’s 
personal property located on the Leased Premises. [Note: Under current law, Port 
real property is exempt from property taxation during an upcoming fiscal tax year  
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Port of Hood River Building Lease   Cloud Cap Technology, Inc. 
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4.3.3 Annual Adjustment/Reconciliations.  Within a reasonable time following the end of 
each Lessor fiscal year ending June 30 (“Fiscal Year”) during the Term, Lessor shall 
furnish to Lessee an itemized statement prepared by Lessor, setting forth Lessee’s 
total Rent, including Additional Rent, for the preceding Fiscal Year, the estimated 
amount of Lessee’s share of future Additional Rent for the upcoming Fiscal Year, and 
the Rent payments made by Lessee, including Additional Rent, during the prior 
Fiscal Year (“Itemized Statement”). Should Lessee’s prior Fiscal Year Additional Rent 
payments exceed the actual Additional Rent owed, Lessor shall credit Lessee that 
over payment amount to apply to the next Fiscal Year Additional Rent amount. 
Should Lessee’s prior Fiscal Year Additional Rent payments be less than actual 
Additional Rent owed, Lessee shall pay Lessor for such deficiency in a lump sum 
within thirty (30) days after receipt of the Itemized Statement.  

 
  The upcoming Fiscal Year Additional Rent payable by Lessee will be based on the 

average of the preceding Fiscal Year actual expenses allocated to Lessee and any 
new or higher costs or expenses allocated to Lessee which Lessee will owe based on 
Lessor’s forecast of the future Fiscal Year expenses, which shall be reflected in the 
Itemized Statement. The new monthly Additional Rent amount will be sent to 
Lessee by Lessor in the annual Itemized Statement. Lessor shall adjust the Additional 
Rent monthly payment amount beginning every July 1 of the Term, which Lessee 
shall pay monthly in advance on the first day of each month during the Fiscal Year.  
The updated Additional Rent payment payable by Lessee for July and any other 
month that begins after the Itemized Statement is sent by Lessor to Lessee shall be 
due within ten (10) days after the date Lessor sends the Itemized Statement to 
Lessee.  

 
 

5. Common and Building Exterior Areas. Common Areas and Building Exterior Areas are provided 
by Lessor for the joint use or benefit of Building tenants, including Lessee, their employees, 
customers, suppliers and other invitees. Common Areas and Building Exterior Areas are 
identified in the attached “Exhibit B”. Use of available Common Areas and Building Exterior 
Areas shall be subject to like, non-exclusive use on the part of other Building tenants. Lessee 
agrees that its usage of such Common Areas and Exterior Building Areas shall not interfere with 
or be inconsistent with the similar rights of other Building tenants.  All Common Areas and 
Exterior Building Areas shall be subject to the exclusive control and management of Lessor.  
Lessor shall have the right from time to time to establish, modify and enforce equitable rules 
with respect to all Common Areas and Building Exterior Areas, which Lessee agrees to abide by. 
Lessee understands and agrees that other tenants may occupy the Building.   

 
5.1 Building Exterior Areas include: public parking areas, access roads, driveways, entrances and 

exits, landscaped areas, and sidewalks, excepting those parking spaces that may be 
designated for use by particular Building tenants.   

5.2 Common Areas include interior Building space which is not available for lease to a third 
party and that is shared by Building tenants and shall include, but is not limited to: entry 
areas, hallways, stairwells, mechanical, IT, electrical and janitorial closets, shared restrooms 
and elevators.  
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6. Parking. Lessee may exclusively park vehicles in Exterior Common Areas designated by Lessor 
for vehicle parking.  

 
7. Maintenance and Repair.  

  The Lessor Obligation items shall be coordinated and carried out by Lessor and paid for as an 
Operating Expense as defined in Section 4 of this Lease.  

 
7.1 Lessor Obligations. Lessor shall maintain the Building except for Building tenant spaces 

which are the responsibility of Building tenants, and  shall maintain the Building property 
including:  (i) Exterior Common Areas and (ii) any Building Common Areas, (including stairs, 
corridors, restrooms, exterior and interior windows, plumbing and electrical equipment 
serving the Building, roof and elevators), except for equipment specifically servicing the 
Premises (“Lessee’s Equipment”), in reasonably good order and condition except for 
damage occasioned by the act of the Lessee or Lessee’s invitees, which damage shall be 
repaired by Lessor at Lessee’s expense.  In addition to the foregoing, Lessor shall be 
responsible for providing electricity, gas and water service to the Building as well as (i) HVAC 
maintenance, elevator maintenance, gorge net ER phone and elevator lines, landscape 
maintenance, snow removal, parking lot maintenance, Building system electrical issues, and 
plumbing fixture repair and replacement. 

 
7.2 Lessee Obligations. Lessee shall at all times during the Term at Lessee’s sole cost and 

expense, keep the Premises in good order, condition and repair. This obligation shall 
include, without limitation, the obligation to maintain, repair and replace as necessary: floor 
coverings, wall coverings and paint, casework, ceiling tiles,  Window coverings, light bulbs, 
ballasts and fixtures, locks and hardware and all tenant Improvements.   In addition to the 
foregoing, Lessee shall be responsible for garbage removal, janitorial service, internet, door 
security, light replacements, and fixture electrical and plumbing maintenance in the 
Building. 

 
8. Insurance  
 

8.1 Lessee Hold Harmless Agreement. Lessee agrees to indemnify and save Lessor, Lessor’s Port 
Commissioners, officers, employees and agents harmless from any claims by any persons, 
firms, or corporations arising from business conducted on the Leased Premises or from 
anything done by Lessee at the Leased Premises, and will further indemnify and save Lessor 
harmless from all claims arising as a result of any breach or default on the part of Lessee 
under the terms of this Lease, or arising from any willful or negligent act or omission of 
Lessee’s agents, contractors, employees, or licensees in or about the Leased Premises, and 
from all costs, counsel fees, and liabilities incurred in any action or proceeding brought 
thereon; and in case any action or proceeding is brought against Lessor by reason of any 
such claim, Lessee, upon notice from Lessor, covenants to resist and defend such action or 
proceeding by counsel.   

 
8.2 Lessee Insurance.  On or before the effective date of the Lease and thereafter during the 

Lease Term, Lessee shall maintain insurance and provide Lessor with current certificates of 
insurance, including an additional insured endorsement, ensuring coverage of:  
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a. Commercial General Liability insurance covering the insured against claims arising out of 
Lessee’s operations, assumed liabilities under this Lease and use of the Leased Premises. 
The combined single limit shall not be less than One Million Dollars ($1,000,000) per 
occurrence with a Two Million Dollar ($2,000,000) aggregate limit. Lessee agrees to 
keep the policy in effect for the duration of the Lease Term.   The policy shall name 
Lessor as additional insured, and expressly include Lessor’s Port Commissioners, officers, 
employees, and agents as additional named insured. The policies shall state that the 
coverage is primary and will not seek any contribution from any insurance or self-
insurance carried by Lessor and shall contain a clause that the insurer will not cancel or 
change the insurance without first giving Lessor at least fourteen days prior written 
notice.  The insurance shall be provided by an insurance company registered to do 
business in the State of Oregon, or by a company approved by Lessor.  
 

b. Property Damage insurance covering (a) all furniture, trade fixtures, equipment, 
merchandise and all other items of Lessee’s property on the Leased Premises and all 
alterations and other improvements and additions to the Leased Premises whether 
owned or constructed by Lessee or Lessor pursuant to the Lease. Such insurance shall be 
written on an “all risks” of physical loss or damage basis, for the guaranteed 
replacement costs new value without deduction for depreciation of the covered items 
and in amounts that meet any co-insurance clauses of the policies.  

 
8.3 Building Damage or Destruction.   Lessor shall maintain property insurance covering the 

Building, Exterior Building Areas and Common Areas providing protection against “all risk of 
physical loss”. If the Leased Premises or Building are partially (more than 25% of the 
Building) destroyed by fire or other casualty, Lessor may decide to repair the Leased 
Premises or Building, or not, in Lessor’s sole discretion. Lessor shall notify Lessee in writing 
of Lessor’s intent regarding repair within 30 days after the date of the damage. If Lessor 
notifies Lessee that Lessor does not intend to repair the damage the Lease shall terminate 
effectively at the date of the damage. If Lessor notifies Lessee that Lessor intends to repair 
the damage the Lease shall continue and Lessor shall return the Leased Premises or Building 
to as good a condition as existed prior to the damage, in a prompt manner reasonable under 
the circumstances. If Lessee’s use of the Leased Premises is disrupted during Lessor’s repairs 
a reasonable portion of the Rent shall be abated during the disruption. In no event shall 
Lessor be required to repair or replace Lessee's property including Lessee's fixtures, 
furniture, floor coverings or equipment. In no event shall Lessee be entitled to recover 
damages from Lessor related to destruction of the Leased Premises or Building or related to 
repairs undertaken by Lessor. 

 
9. Tenant Improvement Allowance.  Lessor shall provide Lessee with a tenant improvement 

allowance in the amount of $59,145.00 to be used by Lessee for improvements to the Leased 
Premises.  All such improvements shall be subject to the provisions of Section 10 below as 
Alterations.  Additionally, this Tenant Improvement allowance must be utilized no later than July 
1 2020. Lessee shall submit all invoices to Lessor for the work prior to that date.  

 
10. Tenant Alterations. Lessee shall not make any alterations, additions, or improvements 

(“Alterations”) in, on or to the Leased Premises or any part thereof without the prior written 
consent of Lessor which Lessor may agree to, with or without conditions, or deny in Lessor’s 
reasonable discretion After receiving  a Lessee request to make Alterations Lessor will consider 
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the following, among other issues: (i) the Alterations are nonstructural, do not impair the 
strength of the Building or any part thereof, and are not visible from the exterior of the Leased 
Premises; (ii) the Alterations do not affect the proper functioning of the Building heating, 
ventilation and air conditioning, mechanical, electrical, sanitary or other utilities, systems and 
services of the Building; (iii) Lessor shall have reviewed and approved the final plans and 
specifications for the Alterations; (iv) Lessee pays Lessor a fee for Lessor’s indirect costs, field 
supervision or coordination in connection with the Alterations equal to five percent (5%) of the 
actual cost of such Alterations or such other lesser sum as Lessor and Lessee reasonably 
determine; and (v) Materials used are consistent with existing materials in the Leased Premises 
and Building and comply with Lessor’s Building standards.   

 
 

12. Fixtures and Personal Property.  Lessee shall not suffer or give cause for the filing of any lien 
against the Leased Premises or Building. Lessee shall promptly notify Lessor of, and shall defend, 
indemnify and save harmless, Lessor from and against any and all construction and other liens 
and encumbrances filed in connection with Alterations, or any other work, labor, services or 
materials done for or supplied to Lessee.  

 
 Unless otherwise agreed in writing, all permanent improvements now located or hereafter 

placed on the Leased Premises during the term of the Lease, other than Lessee’s trade fixtures, 
equipment, and items related to Lessee’s equipment, shall be the property of Lessor, and shall 
remain on the Leased Premises at the expiration or termination of the Lease unless Lessor’s 
written consent to such Alterations was conditioned on the removal thereof by Lessee upon 
Lease expiration or termination.  Lessee shall repair any damage caused by its removal of 
Lessee’s trade fixtures, equipment, and items related to Lessee’s equipment.  

 
 At the expiration or earlier termination of the Lease Term Lessee shall remove all furnishings, 

furniture, equipment, other personal property and trade fixtures from the Leased Premises in a 
way that does not cause damage to the Leased Premises. If Lessee fails to remove any personal 
property, this shall be an abandonment of such property, and Lessor may retain Lessee’s 
abandoned property and all rights of Lessee with respect to it shall cease; provided however, 
that Lessor shall give Lessee written notice within 30 days after the Lease expiration or 
termination date electing to hold Lessee to its obligation of removal. If Lessor elects to require 
Lessee to remove personal property and Lessee fails to promptly do so, Lessor may affect a 
removal and place the property in storage for Lessee’s account. Lessee shall be liable to Lessor 
for the cost of removal, transportation to storage, storage, disposal, and other costs incurred by 
Lessor with regard to such personal property. 
 

13.  Condemnation. If more than twenty- five percent (25%) of the Leased Premises and/or Building 
shall be taken or appropriated under the power of eminent domain or conveyed in lieu thereof, 
Lessor shall have the right to terminate this Lease. If the Lease is terminated, Lessor shall receive 
all income, rent award or any interest thereon which may be paid or owed in connection with 
the exercise of such power of eminent domain or convey in lieu thereof, and Lessee shall have 
no claim against the agency exercising such power or receiving such conveyance, for any part of 
such. Notwithstanding the foregoing, Lessee shall be entitled to receive any condemnation 
award that is made directly to Lessee (i) for the taking of personal property or Trade Fixtures 
belonging to Lessee, (ii) for the interruption of Lessee's business or its moving costs, (iii) for loss 
of Lessee's goodwill, or (iv) for any temporary taking where this Lease is not terminated as a 
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result of such taking.  If Lessor elects not to terminate the Lease, Lessor shall receive any and all 
income, rent award or any interest thereon paid or owed in connection with such taking, 
appropriation or condemnation.  

 
14. Signs. Lessee shall not erect or install any signs, flags, lights or advertising media nor window or 

door lettering or placards visible from outside the Leased Premises or visible from the Building 
Common Areas or Exterior Common Areas without the prior written consent of Lessor, which 
Lessor may grant or deny in Lessor’s discretion.  Lessee agrees to maintain in good condition any 
signs or displays which are allowed.  

 
15. Leased Premises Condition; Lessor Access.  Lessee has inspected the Leased Premises and 

accepts them in AS IS condition, including any improvements Lessor agrees in writing to make 
prior to or at the commencement of the Lease Term, if any, which shall be deemed acceptable 
to Lessee when completed by Lessor.  Lessee shall return the Leased Premises to Landlord in 
good, broom clean condition, ordinary wear and tear excepted, at the termination of this Lease. 

 
  Lessor shall have the right to enter upon the Leased Premises at all reasonable hours after 24 

hours oral notice (without notice to protect public health and safety in an emergency) to inspect 
it or to make repairs, additions or Alterations to the Leased Premises or any property owned or 
controlled by Lessor.  E-mail from Lessor to Lessee (or Lessee’s on-site manager if any) may 
serve as notice of inspection of the Leased Premises. If Lessor deems any repairs reasonably 
required to be made by Lessee to be necessary, Lessor may give notice that Lessee shall make 
the same within 30 days (immediately in an emergency involving public health and safety), and 
if Lessee refuses or neglects to commence such repairs and complete the same in a timely 
manner, Lessor may make or cause such repairs to be made.  If Lessor makes or causes such 
repairs to be made Lessee agrees that it will, within 30 days, pay to Lessor the cost thereof and 
pay Lessor’s related costs.  Notwithstanding any provision herein to the contrary, any entry 
into the Lease Premises by Lessor, its employees and agents and any mortgagee of the 
Building shall be in compliance with ITAR, NISPOM, and DCID security requirements, and 
shall be subject to Lessor obeying Lessee’s policies, practices and rules regarding security, 
safety, and protection of proprietary information and trade secrets . 
 

16. Entire Agreement; Amendments. This Lease contains the entire agreement of the parties with 
respect to the Leased Premises. No prior agreement, statement, or promise made by any party 
to the other not contained herein shall be valid or binding. This Lease may not be modified, 
supplemented or amended in any manner except by written instrument signed by both parties. 

 
17. Quiet Enjoyment.  From the date the Lease commences Lessee will have the right to use the 

Leased Premises consistent with this Lease without hindrance or interruption by Lessor or any 
other persons claiming by, through or under Lessor, subject, however, to the terms and 
conditions of this Lease.  The foregoing notwithstanding, Lessee agrees that Lessor may make 
improvements to the Building and adjacent areas which may cause noise or otherwise 
temporarily disrupt Lessee’s quiet enjoyment of the Leased Premises.  

 
18. Waiver.  One or more waivers of any covenants or conditions by either party shall not be 

construed as a waiver of a subsequent breach of the same covenant or condition, and the 
consent or approval by Lessor to any act by Lessee requiring Lessor’s consent or approval shall 
not be construed as consent or approval to any subsequent similar act by Lessee. 
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19. Assignment.  Lessee agrees not to assign or in any manner transfer this Lease or any estate or 

interest therein without the previous written consent of Lessor, and not to sublet the premises 
or part or parts thereof without like consent.  Lessor will not unreasonably withhold its consent.   

 
20. Default. Time is of the essence of performance of all the requirements of this Lease. If any Rent 

or other sums payable by Lessee to Lessor shall be and remain unpaid for more than ten (10) 
days after the same are due and payable and subject to three (3) days written notice from 
Lessor, or if Lessee shall fail to comply with any term or condition or fulfill any obligation of the 
Lease (other than the payment of Rent or other charges) within fourteen (14) days after written 
notice to Lessee specifying the nature of the default with reasonable particularity, or if Lessee 
shall declare bankruptcy or be insolvent according to law or if an assignment of Lessee's 
property shall be made for the benefit of creditors or if Lessee shall abandon the premises, then 
in any of said events Lessee shall be deemed in default hereunder.  In the event of a default the 
Lease may be terminated at the option of Lessor.  If the Lease is terminated, Lessee’s liability to 
Lessor for rents and damages shall survive such termination and Lessor may re-enter, take 
possession of the premises, and remove any persons or property by legal action or by self-help 
with the use of reasonable force and without liability for damages.   The foregoing remedies 
shall be in addition to and shall not exclude any other remedy available to Lessor under 
applicable law.   

 
21.  Holdover. If Lessee does not vacate the Leased Premises when the Lease term expires, Lessor 

shall have the option to treat Lessee as a Lessee from month to month, subject to all the 
provisions of this Lease except the provisions for term and renewal, and at a rental rate equal to 
one hundred and fifty percent (150%) of the daily prorated amount of the Rent for the last 
period prior to the date of expiration. Lessor may choose to lower the rental rate and will notify 
Lessee of such choice in writing once Lessee is Holding over.  Failure by Lessee to remove 
fixtures, furnishings, trade fixtures, or other personal property which Lessee is required to 
remove under this Lease shall constitute a failure to vacate to which this paragraph shall apply. 
If a month-to-month tenancy results from holdover by Lessee under this paragraph, the tenancy 
shall be terminable at the end of any monthly rental period on written notice from Lessor given 
to Lessee not less than 30 days prior to the termination date specified in Lessor’s notice. Lessee 
waives any notice which would otherwise be required by this Lease or by law with respect to 
month-to-month tenancy. 
 

22. Notices.  Whenever under this Lease a provision is made for notice of any kind, it shall be 
deemed sufficient if such notice to Lessee is in writing delivered personally to Lessee’s 
registered agent if any, to the person signing the Lease, or to Lessee’s on site manager if any 
who at the date of this Lease is Patrick Joyce with a copy to United Technologies Realty, Inc., 9 
Farm Springs Road, Farmington, CT 06032, or sent by certified mail with postage prepaid to the 
address indicated on the signature page of this Lease with a copy delivered as set forth above; 
and if such notice is to Lessor, delivered personally to the Executive Director, 1000 E. Port 
Marina Drive, Hood River, OR 97031 or sent by certified mail with postage prepaid to the 
address indicated on the signature page of this Lease.  Notice shall be deemed given on the date 
of personal delivery or if mailed, two business days after the date of mailing. 

 
23. Dispute Resolution. Any dispute involving this Lease may be resolved by court action or 

mediation if both parties agree. If the parties agree to use a mediator, they will each pay one 
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half the costs of mediation. If mediation does not occur or does not result in a solution 
satisfactory to both parties, the dispute shall be resolved by arbitration. Any arbitration shall be 
in accordance with the rules of the Arbitration Service of Portland then in effect. The parties 
shall use a single arbitrator mutually agreeable to them. If they are unable to agree on an 
arbitrator, or a process to select one, either party may apply to the Hood River County Circuit 
Court to appoint an arbitrator. The award rendered by an arbitrator shall be binding on the 
parties and may be entered in the Hood River County Circuit Court. The prevailing party in court 
action or an arbitration proceeding, including any appeal therefrom or enforcement action, shall 
be entitled to recover their reasonable attorney’s fees and costs and disbursements incident 
thereto. 

 
23. Environmental Indemnities.  (a)  Lessee shall indemnify Lessor and hold Lessor harmless from 

any cost, liability or expense imposed upon Lessor under any local, state or federal law, 
ordinance, statute, rule, regulation, or judicial or administrative order because of or arising 
out of any contamination of the property on which the Leased Premises are located or any 
contamination of groundwater or surrounding lands because of or arising out of 
contamination of the property on which the Leased Premises are located due to the actions 
of Lessee or Lessee’s employees or agents. 

 
 (b)  Lessor shall indemnify Lessee and hold Lessee harmless from any cost, liability or expense 

imposed upon Lessee, including but not limited to, any cost liability or expense under any 
local, state or federal law, ordinance, statute, rule, regulation, or judicial or administrative 
order, because of or arising out of any contamination of the property on which the Leased 
Premises are located or any contamination of groundwater or surrounding lands because of 
or arising out of contamination of the property on which the Leased Premises are located that 
was not caused by the actions of Lessee or Lessee’s employees or agents.   

 
 (c)  The indemnifications of this Section 23 shall survive the expiration or termination of this 

Lease. 
 
24. Authority to Execute. The persons executing this Lease on behalf of Lessee and Lessor warrant 

that they have the authority to do so. 
 
 
 
DATED this _____ day of _____________, 20---. 
 
 
 

Lessee: Cloud Cap Technology, Inc. Lessor: Port of Hood River 
 
Signed: 

  
Signed: 

 

By:   By:  Michael McElwee 
Its:  Its:  Executive Director 
Address:  Address: 1000 E. Port Marina Drive 

Hood River, OR 97031 
Email/phone:  Email/phone:  (541) 386-1645 
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Exhibit A 

LEASED PREMISES- FLOOR PLAN- Common Areas in Blue 
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Exhibit A  

Second Floor- Common areas in Blue 
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Commission Memo 

Prepared by: Anne Medenbach 
Date:  June 4, 2019 
Re:  Big 7 Re-roof  

Staff issued an Invitation to Bid for the Big 7 building re-roof project on May 16. A-Tech NW 
is the consultant on the project and they assisted in writing the specifications and contract. 
The Mandatory Pre-bid Walk-Through meeting was held on May 28 and 5 contractors 
attended. This was a good number considering the late timing in the season.  

The Bid Opening is scheduled for 2:00 PM on June 4th. Sub-Contractor disclosures are due by 
4:00 PM.  

This project is budgeted for FY 2018/19, so a speedy completion is required. Staff has pushed 
the deadline to August 3 but cannot likely extent the timeline beyond that due to budget 
constraints. Per contracting rules, once bids are received and the lowest responsive and 
responsible Bidder is identified, then the Port can announce an Intent to Award. Once the 
Intent to Award has been announced, a 7-day protest period begins. During this time, the 
Contractor will submit all necessary documents. They have 10 days from the Intent to Award 
to do so. Once the protest period is over, the Port can award a contract. After all documents 
have been received, then the Port can issue a Notice to Proceed and work can begin.  

Due to the short time frame, staff is likely to recommend that the Commission approve an 
Intent to Award and a Notice of Award, barring no protests on June 4, so that work 
could start as early as June 11th. There is precedence for this approach. 

RECOMMENDATION: Staff will provide bid list and recommended actions at the meeting. 
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Commission Memo 

Prepared by: 
Date:  
Re:  

Kevin Greenwood  
June 4, 2019 
Port Representative to EIS Working Group 

With the coming retirement of Commissioner Brian Shortt, the Commission should appoint a 
replacement for his seat on the EIS Working Group (EISWG). The EISWG is comprised of 
elected officials and transportation agency representatives from both sides of the river (see 
member list below). Although the next Working Group meeting is not planned until Fall of 
this year, it is important to fill the seat for continuous representation.  

• Betty Barnes, Mayor, City of Bingen
• Brian Shortt, Commissioner, Port of Hood River
• David Poucher, Mayor, City of White Salmon
• Jon Davies, Member, ODOT Region 1 Area Commission on Transportation
• Lorrie DeKay, Commissioner, Columbia River Gorge Commission,
• Marc Thornsbury, Executive Director, Port of Klickitat
• Tim Counihan, Councilor, City of Hood River
• Matt Ransom, Executive Director, SW Washington Regional Transportation Council
• Rex Johnston, Commissioner, Klickitat County
• Rich McBride, Commissioner, Hood River County

RECOMMENDATION: Appoint Port of Hood River Commission representative to serve on 
the Bridge Replacement EIS Working Group.  
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Commission Memo 

Prepared by: Fred Kowell    
Date:   June 4, 2019 
Re:  Budget Recommendations from Staff at Budget Hearing for 

Adopted Budget FY 2019-20 
 

 

Once the Budget Committee approves the Proposed Budget, the Board may allow items 
they feel were left off or have come about since the Budget Committee meeting.  Any such 
changes must be no more than 10% of the appropriation level of the Approved Budget. 

As we get closer to our fiscal year-end and the beginning of the new fiscal year our cash 
balances can be more accurately estimated, and as such staff requests adjustment to the 
Beginning Cash Balances for each fund as follows: 

• General Fund – Increase to $288,800, + $3,800 
• Revenue Fund – Decrease to $7,247,500, ($587,500) 
• Bridge Repair & Replacement Fund – Increase to $1,873,600, + $587,500 

Staff has four items that we would like to add to the Approved Budget before adoption.  
These amounts are well below the 10% threshold as discussed above.  They are as follows: 

• Increase seasonal maintenance dollars by $30,000 following Budget Committee 
discussion with Maintenance Department and other Port stakeholders. 

• Add $65,000 to CIP for a generator that will be a backup for the Port Office and Shop 
when there is an electrical outage.  Our IT room only has a battery backup so after 45 
minutes the system will start to shut down.   

• Increase CIP for Lower Mill by $136,000 for the road project. 

• Increase professional services Administration by $18,000 for programming on credit 
card migration to integrate into Breezeby and Office financial system.   
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	PART I  -  ROOF SYSTEM INFORMATION:
	1. Primary “Roof Membrane System” manufacturer (mfg).
	a. Only the membrane system manufacturers listed will be acceptable for this project.  No alternates shall be accepted.

	2. Roof system mfg. specification reference number. (Alternate as applicable & approved also)   -   -   (For review by Owner and Consultant as required)

	PART II  -  BID INFORMATION/PRIMARY  -  GENERAL SCOPE:
	1. Refer to “General Description” and applicable sections within the specification for additional information and specific descriptions and requirements within the scope of work for this project.
	2. The following is a general review of the scope of work as it applies to the required quotes.
	3. Roofs A, B & C:
	a. Complete removal of roofing, base flashing, insulation, cants, perimeter metal and all incidentals down to the structural deck in preparation for the installation of the new specified system:
	b. Over the prepared substrate (cleaned and prepared deck) fully adhere vapor retarder (peal-n-stick); mechanically attach two (2) layers of 2.5” polyisocyanurate insulation & crickets; mechanically attach top layer of ½” High Density 6-sided recover ...
	(1) Special Note:  Roof C is all adhered as deck is concrete.
	4. General Information: Is all of this to be included in the contract pricing?
	a. Any equipment that may be removed during the course of the project will be reviewed at the pre-bid meeting.
	b. All new metal on this project including but not limited to coping and counter flashing. Looks like we have a partial sentence. What about the metal, is it all included?
	c. All equipment shall have counter flashing.
	d. Raising of equipment to meet height requirements (minimum 8” above field).
	e. Walk pads at the serviceable side(s) of all HVAC equipment and roof access doors, ladders, etc.
	f. Fall protection line six (6) feet in from outboard edge.
	5. General  -  (All Bids / All work on this project):
	a. Incidentals:  All incidentals to complete the coating system to a warrantable level.
	b. All trades to complete the work shall be included within cost/quote.
	c. Sub-contractors will be discussed at mandatory pre-bid meeting.
	6. Refer to Bid Form for the specific quotes that are required on this project.  This is indicated with each specific “Quote” identification.  All quotes that say “Required Quote” are required as a part of the bidding process on this project.
	a. If a required quote is omitted or simply not submitted, unless instructed to not submit a quote during the bidding process via instructions noted in a bidding addendum, it may result in rejection of the bid for “non-responsive” participation.



	PART III  -  BID INFORMATION -
	1. Note:   One (1) Contractor shall be awarded the work of this specification if work is awarded.
	2. “Quote 1”:   Base bid for bonding purposes of project as specified.    -   Required.
	a. Full Project Bid (full quote to complete entire defined project).
	(1) Bid shall include all fees, permits, taxes, etc. on appropriate lines.
	(2) Bid cost/price shall be changed via change order only, as specified.


	3. Bid 2”:  Alternate #-1 to Base bid of project - As specified.
	a. As applicable, as may be discussed and approved during mandatory pre-bid meeting.
	b. No alternates will be accepted without pre-approval.  No system alternates (i.e. single-ply for  built-up) will be accepted on this project.
	(1) Bid shall include all fees, permits, taxes, etc. on appropriate lines.
	(2) Bid cost/price shall be changed via change order only, as specified.



	PART V  -  APPROVED MANUFACTURERS:
	1. Provide the list of manufacturers where firm is certified by to install the manufacturer’s warranted roof system(s).
	PART III  -  APPROVED  MANUFACTURERS:
	SECTION A
	DEFINITION OF TERMS

	Disclaimer:  All references to “Architect” within any of the documents within this specification, are generic and do not imply that Owner or Roof Consultant is acting as or claiming to be an architect within the scope of this project.

	Claim-means a demand by Contractor for review of the denial of Contractor’s initial request for an adjustment of the Contract terms, payment of money, extension of Contract Time or other relief.
	Contract- the written agreement between the Port and the Contractor comprised of the Contract Documents which describe the Work to be done and the obligations between the parties.
	Days-are calendar days, unless otherwise specified.
	Direct Costs-means the costs of materials, including sales tax, cost of delivery; cost of labor, including social security, unemployment insurance, and fringe benefits required by agreement or custom; worker’s compensation insurance; project specific ...
	Substantial Completion-the date when the Owner accepts in writing the construction, alteration, or repair of the improvement to real property or any designated portion thereof as having reached the state of completion when it may be used or occupied f...
	Substitutions- items that in function, performance, reliability, quality, and general configuration are the same or better than the product specified.
	SCOPE OF WORK
	INTERPRETATION OF CONTRACT DOCUMENTS
	EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE
	SECTION B Administration of the Contract
	Port’s Administration of the Contract
	Contractor’s Mean and Methods; Mitigation of Impacts The Contractor shall direct and supervise the Work, using the Contractor’s best skill and attention.  The Contractor shall solely be responsible for and have control over construction means, methods...
	The contractor is responsible to protect and maintain the Work during the course of construction and to mitigate any adverse impacts to the project, including those caused by authorized changes, which may affect cost, schedule, or quality.
	The Contractor is responsible for the actions of all its personnel, laborers, suppliers, and Subcontractors on the project.  The Contractor shall enforce strict discipline and good order among Contractor’s employees and other persons carrying out the ...
	Materials and Workmanship
	Successors in Interest
	Other Contracts

	Litigation
	Allowances

	Submittals, Shop Drawings, Product Data and Samples
	Substitutions


	Use of Plans and Specifications
	Funds Available and Authorized
	No Third Party Beneficiaries
	SECTION C

	Minimum Wage Rates on Public Works
	INTENT TO PAY PREVALING WAGE
	Payroll Certification; Additional Retainage; Fee Requirements
	Prompt Payment and Contract Conditions
	Payment for Medical Care
	Hours of Labor
	SECTION D



	Changes in Work
	Delays
	Claims Review Process
	SECTION E Payments

	Schedule of Values
	Applications for Payment
	Payroll Certification Requirement
	Dual Payment Sources
	Retainage
	SECTION F Job Site Conditions

	Use of Premises
	Protection of Workers, Property, and the Public
	Cutting and Patching
	Cleaning Up
	Environmental Clean-Up
	Force Majeure A party to this Contract shall not be held responsible for delay or default due to Force Majeure acts, events or occurrences unless they could have been avoided by the exercise of reasonable care, prudence, foresight, and diligence by t...
	SECTION G Indemnity, Bonding, and Insurance

	Responsibility for Damages/Indemnity
	Contractor shall be responsible for all damages to property, injury to persons, and loss, expense, inconvenience, and delay that may be caused by, or result from the carrying out of Work to be done under this Contract, or from any act, omission or neg...
	PERFORMANCE AND PAYMENT SECURITY; PUBLIC WORKS BOND
	When the contract price is $100,000 or more ($50,000 or more in the case of Contracts for highways, bridges and other transportation projects) the Contractor shall furnish and maintain in effect at all times during the Contract Period, a performance b...

	INSURANCE Worker’s Compensation:  All employers, including Contractor, that employ subject workers who work under this contract in the State of Oregon shall comply with ORS 656.017 and provide the required Workers Compensation coverage, unless such em...
	SECTION H Schedule of Work

	CONTRACT PERIOD
	Time is of the essence on this contract.  The Contractor shall at all times carry on the Work diligently, without delay and punctually fulfill all requirements herein.  Contractor shall commence work within ten (10) days of Notice to Proceed, unless o...
	SCHEDULE Contractor shall provide, by or before the pre-construction conference, a detailed schedule for review and acceptance by the Port.  The submitted schedule must illustrate Work by significant project components, significant labor trades and lo...
	BEFORE FINAL PAYMENT
	The Contractor warrants to the Port that materials and equipment furnished under this Contract will be of good quality and new unless otherwise required or permitted by the Contract Documents, that the work will be free from defects, and that the Work...
	WARRANTY WORK
	Neither the final certificate of payment nor any provision of the Contract Documents shall relieve the Contractor from responsibility for defective work and, unless a longer period is specified, Contractor shall correct all defaults that appear in the...
	Section J Suspension or Termination of the Work

	PORT’S RIGHT TO SUSPEND WORK
	The Port and the Port’s Authorized Representative has the authority to suspend portions or all of the Work due to the following causes:
	CONTRACTOR’S RESPONSIBILITES
	During the period of suspension, Contractor is responsible to continue maintenance at the project just as if the work were in progress.

	COMPENSATION FOR SUSPENSION
	Depending on the reason for suspension of the Work, the Contractor or the Port may be due compensation from the other party.  If the suspension was required due to acts or omissions of the Contractor, the Port may assess the Contractor actual costs of...
	PORT’S RIGHT TO TERMINATE CONTRACT
	The Port without prejudice to any other right or remedy, and after giving Contractor seven (7) Days written notice and an opportunity to cure, terminate the Contract in whole or part under the following conditions:
	TERMINATION FOR CONVENIENCE
	Port may terminate the Contract in whole or in part whenever Port determines that termination of the Contract is in the best interest of the public.
	ACTION UPON TERMINATION
	Upon receiving a notice of termination, and except as otherwise directed by the Port, Contractor shall immediately cease placing further subcontractors or orders for materials, services, or facilities.  In addition, Contractor shall terminate all subc...
	RECORD DOCUMENTS
	As a condition of final payment, Contractor shall comply with the following:  Contractor shall provide to the Port’s Authorized Representative, Record Documents (“Record Drawings;” “As Builts”) of the entire project.  Record Documents shall depict the...
	The O & M Manuals shall contain a complete set of all submittals, all product data as required by the specifications, training information, phone list of consultants, manufactures, installer and suppliers, manufacturer’s printed data, record and shop ...
	As a condition of final payment, the Contractor shall submit to the Port’s Authorized Representative a notarized affidavit/release of liens and claims form, in a form satisfactory to the Port, which states that all subcontractors and suppliers have be...
	COMPLETION NOTICES
	Contractor shall provide the Port notice of both Substantial and Final Completion.  The certificate of Substantial Completion shall state the date of Substantial Completion, the responsibilities of the Port and the Contractor for security, maintenance...
	As part of the Work, Contractor shall provide spare parts, extra maintenance materials, and other materials or products in the quantities specified in the specifications, prior to final payment.  ENVIRONMENTAL CLEANUP
	As part of the Final Completion notice, or as a separate written notice submitted with or before the Final Completion, the Contractor shall notify the Port that all environmental pollution clean-up which was performed as part of this Contract has been...
	CERTIFICATE OF OCCUPANCY The Contractor shall not be granted Final Completion or receive final payment if the Port has not received an unconditioned certificate of occupancy from the appropriate state and/or local building officials, unless failure to...

	OTHER CONTRACTOR RESPONSIBILITES
	The Contractor shall be responsible for returning to the Port all items issued during construction such as keys and all other pertinent items.  The Contractor shall be responsible for notifying the appropriate utility companies to transfer utility cha...
	SURVIVAL
	All warranty and indemnification provisions of this Contract, and all of Contractor’s other obligations under this contract that are not fully performed by the time of Final Completion or termination, shall survive Final Completion or any termination ...

	LAWS TO BE OBSERVED
	In compliance with ORS 279C.525, there are federal, state, and local agencies of which the Port has knowledge that have enacted ordinances or regulations relating to environmental pollution and the preservation of natural resources that may affect the...
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