
EIS UPDATE

How would bridge replacement 
benefit the Columbia River 
Gorge communities?

The Hood River Bridge provides a critical 
connection for residents and visitors 
to the Columbia River Gorge National 
Scenic Area. One of only three bridges 
spanning the Columbia in this region, 
the bridge is a critical rural freight 
network facility for agriculture, forestry, 
heavy industry and high-tech companies 
with freight originating throughout the 
northwest. The existing bridge is nearing 
the end of its serviceable life and is 
obsolete for modern vehicles with height, 
width, and weight restrictions and is also 
a navigational hazard for marine freight 
vessels. The bridge has no sidewalks 
or bicycle lanes for non-motorized 
travel and would likely not withstand a 
large earthquake. 

If project funding is secured, the new 
bridge would provide a safe and reliable 
way for everyone to cross or navigate 
the Columbia River—by car, truck, bus, 
bicycle, on foot, or on the water. A new 
bridge would support a thriving economy 
and livable communities.

In December 2003, a draft environmental impact statement (EIS) was published as 
part of a bi-state collaborative effort. This draft EIS was the first step in complying 
with the National Environmental Policy Act (NEPA). Currently, the Port of Hood River 
(Port) is advancing the project to complete the EIS effort and position the project 
for future funding and construction. A Bi-State Working Group (BSWG) consisting 
of Mayors and County Commissioners from both Hood River and Klickitat Counties 
monitors the project and advises the Port on bridge replacement activities.

NEPA Activities:
 ●  Continued work on the Final EIS/Record of Decision and responses to public 

comments received on the Supplemental Draft EIS. 

 ● Completion of Final EIS/ Record of Decision has been moved from the first 
quarter of 2022 to the third quarter of 2022 to provide time to negotiate 
mitigation agreements with the four treaty tribes that will be impacted by 
construction of the proposed bridge. 

 ●  Continued meetings with consulting parties to finalize potential mitigation 
measures for removal of the existing bridge (a historic resource). 

 ●  Coordination with agencies continues to complete the Section 106 process.

Other Activities:
 ● Preliminary Cost Estimate be developed to support ongoing project 

development and funding.
 ● The Port of Hood River continue to coordinate funding with federal and  

state partners.
 ● The BSWG recently selected Port of Hood River Commissioner Mike Fox and 

Klickitat County Commissioner Jake Anderson to be co-chairs.
 ● Extensive live load testing of the existing bridge will result in intermittent 

single-lane closures through the end of October.

To learn more about the project, please visit us at:

www.portofhoodriver.com/bridge
PROJECT CONTACT
Kevin Greenwood, Project Director 
 541-436-0797 
 kgreenwood@portofhoodriver.com

2019 2020 2021 2022

WE ARE HERE

Agency/Stakeholder
Outreach

Community Meeting Community Meeting

2018
Q4Q4Q3Q3 Q1Q1 Q2Q2 Q3Q3 Q4Q4 Q1Q1 Q2Q2 Q1Q1 Q2Q2Q3Q3 Q3Q3 Q1Q1 Q2Q2 Q3Q3Q4Q4 Q4Q4

Technical Study Updates Supplemental Dra� EIS Final EIS/ROD

Environmental Compliance

NOVEMEBER 2021 UPDATE


