
EIS UPDATE

How would bridge replacement 
benefit the Columbia River 
Gorge communities?

The Hood River Bridge provides a critical 
connection for residents and visitors 
to the Columbia River Gorge National 
Scenic Area. One of only three bridges 
spanning the Columbia in this region, 
the bridge is a critical rural freight 
network facility for agriculture, forestry, 
heavy industry and high-tech companies 
with freight originating throughout the 
northwest. The existing bridge is nearing 
the end of its serviceable life and is 
obsolete for modern vehicles with height, 
width, and weight restrictions and is also 
a navigational hazard for marine freight 
vessels. The bridge has no sidewalks 
or bicycle lanes for non-motorized 
travel and would likely not withstand a 
large earthquake. 

If project funding is secured, the new 
bridge would provide a safe and reliable 
way for everyone to cross or navigate 
the Columbia River—by car, truck, bus, 
bicycle, on foot, or on the water. A new 
bridge would support a thriving economy 
and livable communities.

In December 2003, a draft environmental impact statement (EIS) was published as 
part of a bi-state collaborative effort. This draft EIS was the first step in complying 
with the National Environmental Policy Act (NEPA). Currently, the Port of Hood River 
(Port) is advancing the project to complete the EIS effort and position the project 
for future funding and construction. A Bi-State Working Group (BSWG) consisting 
of Mayors and County Commissioners from both Hood River and Klickitat Counties 
monitors the project and advises the Port on bridge replacement activities.

NEPA Activities:
 ● FHWA/ODOT/Port have met to start developing tribal compensatory agreements

(CAs) due to impacts to treaty fishing activities during construction. The Final 
EIS/Record of Decision will be delayed until completion of the CAs.

 ●  Continued meetings with consulting parties to finalize mitigation measures for
removal of the existing bridge (a historic resource). 

Other Activities:
 ● The Owners Representative/Project Management Request for Proposals is

under review by ODOT for DOT/FHWA compliance.
 ● WSP is updating the comprehensive Preliminary Cost Estimate (PCE) for the

project with input from Steve Siegel on programming costs. Deliverables are
expected at the end of November.

 ● A grant reimbursement agreement from WSDOT is expected in November.
A budget exhibit is being prepared by the Port.

 ● FHWA continues to review BUILD materials submitted by the Port in
September.

 ● ODOT is negotiating terms for American Rescue Plan Act funds with a final
agreement expected by mid-2022.

 ● Meetings held with the Oregon Legislative Counsel (LC) to review bi-state
bridge authority creation language on request of the co-Chairs of the Joint
Transportation Committee. LC report to co-Chairs is due Nov. 17.

 ● Klickitat County members of the Bi-State Working Group have been conducting
one-on-one meetings with key Washington state legislators to advocate on
behalf of bi-state bridge authority legislation. Senator Curtis King (Yakima)
will be sponsoring the bill.

To learn more about the project, please visit us at:

www.portofhoodriver.com/bridge
PROJECT CONTACT
Kevin Greenwood, Project Director 
541-436-0797 
kgreenwood@portofhoodriver.com
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