
EIS UPDATE

How would bridge replacement 
benefit the Columbia River 
Gorge communities?

The Hood River Bridge provides a critical 
connection for residents and visitors 
to the Columbia River Gorge National 
Scenic Area. One of only three bridges 
spanning the Columbia in this region, 
the bridge is a critical rural freight 
network facility for agriculture, forestry, 
heavy industry and high-tech companies 
with freight originating throughout the 
northwest. The existing bridge is nearing 
the end of its serviceable life and is 
obsolete for modern vehicles with height, 
width, and weight restrictions and is also 
a navigational hazard for marine freight 
vessels. The bridge has no sidewalks 
or bicycle lanes for non-motorized 
travel and would likely not withstand a 
large earthquake. 

If project funding is secured, the new 
bridge would provide a safe and reliable 
way for everyone to cross or navigate 
the Columbia River—by car, truck, bus, 
bicycle, on foot, or on the water. A new 
bridge would support a thriving economy 
and livable communities.

In December 2003, a draft environmental impact statement (EIS) was published 
as part of a bi-state collaborative effort. This draft EIS was the first step in 
complying with the National Environmental Policy Act (NEPA). Currently, the 
Port of Hood River (Port) is advancing the project to complete the EIS effort and 
position the project for future funding and construction. A Bi-State Working 
Group (BSWG) consisting of Mayors and County Commissioners from both Hood 
River and Klickitat Counties monitors the project and advises the Port on bridge 
replacement activities.

NEPA Activities:
 ● Tribal compensatory agreements (CAs) are under development for to impacts  

to treaty fishing activities during construction. The Final EIS/Record of Decision 
will be delayed until completion of the CAs.

 ● Awaiting finalization for Endangered Species Act consultation. 

 ●  Finalizing Section 106 process including meeting with consulting parties to 
finalize mitigation agreement for impacts to historic bridge. 

Other Activities:
 ● Provided update to the Oregon Department of Transportation (ODOT)  

on project progress.

 ● Review of the project management procurement process is being undertaken 
by ODOT. 

 ● Preliminary cost estimate is being finalized based on 5% design.

 ● Port will give project update to Hood River Rotary on Feb. 9th.

 ● Washington grant agreement currently under legal review.

 ● New bridge authority legislation to be introduced in both state legislatures  
in 2022.

To learn more about the project, please visit us at:

www.portofhoodriver.com/bridge
PROJECT CONTACT
Kevin Greenwood, Project Director 
 541-436-0797 
 kgreenwood@portofhoodriver.com
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