
BRIDGE REPLACEMENT 
PROJECT UPDATE

How would bridge replacement 
benefit the Columbia River 
Gorge communities?

The Hood River Bridge provides a critical 
connection for residents and visitors 
to the Columbia River Gorge National 
Scenic Area. One of only three bridges 
spanning the Columbia in this region, 
the bridge is a critical rural freight 
network facility for agriculture, forestry, 
heavy industry and high-tech companies 
with freight originating throughout the 
northwest. The existing bridge is nearing 
the end of its serviceable life and is 
obsolete for modern vehicles with height, 
width, and weight restrictions and is also 
a navigational hazard for marine freight 
vessels. The bridge has no sidewalks 
or bicycle lanes for non-motorized 
travel and would likely not withstand a 
large earthquake. 

If project funding is secured, the new 
bridge would provide a safe and reliable 
way for everyone to cross or navigate 
the Columbia River—by car, truck, bus, 
bicycle, on foot, or on the water. A new 
bridge would support a thriving economy 
and livable communities.

The Hood River-White Salmon Interstate Bridge is a vital transportation 
link connecting Hood River, Oregon with the communities of White Salmon 
and Bingen in Washington. Since 2003, the Port of Hood River (Port) has 
been working to advance the replacement of this bridge that was originally 
constructed in 1924. Currently, the Port is advancing the design of the 
replacement bridge, completing environmental review and positioning the 
project for future funding and construction. A Bi-State Working Group (BSWG) 
consisting of Mayors and County Commissioners from both Hood River 
and Klickitat Counties monitors the project and advises the Port on bridge 
replacement activities.

Current Project Activities:
 ● Work continues on tasks necessary to finalize the National Environmental 

Policy Act review. Current activities include:
• Reaching agreement on tribal compensatory agreements for to impacts to  

treaty fishing activities during construction. 

• Completion of the Endangered Species Act consultation with NOAA Fisheries. 

• Finalizing Section 106 process including meeting with consulting parties and 
completion of the mitigation agreement for impacts to the historic bridge.

 ● Owners Representative/Project Management procurement nearing 
completion. Contract negotiations with the selected firm are underway. 
Project Management contract will represent the Port/Bi-State Working Group 
for the duration of the replacement project. This is a key contract for providing 
technical expertise and staff resources to the region as contracts  
for engineering and construction are pursued and managed.

 ● Negotiations with FHWA on the BUILD grant agreement continue.

 ● Project team has completed a highly-competitive federal Multimodal Project 
Discretionary Grant (MPDG) grant application for $195M to fund a portion of 
the bridge construction costs.

 ● The BSWG is planning an advocacy trip to Washington D.C. in July.

To learn more about the project, please visit us at:

www.portofhoodriver.com/bridge
PROJECT CONTACT
Kevin Greenwood, Project Director 
 541-436-0797 
 kgreenwood@portofhoodriver.com
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